
 

  

CALTRANS               BAY  AREA TOLL AUTHORITY               CALIFORNIA TRANSPORTATION COMMISSION

TOLL BRIDGE PROGRAM  OVERSIGHT COMMITTEE
MEETING MATERIALS

February 1, 2012



 

   Letter of Transmittal 
 
 

       

 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: January 25, 2012 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – February 1, 2012 

 
 
 
Herewith is the TBPOC Meeting Materials Packet for the February 1st meeting.  The packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.   
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1 1 CHAIR’S REPORT 
 

2 
 

2 CONSENT CALENDAR 
a.    TBPOC Meeting Minutes 

1) November 14, 2011 Conference Call Minutes*** 
2) November 15, 2011 Conference Call Minutes*** 
3) January 5, 2012 Meeting Minutes* 

 
b. Contract Change Orders (CCOs): 

1) Antioch CCO 15-S1 (Removal of Temporary 
Construction Road)* 

2) YBITS1 CCO 33-S1 (Seismic Joints Type II 
Installation)* 

3) YBITS1 CCO 76-S2 (Hinge EE, EW, FE & FW Seismic 
Joints )* 

4) YBITS1 CCO 529-S1 (Oakland Detour Westbound 
Structure – Bridge Superstructure)* 

5) YBITS1 CCO 539-S2 (Oakland Detour Westbound 
Structure – Additional Funds to Furnish Structural 
Steel)* 

6) YBITS1 CCO 547-S0 (Oakland Detour Westbound 
Bridge Jacking)* 

7) YBITS1 CCO 549-S0 (Oakland Detour Portable 
Changeable Message Signs)* 
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TBPOC MEETING 
February 1, 2012 

  

1) Existing Bridge Demolition* 
 

6 6 ANTIOCH/DUMBARTON BRIDGE SEISMIC 
RETROFIT UPDATES 

a. Updates* 
 

7 7 OTHER BUSINESS 
 

         *       Attachments 
         **     Stand-alone document included in the binder 
         ***   To be sent under separate cover 
          
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 1:  CHAIR’S REPORT 
 

No Attachments 



   Memorandum 
 

1 of 1 
  Item2a1_TBPOC_111411_CCMin_memo rev_01Feb12 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 25, 2012 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  2a1 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
November 14, 2011 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The November 14, 2011 Conference Call Minutes will be sent under separate cover. 
 
 
Attachment(s):  
N/A 
 
  



   Memorandum 
 

1 of 1 
  Item2a2_TBPOC_111511_CCMin_memo rev_01Feb12 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 25, 2012 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  2a2 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
November 15, 2011 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The November 15, 2011 Conference Call Minutes will be sent under separate cover. 
 
 
Attachment(s):  
N/A 
 
  



   Memorandum 
 

1 of 1 
  Item2a3_TBPOC_010512_MtgMin_memo_01Feb12 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 25, 2012 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  2a3 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
January 5, 2012 Meeting Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
January 5, 2012 Meeting Minutes. 
 
 
Attachment(s):  
January 5, 2012 Meeting Minutes 
 
  



 
 

MEETING MINUTES 
January 5, 2012, 10:00am – 1:00pm 

Mission Bay Office, 325 Burma Road, Oakland 
            TBPOC – PMT pre-briefing:  10:00am –11:00am 
                        TBPOC meeting:  11:00am – 1:00pm 

1 of 5 
 

 Item2a3_TBPOC_010512_ MtgMin_01Feb12  

 
  

            Attendees:  TBPOC Members:  Bimla Rhinehart and Malcolm Dougherty                                    
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Michele DiFrancia, Clive Endress, Rich Foley, Mike Forner, Ted 
Hall, Beatriz Lacson, Richard Land, Peter Lee, Donald MacDonald, Brian 
Maroney, Bart Ney, Bijan Sartipi, Saeed Shahmirzai, Jon Tapping, Ken Terpstra 
and Jason Weinstein 

                                          
            Convened:  11:06 AM 

                       Items                        Action 
1. CHAIR’S REPORT 

• Vice Chair B. Rhinehart conducted the 
meeting in the absence of Chair S. 
Heminger.   
 

 
 
 

2. CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1) December 1, 2011 Meeting Minutes  
 
b. Contract Change Orders (CCOS): 

1) YBITS1 CCO 529 (Oakland Detour 
Westbound Structure), $2,968,027  

2) YBITS1 CCO 547 (Oakland Detour 
Westbound Bridge Jacking), Not to 
Exceed $1,200,010 

3) YBITS1 CCO 549 (Oakland Detour 
Westbound Bridge Closure – 
Portable CMS), Not to Exceed 
$1,700,000 

4) YBITS1 CCO 100-S1 (Hinge K Steel 
Barrier Plate Modifications), 
$12,859.00 – For Information Only 
 

 
• The TBPOC APPROVED the 

December 1, 2011 Meeting 
Minutes, as presented.   

 
• The TBPOC APPROVED 

YBITS1 CCOs 529, 547 and 
549, as presented.   

 

3. PROGRESS REPORTS 
a. Draft Project Progress and Financial 

Update December 2011 

 
• The TBPOC APPROVED the 

Project Progress and Financial 



(Continued) 

   2 of 5 
 

Item2a3_TBPOC_010512_ MtgMin_01Feb12  

                       Items                        Action 
• P. Lee noted there were minor 

changes to the draft December 2011 
monthly report and requested 
TBPOC approval to release the final 
version. 

o The next quarterly report will reflect 
a new forecast and an updated 
schedule. 

 
b. FHWA 2011 Annual Report 

• T. Anziano presented the 2011 
Annual Update to the Financial Plan 
of the San Francisco-Oakland Bay 
Bridge East Span Seismic Safety 
Project and requested TBPOC 
approval to submit it to the Federal 
Highway Administration (FHWA). 

o The report is required of mega 
projects receiving federal funding. 

o The update is consistent with the 
information published in the 
quarterly reports and conforms to 
the FHWA report format 
requirement. 

 

Update December 2011.  
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED the 
2011 Annual Update to the 
Financial Plan of the San 
Francisco-Oakland Bay Bridge 
East Span Seismic Safety 
Project for submittal to the 
FHWA. 

4. PROGRAM ISSUES 
a. Bridge Commemorative Stamp and Coin 

Proposal 
 

b. BATA Light Pole Contract – Additional 
Funds 
• J. Weinstein provided a brief 

background and update on the BATA 
procurement of light poles for the 
new East Span, and requested 
additional funds in an amount not to 
exceed $2,000,000, to cover 
additional costs resulting from 
various pole modifications and 
delays to the pole fabrication. 

o Funds are available to cover this 
request. 

o No impact on seismic safety opening 
(SSO) is anticipated. 

 
c. Light Pipe and Related Concepts 

 
• The TBPOC deferred action on 

this item until the February 
2012 meeting. 

 
 

• The TBPOC APPROVED the 
additional funding requested 
for light poles in an amount 
not to exceed $2,000,000. 

 
 
 
 
 
 
 
 
 
 
 



(Continued) 
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                       Items                        Action 
• T. Anziano gave a background 

summary and update for TBPOC 
information. 

o Discussion items included 
technology improvements and cost 
reduction since the light pipe was 
last presented, timing of decision, 
availability of renderings; the 
concept of painting the Skyway 
white; and other related 
concepts/architectural items. 

o Staff will present light pipe 
fabrication and installation costs for 
TBPOC approval at its February 
2012 meeting, as well as provide 
images of the bridge before and after 
it is painted white and reasons for 
painting it white. 

 
d.  Bridge Opening 

 
 

e. Toll Bridge Seismic Safety Peer Review 
Panel (TBSSPRP) 
• Not discussed.   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC deferred discussion 
of this item until the February 
2012 meeting. 

 

5. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Corridor Update 

• T. Anziano provided highlights of 
ongoing work. 

o The first cable strand was pulled in 
December 2011 and will be locked in 
this week; the second cable pull is in 
process. 

 
• When queried, T. Anziano indicated 

that ABF will know more in five 
months about accelerating SSO 
sooner than September 2013. 
 

b. Yerba Buena Island Transition 
Structures (YBITS) No. 2  
1. Plans, Specifications, and Estimate 

(PS&E) 
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                       Items                        Action 
• T. Anziano gave a summary of the 

YBITS2 schedule and what the 
contract covers. He requested 
TBPOC approval of the PS&E, which 
has gone through the appropriate 
review process. 

o The contract cost is currently 
estimated at $143,292,000, to which 
a bidder stipend will be added, if 
approved (see Item 5b2 below). 

 
2. Contractor Stipend 
• T. Anziano requested TBPOC 

approval of a stipend for the YBITS2 
contract. 
 

• The TBPOC APPROVED the 
YBITS2 PS&E; final amount to 
reflect the stipend amount to 
be determined by the PMT per 
Item 5b2. 
 
 
 
 
 
 

 
• The TBPOC APPROVED a 

contractor stipend for the 
YBITS2 contract; the PMT to 
determine the amount of 
stipend and the number of 
bidder recipients.  

 
6. ANTIOCH/ DUMBARTON BRIDGE 

SEISMIC RETROFIT UPDATES 
a. Update 

• M. Forner gave the status of ongoing 
field work. 

o Antioch:   
 Work on the project is moving 

along toward a seismic safety 
completion by mid-February 
2012. 

o Dumbarton: 
 The Department is working to 

resolve the bearing replacement 
issue; the May and September 
2012 bridge closures are on 
schedule. 
 

 
 

 
 
 
 
 
 
 
 

 

7. 
 
 

OTHER BUSINESS 
• The TBPOC agreed to move the 

February 2, 2012 meeting to an earlier 
date. 

 

 
• Staff to re-schedule the 

February 2, 2012 meeting as 
discussed. 

 
            Adjourned:  11:46 PM 
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TBPOC MEETING MINUTES 

January 5, 2012, 10:00am – 1:00pm 
 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
BIMLA G. RHINEHART, TBPOC Vice-Chair   Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Acting Director, California Department of Transportation 



    Memorandum 
 

1 of 2   
  Item2b1_Antioch_CCO15‐S1_02Feb12 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 25, 2012 

FR:  Dina Noel, Assistant Deputy Director, CTC  

RE:  Agenda No. ‐  2b1 

  Item‐  Consent Calendar – Contract Change Orders (CCOs) 
Antioch Bridge Retrofit  CCO 15‐S1 – Removal of Temporary 
Construction Road

 

Recommendation: 
APPROVAL 
 

Cost:  
CCO 15‐S1:   $1,200,000.00 
   

Schedule Impacts: 
70‐Working Day Time Extension – Contract Completion, June 29, 2012 
 

Discussion: 

CCO 15‐S1 in the amount $1,200,000.00 is necessary to compensate the contractor for 
additional costs to remove the temporary construction roads which provide access to 
the work. The original CCO 15‐S0 placed approximately 22,000 tons of aggregate base 
on top of the as‐planned 33,000 tons of 6‐inch rock at a cost of $801,674. The 6‐inch rock 
was specified under the contract in order to allow irrigation water flow under the road 
and to mitigate environmental impacts from the work, however, the rock proved to be 
too unstable to provide effective access. CCO 15‐S0 deferred the cost of removing the 
rock. CCO 15‐S1 will pay for the removal costs and provide a time extension associated 
with the removal of the roadways. 

 

Due to delays to the contract incurred under CCO 6‐S0, the removal of the temporary 
construction roads has been pushed into the March/April 2012 time period. This will 
delay the removal work due to environmental restrictions on ground disturbances 
during saturated soil conditions. The added quantity of aggregate base that needs to be 
removed will also extend the duration of the work. Based on these factors, a 70‐ 
working day time extension shall be granted for this change order which will extend 
the contract completion to June 29, 2012.  

 



    Memorandum 
 

2 of 2   
  Item2b1_Antioch_CCO15‐S1_02Feb12 
 

Compensation for the 70‐working day time extension shall be paid for time‐related 
overhead costs along with extended Storm Water Pollution Prevention and bird 
mitigation measures and extended project equipment and materials. A significantly 
reduced rate from the as‐bid time‐related overhead costs has been agreed to under this 
change.  

 

Compensation for the added cost of removing the roadway includes the cost of 
removing and off‐hauling the aggregate base added under CCO 15‐S0 and additional 
off‐hauling costs concerning the 6‐inch rock due to the rock being mixed with the 
aggregate base which reduces its market value. The total cost of the change order is 
$1,200,000. 

  

 
Attachment(s): 
1. Draft CCO 15‐S1 
2. Draft CCO Memorandum: 15‐S1 
3. Approved CCO 15‐S0: CCO & CCO Memorandum 
4. Approved CCO 6‐S0: CCO & CCO Memorandum 

 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Change Requested by: 

-
c_c_o_: _1_5_ ....J.I_s_u_p_pl_. N_ o_._ 1 _ Lc_ o_n_t_ra-ct_N_o_._o_4_· _1_A_s2_1_4.....L.R_ o_a_d_C.;...C.;...,_s_ac.:...-...:..16...:..0_- __...:.. _ __ -~ FED. AID LOC.: NO FED AID 

0.8/1.3,LO 0/L 1.3 . 

To: CALIFORNIA ENGINEERING CONTRACTORS INC 

Page 1 of 2 

Engineer 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done. estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Remove and dispose of the Class 3 aggregate base that was placed under Change Order No. 15 Supplement 0 at the 
Temporary Construction Roadways No. 1, No. 2, and No. 3, and at the Contractor's yard. 

A determination of the delay in the completion of the Contract due to this change order has been made in accordance with 
Section 10-1.19,"Progress Schedule (Critical Path Method)," of the Contract Special Provisions and Section 8-
1.07,"Liquidated Damages," of the Standard Specifications. 

The Contractor is granted a 70 working-day, time-extension for these delays. 

Adjustment of Compensation at Unit Price: 
In accordance with Section 10-1.20 "Time-Related Overhead" (TRO) of the Contract Special Provisions, the lump sum 
price for Contract Bid Item No. 5, "Time-Related Overhead" shall be adjusted for each of the 70 working days granted . 
under this change order. It is agreed that a reduced TRO rate of $6,500.00 per working day shall be paid in lieu of the bid 
TRO rate for the extended 70 working day Contract period. 

For all additional non-TRO costs resulting from the 70 working day Contract extension provided under this change order, 
the Contractor shall be compensated an agreed unit price of $3,800.00 per working day. This unit price includes but is not 
limited to all extended storm water pollution prevention measures, all extended bird monitoring costs, all extended 
equipment, materials, inefficiencies, and standby. 

Cost of Adjustment of Compensation at Agreed Unit Prices: 

70 days x $6,500.00 per day= $455,000.00 

70 days x $3,800.00 per day= $266,000.00 

The compensation provided under this change order constitutes full compensation for all additional costs, including all 
markups, pertaining to both the removal of the aggregate base and filter fabric placed on the temporary construction roads 
and the 70 working day time extension granted under this change order and no additional compensation shall be granted. 

All additional bird monitoring costs incurred on and after March 22, 2012, are including in the compensation paid under this 
change order. All outstanding bird monitoring cost incurred prior to March 22, 2012, shall be compensated under Change 
Order No. 22 Supplement 2. 

This change order resolves all deferred costs and delays associated with Change Orders No. 6 and No. 15, and no 
additional time extensions shall be granted beyond the 70 working days provided under this change. 

Estimated cost of Adjustment of Compensation at Agreed Unit Price ........... .. .. ..... $721 ,000.00 

Adjustment of Compensation at Lump Sum: 
For all work associated with the removal and disposal of the Class 3 aggregate base and filter fabric that was placed under 
the Change Order No. 15 Supplement 0, the Contractor shall be compensated an agreed lump sum of $479,000.00. This 
lump sum includes all costs associated with the removal and disposal of the Class 3 aggregate base, in accordance with 
Section 7-1. 13 of the Standard Specifications, and filter fabric including all additional costs associated with the removal and 
disposal of the originally placed 6" rock due to the placement of the aggregate base above that rock. 

Estimated cost of Adjustment of Compensation at Agreed Lump Sum ...... .. ... .. ...... . $479,000.00 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 
Page 2 of 2 

Change Requested by: Engineer 

ceo: 15 Suppl. No. 1 Contract No. 04 • 1A5214 Road CC,Sac-160_-_ ____ l_F_E_D_. A_I_D_L-OC.: NO FED AID 
0.8/1 .3,LO.O/L 1.3 . 

Estimated Cost: Increase ~ Decrease 0 $1,200,000.00 

By reason of this order the time of completion will be adjusted as follows: 70 days 
--·--~----~~--~~--Submitted by 

Signature Resident Engineer Date 
David Tenorio 

Approval Recommended by 

Signature I Construction Manager Date 
Douglas Coe 

Engineer Approval by 

~Signature IDate 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above , and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

~Signature (Print name and title~ 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/17/2012 Page 1 of2 

TO: DOUG COE I FILE: E.A. 04 - 1A5214 

CO-RTE-PM CC,Sac-160-0.8/1 .3,LO.O/L 1.3 

FROM: DAVID TENORIO 
FED. NO. NO FED AID 

CCO#: 15 I SUPPLEMENT#: 1 j Category Code: CISA CONTINGENCY BALANCE (incl. this change) $1,655,556.60 

COST: $1,200,000.00 INCREASE ~ DECREASE 0 HEADQUARTERS APPROVAL REQUIRED? ~ YES 0 NO 

SUPPLEMENTAL FUNDS PROVIDED: 

CCO DESCRIPTION : 

Remove Temporary Roadway 

Original Contract Time: Time Adj. This Change: 

300 Day(s) 70 Day(s) 

THIS CHANGE ORDER PROVIDES FOR: 

$0.00 IS THIS REQUEST IN ACCORDANCE WITH ~ YES 0 NO 
ENVIRONMENTAL DOCUMENTS? 

I PROJECT DESCRIPTION: 

j Bridge Seismic Retrofit 

Previously Approved CCO Percentage Time Adjusted: 
Time Adjustments: (including this change) 

97 Day(s) 56 % 

Total #of Unreconciled Deferred Time 
CCO(s): (including this change) 

0 

A seventy (70) working day time extension and for additional costs associated with the removal of the temporary construction 
roads and contractor's yard on the project site. 

The contract specified three (3) temporary construction roads to be constructed utilizing approximately 32,000 tons of 6-inch 
rock. The rock was intended to provide access to the work while mitigating environmental impacts and allowing irrigation 
water to flow through the project area. However, after the roadways were constructed it became apparent that the large rock 
was unstable and restricted both vehicle and foot access. To rectify this, Change Order No. 15 Supplement 0 provided for 
approximately 22,000 tons of Class 3 aggregate base to be placed on filter fabric on top of the 6-inch rock in order to provide 
a stable roadway surface for both vehicle traffic and safe foot access. 

While CCO 15SO provided for the installation of the aggregate base and filter fabric, the cost of its removal and added costs 
concerning the removal of the 6-inch rock, now contaminated with aggregate base and filter fabric, were deferred. Concurrent 
to the placement of the aggregate base, Change Order No. 6 was issued to resequence the installation of the seismic 
isolation bearings. The change order provided a 97 working day time extension that pushed the removal of the temporary 
construction roads, scheduled in the Fall of 2011 , into the Winter of 2012. 

Permit restrictions contained in the contract prohibit any ground disturbing activities, which would include removal of 
temporary roadways, between May 1 and September 30. The time extension granted under Change Order No. 6 pushed the 
planned removal of the temporary construction roads into the non-ground disturbance period. Accordingly, Change Order No. 
6 deferred any costs or time impacts to the removal of the temporary construction roads due to the work being pushed into the 
non-ground disturbance period. 

In order to mitigate project delays, the Department was able to obtain a waiver from the US Fish and W ildlife Service and the 
California Department of Fish and Game that allows for the removal of the temporary roadway during the non-ground 
disturbance period. However, the wavier contained the restriction that ground disturbing activities cannot occur during rain 
events, i.e., saturated ground conditions, which are anticipated to be prevalent through the winter months. The time extension 
provided under this change order includes these anticipated delays. 

Based upon a forward looking time impact analysis, this change order will provide a 70 working day time extension to the 
contract that will extend the contract completion from March 21 , 2012, to June 29, 2012. This delay stems from both the 
additional time required to remove the approximately 22,000 tons of aggregate base placed and the anticipated impacts to the 
roadway removal due to work being pushed into the non-ground disturbance period. 

Compensation for time-related overhead (TRO) costs pertaining to the 70 working day time extension shall be paid in 
accordance with Section 1 0-1.20 "Time-Related Overhead" of the special provisions except that a reduced TRO rate of 
$6,500 per working day shall be paid in lieu of the as-bid cost of $20,000 per day. The contractor has agreed to this reduced 
rate, which more accurately reflects their anticipated costs based on the significant demobilization the project will have 
realized during the delay period. 

The additional cost pertaining to the removal of the temporary construction roads includes both the cost of removing and 
disposing of the 22,000 tons of added aggregate base and additional trucking cost pertaining to off-hauling the originally 
placed 32,000 tons of 6-inch rock. The added off-haul cost of the 6-inch rock is the result of it being contaminated with the 
aggregate base and filter fabric which makes is less valuable to the recipient of the rock. The total added cost of the roadway 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For inforrriation call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 
removal will be $479,000. 

EA: 1A5214 ceo: 15-1 DATE: 1/17/2012 Page2of2 

Additional Storm Water Pollution Prevention Plan (SWPPP) measures, extended bird monitoring, and extended project 
equipment and material costs resulting from the 70 working day contract extension, will also be required during the delay 
period. 

Compensation for the additional cost of removing the temporary construction roads will be paid as adjustment of 
compensation at an agreed lump sum of $479,000.00. Compensation for TRO costs will be paid as adjustment of 
compensation at agreed unit price at a cost of $455,000.00, and the extended SWPP, bird monitoring and equipment costs 
will be paid as adjustment of compensation at agreed unit prices at a cost of $266,000.00. The total change order cost of 
$1,200,000.00 shall be funded from the contract's contingency fund. A detailed cost analysis is on file. 

Maintenance concurrence is not required as this change doesn't affect ant permanent roadway features. 

CONCURRED BY: ESTIMATE O F COST 4- --
Construction Engineer: Date THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 
Bridge Engineer: David Tenorio Date 1/17112 

FORCE ACCOUNT $0.00 $0.00 1---
Project Engineer: Date AGREED PRICE $0.00 $801 ,674.00 

Project Manager: Date ADJUSTMENT $1 ,200,000.00 $1 ,200,000.00 

FHWA Rep.: Date TOTAL $1 ,200,000.00 $2,001 ,674.00 

FEDERAL PARTICIPATION 
Environmental: Date 

~ NONE 
Date 

0 PARTICIPATING 0 PARTICIPATING IN PART 
Other (specify): 0 NON-PARTICIPATING (MAINTENANCE) 0 NON-PARTICIPATING 
Other (specify): Date 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 
District Prior Approval By: Date Deco FUNDED PER coNTRACT 0 CCO FUNDED AS FOLLOWS 

-
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT 

Resident Engineer's Signature: Date 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF. CALIFORNIA - DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 
·-:--· • '1. .. ·•· I 

cco~5 . .J su:l. N~~ ! Contrac~No.~1A:2~~ (~:~ ~-~f-~~~sg;L1_3 
To: CALIFORNIA ENGINEERING CONTRACTORS INC 

Page 1 of 1 

Change Requested by: Engineer 
-1 

FED. AID LOC.: NO FED AID 
' 

- L. - - ··-- ---

You are directed to make the following changes from the plans and specifications or do the follow/no described work not included in the plans and 
specifiCations for this contrect. NOTE: This change order Is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Unit Price: 

Place and compact Class 3 Aggregate Base to a depth of 9", over built-up Temporary Construction Roadway #1 , #2, and 
#3, and over 6" rock at Contractor's yard, and as directed by the Engineer. 

Place and compact Class 3 Agreegate Base at the approach to the trestles #1, and #2. to grade the trestles to the existing 
roadway, as directed by the Engineer. Removal of Class 3 Aggregate Base will be addressed in a supplement to this 
contract change order. 

For this work, the contractor shall receive and accept $55 per cubic yard of compacted agreegate base. This sum 
constitutes full and complete compensation of furnishing all labor, material, equipment. tools, and incidentals including all 
markups by reason of this change. 

Estimated cost of Extra Work at Agreed Unit Price 
$55 per cubic yard x 12,081 cubic yard= ................ .. ... $664,455.00 

Extra Work at Lump Sum: 
Place Temporary Roadway Fabric before placing Class 3 Agreegate Base as per this CCO. The removal of the temporary 
roadway fabric will be addressed in a supplement to this contract change order. 

For this work, the contractor shall receive and accept the agreed lump sump of $137,219. This sum constitutes full and 
complete compensation for providing all labor, material, equipment. tools and incidentals, including all markups by reason 
of this change. 

Estimated cost of Extra Work at Lump Sum .. .................. $ 137,219.00 

Estimated Cost: Increase ~ Decrease 0 $801,674.00 

Odays 

R"ldent Engineer 
David Tenorio 

Conatructlon MaMger 
OouglasCoe 

:om• 
t ~-15 -II 

We the undersigned contractor. have given carefut consideration to the change proposed and agree, if th is proposal is approved. that ~will provide all 
equipment. furnish the materials, except as may otherwise be noted above. and perform all services necessary for the work above spec1fied. and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not (,}n acceptan~ of this order, your attention Is directed to the requirements of the specifications as to 
proceeding with the ordered work a .~ling a written protest within the time therein specified. 

i 

Contractor Ac:c:eptance by 
I 

Signature (Print name and title) ~~ L 0~ \M ..- 'J p 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 2/19/2011 Page 1 of 1 

TO: DOUG COE I FILE: E.A. 04 - 1A5214 

CO-RTE-PM CC.Sac-160·0.8/1 .3.LO.OIL1 .3 
FROM: DAVID TENORIO FED. NO. NO FED AID 

CCO#: 15 SUPPLEMENT#: 0 j Category Code: CISA CONTINGENCY BALANCE (incl. this change) $1 ,027,671.50 

COST: $801,674.00 INCREASE ~ DECREASE 0 I HEADQUARTERS APPROVAL REQUIRED? ~ YES 0 NO 

SUPPLEMENTAL FUNDS PROVIDED: $300,000.00 i IS THIS REQUEST IN ACCORDANCE WITH ~ YES 0 NO 
j ENVIRONMENTAL DOCUMENTS? 

CCO DESCRIPTION: ! PROJECT DESCRIPTION: 

Place Additional Rock I Bridge Seismic Retrofit 

' ongi~~ ~or:t~ n~;- . · ~··· Time Adj. Th;~ Chan;;--r;..;~~ly.~ppr~v~-~co- -·-- ... : .. P;:~~e Tim; Adjusted: --·r-~~~~ # o1 u~conclled-~terred Time 

1 
! Tlme Adjustments: ; (including this change) CCO(s): (including this change) 

300 Day(s) 1 0 Day(s) j 0 Day{s) ! 0 % 0 

THIS CHANGE ORDER PROVIDES FOR: 

Placing temporary roadway fabric and 9" Class 3 Aggregate Base over the existing Temporary Construction Roadway, and at 
contractor's yard. 

The specified 6" rock for construction of the roadway and the yard for use of the contractor, is not stable. The rock does not 
compact and the surface is not even due to its large dimension. Accessing the work on foot presents a safety hazard and 
vehicles and equipment are getting stuck. Placement of the Class 3 aggregate base will correct this situation by providing a 
uniform compact surface. 

The placement of the Class 3 aggregate base will be compensated as extra work at agreed unit price of $55 per cubic yard for 
12,081 cubic yards or $664,455. The placement of fabric will be compensated as extra work at agreed lump sump of 
$137,219. The total cost of the change will be $801,674. Supplemental funds in the amount of $300,000.00 have been 
provided in the project with detailed estimate of job cost under CONSTRUCTION ACCESS ROAD RESTORATION. The 
additional $501 ,67 4 can be financed through the project contingency fund. A cost estimate is on file in the project records. 

Removal of Class 3 Aggregate Base and temporary roadway filter will be paid for in a supplement to this contract change 
order. 

Design Concurrence was given by District Branch Chief Sid Parwar on 08-26-1 0. 

Maintenance concurrence is not required as the work doesn't affect any permanent roadway features. 

There will be no adjustment to contract time as a result of this change because the controll ing item of work will not be 
impacted. 

CONCURRED BY: ESTIMATE OF COST - ----·-·-- ·--·· . - ·-· --- 4- ,--- ... - ~- - -· · 

Construction Engineer: William Howe Dale 8/26/1 0 • 
THIS REQUEST 

$0.00 

$0.00 

$801 ,674.00 

$0.00 

$801,674.00 

TOTAL TO DATE 

so.oo 
$0.00 

$801 ,674.00 

$0.00 

$801,674.00 

· ·· .... - ·-· · ··-·-- - --·----- ·----' ITEMS 

~~:~~~~~.'::. ____ _ David!~~c:_rio _ ...... ... . . . .. ... -·-D~t~.~611~ FORCE ACCOUNT 

Project Engineer: Sid Parwar Date 8126/1 0 1 AGREED PRICE 
. . - - - ----- ---·-·- - i 

ADJUSTMENT Project Manager: Date . -- · -··- - ·--··- - "·-· .. : 
Date 

······ ·-- --- FEDERALPARTICIPATION 
TOTAL 

FHWA Rep.: 

District Prior Approval By. 

Date r··· .. · ···-···-----· .... -.. ·-··--- - --· ··----· · .. 
····-·-----.. - - . .... · ' 0 PARTICIPATING 0 PARTICIPATING IN PART ~NONE 

.. . ·· ·-·-·· · ··-··· - . .. . ~a_l! . ... -- ---i 0 NON-PARTICIPATING (MAINTENANCE) 0 NON-PARTICIPATING 
Date =- -··· ··-·- -·-··---- · · ·----- ···-· ··· · ··-.. - -·- - · · -- - -· -. -·--- --- ---·-·-···· __ ... --i FEDERAL SEGREGATION (if more than one Funding Source or P. I.P. type) 

.. . - ·--·--- Date ·- ··-·····! D eco FUNDEo. P_:~ .~~:'"-. · ·· - _ 0 ceo FUNDE_o_~~!o~~ows _ _ 

Environmental: 

Other (specify): 

Other (specify): 

HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT 

Resident Engineefs Signature: Date 

o~~ 
ADA No~ce: For individuals with sensory disabilities. this document is available in alternate formats. For information call: (916) 654-6<410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street. M~9. Sacramento, CA 95814. 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 
Page 1 of8 

Chtinge Requa Ita II by: Engineer 

( ~CO: I SU~.N~ 0 Contract No. CM - 1A5214 Ro.d CC,Sao-160-0.811.3,LO.M.1.3 FED. AID LOC.: NO FED AID 

To: CAUFOANIA ENGWEERJNG CONTRACTORS INC 
You .. dftcled lo trtMe the A:lfowfng c17et1t1N ltom the plena end~ 01 ctJ the bfowfnQ dNctiiJtKI MOrlf not included in the plans end ~tiotls for 
thi$ccntnlc:t NOTE: ..,. ~ Ol'dfwls not~ until ~by fie~· 

Adluatment of ComptDHtlon at Aaf!td Lump Sum; 

( ·, 

Perfonn the following work pertaining to the Installation of the 82 EA friction pendulum bearings on the AntiC)Ch Bridge 
(Bridge No. 28.Q009), as shown on sheets 5 of 8. 

1) Fabricate and install at 61ocations longitudinal restrainer brackets as shown on Sheets No.3 through 8 of this 
change order. 

2) tnst9ttthe friction pendutum bearings In accordanl!e With the t'8VI!ARt Installation sequence as shown on Sheet No. 
7 of this change order. 

A determination of the delay in the completion of the Contract due to this change order has been made in accordance 
with Section 10-1.19, "Progress Schedule (Critical Path Method), • of the Contract SpeciaJ Provisions and Section 8-
1.07,"Liquidated Damages,• of the Standard Specffications. 

The Contractor shall be granted a 97 wortang day time extension for these delays. 

This change order resolves all project time impacts incurred prior to September 24, 2010, and no addttional time 
extensions shall be granted through this date. Any delays assoclated with Change Order No. 7, with regard to the 
welding specification and mock up changes to the steel fabrication of the cross bracing at Piers 12 to 31 shaD be 
considered concurrent with the delays incurred under this change order and no additional time extension shan be 
granted." 

Provide compensation to the Contractor for additional costs associated with furnishing and installing the longitudinal 
restrainer brackets and installing the friction pendulum bearings in accordance with the revised Installation sequence 
as provided for under this change order and for additional costs resulting from the 97 working day time extension 
granted under this change order. For these costs, the Contractor shall receive an agreed lump sum of $1,321,668.00. 

Adjustment of Compensation at Lump Sum Price ............................. ... .. ................ ... $1,321,668.00 

· Adluttmtnt gf CornPIQHtlon tt Aarud Unit Pdct; 

In accordance with Section 10-1 .20 "Time-Related Overhead" of the Contract Special Provisions, the lump sum price 
for Contract Bid Item No. 5, "Time-Related OVerhead" shall be adjusted by $20,000.00 per working day for each of the 
97 working days granted under this change order. 

Item 5 Time-Related OVerhead: 
97 days x $20,000.00 per day (Increase 38.33%) = $1,940,000.00 

Except fOf costs specifically excluded herein, the compensation provided under this change order constitutes full 
compensation for all additional costs, including all markups. as a result of both the changes implemented under this 
change order and the 97 working day time extension granted under this change order. These costs Include but are not 
limited to all additional direct and indirect labor, equipment and material costs including furnishing and installing the 
restrainer brackets. 

1 , The revisions to the friction pendulum bearings instaUation sequence, extended time-related overhead, extended 
\ . ' storm water pollution prevention measures and extended land and marine baSed equipment No additional 

compensation shall be paid for any impacts resulting from this change order except for those specifically excluded. 

Any additional bird monitoring costs resulting from this change shall be compensated under Change Order No. 22. 

,. 
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STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 
ceo: 6 Suppt. No. o Contract No. 04 -1 A5214 

Page2of8 

Change Requested by: Engineer 

Road CC,Sao-160-0.8/1.3,LO.OIL 1.3 FED. AID LOC.: NO FED AID 

Any future·costs or delays pertaining to Section 5-1.13 "Bird Protection" of the Contract Special Provisions that are 
incurred as a result of the changes or time extension provided under this change order are deferred. 

Any future costs or delays to the removal of the access road on Sherman Island, due to the as-planned work being 
extended beyond the ground disturbing activity window {May 1 to September 30, 2011) as a result of the time 
extension granted under this change order, are deferred. 

Estimated cost of Adjustment of Compensation at Agreed Unit Price .................... $1 ,940,000.00 

Estimated Coat: lncreaae 15<1 Decreaae 0 $3.261 .668.00 

contrador, have given careful consideration to the change proposed and agree, if this proposal Is approved, that we will provide aH 
equipment, the materials, except as otherwise be noted above, and perform all services necessary for the wor1< above specified, and will accept as full 
payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention Ia directed to the requirements of the apeciflc:atlons ae to 
'( ' -..ding with the ordered wor1t and filing a written protest within the time therein specified. 

Signature 

( 

(Print name and title) 

s= -,: t..~... Bq,b 



STATE OF CALIFORNIA· DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

( DOUGCOE I 
-

FROM: WILLLIAM HOWE 
. 

DATE: 219/2011 Page 1 of2 

FILE: e.A. 04 • 1A5214 

CO-RTE-PM CC,Sac•160-0.8/1 .3,LO.Oil1.3 

FED. NO • NOFEOAID 

CCC#: 6 I SUPPLEMENT#: 0 ., Category Code: AXZZ CONTINGENCY BALANCE {incl. this change) $297,501.60 

COST: $3,261 ,868.00 INCREASE ~ DECREASE 0 HEADQUARTERS APPROVAL REQUIRED? ~ YES O NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH ~ YES ONO 
ENVIRONMENTAL DOCUMENTS? 

CCO DESCRIPTION: PROJECT DESCRIPTION: 

Bracket & Sequence of Bearings Bridge Seismic Retrofit 

Original Contract nme: Time Adj. This Change: Previously Approved ceo Percentage Time Adjusted: Total II of Unreoonciled Deferred nme 
rame Adjustments: (including this change) CCO(s): ~nduding this change) 

300 Day{s) 97 Day(s) 0 Day(s) 32 % 0 

THIS CHANGE ORDER PROVIDES FOR: 
Installation sequencinQ and added restrainer brackets pertaining to the installation of seismic isolation bearings. 

This project provides for the seismic retrofit of the Antioch Bridge. The retrofit will install 82 friction pendulum isolation 
bearings, install cross bracing between pier columns on piers 12 through 31, install a shear key system at four hinges and 
install column casings around the columns supporting the slab bridge (pier 41 to abutment 71). 

As part of the isolation bearing installation, the contract called for all bearings to be restrained against displacement until all 
bearings are installed. After a review by the Department of Engineering Services (DES) of the potential stresses that the new 
bearing installation would have on the structure, it was determined that the bearings could damage the girder flanges due to 
thermal movement If all the bearings were restrained until the final bearing was installed. In order to reduce these stresses 
( 'lliminate the potential damage, DES has provided an installation sequencing that will be required to be followed. The 
s~uencing involves skipping from pier to pier on each frame of the structure. 

In addition, DES has also requested the Installation of restrainer brackets at 6 locations in order to safeguard against bearing 
movement caused by ''walking" downhill. This change order provides for the installation of these restrainer brackets along with 
the bearing installation sequencing. 

Based upon a time impact analysis, the changes will result in a 97 working day delay to the contract. This delay stems from 
the sequencing requirement that will cause the contractor to leapfrog their operations from pier to pier in lieu of the as-planned 
linear installation allowed by the contract. Additional delay will also be incurred due to the added restrainer brackets with the 
last 2 locations affecting the controlling operation. The change order provides for a 97 working day time extension to 
compensate for these delays. 

Compensation will be provided for the contractor's direct costs of sequencing the bearing installation and for furnishing and 
installing the restrainer brackets. Delay costs will also be compensated associated with the 97 day contract extension. These 
costs include extended land and marine based project equipment and extended storm water pollution prevention (SWPP) 
measures. Extended time related overhead (TRO) costs shall also be compensated in accordance with Section 10-1.20 
"Time-Related Overhead" of the contract special provisions. 

Compensation for the direct cost of the change and the extended project equipment and SWPP measures will be paid as an 
adjustment of compensation at an agreed lump sum of $1,321,668.00. Compensation for extended TRO costs will be paid as 
an adjustment of compensation at agreed unit price at a cost of $1,940,000.00. The total change order cost of $3,261,668.00 
shall be funded from the contracrs contingency fund. A cost analysis is on file. 

Any additional costs associated with bird monitoring which may be necessary to mitigate potential nesting impacts to the 
project due to the 97 day time extension shall be paid on a force account basis under the existing Change Order No. 22. 

Pq 'ial impacts associated with the removal of an access road at the end of the project being pushed into a non-ground 
di~.Oance period and potential Impacts that could be incurred due to bird nesting as a result of this delay are deferred. 
These impacts are anticipated to be minimal, however, they are unknown at this time. 

This change order was approved by the TBPOC at a cost not to exceed $3,700,000. 

ADA Notice: For individuals with MnSOIY disabilities, this document is available in alternate f01T118ts. For infonnatlon call: (916) 654-&410 or TOO (916) 654-3880 or write 
Records and Fonns Management, 1120 N Street. MS·89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

( 

CONCURRED BY: 

COnalluction Engineer: WilliamHa- Date 11/30/10 

Bridge Englneer: Douglas Coe Date 11/30/10 

Project Engw-.r: Date 

Project Manager: Mo Pazookl Date 11/30/1 0 

FHWARep.: Date 

Envtronmenl81: Date 

Other (ll*ffy): Date 

Other (apecify): Date 

District Prior Approval By. Date 

HQ (Issue Approve) 8y: Date 
1--:-
t( nt Englnee(s Signature: Date 

u/L-11-~ Ill . 2.-l- fl 

EA: 1A5214 ceo: 6- o DATE: 21912011 Page 2 of2 

ESnMATE OF COST 
THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 
FORCE ACCOUNT $0.00 $0.00 
AGREED PRICE $0.00 $0.00 
ADJUSTMENT $3,261 ,668.00 $3,261,668.00 
TOTAL $3,261 ,668.00 $3,261,668.00 

FEO!RAL PARTICIPATION 

0 PARTICIPATING 0 PARTICIPATING IN PART ~NONE 

Q NON-PARTICIPATING (MAINTENANCE) 0 NON-PARTICIPATING 

fEDERAL SEGREGATION (if more than one Funding Souroe or P.I.P. type) 

D eco FUNDED PER CONTRACT 0 CCO FUNDED AS FOLLOWS 

FEDERAL FUNDING SOURCE PERCENT 

ADA NoUoe: For Individuals with &enao!Y dlsabllltlea, lhla document is available in alternate fonnata. For lnfonnation call: (916) 654-8410 or TOO (916) 654-3880 or write 
Recorda and Forms Management, 1120 N Street. MS-89, Sacramento, CA 95814. 
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  Item2b2_YBITS1_CCO33‐S1 rev_ 01Feb12 

TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 25, 2012 

FR: Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC 

RE:  Agenda No. ‐  2b2 

  Item ‐   Consent Calendar – Contract Change Orders (CCOs) 
YBITS1 CCO 33‐S1 – Seismic Joints Type II (At W6RB, 
W7LA) Installation 

 
Recommendation: 
APPROVAL 
 

Cost: 
YBITS1 CCO 33‐S1:  $400,000  
 

Schedule Impacts:  
None 
 

Discussion: 
YBITS1 Change Order No. 033‐S1 in the amount of $400,000 shall provide for the jobsite 
storage, installation, and additional modifications to the hinges for the modular joints at 
Hinges W6RB and W7LA of YBITS.  CCO 33‐S0 and CCO 33‐S1 were approved by the 
TBPOC at the December 9, 2010 meeting at a cost not to exceed $1,750,000 for all work 
associated with furnishing and installing modular deck joints for Hinges W6RB and 
W7LA in lieu of planned steel plate deck joints.  CCO 33‐S0 has since been issued at a 
cost of $1,125,040 for the design and fabrication of the modular deck joints. This CCO 
provides for the storage and installation of the joints along with any additional field 
modifications required.     

The total estimated cost for CCO 33‐S0 and CCO 33‐S1 is $1,525,040 which falls within 
the $1,750,000 approved for this work.   

 

Risk Management: 

The new SFOBB east span calls for 6 seismic joints to be installed on the YBITS1 contract 
and 2 on the SAS contract. An additional 7 joints are anticipated to be provided for the 
OTD1 contract under YBITS1. Funding of $10,000,000 was approved for the contract in 
February of 2011 to provide for the modifications to the YBITS1 joints and the 
procurement of the OTD1 joints. This change order falls within the budgeted amount 
provided for this work. As such no risk management consideration is required. 
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Attachment(s): 
 
1. Draft YBITS CCO 33‐S1 

2. Draft YBITS CCO 33‐S1 Memo 

3. YBITS1 CCO 33‐S0 (History) 

 



Page 1 of 1 STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo 33 Suppl. No. 1 Contract No. 04 - 0120S4 Road SF-80-12.7/13.2 FED. AID LOC. : NO FED AID 

To: M C M CONSTRUCTION INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price. agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown Is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Force Account: 
As authorized by the Engineer, and in accordance with Section 4-1.030, "Extra Work", and Section 9-1.03, "Force Account 
Payment". of the Standard Specifications, and Section 5-1.17. "Force Account Payment", of the Special Provisions, provide 
all labor, equipment and materials necessary for the installation, jobsite storage, and further modifications to the hinge 
detail for the modular joints at Hinges W6RB and W?LA approved in Contract Change Order No. 33 SO for the San 
Francisco-Oakland Bay Bridge East Span Seismic Safety Project Yerba Buena Island Transition Structures, Bridge Nos. 
340006UR. 

Estimated cost of Extra Work at Force Account ........ ... ........ . $400,000.00 

Estimated Cost: Increase ~ Decrease 0 $400,000.00 

By reason of this order the time of completion will be adjusted as follows: 0 days 

Submitted by 
Rosldent Engineer Date 

William Howe, Senior R.E. 

Approval Recommended by 

Signature I Prln<:lpal T.E. Date 
Mike Forner 

Engineer Approval by 

Signature Principal T.E. Date 
Mike Forner 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment. furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

!Signature (Print name and title) 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/ 11/2012 Page 1 of2 

-

- -
TO: Deanna Vilcheck, ACM I FILE: E.A. 04 - 0120S4 

CO-RTE-PM SF-80-1 2.7/13.2 

FROM: William Howe. Senior R.E. FED. NO. NO FED AID 

1 I Category Code: CHPT 
-- - -------

CCO#: 33 l SUPPLEMENT#: CONTINGENCY BALANCE (incl. this change) $61,305,877.20 

COST: $400,000.00 INCREASE ~ DECREASE 0 HEADQUARTERS APPROVAL REQUIRED? ~ YES 0 NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH ~ YES 0 NO 
ENVIRONMENTAL DOCUMENTS? -· 

CCO DESCRIPTION: PROJECT DESCRIPTION: 

Seismic Joints Type II @ KE, KW YBITS-1 (Verba Buena Island Transition Structures) 

Original Contract Time: nme Adj . This Change: Previously Approved CCO Percentage nme Adjusted: Total# of Unreconciled Deferred nme 
Time Adjustments: (induding this change) CCO(s): (including this change) 

1390 Day(s) 0 Day(s) 0 Day(s) 0% 9 

THIS CHANGE ORDER PROVIDES FOR: 
This change order provides for compensation to the Contractor for the installation, jobsite storage, and hinge detail 
modifications for the modular deck joints for Hinges W6RB and W7LA provided for in Contract Change Order No. 33 SO. 

This project, the Yerba Buena Island Transition Structure (YBITS}, provides for the construction of two bridges which will 
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the 
existing Yerba Buena Island (YBI) tunnel. The structures are comprised of concrete box girder bridges each approximately 26 
meters wide, 40 meters high and 450 meters in length. 

Both the eastbound and westbound structures consist of two frames. The original contract plans called for steel deck plates 
with channel assemblies to function as seismic joints at the hinges between these frames. Since then, Contract Change 
Order No. 33 SO substituted modular deck joints for the planned deck plate joints, and deleted the original contract item, 
which included installation. Contract Change Order No. 33 SO covered furnishing and delivery, but not installation. This 
supplement to that change order provides for the installation, jobsite storage, and any further modifications to the hinge details. 

The cost required to install the joints will be considerably higher than the as-planned plate joints. The plate joints were 
considerably lighter and called for two plates to be installed separately along each traffic lane. The modular joints, much 
heavier per meter in length, will be installed as one continuous unit across the twenty-six (26} meter width of the bridge. 
Additional modifications to the hinges are also required to provide for the revised seismic joint being installed. 

Compensation for installation, jobsite storage, and hinge modifications for the two modular deck joints will be paid as Extra 
Work at Force Account for an estimated cost of $400,000.00, which can be financed from the contract's contingency funds. A 
detailed cost analysis is on file in the project records. 

The Toll Bridge Program Oversight Committee (TBPOC}, in its December 9, 2010, meeting, approved an authorization of an 
amount not to exceed $1 .75 million for the work to provide modular deck joints for Hinges W6RB and W7LA in lieu of steel 
plate deck joints. Previously issued Contract Change Order No. 33 SO ($1,125,040.00} provided for the design and 
fabrication of the modular deck joints. This supplement for $400,000.00 will complete the required work for a total of 
$1 ,525,040.00, which is within the $1 .75 million allocated for this work. 

No adjustment of contract time is warranted, as this change does not affect the controlli ng operation. 

Maintenance concurrence will be required. 

ADA Notice: For individuals with sensory disabilities, this document is available In alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STAT E OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 

Construction Engineer: William Howe Date 

Bridge Engineer: Mehran Ardakanian Date 

Project Engineer: Bob Zandipour, Design Date 

Project Manager: K en Terpstra Date 

FHWA Rep. : Date 

Envirorvnental: Date 

Other (spedfy): Lina Ellis, Sir . Maintenance Date 

--

··-
Other (specify): Date 

District Prior Approval By: Date --
HQ {Issue Approve) By: Date 

Resident Engineer's Signature: Date 

EA: 0120s4 ceo: 33 - 1 DATE: 1/1 1/2012 Page 2 of 2 

ESTIMATE OF COST 
THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 ($450,000.00) 
FORCE ACCOUNT $400,000.00 $400,000.00 
AGREED PRICE $0.00 $1 ,575,040.00 
ADJUSTMENT $0.00 $0.00 
TOTAL $400,000.00 $1 ,525,040.00 

FEDERAL PARTICIPATION ---
0 PARTICIPATING 0 PARTICIPATING IN PART ~ NONE 
0 NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING -
FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

D eco FUNDED PER coNTRACT 0 CCO FUNDED AS FOLLOWS 

FEDERAL FUNDING SOURCE PERCENT 

ADA Notice: For individuals with sensory disabilities. this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or wrile 
Records and Forms Management. 11 20 N Street, MS-89, Sacramento. CA 95814. 



1. 

2. 

3 · 

4· 

5· 

6 . 

TOLL BRID GE PROG RAM 
OVERSIGHT COMMITTEE 

TBPOC MEETING OliTCOME 
December 9, 2010, to:ooam - 1:oopm 

Caltrans HQ, Director's Conference Room, 1120 N Street, Sacramento, CA 

fopic Pt•cscntcr Outcomt· 

CHAIR'S REPORT S. Heminger, Information 
BATA 

TBPOC/ ABF Discussion 
a. Self-Anchored Suspension (SAS) Superstructure PMT Information 

Mitigation and Acceleration Update 

CONSENT CALENDAR 
a. TBPOC Meeting Minutes: 

1) November 9, 2010 Meeting Minutes A. Fremier, BATA APPROVED 

b. Draft Project Progress and Financial Update A. Premier, BATA APPROVED 
November 2010 

c. Yerba Buena Island Transition Structures No.1 D. Noel, CTC APPROVED 
Contract Change Order No. 33-So & S1 (Modular 
Seismic Joints), Not to exceed $1,750,ooo.oo 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 
a. Yerba Buena Island Transition Structures No. 1 

1) Update T. Anziano, Cf Information 

b. Oakland Touchdown No. 2 

1) Detour and Staging Concept Update B. Maroney, CT APPROVED* 

c. Bicycle-Pedestrian Access to Yerba Buena Island B. Maroney, CT/ Informat ion 
S. Hulsebus, CT 

ANTIOCH/ DUM BARTON BRIDGE SEISMIC 
RETROFIT UPDATES 
a. Updates M. Forner, Cf Information 

b. Antioch Bridge Contract Change Order No. 6 M. Forner, CT APPROVED 
(Bearings and Restrainers), Not to exceed $3.7M 

OTHER BUSINESS 

*A lthough presented as an mfomJatlonaluem, the TBPOC' approved a request to spend an amount not to exceed $10M for 
the Temporary OTD Detour (TOTDD), conditional upon the followi ng being presented to the TBPOC' at the Feb 20 II 
meeting: ( 1) scope, schedule and budget; (2) updated information on utility relocation. right-of-way. permit elements. etc. 
(see mtg min); and (3) refinement of the TOTDD Communications Plan . 



Page 1 of25 ' STAtE OF CALIFORNIA· DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 33 Suppl. No. 0 Contract No. 04 • 012084 Road SF-80·12.7/13.2 FED. AID LOC.: NO FED AID 

- - - - - - - - --·- --
To: M C M CONSTRUCTION INC 
You ere directed to make the following changes from the plans and specifications or do the following described work not Included In the plans snd 

specifications for this contract. NOTE: This change order Is not effective until approved by the Englntter. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional wor~ at contract price, agreed price and 
force account.) Unless otherwise stated. rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made lor Idle time. This last percentage shown Is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Provide for the following changes pertaining to the seismic joints at Hinges W7LA and W6RB of the Verba Buena Island 
Transition Structure (Br. No. 34-0006 LIR): 

1) Eliminate the planned steel deck plate joints (Seismic Joint (Type II)}. 

2) Furnish and install modular joints and modify the hinge details accordingly as specified on Sheets No. 3 through 12 of 
this change order and as shown on Sheets No. 13 through 25 (Revised Contract Plan Sheets No. 551 , 552, 587, 660 
through 666, 685, 695 and 696 of 806) of this change order. 

Seismic Joint (Type II) details, as shown on Contract Plan Sheets No. 697 through 705, shall not apply to the modular 
joints pertaining to this change order. 

Estimate of Decrease In Contract Item at Contract Price: 

Item No. 105: SEISMIC JOINT (HINGE W7LA) 
-1 LS ( -100.00%) (i$225.000.00 /LS = - $225.000.00 ( -100.00%) 

Item No. 108: SEISMIC JOINT (HINGE W6RB) 
-1 LS ( -100.00%) (i$225.000.00 /LS = -$225.000.00 ( -100.00%) 

Estimated total cost for Decrease in Contract Item ...... .... .. .... ... ($450,000.00) 

(No adjustment for eliminated bid item clause) 

Extra Work at Lump Sum: 

Provide compensation to the Contractor for all costs associated with furnishing the modular joints for Hinges W7LA and 
W6RB as specified under this change order. 

For the costs, the Contractor shall be compensated an agreed lump sum of $1,575,040.00 which constitutes full and final 
compensation, including all markups, for all additional costs incurred in furnishing the modular joints as defined by this 
change order. 

Compensation provided under this change order Includes all costs associated with the design and fabrication of the 
modular joint seal assemblies including submittal of working drawings, proof testing of assemblies (including components 
of assemblies), inspection and installation consultation by a qualified representative of the manufacturer at the job-site 
during Installation of all assemblies, final inspection by the manufacturer of installed assemblies, quality control for final 
products and the product warranty as specified under this change order. Compensation also includes the transporting 

· of the joints to the project site. 

Except for the Inspection and Installation consultation required to be provided by the joint manufacturer as specified 
under this change order, any costs pertaining to the installation and jobsite storage of the modular joints and any costs 
associated with the modifications to the hinge details provided under this change order shall be deferred and shall be 
provided under a supplemental change order. 

There shall be no reduction in compensation, as defined under Section 55-4.02 ' Payment" of the Contract 
Standard Specifications, for additional shop Inspection expenses sustained by the State should any modular joint 
fabrication shop be located more than 480 air line kilometers or 4,800 air line kilometers from Sacramento 
and Los Angeles. 



STATE OF CALIFORNIA· DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Change Requested by: 

ceo: 33 .l_s_u_P_P'_· _N_o._ o__.__c_o_n_tr-ac_t_N_o_._o_4_-_o_u_o_s_4_.__Ro_•_d_sF_-_a_o-_'2_._7/_1_3._2 __ -~_ -~FED. AI~LOC~ NO FED AID _ 

Estimated cost of Extra Work at lump Sum ..... ............... $1 ,575,040.00 

Page 2 of 25 

Engineer 

Consideration of a time adjustment will be deferred until completion of the work specified in this contract change order. 
A determination of a time extension will be made in accordance with Section 8-1 .07, "Liquidated Damages," of the 
Standard Specifications. 

Estimated Cost: Increase ~ Decrease 0 $1 125 040.00 

By reason of this order the time of completion will be adjusted as follows: Deferred 
:su·~~~·~tett tiy ' ·... ... · ·. ; · .: .. , ·:·:,.: '':?: · ·· ... c : •• ~:::-

Rajesh Oberor, Senior R E . 
... :· 

. ·~ •' 

M1keFomer 

" · .· ·\ ··, ~ .. ' 

Mike Forner 
we the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal Is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the woril above specified, and will accept 
as full payment therefor the prices shown above 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to tho requirements of the specifications as to 
proceeding with the ordered work and filing a written prole&t within tho tlmo therein specified. 



M 

FILE: E.A. 04 - 0120S4 

CO·RTE.PM SF-80.12.7/13.2 

FED. NO. NO FED AID 

DATE: 11129/2010 Page 1 of 2 

SUPPLEMENT#: 0 Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $23,606,475.00 

COST: $1,125,040.00 INCREASE ~ DECREASE 0 HEADQUARTERS APPROVAL REQUIRED? ~ YES 0 NO 

SUPPLEMENTAL FUNDS PROVIDED: 

CCO OESCRIPnON: 

W7LA & W6RB Seismic Joints 

Original Contract T1me: Time Adj. This Change: 

1390 Day(s) DEF Day(s) 

THIS CHANGE ORDER PROVIDES FOR: 

$0.00 IS THIS REQUEST IN ACCORDANCE WITH ~ YES 0 NO 
ENVIRONMENTAL DOCUMENTS? 

PROJECT DESCRIPnON: 

YBITS-1 

Previously Approved CCO Time 
Adjustments: 

0 Day(s) 

Buena Island Transition Structures) 

Percentage Time Adjusted: 
(including this change) 

0% 

Total # of Unreoonciled Oeferr~d Ti,; 1 

CCO(s): (including this change) 

7 

The substitution of modular deck joints in lieu of the planned steel plate deck joints at two hinges of the mainline structure. 

This project, the Verba Buena Island Transition Structure (YBITS), provides for the construction of two bridges which will 
col")nect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the 
existing Verba Buena Island (YBI} tunnel. The structures are comprised of concrete box girder bridges each approximately 
26 meters wide, 40 meters high and 450 meters in length. 

Both the eastbound and westbound structures consist of 2 frames. The contract plans call for the steel deck plates with 
channel assemblies to function as seismic joints at the hinges between these frames. These deck plates consist of a cover 
p late attached to one end of the hinge, a deck plate attached adjacent to the cover plate that spans the hinge and a support 
plate with is attached to the other side of the hinge which supports the free end of the deck plate. 

Mike Whiteside the YBI Coordination Engineer has issued a request to substitute modular deck joints for the planned deck 
plate joints This change order provides for the requested substitution. 

The modular deck joints will consist of 11 steal separation beams each spanning the 26 meter width of the bridge with the 
gaps between these beams sealed with a continuous advanced neoprene or similar material. Fabrication costs associated 
with these joints are considerably higher than the as-planned plate joints. Fabrication costs include the design of the joint 
which will be based off of the plans and specification provided and approved by the engineer through the shop drawing 
process. 

Installation of the joints shall also be considerably higher than the as-planned plate joint. The plate joints were considerably 
lighter and called for two plates to be installed separately along each traffic lane. The modular joints, much heavier per meter 
in length, will be installed as one continuous unit across the 26 meter width of the bridge. Additional modifications to the 
hinges are also required to provide for the revised seismic joint being installed. 

The as-planned plate deck joints shall be accounted for by eliminating the 2 lump sum contract bid items providing for 
furnishing and installing these joints resulting in a credit of $450,000.00. Compensation for furnishing the 2 modular deck 
joints will be paid as extra work at an agreed lump sum of $1 ,575,040.00. The net change order cost of $1,125,040.00 shall 
be financed from the contract's contingency funds. A detailed cost analysis is on file. 

Any costs pertaining to the installation and jobsite storage of the modular joints and any costs associated with the 
modifications to the hinge details provided under this change order shall be deferred and shall be provided under a 
supplement to this change order. These costs are anticipated not to exceed $600,000. 

This change order was approved by the Toll Bridge Program Oversight Committee at their December 9, 2010 meeting. 

Adjustment of contract time is deferred as the work may affect the controlling operation. 

ADA Not1oe For Individuals wuh sensory disabilities. this document is available in alternate formats For Information call. (916) 654-6410 or TOO (916) 654-3880 or wnte 
"'"' -• • ,..

4 
••· -- ..... ..... ...... . ·~"""'I c:• .. oot u c::: .Ao ~.=er.r::1mento. CA 95814 



- DEPARTMENT OF TRANSPORTATION 

GE ORDER MEMORANDUM EA: 012054 CCO: 33 • 0 DATE: 11/29/2010 Page 2 of 2 

ESTIMATE OF COST ----- ------
THIS REQUEST TOTAL TO DATE 

ITEMS {$450,000.00) ($450,000.00) 
FORCE ACCOUNT $0.00 $0.00 

Bridge Engineer: Mehran Ardakanian 

Project Engineer: AGREED PRICE s 1,575.040.00 $1 ,575,040.00 

Project Manager. I<.~ T(: R P'S.iR.A- ADJUSTMENT $0.00 $0.00 
TOTAL $1 '1 25,040.00 $1,125,040.00 

FEDERAL PARllCIPAllON 
FHWA Rep.. ------------~D~at::e~---f----
Environmental· Date 

Dateo.,\ISII CJ PARTICIPATING 0 PARTICIPATING IN PART ~NONE 
Other (specify): &1 L L 7..AN E:T I Cl-\ --~~-'---'--! 0 NON-PARTICIPATING (MAINTENANCE) 0 NON-PARTICIPATING 

Other(specily) f't\1\<..1= WMI"Tt-SI.DE: _____ Date(I2-JI5 II FEOEAALSEGREGATION (lfmorethanoneFundingSourceor P I.P. type) 

Date ~CCO FUNDED PER CONTRACT 0 CCO FUNDED AS FOLLOWS 

Larry Salhaney 

~, 

Date 12/13110 

Date 

FEDERAL FUNDING SOURCE PERCENT 

ADA Notoce For 1nd1voduals with sensoay dosab1ht1es. this document IS available 10 alternate formats For informat.on call (916) 654-6410 or TOO (916) 654 3880 or Mite 
- • • -- ---~~• ••?n N S1reel MS-89 Sacramento. CA 95814 
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   Item2b3_YBITS1_CCO76‐S2  rev_ 01Feb12 

TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 25, 2012 

FR: Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC 

RE:  Agenda No. ‐  2b3 

  Item ‐   Consent Calendar – Contract Change Orders (CCOs) 
YBITS1 CCO 76‐S2 – Hinge EE, EW, FE, & FW Seismic Joints 

 
Recommendation: 
APPROVAL 
 

Cost: 
YBITS1 CCO 76‐S2:  $600,000  
 

Schedule Impacts:  
N/A 
 

Discussion: 
YBITS1 Change Order No. 076‐S2 in the amount of $600,000 shall provide for the jobsite 
storage and installation of the modular seismic joints at Hinges EE, EW, FE, and FW of 
the completed Oakland Touchdown 1 structure.  The TBPOC, at the September 8, 2011, 
meeting, approved a cost not to exceed $3,000,000 for all work associated with planning, 
furnishing, and installing the modular seismic joints.  CCO 76‐S0 was issued at a cost of 
$180,000 to investigate the condition of seismic joints at the existing structure and to 
fabricate and test mock‐up seismic joints and other work as ordered by the Engineer. 
CCO 76‐S1 was subsequently issued at a cost of $1,942,203 to fabricate the 4 modular 
seismic joints and furnish the joints to the project site. CCO 76‐S2 will provide for the 
jobsite storage and installation of the furnished joints.  

 

The total estimated combined cost for CCO No. 076‐S0, 076‐S1, and CCO 076‐S2 is 
$2,722,203 which falls within the $3,000,000 approval for this work.   

 

Risk Management: 

The new SFOBB east span calls for 6 seismic joints to be installed on the YBITS1 contract 
and 2 on the SAS contract. An additional 7 joints are anticipated to be provided for the 
OTD1 contract under YBITS1. Funding of $10,000,000 was approved for the contract in 
February of 2011 to provide for the modifications to the YBITS1 joints and the 
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procurement of the OTD1 joints. This change order falls within the budgeted amount 
provided for this work. As such no risk management consideration is required. 

 
Attachment(s): 
1. Draft YBITS CCO 076‐S2 

2. Draft YBITS CCO 076‐S2 Memo 

3. YBITS1 CCO 076‐S0 (History) 

4. YBITS1 CCO 076‐S1 (History) 

 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 

ceo 76 Suppl. No. 2 Contract No. 04 - 0120S4 Road SF-80-12.7/13.2 

To: M C M CONSTRUCTION INC 

Page 1 of 1 

Change Requested by: Engineer 

FED. AID LOC.: NO FED AID 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated. rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown Is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Force Account: 
As authorized by the Engineer, and in accordance with Section 4-1.030, "Extra Work" and Section 9-1.03, "Force Account 
Payment", of the Standard Specifications, and Section 5-1.17, "Force Account Payment", of the Special Provisions, provide 
all labor, equipment and materials necessary for the jobsite storage of the modular seismic joints at Hinges EE, EW, FE 
and FW; and for the installation of these joints at Hinges EE, EW and FW; for the San Francisco-Oakland Bay Bridge East 
Span Seismic Safety Project, Bridge Nos. 340006LIR. Work shall be in accordance with plans and specifications provided 
with Contract Change Order No. 76, Supplement No. 1. 

Estimated Cost of Extra Work at Force Account= $600,000.00 

Estimated Cost: Increase ~ Decrease 0 $600,000.00 

By reason of this order the time of completion will be adjusted as follows: 0 days 

Submitted by 
Resident Engineer Date 

William Howe, Senior R.E. 

Approval Recommended by 

Signature Principal T.E. Date 
Mike Forner 

Engineer Approval by 

Signature Principal T.E. Date 
Mike Forner 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necess.ary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

~Signature (Print name and title) 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

TO: Deanna Vilcheck, ACM I 

FROM: William Howe. Senior R.E. 

CCO#: 76 I SUPPLEMENT#: 2 I Category Code: CHXX 

DATE: 1/11/2012 Page 1 of 2 

FILE: E.A. 04 - 0120S4 

CO-RTE-PM SF-80-12.7/113.2 

FED. NO. NO FED AID 

CONTINGENCY BALANCE (incl. this change) $60,705,877.20 

COST: $600,000.00 INCREASE ~ DECREASE 0 HEADQUARTERS APPROVAL REQUIRED? ~YES 0 NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH ~ YES U NO 
ENVIRONMENTAL DOCUMENTS? 

CCO DESCRIPTION: PROJECT DESCRIPTION: 

Hinge EE,EW,FE,FW Seismic Joints YBITS-1 (Yerba Buena Island Transition Structures) 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time 
Time Adjustments: (including th1s change) CCO(s): (including this change) 

1390 Day(s) 0 Day(s) 0 Day(s) 0% 9 

THIS CHANGE ORDER PROVIDES FOR: 
This change order provides for compensation to the Contractor for the jobsite storage of four modular seismic joints for 
Hinges EE, EW, FE and FW provided in Contract Change Order No. 076, Supplement No. 1; and for the installation of these 
joints at Hinges EE, EW and FW. 

This project, the Yerba Buena Island Transition Structure (YBITS), provides for the construction of two bridges which will 
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the 
existing Yerba Buena Island (YBI) tunnel. The structures are comprised of concrete box girder bridges each approximately 26 
meters wide, 40 meters high and 450 meters in length. 

Mike Whiteside the YBI Coordination Engineer issued a request to procure four modular seismic joints for the Oakland 
Touchdown Structure (OTD). The OTD structure is located at the eastern approach to the new SFOBB east span. The four 
joints were deleted from the Oakland Touchdown 1 contract due to redesign issues and will now be procured and installed 
under the YBITS1 contract. Contract Change Order No. 076, Supplement No. 1, provided for the procurement of these joints. 
This supplement is to provide for the installation of the joints. 

The modular deck joints will consist of steel separation beams each spanning the 25 meter width of the bridge with the gaps 
between these beams sealed with a continuous advanced neoprene or sim ilar material. Fabrication costs include the design 
of the joint which will be based off of the plans and specification provided and approved by the Engineer through the shop 
drawing process. 

Compensation for the installation and jobsite storage of the four modular joints will be paid as Extra Work at Force Account 
for an estimated cost of $600,000.00, which can be financed from the project contingency funds. A detailed cost analysis is 
on file in the project records. 

The Toll Bridge Program Oversight Committee (TBPOC), in its September 8, 2011 , meeting, approved an authorization of an 
amount not to exceed $3 million for the work to provide and install these joints. Previously issued Contract Change Order 
Nos. 76 ($180,000.) and 76 Supplement No. 1 ($1,942,203.) provided for preliminary preparation and fabrication for these 
joints. This supplement for $600,000 will complete the required work for a total of $2,722,203, which is within the $3 million 
allocated for this work. 

No adjustment of contract time is warranted as the work will not affect the controlling op€ration. 

Maintenance concurrence is not required, as this doesn't affect any permanent roadway features. 

ADA Notice: For individuals with sensory disabilities, th1s document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento. CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120S4 ceo: 76-2 DATE: 1/11/2012 Page 2 of2 

CONCURRED BY: ESTIMATE OF COST 

Construction Engineer. William Howe Date THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 
Bridge Engineer: Mehran Ardakanian Date 

FORCE ACCOUNT $600,000.00 $780,000.00 
Project Engineer: Bob Zandipour, Design Date AGREED PRICE $0.00 $1 ,942,203.00 

Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00 

FHWA Rep.: Date TOTAL $600,000.00 $2.722,203.00 

FEDERAL PARTICIPATION 
Environmental: Date 4-··-------------·· 

------ ------------------·-.. --- 0 PARTICIPATING 0 PARTICIPATING IN PART ~NONE 
Other (specify): Date - 0 NON-PARTICIPATING (MAINTENANCE) LJ NON-PARTICIPATING 
Other (specify): Date !--= - ·-· .. - ----·---··-·--------------

·-----· - ·- ·------- FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 
District Prior Approval By: Date D eco FUNDED PER CONTRACT 0 CCO FUNDED AS FOLLOWS 

HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT 

Resident Engineer's Signature: Date 

ADA Notice: For individuals with sensory disabilities. this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management. 1120 N Street, MS-89. Sacramento, CA g5814. 

--
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TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

TBPOC MEETING OUTCOME 
September 8, 2011 2:30pm - s:oopm 

Mission Bay Office, 325 Burma Road, Oakland 

Topic Presenter 

CHAIR'S REPORT S. Heminger, 
BATA 

CONSENT CALENDAR 
a. TBPOC Meeting Minutes: 

1) August 3, 2011 Conference Call Minutes A. Fremier, BATA 

b. Contract Change Orders (CCOs): D. Noel, CTC 
1) SAS CCO 73 (Bike Path Conduit Modifications), 

not to exceed $1,60o,ooo 
2) SAS CCO 179 (Skyway Bike Path Railing 

Modifications- For Information Only- Final), 
$3,065,595 

3) YBITS No.1 CCO 1-S3 (Maintain Traffic on 
M~c.a1la Road) $u;oo ooo 

4) YBITS No.1 CCU 76-~1 tUTU ~eismic 
Expansion Joints), not to exceed $3,000,000 

5J I 0110 l''IU. \ .. A.,V 1UU- 0U ~_\l) l,/07101;jJ Ol .::>1 ~llUl 

to exceed $500,000), (Hinge K Seismic 
Expansion J oints) 

c. 2012 TBPOC Meeting Calendar A. Fremier, BAT A 

PROGRAM ISSUES 
a. Yerba Buena Island Ramps T. Anziano, CT 

b. SFOBB West Span Pathway Project Initiation P. Lee, BATA 
Document (PID) Update 

c. Gateway Park Transportation Enhancements (TE) S. Maller , CTC 
Funding Application 

PROGRESS REPORTS 
a. TBSRP Second Quarter 2011 Risk Management J. Tapping, CT 

Update 

b. Project Progress and Financial Update August 2011 P. Lee, BATA 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 
a. Self-Anchored Suspension (SAS) Span 

1) Update T. Anziano, CT 

b. Yerba Buena Island Transition Structure (YBITS) 
No.1 
1) Update T. Anziano, Cr 
2) Hinge K Update T. Anziano, CT 

Outcome 

Information 

APPROVED 

APPROVED 

APPROVED 

Information 

Information 

Information 

Information 

APPROVED 

Information 

Information 
Information 



TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE II~ 

~I ......____.............,...___~ 

6. 

7· 

8 . 

TBPOC MEETING OUTCOME 
September 8, 2011 2:3opm - s:oopm 

Mission Bay Office, 325 Burma Road, Oakland 

Topic Presenter 

c. YBITS No. 2/ Demolition Contract 
1) Update B. Maroney, Cf 

d. Oakland Touchdown (OTD) No. 2 
1) Plans, Specifications and Estimates (PS&E) P. Lee, BATA 

ANTIOCH/ DUMBARTON BRIDGE SEISMIC 
RETROFIT UPDATES 
a. Update M. Forner, Cf 

SAN MATEO-HAYWARD BRIDGE RETROFIT 
REHABILITATION UPDATE 
a. Update M. Pazooki, Cf 

OTHER BUSINESS 

Outcome 

Information 

APPROVED 

Information 

Information 
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• 1>TATE OF CALIFO_ANIA- DEPARTMENT OF TRANSPORTATION Page 1 of 1 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO 76 tuppl. No. 0 Contract No. 04 · 0120S4 Road SF-80·12.7/13.2 FED. AID LOC.: NO FED AID 

To: M C M CONSTRUCTION INC 
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not eHectlve until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless othecwlse stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity In the Engineer's Estimate. 

Extra Work at Force Account: 

Compensate the Contractor for costs incurred to investigate the condition of existing seismic joints EE, EW, FE, FW and 
Abutment 23L of the existing Skyway and Oakland Touchdown structures and as directed by the Engineer . 

Work will include conducting surveys and tests for any improvements of existing joints, fabricating and testing mock-up 
seismic joints, removing existing temporary pavement, steel plates and slabs. Work will also include maintaining, repairing 
or replacing portions of the existing bridge structures, traffic markers, barriers and barricades, temporary pavement, steel 
plates, slabs and other items as directed by the engineer. 

Estimated cost of Extra Work at Force Account .... ....... ......... $180,000.00 

Estimated Cost: Increase ~ Decrease 0 $180,000.00 

Vtlcheck 
We the undersigned contractor, have given con to the change and agree, if this proposal Is approved, that we all 
equipment, furnish the materials. except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as lull payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention Is directed to the requirements of the specifications as to 
pt'Oceedlng with the orderad work and filing a written protest within the time therein specified. 



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

·coNTRACT CHANGE ORDER MEMORANDUM 

TO: Deanna Vilcheck, ACM I W 
FROM: William Howe, Senior R.E. 

CCO#: 16 I SUPPLEMENT#: 0 I Category Code: CHXX 

COST: $180,000.00 INCREASE ~ DECREASE 0 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

CCO DESCRIPTION: 

Investigation Work for seismic joints 

DATE: 6/8/2011 Page 1 of 1 

FILE: E.A. 04 • 0120S4 

CO-RTE-PM SF-80-12.7113.2 

FED. NO. NOFEDAIO 

CONTINGENCY BALANCE (Incl. this change) $68,770,755.50 

HEADQUARTERS APPROVAL REQUIRED? 0 YES ~NO 

IS THIS REQUEST IN ACCORDANCE WITH ~ YES O NO 
ENVIRONMENTAL DOCUMENTS? 

PROJECT DESCRIPTION: 

YBITS·l (Verba Buena Island Transition Structures) 

Original Conrracl Time: Time Adj. Tllis Change: Previously Approved CCO Percentage Time Adjusted: Total II of Unreconclled Deferred Time 
Time Adjustments: (including this chango) CCO(s): (induding lhls change) 

1390 Day(s) 0 Day(s) 0 Day(s) 0 % 8 

THIS CHANGE ORDER PROVIDES FOR: 

Costs incurred to investigate the condition of existing seismic joint EE, EW, FE, FW and Abutment 23L of the existing Skyway 
and Oakland Touchdown structures and as directed by the Engineer. 

This project, the Verba Buena Island Transition Structure (VBITS), provides for the construction of two bridges, which will 
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the 
existing Verba Buena Island (VBI) tunnel. 

As part of YBITS-1 contract CCO 013 SO was issued to the contractor revising the projects limits to encompass the limits 
between the yerba buena Island (VB I) tunnel to the San Francisco Oakland Bay Bridge (SFOBB) toll Plaza along the Route 80 
corridor in Sanfrancisco and Alameda counties. The project limits were revised in order for the Contractor to perform 
anticipated additional work within the extended limits. 

This change is requested by Mike Whiteside, Toll Bridge Design , As part of this change the department directs the contractor 
to conduct surveys and tests for any improvements of existing joints on the Skyway and Oaklalnd Touchdown structures. This 
work includes fabrication and test mock-up of seismic joints, removal of existing temporary pavement, steel plates and slabs 
and also maintaining existing bridge structure which includes maintaining or replacing traffic markers, barriers and barricades, 
temporary pavement and other items as directed by the engineer. 

Compensation for this work shall be paid as extra work at force account. This CCO provides funding for an estimated cost of 
$180,000. This will be funded from the project's contingency fund. A cost analysis is on file. 

No adjustment of contract time is warranted, as this change will not affect the controlling operation. 

Maintenance concurrence is not required, as this doesn't affect any permanent roadway features. 

THIS REQUEST 

ITEMS $0.00 

FORCE ACCOUNT $180,000.00 

AGREED PRICE $0.00 

ADJUSTMENT $0.00 

FHWARep.: Date TOTAL $180,000.00 

FEDERAL PARTICIPATION 
Environmental: Date 

TOTAL TO DATE 

$0.00 

$ 180,000.00 

$0.00 

$0.00 

$180,000.00 

Other (speci/y): Date 
0 PARTICIPATING 0 f>ARTICIPATINO tN PART ~ NONE 

0 NON·PARTICIPATING (MAINTENANCE) Q fiiOI'>j·PARTICIPATING 
Other (specify): Date 
!--~........;........;_ _ ___ ___ ·-----~---1 FEDERAL SEGREGATION (if more- than one Funding Source or P.l.f>. type) 

Date ~CCO FUNDED PER CONTRACT Q CCO FUNDED AS FOLLOWS 

Date FEDERAL FUNDING SOURCE PERCENT 

AD Nor : For in tv wit sensory disabililies, lhisdocumenr is available in allernate formats. For informarion call: (916) 654-6410 or TOO (916) 654·3880 or write 
Records ar.d Forms Management, 1120 N St.reet, MS-89. Sacramento, CA 95814. 
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• c STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 21 

GONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo 76 Suppl. No. 1 Contract No. 04- 012054 

~.------~--------~~----------------L---------------------L----------------------------------
To: M C M CONSTRUCTION INC 
You are directed to mal<.o the following changes from the plans and specifications or do the following described work not Included in the plans and 
specifications for this contract. NOTE: This change order Is not effect/ye until approyed by tht Engineer. 

Descrlption of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price. agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actualty used and no allowance will be 
made for Idle time. This last percentage shown Is the net accumulated Increase or decrease from the original quantity in the Engineer's Estimate. 

Furnish the modular seismic joints at Hinges EE, EF, FE and FW of the Oakland Touchdown Structure (Br. No. 34-0006 
LIR) as specified on Sheets No. 2 through 11 of this change order and as shown on Sheets No. 12 through 21 (Contract 
Plan Sheets No. 790DS through 790MS of 806) of this change order. 

Extra Work at lump Sum: 

Provide compensation to the Contractor for all costs associated with furnishing the modular joints for Hinges EE, EF, FE 
and FW as specified under this change order. 

For these costs, the Contractor shall be compensated an agreed lump sum of $1,942,203.00 which constitutes ful l and 
final compensation, including all markups, for all additional costs incurred in furnishing the modular joints as defined by this 
change order. 

Compensation provided under this change order includes all costs associated with the design and fabrication of the 
modular joint seal assemblies including submittal of working drawings, quality control plan and inspection and proof testing 
as specified under this change order. Compensation also includes the transporting of the joints to the project site. 

Any costs pertaining to the installation and jobsite storage of the modular joints, including Inspection and installation 
consultation by a qualified representative of the manufacturer at the job-site, shall be deferred and shall be provided under 
a supplemental change order. 

There shall be no reduction in compensation, as defined under Section 55-4.02 "Payment" of the Contract Standard 
Specifications, for additional shop inspection expenses sustained by the State should any modular joint fabrication shop be 
located more than 480 air line kilometers or 4,800 air line kilometers from Sacramento and los Angeles. 

Cost of Extra Work at Lump Sum .................... $1,942,203.00 

Estimated Cost: Increase ~ Decrease 0 $1,942,203.00 

_ MikoFomer 

We the undersigned contrac or, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will rovld a~ 
equipment. furnish the materiels, except as may olherwlse be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention Is directed to the requirements of the specifications as to 
proceeding with the ordored work and filing a written protest within the time therein specified. 
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' STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/22/2011 Page 1 of 2 

TO: Deanna Vilcheck, ACM I FILE: E.A. 04 - 0120S4 

.... CO-RTE-PM SF-80-12. 7/13.2 

FROM: William Howe, Senior R.E. FED. NO. NO FED AID 

CCC#: 76 I SUPPLEMENT#: 1 I Category Code: CHXX CONTINGENCY BALANCE (incl. this change) $90,488,248.19 
~·-- -- . ----

COST: $1,942,203.00 INCREASE ~ DECREASE [1 HEADQUARTERS APPROVAL REQUIRED? ~YES O NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH ~YES O NO 
ENVIRONMENTAL DOCUMENTS? ·- - ---

CCO DESCRIPTION: PROJECT DESCRIPTION: 

Hinge EE, EW, FE & FW Seismic Joints YBITS-1 (Yerba Buena Island Transition Structures) 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): (including this change) 

1390 Day(s) 0 Day(s) 0 Day(s) 0% 9 

THIS CHANGE ORDER PROVIDES FOR: 

The procurement of 4 modular seismic joints for the Oakland Touchdown Structure. 

This project, the Yerba Buena Island Transition Structure (YBITS), provides for the construction of two bridges which will 
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the 
existing Yerba Buena Island (YBI) tunnel. The structures are comprised of concrete box girder bridges each approximately 26 
meters wide, 40 meters high and 450 meters in length. 

Mike Whiteside the YBI Coordination Engineer has issued a request to procure 4 modular seismic joints for the Oakland 
Touchdown Structure (OTD). The OTD structure is located at the eastern approach to the new SFOBB east span. The 4 
joints were deleted from the Oakland Touchdown 1 contract due to redesign issues and will now be procured and installed 
under the YBITS1 contract. The original Change Order No. 76 was issued for $180,000 as extra work at force account to 
support the Engineer in investigating the as-built condition of the joint block outs. This change order provides for the 
procurement of these joints based on the completed design. 

The modular deck joints will consist of steel separation beams each spanning the 25 meter width of the bridge with the gaps 
between these beams sealed with a continuous advanced neoprene or similar material. Fabrication costs include the design 
of the joint which will be based off of the plans and specification provided and approved by the engineer through the shop 
drawing process. 

Compensation for furnishing the 4 modular joints will be paid as extra work at an agreed lump sum $1,942,203.00 which shall 
be financed from the contract's contingency funds. A detailed cost analysis is on file. 

Any costs pertaining to the installation and jobsite storage of the modular joints are deferred and shall be provided under a 
supplement to this change order. The total cost of this change including the original change order, this supplement and all 
future supplements concerning the installation of the fabricated joint is anticipated not to exceed $3,000,000. 

The work of furnishing and installing the 4 joints being furnished under this change order was approved by the Toll Bridge 
Program Oversight Committee (TBPOC) on September 8, 2011 for a cost not to exceed $3,000,000. This change order falls 
within the budget established for this work as approved by the TBPOC. 

No adjustment of contract time is warranted as the work will not affect the controlling operation. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (9 16) 654-3880 or write 
Records and Forms Management. 1120 N Street, MS-89. Sacramento. CA 95814. 



' ' 
~ STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: o12os4 ceo: 76- 1 DATE: 8/22/2011 Page 2 of 2 

CONCURRED BY: ESTIMATE OF COST 

Construction Engineer: William Howe /11 Date !f) ~ L (- 11 THIS REQUEST TOTAL TO DATE 

Mehran Ardakania$~ Lf _,A>ateto{?,J, 1 
ITEMS $0.00 $0.00 

Bridge Engineer: 
FORCE ACCOUNT $0.00 $180,000.00 ~ '-' 

Date 11-1~11 Project Engineer: Bob Zandipour, Design AGREED PRICE $1,942,203.00 $1,942,203.00 
Project Manager: Ken Terpstra Date I'LI -II ADJUSTMENT $0.00 $0.00 

FHWA Rep,: Date TOTAL $1,942,203.00 $2,122,203.00 

Date 
FEDERAL PARTICIPATION 

Environmental: 

Other (specify): Date 
0 PARTICIPATING 0 PARTICIPATING IN PART ~ NONE 
0 NON-PARTICIPATING (MAINTENANCE) 0 NON·PARTICIPA TING 

Other (specify): Date 
FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

Dislrfct Prior Approval By: Date ~CCO FUNDED PER CONTRACT 0 CCO FUNDED AS FOLLOWS 

HQ (Issue Approve) By. Date FEDERAL FUNDING SOURCE PERCENT 

~··;;;;~:Mif#W( 
Date 

( 0 ·-lf-1/ 

ADA Notice: For individuals with sensory disabilities. this document is available in alternate formats. For information call : (916} 654-6410 or TOO (91 6) 654-3880 or write 
Records and Forms Management. 1120 N Street. MS-89, Sacramento, CA 95814. 
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TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 25, 2012 

       

FR: Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC 

RE:  Agenda No. ‐  2b4 

  Item ‐   YBITS1 Contract – CCO 529‐S1 Oakland Detour Westbound 
Structure – Bridge Superstructure 

Recommendation: 
APPROVAL 
 

Cost: 
YBITS1 CCO 529‐S1:  $1,687,328  
 

Schedule Impacts:  
N/A 
 

Discussion: 
CCO 529‐S1 in the amount of $1,687,328 will provide for the construction of the 
westbound bridge superstructure of the Oakland Detour. The work includes the 
installation of bar reinforcing steel, the placement of concrete for the bridge 
superstructure, the installation of joint seals, the construction of concrete barrier, and 
other work as required to complete the bridge structure. CCO 529‐S0 provided for the 
construction of the westbound substructure items for the Oakland Detour.  
 

CCO No. 529‐S0 was originally approved by the TBPOC at the June 02, 2011 meeting at 
a cost not to exceed $8,000,000 for all work associated with constructing the westbound 
structure  for the Oakland Detour.  The current scope of that approved amount has now 
been split into multiple CCOs, as outlined in the table below: 

Item Description  Approved 
Budget        
June 2, 2011 

Current 
Estimate 
January 20, 2012 

Finalized 
CCO Amount 

CCO 529‐S0, WB Substructure  $3,200,000  $2,968,027  $2,968,027 

CCO 540‐S0, WB Erect Structural 
Steel 

$   320,000  $1,769,910  $1,769,910 

CCO 539‐S0, WB Furnish  $   270,000  $   500,000  $   500,000 



    Memorandum 
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Item2b4_YBITS1_CCO529S1_ 01Feb 12 

 

Structural Steel Structural Steel 

CCO 539‐S1, WB Structural Steel 
Modifications (Plan Sheets)  

$              0  $              0  $              0 

CCO 539‐S2, WB Furnish 
Structural Steel – Additional Funds

$              0  $   800,000   $   800,000 

CCO 538‐S0, WB Bridge 
Demolition Plan 

$              0  $     50,000  $     50,000 

CCO 529‐S1, WB Superstructure   $2,310,000  $1,687,328  $1,687,328 

CCO 557‐S0, WB Bridge 
Demolition 

$1,900,000  $1,900,000    Not final 

Estimated Total  $8,000,000  $9,675,265    Not final 

 

The total estimated final cost for all westbound structure work as listed above is 
$9,675,265.  As this amount exceeds the not‐to‐exceed amount of $8.0 million approved 
on June 2, 2011, this CCO is being submitted for approval. 

 

Risk Management: 

While the current estimate of $9,675,265 to construct and demolish the WB structure 
exceeds the $8,000,000 approved on June 02, 2011, the total budget for the OTD Detour 
is still estimated to fall within the $51,000,000 construction budget (of $83M total 
budget) approved by the TBPOC on February 3, 2011 for the detour. As such no risk 
management consideration is required. 

 

 
Attachment(s): 
1. Draft YBITS CCO 529‐S1 

2. Draft YBITS CCO 529‐S1 Memo 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 1 of 34

CCO: 529 Suppl. No. 1 Contract No. 04 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID-

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the Engineer.

Description  of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and 
force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time.  This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Unit Price:
1 Structural Concrete, Bridge                  1 LS @$1,102,470 = $1,102,470 
2 Structural Concrete, Approach Slab     1 LS @$37,940      =$37,940
3 Bar Reinforcing Steel (Bridge)              1 LS @$467,832    =$467,832
4 Drill and Bond Dowel                           1 LS @$16,650       =$16,650
5 Joint Seal (Type MR 15MM and 
                            Type MR 30MM)        1 LS @$10,066       =$10,066 
6 Concrete Barrier (Type 736)                 1 LS @$ 52,370      =$52,370

Estimated cost of Extra Work at Agreed Unit Price ....................$1,687,328.00

All costs associated with furnish, erecting, adjusting, and removing all falsework required to perform the work associated 
with this change order is included in the agreed price and no separate payment shall be made.

Work associated with the demolition of the existing westbound bridge superstructure and substructure is not included in
this change order.  All demolition work associated with the westbound bridge structure including pedestal, curbs, and
railing removals as shown on Contract Plan Sheet Nos. 139, 140, and 141 of 210 shall be included in separate change 
orders.
 
The agreed unit prices do not include lane closures or traffic control, which will be paid under a separate change order.

The agreed prices do not include providing or installing Barrier Rail (Type K), or supports for light posts, which will be
paid for under separate change orders.

The agreed price for Structural Concrete, Approach Slab includes geocomposite drains, plastic pipe, filter fabric, TPB,
and all associated work as shown on Contract Plan Sheet Nos. 137 and 138 of 210.

The agreed prices include all labor, equipment and material as required.  The agreed prices constitute full payment,
including all markups, for this change.

Construct the Oakland Touchdown Detour Westbound Structure Bridge Superstructure in accordance with the attached 
drawings (Sheets 3 through 34 of this change order) and contract drawings issued with Contract Change Order No.s 539-
S0 and 539-S1 for the San Francisco-Oakland East Span Seismic Safety Project Oakland Touchdown Detour, Bridge No. 
33-25:

The contract plan sheets reflecting this change are: 123 through 141, 166,167, and 169 through 179 of 210.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 2 of 34

CCO: 529 Suppl. No. 1 Contract No. 04 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID-

Resident Engineer

Construction Manager

Construction Manager
Mike Forner

William Howe, Senior R.E.

By reason of this order the time of completion will be adjusted as follows:  
Submitted by  
Signature    Date  

Approval Recommended by  
Signature    Date  

Engineer Approval by
Signature    Date  

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above.  

Contractor Acceptance by
Signature    (Print name and title) Date  

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified.

0 days

$1,687,328.00Estimated Cost:    Increase Decrease

Mike Forner



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 1/11/2012 Page 1 of 2

TO: Deanna Vilcheck, ACM  /  

FROM: William Howe, Senior R.E.

04FILE: E.A. 0120S4

CO-RTE-PM SF-80-12.7/13.2

FED. NO. NO FED AID

CCO#: 529 SUPPLEMENT#: 1 Category Code: BZZZ CONTINGENCY BALANCE (incl. this change) $64,277,171.00

$1,687,328.00 INCREASE DECREASE HEADQUARTERS APPROVAL REQUIRED?

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH
ENVIRONMENTAL DOCUMENTS?

PROJECT DESCRIPTION:
YBITS-1 (Yerba Buena Island Transition Structures)

THIS CHANGE ORDER PROVIDES FOR:
This change order provides compensation to the contractor for costs to construct the Oakland Touchdown Detour Westbound 
Structure Bridge Superstructure in accordance with the contract plan sheets (Sheets 3 through 34 of the change order) and 
contract drawings issued with Contract Change Order No.s 539-S0 and 539-S1.  Work elements include the installation of bar 
reinforcing steel, the placement of concrete for the bridge superstructure, the installation of joint seals, the construction of 
concrete barrier, and other work as required to complete the bridge structure.  

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager 
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be 
done under Contract Change Orders (CCO’s).  This recommendation was approved by the TBPOC in their October 7, 2010 
meeting. Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by 
the TBPOC in their February 3, 2011 meeting.  Consistent with the Implementation Strategy, CCO No. 529 was specifically 
approved for a not-to-exceed amount of $8.0 Million by the TBPOC in their June 2, 2011 meeting.

Elements of work excluded from this change order include traffic control and demolition of the existing superstructure and 
substructure.

Compensation for the work associated with constructing the superstructure for the westbound Oakland Touchdown Detour 
structure shall be paid at agreed lump sum.  This change order provides funding for an estimated cost of $1,687,328.  This 
will be funded from the project’s contingency fund.  A detailed cost analysis is on file.

No adjustment of contract time is warranted, as this change will not affect the controlling operation.

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge design, on July 11, 2011.

Maintenance concurrence is required.

YES NO

NOYES

-

COST:

CCO DESCRIPTION:
OTDD- WB Bridge Superstructure

Original Contract Time:

Day(s)1390

Time Adj. This Change:

Day(s)0

Previously Approved CCO 
Time Adjustments:

Day(s)0

Percentage Time Adjusted:
(including this change)

0

Total # of Unreconciled Deferred Time 
CCO(s): (including this change)

0%

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 1/11/2012 Page 2 of 2EA: 0120S4     CCO: 529 - 1

CONCURRED BY:  ESTIMATE OF COST

Construction Engineer: William Howe Date

Bridge Engineer: Gary Lai Date
ITEMS $0.00

THIS REQUEST  TOTAL TO DATE

FORCE ACCOUNT $0.00
Project Engineer: Charles Ho Date AGREED PRICE $1,687,328.00

ADJUSTMENT    $0.00
TOTAL  $1,687,328.00

Project Manager: Ken Terpstra Date

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE)  NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)

CCO FUNDED PER CONTRACT  CCO FUNDED AS FOLLOWS District Prior Approval By: Date

HQ (Issue  Approve) By: Larry Salhaney FEDERAL FUNDING SOURCE   PERCENT  Date

DateResident Engineer's Signature:

$0.00
$0.00

$4,655,355.00
$0.00

$4,655,355.00FHWA Rep.: Date

Environmental: Date

Other (specify): Lina Ellis, Str. Maintenance Date

Other (specify): Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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  Item2b5_YBITS1_CCO 529 S1_ 01Feb12 

 

TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 25, 2012 

FR: Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC 

RE:  Agenda No. ‐  2b5 

  Item ‐   Consent Calendar ‐ Contract Change Orders (CCOs) 
YBITS1 CCO 539‐S2 Oakland Detour Westbound Structure – 
Additional Funds to Furnish Structural Steel  

Recommendation: 
APPROVAL 
 

Cost: 
YBITS1 CCO 539‐S2:  $800,000 
 

Schedule Impacts:  
N/A 
 

Discussion: 
CCO 539‐S2 in the amount of $800,000 will provide for furnishing additional 
structural steel for the new Oakland Detour. The steel will provide additional bracing 
and provide for the transfer of loads from onto the new support walls of the detour. 
CCO 539‐S0 included structural steel plan sheets for the detour along with 
compensation for furnishing that steel. CCO 539‐S1 provided revised plan sheets with 
additional structural steel elements. CCO 539‐S2 will provide additional compensation 
to furnish the additional steel.   
 
CCO No. 529‐S0 was originally approved by the TBPOC at the June 02, 2011 meeting at 
a cost not to exceed $8,000,000 for all work associated with constructing the westbound 
structure  for the Oakland Detour.  The current scope of that approved amount has now 
been split into multiple CCO’s, as outlined in the table below: 

Item Description  Approved 
Budget        
June 2, 2011 

Current 
Estimate 
January 20, 2012 

Finalized 
CCO Amount 

CCO 529‐S0, WB Substructure  $3,200,000  $2,968,027  $2,968,027 

CCO 540‐S0, WB Erect Structural 
Steel 

$   320,000  $1,769,910  $1,769,910 

CCO 539‐S0, WB Furnish  $   270,000  $   500,000  $   500,000 



    Memorandum 
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  Item2b5_YBITS1_CCO 529 S1_ 01Feb12 

 

Structural Steel Structural Steel 

CCO 539‐S1, WB Structural Steel 
(Revised Plan Sheets)  

$              0  $              0  $              0 

CCO 539‐S2, WB Furnish 
Structural Steel – Additional Funds

$              0  $   800,000   $   800,000 

CCO 538‐S0, WB Bridge 
Demolition Plan 

$              0  $     50,000  $     50,000 

CCO 529‐S1, WB Superstructure   $2,310,000  $1,687,328  $1,687,328 

CCO 557‐S0, WB Bridge 
Demolition 

$1,900,000  $1,900,000    Not final 

Estimated Total  $8,000,000  $9,675,265    Not final 

 

The total estimated final cost for all westbound structure work as listed above is 
$9,675,265.  As this amount exceeds the not‐to‐exceed amount of $8.0 million approved 
on June 2, 2011, this CCO is being submitted for approval. 

 

Risk Management: 

While the current estimate of $9,675,265 to construct and demolish the WB structure 
exceeds the $8,000,000 approved on June 02, 2011, the total budget for the Oakland 
Detour is still estimated to fall within the $51,000,000 construction budget (of $83M total 
budget) approved by the TBPOC on February 3, 2011 for the detour. As such no risk 
management consideration is required. 

 

 
Attachment(s): 
1. Draft YBITS CCO 539‐S2 

2. Draft YBITS CCO 539‐S2 Memo 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 1 of 1

CCO: 539 Suppl. No. 2 Contract No. 04 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID-

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the Engineer.

Description  of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and 
force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time.  This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:
Increase the amount approved on Change Order No. 539 to fabricate and furnish structural steel members for the Oakland 
Touchdown Detour structure.

Estimated cost of Extra Work at Force Account ....................$800,000.00

Resident Engineer

Construction Manager

Construction Manager
Mike Forner

William Howe, Senior R.E.

By reason of this order the time of completion will be adjusted as follows:  
Submitted by  
Signature    Date  

Approval Recommended by  
Signature    Date  

Engineer Approval by
Signature    Date  

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above.  

Contractor Acceptance by
Signature    (Print name and title) Date  

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified.

0 days

$800,000.00Estimated Cost:    Increase Decrease

Mike Forner



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 1/24/2012 Page 1 of 1

TO: Deanna Vilcheck, ACM  /  

FROM: William Howe, Senior R.E.

04FILE: E.A. 0120S4

CO-RTE-PM SF-80-12.7/13.2

FED. NO. NO FED AID

CCO#: 539 SUPPLEMENT#: 2 Category Code: BZZZ CONTINGENCY BALANCE (incl. this change) $59,171,357.20

$800,000.00 INCREASE DECREASE HEADQUARTERS APPROVAL REQUIRED?

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH
ENVIRONMENTAL DOCUMENTS?

PROJECT DESCRIPTION:
YBITS-1 (Yerba Buena Island Transition Structures)

THIS CHANGE ORDER PROVIDES FOR:
This change order provides for increasing the estimated cost of extra work needed to fabricate and furnish structural steel 
members for the Oakland Touchdown Detour structure.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager 
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be 
done under Contract Change Orders (CCO’s).  This recommendation was approved by the TBPOC in their October 7, 2010 
meeting. Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by 
the TBPOC in their February 3, 2011 meeting, and Supplemental funding for this work was approved.  The work included in 
this CCO is part of that approved amount.

CCO No. 539 was issued as extra work as force account for $500,000 to compensate the Contractor for the work necessary 
to prepare shop drawings, procure materials, fabricate, coat, and ship structural steel members for the Oakland Touchdown 
Detour structure.   CCO No. 539 Supplement No. 1 added additional revised contract plan sheets and was issued as a no 
cost change order.  The original approved estimated amount of $500,000 is exhausted, and additional funds are needed to 
complete the work associated with this change order.  This change order requests an additional $800,000.  The total 
estimated cost for CCO 539, CCO 539 Supplement No. 1, and CCO 539 Supplement No. 2 is $1.3 Million.

Compensation for this additional work shall be paid as extra work at force account under CCO No. 539, which can be 
financed from the project’s contingency funds.  The detailed cost analysis for this change order is on file in the project records.
No adjustment of contract time is warranted, as this change will not affect the controlling operation.

This change was requested by Mike Whiteside, Toll Bridge Structures Design, on September 17, 2011.

Maintenance concurrence is required.

YES NO

NOYES

-

COST:

CCO DESCRIPTION:
OTDD-Add fund to fabricate str. Steel

Original Contract Time:

Day(s)1390

Time Adj. This Change:

Day(s)0

Previously Approved CCO 
Time Adjustments:

Day(s)0

Percentage Time Adjusted:
(including this change)

0

Total # of Unreconciled Deferred Time 
CCO(s): (including this change)

0%

CONCURRED BY:  ESTIMATE OF COST

Construction Engineer: William Howe Date

Bridge Engineer: Gary Lai Date
ITEMS $0.00

THIS REQUEST  TOTAL TO DATE

FORCE ACCOUNT $800,000.00
Project Engineer: Charles Ho Date AGREED PRICE $0.00

ADJUSTMENT    $0.00
TOTAL  $800,000.00

Project Manager: Ken Terpstra Date

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE)  NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)

CCO FUNDED PER CONTRACT  CCO FUNDED AS FOLLOWS District Prior Approval By: Date

HQ (Issue  Approve) By: Larry Salhaney FEDERAL FUNDING SOURCE   PERCENT  Date

DateResident Engineer's Signature:

$0.00
$1,300,000.00

$0.00
$0.00

$1,300,000.00FHWA Rep.: Date

Environmental: Date

Other (specify): Lina Ellis, Str. Maintenance Date

Other (specify): Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 1 of 47

CCO: 547 Suppl. No. 0 Contract No. 04 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID-

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the Engineer.

Description  of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and 
force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time.  This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:
As authorized by the Engineer, in accordance with section 4-1.03 D "Extra Work" and section 9-1.03 "Force Account 
Payment" of the Standard Specifications, and section 5-1.17 "Force Account Payment" of the Special Provisions, provide
all labor, equipment, and materials necessary to perform touch up painting, third party testing and weld inspection, and 
other work as directed by the Engineer.

Estimated cost of Extra Work at Force Account ....................$100,000.00

Extra Work at Lump Sum:
The Work of this change shall include, but shall not be limited to:

1) Furnishing bridge jacking equipment (FOB jobsite), calibration of gauges for each jack, and gauge certification;
2) Unloading of bridge jacking equipment;
3) Hoisting and installation of twenty-eight (28) 250 ton locking hydraulic pancake cylinder jacks;
4) Performance of the following bridge jacking operations as described in the contract plan sheets for the following 
construction stages (this includes the installation and removal of the bridge jacking system parts for each operation 
including hoses, gauges, manifolds, compressors, pumps, and generators):
a. Stage 2.6-1
b. Stage 2.6-2
c. Stage 2.6-4
d. Stage 2.7-1
e. Stage 2.8-5
f. Stage 2.8-7
g Stage 2.10-7(to be performed during the Presidents' Day 2012 weekend closure, or closure during a substitute weekend)
h.Stage 3.1-1,(to be performed during the Presidents' Day 2012 weekend closure, or closure during a substitute weekend)
i. Stage 3.1-3, (to be performed during the Presidents' Day 2012 weekend closure, or closure during a substitute 
weekend),and
j. Final Post Demolition/Closure Weekend Verification; 
5) Design assistance with bridge jacking system, bridge jacking plan review, etc; 
6) Performance and oversight of bridge jacking operations; and
7) Premium time for hoisting and installing two (2) bridge jacks at bridge jacking locations C1 and C2 located adjacent to 
traffic lanes that will be performed during a night-time lane closure;
8) Premium time for bridge jacking operation scope of work performed during weekend closure;
9) Maintaining employment of key bridge jacking operations ironworker foreman up to Presidents' Day 2012 weekend 
closure due to the bridge jacking operations not being continuous;
10) Weekend closure including preparation for the weekend and post weekend/closeout.  Costs include hotel stays, auto 
rental, airport parking, and subsistence for key personnel. 

 

As authorized by the Engineer furnish all labor, equipment, and materials necessary to perform bridge jacking in 
accordance with Sheets 3 through 47 of this change order for the San Francisco-Oakland Bay Bridge East Span Seismic 
Safety Project Oakland Touchdown Detour, Bridge No. 33-25.

The attached contract plans reflecting this change are 1 through 45 of 210.

Contract plans reflecting this change order that were previously issued with CCO 539 and 539 Supplement 1 include:  
121R1, 142 and 182.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 2 of 47

CCO: 547 Suppl. No. 0 Contract No. 04 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID-

The agreed lump sum does not include lane closures or traffic control, which will be paid for under a separate change
order.

The agreed price does not include installing substructure and walls (which will be paid for under a separate change order); 
touch up or finish painting, galvanizing.

The agreed lump sum does not include costs related to a delay of the Presidents' Day weekend closure to a closure during 
a substitute weekend.

The agreed price also excludes the following work activities:

lead containment and cleanup, and disposal for field drilling locations that have not been previously lead abated, and lead 
air monitoring.

The agreed lump sum includes all labor, equipment, and material required to complete the work associated with this 
change order.  The agreed lump sum constitutes full payment, including all markups, for this change.

Work is to be performed on a straight time five days- fourty hours work week except scope items 4g, 4h, 4i, 7, and 8.

Extra Work at Lump Sum ....................$1,096,590.00

Total CCO:  $1,196,590.00

Resident Engineer

Construction Manager

Construction Manager
Mike Forner

William Howe, Senior R.E.

By reason of this order the time of completion will be adjusted as follows:  
Submitted by  
Signature    Date  

Approval Recommended by  
Signature    Date  

Engineer Approval by
Signature    Date  

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above.  

Contractor Acceptance by
Signature    (Print name and title) Date  

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified.

0 days

$1,196,590.00Estimated Cost:    Increase Decrease

Mike Forner



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 12/16/2011 Page 1 of 1

TO: Deanna Vilcheck, ACM  /  

FROM: William Howe, Senior R.E.

04FILE: E.A. 0120S4

CO-RTE-PM SF-80-12.7/13.2

FED. NO. NO FED AID

CCO#: 547 SUPPLEMENT#: 0 Category Code: BZZZ CONTINGENCY BALANCE (incl. this change) $62,855,365.20

$1,196,590.00 INCREASE DECREASE HEADQUARTERS APPROVAL REQUIRED?

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH
ENVIRONMENTAL DOCUMENTS?

PROJECT DESCRIPTION:
YBITS-1 (Yerba Buena Island Transition Structures)

THIS CHANGE ORDER PROVIDES FOR:
This change order provides compensation to the contractor for costs to furnish jacks and bridge jacking equipment and 
perform bridge jacking for the construction of the Oakland Touchdown Detour Westbound structure.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager 
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be 
done under Contract Change Orders.  This recommendation was approved by the TBPOC in their October 7, 2010 meeting. 
Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by the TBPOC 
in their February 3, 2011 meeting, and Supplemental funding for this work was approved.  The work included in this CCO is 
part of that approved amount.  This CCO was specifically approved to a Not-To-Exceed amount of $1,200,000 at the TBPOC 
meeting of January 05, 2012

Compensation for furnishing and installing jacking equipment and performing bridge jacking shall be paid as extra work at an 
agreed lump sum of $1,096,590.00 and an additional force account amount of $100,000 to cover the touch up painting, 
welding inspection, and other work as directed by the Engineer, for a total cost of $1,196,590, which can be financed from the 
project’s contingency fund.  A detailed cost analysis for this change order is on file in the project records.  

There is no adjustment of contract time for this change as it does not affect the controlling operations.

This change was requested by Mike Whiteside, Toll Bridge Structures Design, on a memo dated January 23, 2012.

Maintenance concurrence is required.

YES NO

NOYES

-

COST:

CCO DESCRIPTION:
OTDD-WB Str. Bridge Jacking

Original Contract Time:

Day(s)1390

Time Adj. This Change:

Day(s)0

Previously Approved CCO 
Time Adjustments:

Day(s)0

Percentage Time Adjusted:
(including this change)

0

Total # of Unreconciled Deferred Time 
CCO(s): (including this change)

0%

CONCURRED BY:  ESTIMATE OF COST

Construction Engineer: William Howe Date

Bridge Engineer: Gary Lai Date
ITEMS $0.00

THIS REQUEST  TOTAL TO DATE

FORCE ACCOUNT $100,000.00
Project Engineer: Charles Ho Date AGREED PRICE $1,096,590.00

ADJUSTMENT    $0.00
TOTAL  $1,196,590.00

Project Manager: Ken Terpstra Date

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE)  NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)

CCO FUNDED PER CONTRACT  CCO FUNDED AS FOLLOWS District Prior Approval By: Date

HQ (Issue  Approve) By: Larry Salhaney FEDERAL FUNDING SOURCE   PERCENT  Date

DateResident Engineer's Signature:

$0.00
$100,000.00

$1,096,590.00
$0.00

$1,196,590.00FHWA Rep.: Date

Environmental: Date

Other (specify): Lina Ellis, Str. Maintenance Date

Other (specify): Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 25, 2012 

FR: Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC 

RE:  Agenda No. ‐  2b7 

  Item ‐   Consent Calendar – Contract Change Orders (CCOs) 
YBITS1 CCO 549‐S0 ‐ Oakland Detour Portable Changeable 
Message Signs for Full Westbound Traffic Closure 

 
Recommendation: 
APPROVAL 
 

Cost: 
YBITS1 CCO 549‐S0:  $1,462,883 
 

Schedule Impacts:  
N/A 
 

Discussion: 
YBITS1 CCO 549‐S0 in the amount of $1,462,883 will provide for furnishing, operating, 
and maintaining 85 portable changeable message signs (PCMS) to notify the traveling 
public in advance of and during the full traffic closure of the westbound San Francisco‐
Oakland Bay Bridge over an extended weekend, currently planned for President’s Day 
Weekend of 2012. The closure will allow for the switchover of westbound traffic from 
the existing structure to the new temporary structure. 
 

This change order was approved by the TBPOC on January 5, 2012 at a cost not to 
exceed $1,700,000. The final cost of the CCO falls within this approved budget.  
 

Risk Management: 

The cost of providing portable changeable message signs was not included in the 
original scope of work which established the $51,000,000 construction budget for the 
Oakland Detour (of $83M total budget) approved by the TBPOC on February 3, 2011 for 
the detour. However, the current cost estimate for constructing the Oakland Detour, 
including the $1,462,883 from CCO 549‐S0, continues to fall within the $51,000,000 
budget. As such no risk management consideration is required. 
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Attachment(s): 
1. Draft YBITS1 CCO 549‐S0 
2. Draft YBITS1 CCO 549‐S0 Memo 
 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 1 of 2

CCO: 549 Suppl. No. 0 Contract No. 04 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID-

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the Engineer.

Description  of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and 
force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time.  This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:
As determined necessary by the engineer, in accordance with section 4-1.03D "Extra Work" and section 9-1.03 "Force 
Account Payment" of the Standard Specifications, and section 5-1.17 "Force Account Payment" of the Special Provisions, 
provide all labor, equipment, and materials necessary to provide additional measures and associated work as determined 
necessary by the engineer.

Estimated cost of Extra Work at Force Account ....................$100,000.00

Extra Work at Unit Price:
The Engineer may be required to postpone the date of the full closure of the westbound direction of the San Francisco-
Oakland Bay Bridge, due to weather or other changes.  There may be little or no advance notification provided by the 
Engineer of such postponement until the actual date.  In such case, the contractor shall maintain display notices as 
directed by the Engineer throughout the additional period of postponement and during the closure.

1. In the event that the closure is postponed from the planned shutdown period starting at 8:00 PM (2000 Hours) Friday, 
February 17, 2012, and ending Tuesday, February 21, 2012, at 5:00 AM (0500 Hours), the contractor shall receive a unit 
price of $24,437.00 per day for displaying the advance notice and maintaining the 85 each Portable Changeable Message 
Signs (PCMS's) during the additional period required. This sum constitutes full and complete compensation for furnishing 
all labor, material, equipment, tools, and incidentals including all markups by reason of this change.

Display advance notice and maintain PCMS's      6 days@ $26,576.00 =      $159,456.00

2. In the event that the actual closure period is extended beyond the anticipated 81 hours, the contractor shall continue to 
provide 24-hours-per-day maintenance as directed including equipment and mechanics' gear at an agreed unit price of 
$98.00 per man hour.

Provide maintenance    20 man hours @ $98.00 =      $1,960.00

Estimated cost of Extra Work at Agreed Unit Price ....................$161,416.00

There will be no adjustments in these unit prices to be made in accordance with section 4-1.03 B "Increased or Decreased 
Quantities" of the Standard Specifications.

Extra Work at Lump Sum:
1) Mobilize and demobilize 85 EA PCMS's;
2) Furnish, install, operate, and maintain 85 EA PCMS's, displaying the designated messages at the designated locations 
as determined necessary by the engineer for a four (4) week duration prior to the closure date and during the 81-hour 
closure.

During the 81 hour closure period, the maintenance provided will include a 5-person crew, including equipment and 
mechanics' gear as required to provide 24-hours-per-day onsite maintenance and emergency repairs.

For this work, the Contractor shall be compensated an agreed lump sum of $1,201,467.00.  This lump sum constitutes full 

Perform the following work pertaining to the planned 81-hour full traffic closure of the westbound direction of the San 
Francisco-Oakland Bay Bridge beginning at 8:00 PM (2000 Hours) Friday, February 17, 2012, and ending Tuesday, 
February 21, 2012, at 5:00 AM (0500 Hours) for the San Francisco-Oakland Bay Bridge East Span Seismic Safety Project 
Oakland Touchdown Detour, Bridge No. 33-25:



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 2 of 2

CCO: 549 Suppl. No. 0 Contract No. 04 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID-

and final compensation, including all markups, for the work specified in this change order

Cost of Extra Work at Lump Sum ....................$1,201,467.00

Total CCO:   $1,462,883.00

Resident Engineer

Construction Manager

Construction Manager
Mike Forner

William Howe, Senior R.E.

By reason of this order the time of completion will be adjusted as follows:  
Submitted by  
Signature    Date  

Approval Recommended by  
Signature    Date  

Engineer Approval by
Signature    Date  

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above.  

Contractor Acceptance by
Signature    (Print name and title) Date  

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified.

0 days

$1,462,883.00Estimated Cost:    Increase Decrease

Mike Forner



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 12/14/2011 Page 1 of 2

TO: Deanna Vilcheck, ACM  /  

FROM: William Howe, Senior R.E.

04FILE: E.A. 0120S4

CO-RTE-PM SF-80-12.7/13.2

FED. NO. NO FED AID

CCO#: 549 SUPPLEMENT#: 0 Category Code: BZZZ CONTINGENCY BALANCE (incl. this change) $52,136,823.00

$1,462,883.00 INCREASE DECREASE HEADQUARTERS APPROVAL REQUIRED?

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH
ENVIRONMENTAL DOCUMENTS?

PROJECT DESCRIPTION:
YBITS-1 (Yerba Buena Island Transition Structures)

THIS CHANGE ORDER PROVIDES FOR:
This Contract Change Order (CCO) provides for compensating the Contractor for furnishing, operating, and maintaining 
portable changeable message signs (PCMS’s) for the planned 2012 President’s Day Weekend bridge full traffic closure of the 
westbound direction of the San Francisco-Oakland Bay Bridge (SFOBB).  The PCMS’s will operate approximately four (4) 
weeks duration.  This CCO also provides funds for furnishing, operating, and maintaining PCMS’s for an extended period of 
time in the event weather conditions cause delays.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager 
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be 
done under Contract Change Orders.  This recommendation was approved by the TBPOC in their October 7, 2010 meeting. 
Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by the TBPOC 
in their February 3, 2011 meeting, and Supplemental funding for this work was approved.  The work included in this CCO is 
part of that approved amount.  TBPOC approved up to $1.7 million, on a not-to-exceed basis for this specific CCO, on its 
January 05, 2012 meeting.

The Temporary Oakland Touchdown Detour (TOTDD) project proposes to modify the current Interstate I-80 roadway 
alignment between the San Francisco –Oakland Bay Bridge East Span (SFOBB) (KM 1.6 on I-80) and the toll plaza metering 
lights (KM 2.7 on I-80) in the City of Oakland.  The TOTDD project shifts the approach alignments south to effectively clear 
the conflict and accelerate the construction of the new eastbound traveled way.

As part of this work, a full traffic closure of the westbound direction of the SFOBB is planned to take place over an extended 
weekend period to allow for the switchover of westbound traffic from the existing structure to the new temporary structure.

The District 4 Transportation Management Plans Office has provided a traffic management plan (TMP) concerning the 
closure of the westbound direction of the bridge, related detour signing, and the regional placement of PCMS's to provide 
advanced notice to the travelling public.  This change order provides for the implementation of the TMP pertaining to the 
placement of PCMS’s in advance and during the closure.  Advance warning signs, barricades, and other related traffic control 
systems are provided for in CCO No. 550.

This change is needed because the original contract does not include provisions for full or partial bridge closures.  

Compensation for furnishing and maintaining all PCMS’s related to the weekend closure shall be paid as extra work at an 
agreed lump sum of  $1,201,467.00.  The cost to maintain and continue operation of the PCMS’s if the freeway closure is 
postponed is included in this change order as unit prices totalling $161,416.00.  In addition, a force account amount of 
$100,000.00 is included to cover any additional late changes covered by the TMP.  The total estimated change order cost of 
$1,462,883.00 can be financed from the project’s contingency funds.  A detailed cost analysis is on file in the project records.

No consideration will be given to extending the contract time of completion as this change does not affect the controlling 
operation.

This change was requested by Raoul Maltez, the District 4 Transportation Management Plans Office (TMP)- Toll Bridge 
Design, on December 01, 2011.

YES NO

NOYES

-

COST:

CCO DESCRIPTION:
OTDD- WB Weekend Closure Portable CMSs

Original Contract Time:

Day(s)1390

Time Adj. This Change:

Day(s)0

Previously Approved CCO 
Time Adjustments:

Day(s)0

Percentage Time Adjusted:
(including this change)

0

Total # of Unreconciled Deferred Time 
CCO(s): (including this change)

0%

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 12/14/2011 Page 2 of 2EA: 0120S4     CCO: 549 - 0

Maintenance concurrence is required.

CONCURRED BY:  ESTIMATE OF COST

Construction Engineer: William Howe Date

Bridge Engineer: Date
ITEMS $0.00

THIS REQUEST  TOTAL TO DATE

FORCE ACCOUNT $100,000.00
Project Engineer: Charles Ho Date AGREED PRICE $1,362,883.00

ADJUSTMENT    $0.00
TOTAL  $1,462,883.00

Project Manager: Ken Terpstra Date

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE)  NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)

CCO FUNDED PER CONTRACT  CCO FUNDED AS FOLLOWS District Prior Approval By: Date

HQ (Issue  Approve) By: Larry Salhaney FEDERAL FUNDING SOURCE   PERCENT  Date

DateResident Engineer's Signature:

$0.00
$100,000.00

$1,362,883.00
$0.00

$1,462,883.00FHWA Rep.: Date

Environmental: Date

Other (specify): Philip Harsono, Maintenance Date

Other (specify): Yetendra Jangid, TMP-toll bridge d Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 25, 2012 

FR: Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC 

RE:  Agenda No. ‐  2b8 

  Item ‐   Consent Calendar – Contract Change Orders (CCOs) 
YBITS1 CCO 557‐S0 – Oakland Detour Westbound Structure 
– Bridge Demolition 

Recommendation: 
APPROVAL 
 

Cost: 
YBITS1 CCO 557‐S0:  $1,900,000 (NOT TO EXCEED)  
 

Schedule Impacts:  
N/A 
 

Discussion: 
CCO 557‐S0 in the amount NOT TO EXCEED $1,900,000 will provide for the 
demolition of the northern portion of the existing westbound structure after traffic is 
switched to the south on the new Oakland Detour. The work includes removing an 
approximately 800 foot long portion of the structure that will allow for the 
construction of the OTD2 structure. The demolition work includes the removal of 
portions of the existing concrete deck, columns and footings along with the removal of 
existing steel girders.  
 
CCO No. 529‐S0 was originally approved by the TBPOC at the June 02, 2011 meeting at 
a cost not to exceed $8,000,000 for all work associated with constructing the westbound 
structure  for the Oakland Detour.  The current scope of that approved amount has now 
been split into multiple CCOs, as outlined in the table below: 

Item Description  Approved 
Budget        
June 2, 2011 

Current 
Estimate 
January 20, 2012 

Finalized 
CCO Amount 

CCO 529‐S0, WB Substructure  $3,200,000  $2,968,027  $2,968,027 

CCO 540‐S0, WB Erect Structural 
Steel 

$   320,000  $1,769,910  $1,769,910 

CCO 539‐S0, WB Furnish  $   270,000  $   500,000  $   500,000 
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Structural Steel Structural Steel 

CCO 539‐S1, WB Structural Steel 
(Revised Plan Sheets)  

$              0  $              0  $              0 

CCO 539‐S2, WB Furnish 
Structural Steel – Additional Funds

$              0  $   800,000   $   800,000 

CCO 538‐S0, WB Bridge 
Demolition Plan 

$              0  $     50,000  $     50,000 

CCO 529‐S1, WB Superstructure   $2,310,000  $1,687,328  $1,687,328 

CCO 557‐S0, WB Bridge 
Demolition 

$1,900,000  $1,900,000    Not final 

Estimated Total  $8,000,000  $9,675,265    Not final 

 

The total estimated final cost for all westbound structure work as listed above is 
$9,675,265.  As this amount exceeds the not‐to‐exceed amount of $8.0 million approved 
on June 2, 2011, this CCO is being submitted for approval. 

 

Risk Management: 

While the current estimate of $9,675,265 to construct and demolish the WB structure 
exceeds the $8,000,000 approved on June 02, 2011, the total budget for the Oakland 
Detour is still estimated to fall within the $51,000,000 construction budget (of $83M total 
budget) approved by the TBPOC on February 3, 2011 for the detour. As such no risk 
management consideration is required. 

 

 
Attachment(s): 
1. Draft YBITS CCO 557‐S0 

2. Draft YBITS CCO 557‐S0 Memo 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 1 of 1

CCO: 557 Suppl. No. 0 Contract No. 04 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID-

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the Engineer.

Description  of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and 
force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time.  This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:
For demolishing the existing Westbound structure defined above in accordance with the contract plan sheets and the 
requirements of this change order, the Contractor shall be paid a estimated amount Not-To-Exceed $1,900,000.00.  This 
amount constitutes full and final compensation, including all markups, for the work specified in this change order.

Cost of Extra Work at Lump Sum ..........…(NTE)$1,900,000.00

Furnish all labor, material, and equipment necessary to demolish the existing Westbound Oakland Touchdown Bridge 
structure from Bent E29 to Bent E39 in accordance with the drawings issued with Contract Change Order Nos. 529 and 539 
for the San Francisco-Oakland East Span Seismic Safety Project Oakland Touchdown Detour, Bridge No. 33-25.

Resident Engineer

Construction Manager

Construction Manager
Mike Forner

William Howe, Senior R.E.

By reason of this order the time of completion will be adjusted as follows:  
Submitted by  
Signature    Date  

Approval Recommended by  
Signature    Date  

Engineer Approval by
Signature    Date  

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above.  

Contractor Acceptance by
Signature    (Print name and title) Date  

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified.

0 days

$1,900,000.00Estimated Cost:    Increase Decrease

Mike Forner



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 1/18/2012 Page 1 of 2

TO: Deanna Vilcheck, ACM  /  

FROM: William Howe, Senior R.E.

04FILE: E.A. 0120S4

CO-RTE-PM SF-80-12.7/13.2

FED. NO. NO FED AID

CCO#: 557 SUPPLEMENT#: 0 Category Code: BZZZ CONTINGENCY BALANCE (incl. this change) $57,271,357.20

$1,900,000.00 INCREASE DECREASE HEADQUARTERS APPROVAL REQUIRED?

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH
ENVIRONMENTAL DOCUMENTS?

PROJECT DESCRIPTION:
YBITS-1 (Yerba Buena Island Transition Structures)

THIS CHANGE ORDER PROVIDES FOR:
This change order provides for demolition of the existing Westbound Oakland Touchdown Bridge structure from Bent E29 to 
Bent E39.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB).  In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager 
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary Oakland Touchdown Detour be 
done under Contract Change Orders (CCO’s).  This recommendation was approved by the TBPOC in their October 7, 2010 
meeting. Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by 
the TBPOC in their February 3, 2011 meeting.  Consistent with the Implementation Strategy, CCO No. 529 was specifically 
approved for a not-to-exceed amount of $8.0 Million by the TBPOC in their June 2, 2011 meeting.

To date, Contract Change Order Nos. 529, 529 Supplement No. 1, 538, 539, and 540 have been issued totaling $7.0 million 
to cover items in the scope of the original $8.0 million approved for CCO 529; this item will bring the total issued CCOs to $8.9 
million, so this change order is being brought to the February 02, 2012 TBPOC meeting to request additional funds.    

Once the new OTDD structure is completed, portions of the existing Oakland Touchdown Westbound Structure that conflict 
with the alignment of the new westbound structure will be demolished to be incorporated into the new westbound structure.  
This change order provides for the demolition of the existing westbound structure between Bent E29 and Bent E39.  
Demolition of the remaining existing westbound structure that conflicts with the alignment of the new structure will be included 
in subsequent change orders. 

Compensation for the work associated with this change shall be paid at agreed lump sum.  This change order provides 
funding for an estimated Not-To-Exceed amount of $1,900,000 for demolishing the existing westbound structure as defined 
above.  This amount will be funded from the project’s contingency fund.  A detailed cost analysis is on file in the project 
records.

No adjustment of contract time is warranted, as this change will not affect the controlling operation.

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge design, on July 11, 2011.

Maintenance concurrence is required.

YES NO

NOYES

-

COST:

CCO DESCRIPTION:
OTDD-WB Structure demolition

Original Contract Time:

Day(s)1390

Time Adj. This Change:

Day(s)0

Previously Approved CCO 
Time Adjustments:

Day(s)0

Percentage Time Adjusted:
(including this change)

0

Total # of Unreconciled Deferred Time 
CCO(s): (including this change)

0%

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 1/18/2012 Page 2 of 2EA: 0120S4     CCO: 557 - 0

CONCURRED BY:  ESTIMATE OF COST

Construction Engineer: William Howe Date

Bridge Engineer: Gary Lai Date
ITEMS $0.00

THIS REQUEST  TOTAL TO DATE

FORCE ACCOUNT $0.00
Project Engineer: Charles Ho Date AGREED PRICE $1,900,000.00

ADJUSTMENT    $0.00
TOTAL  $1,900,000.00

Project Manager: Ken Terpstra Date

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE)  NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)

CCO FUNDED PER CONTRACT  CCO FUNDED AS FOLLOWS District Prior Approval By: Date

HQ (Issue  Approve) By: Larry Salhaney FEDERAL FUNDING SOURCE   PERCENT  Date

DateResident Engineer's Signature:

$0.00
$0.00

$1,900,000.00
$0.00

$1,900,000.00FHWA Rep.: Date

Environmental: Date

Other (specify): Lina Ellis, Str. Maintenance Date

Other (specify): Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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Risk Management Briefing 
Fourth Quarter 2011 

 
 Toll Bridge Program Oversight Committee Meeting 

February 1, 2012 



Outline 

Look Ahead to Q1 2012 

Q4 2011 Risk Management Results  
Adequacy of Reserves 



Summary of Q4 2011 Cost Risk Results 
Adequacy of Reserves 

Notes: 

1) Proposed architectural enhancements and project improvements are excluded unless 

approved by the TBPOC.   

2) Program Contingency may be used for other beneficial purposes than to cover risk. 

Therefore, the potential draw chart  may not  necessarily represent a forecast of the future 

balance of Program Contingency funds. 

Q4 2011 
50% Probable Draw 

$219 Million 

Q4 2011 Program 
Contingency Balance 

$308 Million 



Summary of Q4 2011 Risk Results 

 

1) Remaining Program Contingency is sufficient to cover the cost of currently identified 

risks with a high degree of confidence. The 50% probable remaining Program 

Contingency is $89 million.   

2) The Potential Draw on Program Contingency ranges from about $130 million to $300 

million. The current TBPOC approved Program Contingency balance is $308 million. 

3) The 50% probable remaining Program Contingency has increased by about $4 million 

this quarter. In general, cost risk reductions were largely balanced by increased CCO 

costs, as issues move from risks to actual CCOs: the Hinge K cost risk and CCO 216 

cost were a good example of this.  

4) The schedule risk results indicate approximately 2.5 months improvement in the 50% 

probable schedule risk to SSO. This reduction is due to progress made in the last 

quarter with completion of OBG installation, the YBITS1 acceleration CCO, and Hinge K 

transfer to SAS. 

5) The above schedule risk reduction, was largely offset by an incremental increase in the 

cost of day’s acceleration necessary to maintain the Labor Day 2013 SSO milestones. 

Up until now the cost of recovery was generally cheaper then the cost of delaying the 

contract, at some point in the near future that is likely to no longer be the case. The 

risk management numbers are now looking to reflect the fact that the Labor Day 2013 

milestone will be held going forward and the cost of holding that date could be more 

then the cost of delaying that date.  

 



Summary of Q4 2011 Risk Results 

6) Cost risks and CCOs associated with coordination between the SAS and YBITS1 

contractors (e.g., Hinge K) are included in the Potential Draw Curve. 

7) Corridor enhancements earlier approved by the TBPOC (e.g., OTD Detour, YBITS1 

acceleration, "elevator to the top," "pigtail" removal, etc.) are included in the Potential 

Draw Curve -- refer to the Risk Management Report, Section 10, "Watch List," Table 1. 

8) Additional enhancements (e.g., painting the bridge soffit "wings”) are currently being 

considered by the TBPOC and, if approved, will be reflected in the future quarters’ 

Potential Draw Curve -- refer to the Risk Management Report, Section 10, "Watch List," 

Table 2. 

9) To the extent that further (i.e., beyond Labor Day 2013 SSO) corridor acceleration may 

be desired, cost risks will need to be reassessed. 



Summary of Q4 2011 Cost Risk Results 
Current Approved Improvements 

 Are included in the corridor 

forecasts – have reduced total 

contingency by about $136 

million. 

Approved  Improvement Status Cost ($M) 

OTD Detour 
Budgeted from Program 
Contingency 

83 

YBITS #1 Acceleration 
From Program and Contract 
Contingencies. 

20 

Bike path conduits at railing dividers, “Pig 
Tail” removal 

Addressed in CCO Log. 4.5 

Revisions to LED lighting fixtures to 
maintain diameter and increase number of 
fixtures 

Addressed in CCO Log.   13.5 

Top of Tower (Parapet Wall) Addressed in Pending CCO Log. 0.7 

Façade cable removal, elevator, lift options Addressed in Pending CCO Log. 8 

Removal of second suspender Bracket at top 
of Tower 

Architecture is pursuing a change 2 

Bike path railing divider – Modify SAS rails 
and light housing to match Skyway 
configuration. 

Addressed in CCO Log.  Included as 
part of a larger change. 

0.1 

Bike path railing connections on OTD1 (Post 
to deck)  

Addressed in Pending CCO Log. 0.35 

Bike path railing (Tighten fabrication 
tolerances) 

Included in SAS Change Order Log.  
Cost reflects direct costs.  Indirect 
costs rolled up in a different 
change. 

0.3 

Skyway bike path expansion joint TBPOC Approved.  In CCO Log 1.1 

Skyway steel barrier joints Included in SAS Change Order Log. 0.9 

Maintenance/Safety railing on tower shear 
link facades, deck cross-beams and W2 

Included in SAS Change Order Log. 0.1 – 0.5 

Skyway bike path joint rehabilitation Included in SAS Change Order Log. 1.1 

 



Program Contingency Trend 



Look Ahead to Q4 2011 
Top Corridor Schedule Risks 



Look Ahead to Q4 2011 
Top Cost Risks 

Corridor Cost Uncertainty 

SAS Delay Risks 

YBITS #1 MEP systems 

SAS CCO log variability 

Demo Delay Risks 

Coordination at Hinge K Area 

OTD 2 "Gap" 

M EP Systems Testing 



Look ahead to Q1 2012 
“Watch List” 

 Are not currently included in the 

corridor risk management costs or 

resulting corridor forecasts, unless 

approved by TBPOC and quantified 

in a risk register. 

 The magnitude of total costs of all 

listed potential improvements, if 

approved by the TBPOC, may result 

in a significant increase to the 

potential draw on program 

contingency indicated herein. 

 Important Watch List Item: 

Coordination of YBITS 2 contract 

with other contracts on YBI.   

 

 

List of potential corridor improvements 

under consideration 

Potential Improvement Status 
Cost Range 

($M) 

Preservation of 504' Section Of Existing Bridge BAMC developing cost estimate 10 – 50 

A scope change being considered to accelerate the 
demolition and bike path opening will require 
purchasing space on YBI from MCM and ABF 

 10 – 25  

Paint concrete portions of bridge and bike path To be presented to PMT in 2012 15 – 100 

Light pipe To be presented to PMT in 2012 29 – 42 

BASE system 
Unknown.  Expected to be funded 
from non-TBSRP funds. 

8 – 10 

Bike path railing divider – Modify OTD rails and 
light housing to match Skyway configuration 

Presented to TBPOC.  Discussion 
Tabled. 

1.5 – 2 

Service platform handrail aesthetic modifications  0.1 – 0.4 

Architectural bridge heads, portal beam at YBI 
Presented to TBPOC in May.  
Additional information requested. 

0.2 – 1.5 

Re-use of E1 (as a climbing wall and viewing 
platform) – a potential cost saving opportunity 

Presented to TBPOC in May.  
Additional information needed. 

(2) – 0.5 

Revisions to lighting on OTD #2 
To be included in Architecture 
Presentation to TBPOC in 
November 

Scope is 
highly 

variable 

Revise access to cross-beam soffit (Remove rails) 
Removed from consideration by 
BATA 

 

Skyway sidewalk gap mitigation (Reduce clearance 
to less than 4 inches) 

Issue elevated to Caltrans 
Management 

4 – 12 

Temporary bike path access See Note 1 below 0.3 – 5 

Skyway Bike path Divider Rail Bolt Shear Under consideration by Design 0.5 – 4 

Skyway Bike path Drainage of Steel Box Girder 
Under consideration by Design and 
Maintenance  

0.2 - 5 

New Cameras for BASE  
To be presented to PMT in Q3 if 
required. 

 

 



Questions? 

Project Risk Management 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 25, 2012 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3b 
 

Item‐ 
Progress Reports 
Draft 2011 Fourth Quarter Project Progress and Financial Update 

 
Recommendation:   
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion:  
Included in this package, for TBPOC approval, is a draft 2011 Fourth Quarter Project 
Progress and Financial Update.  The report reflects all project progress updates, the most 
current costs, forecasts, schedules and risk management assessment.    
 
 
Attachment(s): 
Draft 2011 Fourth Quarter Project Progress and Financial Update (see end of binder) 
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Looking down at the Self-Anchored Suspension Bridge and Catwalks with 
Cable Strand Placement Tramway 



Toll Bridge Program Oversight Committee
Department of Transportation

Office of the Director
1120 N Street

P.O. Box 942873
Sacramento, CA 94273-0001

February 1, 2012

Mr. Dario Frommer, Chair
California Transportation Commission
1120 N Street, Room 2221
Sacramento, CA 95814 
 
Mr. James C. Ghielmetti, Vice-Chair
California Transportation Commission
1120 N Street, Room 2221
Sacramento, CA 95814 

Dear Messrs. Frommer and Ghielmetti:

The Toll Bridge Program Oversight Committee (TBPOC) is pleased to submit the 2011 Fourth Quarter Project Progress and 
Financial Update for the San Francisco Bay Area Toll Bridge Seismic Retrofit and Regional Measure 1 Programs, prepared 
pursuant to California Streets and Highways Code Section 30952. 

The TBPOC is tasked to perform project oversight and control over the Toll Bridge Seismic Retrofit Program (TBSRP) and is 
comprised of the Director of the Department of Transportation (Caltrans), the Executive Director of the Bay Area Toll Authority 
(BATA), and the Executive Director of the California Transportation Commission (CTC). This fourth quarter report includes 
project progress and activities for the Toll Bridge Seismic Retrofit Program through December 31, 2011 with more recent 
accomplishments and actions addressed in this letter. 

On the new eastern span of the San Francisco-Oakland Bay Bridge, another critical milestone was met on December 22, 2011 
as construction crews hauled the first of 137 wire strands that make up the single main cable of the new signature Self-Anchored 
Suspension Span (SAS).  While the strands will be hauled around as they are on a traditional suspension bridge, the single main 
cable is nontraditional as it anchors into the roadway, rather than to the ground. Starting at the bridge’s eastern end, the cable 
travels up and over the double saddle atop the tower and around to the western end of the span before looping back over the 
tower to anchor into the east end again. 

While the start of cable installation marks another critical step on the project, we continue to be mindful of the challenges that 
remain and of our goal to open the new bridge to traffic as soon as possible. To that end, the TBPOC has been actively working 
with our contractors to put in place contract incentives and disincentives and selective acceleration of certain critical path 
activities to expedite the opening of the bridge. The success of those negotiations are proving to be successful as we are pleased 
to report that we are now forecasting a “seismic safety opening” of the bridge by Labor Day 2013, which is several months earlier 
than our previously reported December 2013 opening date.  

One acceleration activity will be the realignment and widening of the eastern end of the existing bridge in Oakland to allow for 
both eastbound and westbound directions of the new bridge to open to traffic when the Self-Anchored Suspension (SAS) bridge 
is ready. The eastbound realignment opened as scheduled over the 2011 Memorial Day weekend without significantly impacting 



traffic. The westbound realignment is scheduled to open over the President’s Day weekend in February 2012 pending unforeseen 
delays due to weather. The realignment will require a westbound upper-deck closure of the bridge from Oakland to San 
Francisco. We will endeavor to make the closure as short as possible with an extensive public outreach strategy to keep travelers 
informed.

Seismic retrofit work on the Dumbarton and Antioch bridges is also ongoing. On the Antioch Bridge, new seismic isolation 
bearings and steel cross bracing are being installed to provide the bridge more flexibility during an earthquake. We are pleased to 
report that this retrofit is forecast to achieve seismic safety ahead of schedule in early 2012. On the Dumbarton Bridge, structural 
steel is being added to the bridge to strengthen it during the next large earthquake and to allow for the installation of new seismic 
isolation bearings. This work will be on-going through 2013. 

As of the end of the fourth quarter of 2011, the 50 percent probable draw on Program Contingency is $219 million. The potential 
draw ranges from about $130 million to $300 million. The current $219 million program contingency balance can be used to cover 
the costs of these identified risks. In accordance with the approved TBSRP Risk Management Plan, risk mitigation actions are 
continuously developed and implemented to reduce the potential draw on the program contingency.

The TBPOC is committed to providing the Legislature with comprehensive and timely reporting on the TBSRP. If there are any 
questions, or if any additional information is required, please do not hesitate to contact the members of the TBPOC.
 

Sincerely,

STEVE HEMINGER       BIMLA G. RHINEHART
TBPOC Chair       TBPOC Vice-Chair
Executive Director       Executive Director
Bay Area Toll Authority      California Transportation Commission                        

MALCOLM DOUGHERTY
Acting Director 
California Department of Transportation 
 

Jack Strand Housing at Dusk



Toll Bridge Program Oversight Committee
Department of Transportation

Office of the Director
1120 N Street

P.O. Box 942873
Sacramento, CA 94273-0001

February 1, 2012

Mr. Gregory Schmidt 
Secretary of the Senate 
State Capitol, Room 3044 
Sacramento, CA 95814 
 
Mr. E. Dotson Wilson
Chief Clerk of the Assembly
State Capitol, Room 3196
Sacramento, CA 95814

Dear Messrs. Schmidt and Wilson:

The Toll Bridge Program Oversight Committee (TBPOC) is pleased to submit the 2011 Fourth Quarter Project Progress and 
Financial Update for the San Francisco Bay Area Toll Bridge Seismic Retrofit and Regional Measure 1 Programs, prepared 
pursuant to California Streets and Highways Code Section 30952. 

The TBPOC is tasked to perform project oversight and control over the Toll Bridge Seismic Retrofit Program (TBSRP) and is 
comprised of the Director of the Department of Transportation (Caltrans), the Executive Director of the Bay Area Toll Authority 
(BATA), and the Executive Director of the California Transportation Commission (CTC). This fourth quarter report includes 
project progress and activities for the Toll Bridge Seismic Retrofit Program through December 31, 2011 with more recent 
accomplishments and actions addressed in this letter. 

On the new eastern span of the San Francisco-Oakland Bay Bridge, another critical milestone was met on December 22, 2011 
as construction crews hauled the first of 137 wire strands that make up the single main cable of the new signature Self-Anchored 
Suspension Span (SAS).  While the strands will be hauled around as they are on a traditional suspension bridge, the single main 
cable is nontraditional as it anchors into the roadway, rather than to the ground. Starting at the bridge’s eastern end, the cable 
travels up and over the double saddle atop the tower and around to the western end of the span before looping back over the 
tower to anchor into the east end again. 

While the start of cable installation marks another critical step on the project, we continue to be mindful of the challenges that 
remain and of our goal to open the new bridge to traffic as soon as possible. To that end, the TBPOC has been actively working 
with our contractors to put in place contract incentives and disincentives and selective acceleration of certain critical path 
activities to expedite the opening of the bridge. The success of those negotiations are proving to be successful as we are pleased 
to report that we are now forecasting a “seismic safety opening” of the bridge by Labor Day 2013, which is several months earlier 
than our previously reported December 2013 opening date.  

One acceleration activity will be the realignment and widening of the eastern end of the existing bridge in Oakland to allow for 
both eastbound and westbound directions of the new bridge to open to traffic when the Self-Anchored Suspension (SAS) bridge 
is ready. The eastbound realignment opened as scheduled over the 2011 Memorial Day weekend without significantly impacting 



traffic. The westbound realignment is scheduled to open over the President’s Day weekend in February 2012 pending unforeseen 
delays due to weather. The realignment will require a westbound upper-deck closure of the bridge from Oakland to San 
Francisco. We will endeavor to make the closure as short as possible with an extensive public outreach strategy to keep travelers 
informed.

Seismic retrofit work on the Dumbarton and Antioch bridges is also ongoing. On the Antioch Bridge, new seismic isolation 
bearings and steel cross bracing are being installed to provide the bridge more flexibility during an earthquake. We are pleased to 
report that this retrofit is forecast to achieve seismic safety ahead of schedule in early 2012. On the Dumbarton Bridge, structural 
steel is being added to the bridge to strengthen it during the next large earthquake and to allow for the installation of new seismic 
isolation bearings. This work will be on-going through 2013. 

As of the end of the fourth quarter of 2011, the 50 percent probable draw on Program Contingency is $219 million. The potential 
draw ranges from about $130 million to $300 million. The current $219 million program contingency balance can be used to cover 
the costs of these identified risks. In accordance with the approved TBSRP Risk Management Plan, risk mitigation actions are 
continuously developed and implemented to reduce the potential draw on the program contingency.

The TBPOC is committed to providing the Legislature with comprehensive and timely reporting on the TBSRP. If there are any 
questions, or if any additional information is required, please do not hesitate to contact the members of the TBPOC.
 

Sincerely,

STEVE HEMINGER       BIMLA G. RHINEHART
TBPOC Chair       TBPOC Vice-Chair
Executive Director       Executive Director
Bay Area Toll Authority      California Transportation Commission                        

MALCOLM DOUGHERTY
Acting Director 
California Department of Transportation 



YBITS #1 Westbound  Sections of Roadway Deck Pour Progress
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Introduction

Toll Bridge Seismic Retrofit Projects Seismic Safety Status
Dumbarton Bridge Seismic Retrofit Construction
Antioch Bridge Seismic Retrofit Construction
San Francisco-Oakland Bay Bridge East Span Replacement Construction
San Francisco-Oakland Bay Bridge West Approach Replacement Complete

San Francisco-Oakland Bay Bridge West Span Seismic Retrofit Complete
San Mateo-Hayward Bridge Seismic Retrofit Complete
Richmond-San Rafael Bridge Seismic Retrofit Complete
1958 Carquinez Bridge Seismic Retrofit Complete
1962 Benicia-Martinez Bridge Seismic Retrofit Complete
San Diego-Coronado Bridge Seismic Retrofit Complete
Vincent Thomas Bridge Seismic Retrofit Complete

Regional Measure 1 Projects Open to Traffic Status
Interstate 880/State Route 92 Interchange Reconstruction Open
1962 Benicia-Martinez Bridge Reconstruction Open

New Benicia-Martinez Bridge Open
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open
Westbound Carquinez Bridge Replacement Open
San Mateo-Hayward Bridge Widening Open
State Route 84 Bayfront Expressway Widening Open
Richmond Parkway Open

In July 2005, Assembly Bill (AB) 144 (Hancock) created the Toll Bridge Program Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the new Benicia-Martinez Bridge 
and State Toll Bridge Seismic Retrofit Program projects. The TBPOC consists of the Director of Caltrans, 
the Executive Director of the Bay Area Toll Authority (BATA) and the Executive Director of the California 
Transportation Commission (CTC). The TBPOC’s project oversight and control processes include, but are not 
limited to, reviewing bid specifications and documents, reviewing and approving significant change orders and 
claims in excess of $1 million (as defined by the Committee), and keeping the Legislature and others apprised 
of current project progress and status. In January 2010, Assembly Bill (AB) 1175 (Torlakson) amended 
the TBSRP to include the Antioch and Dumbarton Bridges seismic retrofit projects. The current Toll Bridge 
Seismic Retrofit Program is as follows:

The New Benicia-Martinez Bridge is part of a larger program of toll-funded projects called the Regional 
Measure 1 (RM1) Toll Bridge Program under the responsibility of BATA and Caltrans. While the rest of the 
projects in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans will 
continue to report on their progress as an informational item. The RM1 program includes:
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SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS

Foundation for the Self-Anchored Suspension Bridge Tower

Self-Anchored Suspension Cable Hauling System 

Parallel Wire Strands (PWS) Hauled to the Eastbound Anchorage of the 
Self-Anchored Suspension Bridge

Recent Issues
There have been recent questions raised in news 
articles questioning Caltrans’ testing practices for 
foundations. Subsequently, following Caltrans’ 
dismissal of a materials testing technician who had 
inspected foundation piles for the signature single 
tower of the San Francisco-Oakland Bay Bridge’s new 
East Span, the state Toll Bridge Program Oversight 
Committee (TBPOC) requested the Seismic Safety 
Peer Review Panel - which comprises engineering 
professors and other technical experts - to conduct 
an independent review of all records from quality 
assurance inspections of the piles. 

Members of the Seismic Safety Peer Review Panel 
are Dr. Frieder Seible, who is dean of the Jacobs 
School of Engineering at the University of California at 
San Diego; Dr. I.M. Idriss, an independent consulting 
geotechnical engineer and emeritus professor of civil 
engineering at the University of California at Davis; Dr. 
John Fisher, professor emeritus of civil engineering 
at Lehigh University and director emeritus of the 
ATLSS Engineering Research Center; and structural 
engineer Joseph Nicoletti, who served as chair of 
the Engineering and Design Advisory Panel for the 
Bay Bridge East Span replacement project. Nicoletti 
also chairs the peer review panel. The TBPOC has 
consulted with the external Seismic Safety Peer 
Review Panel on numerous design and construction 
decisions over the years. The Seismic Safety Peer 
Review Panel met in early December 2011, and 
found no issues with the suspension bridge tower 
foundation.

Toll Bridge Seismic Retrofit Program 
Risk Management
A major element of the 2005 AB144, the law creating 
the TBPOC, was legislative direction to implement a 
more aggressive risk management program. Such a 
program has been implemented in stages over time to 
ensure development of a robust and comprehensive 
approach to risk management.

A comprehensive risk assessment is performed for 
each project in the program on a quarterly basis. 
Based upon those assessments, a forecast is 
developed using the average cost of risk. These 
forecasts can both increase and decrease as risks 
are identified, resolved or retired. Nonetheless, 
assurances have been made that the public is 
informed of the risks that have been identified and the 
possible expense they could necessitate.
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Yerba Buena Island Transition Structure #1 Westbound Deck 
Complete

As of the end of the fourth quarter of 2011, the 50 percent 
probable draw on Program Contingency is $219 million. 
The potential draw ranges from about $130 million to $300 
million.

The $219 million program contingency balance can be 
used to cover the costs of identified risks. In accordance 
with the approved TBSRP Risk Management Plan, 
risk mitigation actions are continuously developed and 
implemented to reduce the potential draw on the program 
contingency. 

San Francisco-Oakland Bay Bridge 
(SFOBB) East Span Seismic 
Replacement Project
SAS Super Structures Contract
The prime contractor constructing the Self-Anchored 
Suspension (SAS) bridge from the completed Skyway to 
Yerba Buena Island is a joint venture of American Bridge/
Fluor (ABF). Significant progress on the structures is 
being made both in the Bay Area and around the world. 

The structural elements of the main tower are now 
complete with the saddle in place. Just shy of its 525-
foot apex, the signature tower will be crowned with a 
decorative head after the cable is installed early next 
year. All 28 steel roadway boxes have been erected 
as of the end of October 2011 along with 19 cross 
beams, five service platforms, roadway barriers and 
bike path up to roadway box 11.

These boxes, fabricated in Shanghai, China, join 
other bridge components that have been arriving 
from around the country and the world. All bridge 
components undergo a rigorous quality review by 
the fabricator, ABF, and Caltrans to ensure that only 
bridge components that have been built in accordance 
to the specifications will be shipped. The TBPOC‘s 
goal is to open the bridge to traffic in both directions 
by September 2013.

With installation of all structural elements of the tower 
and roadway nearing completion, focus is now turning 
to the placement of the bridge’s more than 2.5 - foot in 
diameter and nearly mile long main cable. The single 
cable is made up of 137 separate bundled strands 
which each contain 127 individual pencil thin wires 
(see diagram on page 26). Each of the 137 bundled 
strands will be individually pulled by a tramway 
system from the northeastern end of the bridge, up 
and over the tower, and around the west end of the 
bridge before returning over the tower and to the 
southeastern end of the bridge.

To haul the strands up and around the bridge, a 
tramway system, similar to a ski lift, is being used 
to support, haul and place the main cable during 
installation. Cable strand installation started in 
December 2011 and will be complete by mid-2012. 

Yerba Buena Island Transition 
Structure #1 Contract
The YBITS #1 contract was awarded to MCM 
Construction, Inc., the same contractor that completed 
the Oakland Touchdown (OTD) #1 contract. The 
MCM contract includes completing the remaining 
foundations and the bridge deck structure from the 
Yerba Buena Island Tunnel to the Self-Anchored 
Suspension (SAS) bridge. 

Work is focused on the westbound transition 
structure’s substructure and superstructure from the 
tunnel to the SAS bridge.
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SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS

Oakland Detour - Westbound Work in Progress

Existing San Francisco-Oakland Bay Bridge Cantilever Section to 
be Dismantled

Antioch Bridge - Pier Retrofit within Waterway

Oakland Detour 
The detour realigns the existing bridge approach to 
the south to allow for construction of the remaining 
portion of OTD #2 that was in conflict with the existing 
bridge. The eastbound detour was completed on May 
30, 2011. The westbound detour is forecast to open 
in February  2012. The detour will require a closure 
of the bridge in the westbound direction. The closure  
is currently scheduled for the February 17, 2012 
weekend.

Oakland Touchdown #2 Contract
The OTD #2 contract for construction was advertised 
in November 2011 and will be awarded in February 
2012. Construction will start on April 28, 2012.

Existing SFOBB Dismantling
To expedite opening of a new eastbound on ramp 
and the pedestrian/bicycle pathway from Yerba 
Buena Island, the TBPOC has decided to split the 
bridge dismantling project into at least two contracts. 
The dismantling of the superstructure of the main 
cantilever section of the existing bridge will be 
incorporated into the YBITS #2 contract, while the 
remaining portions of the existing bridge will be 
removed by separate contract or contracts yet to be 
determined.

Antioch Bridge Seismic Retrofit
The major retrofit strategy for the bridge includes 
installing seismic isolation bearings at each of the 41 
piers, strengthening piers 12 through 31 with steel 
cross-bracing between column bents and installing 
steel casings at all columns located at the Sherman 
Island approach slab bridge. Staff has reported that 
work is progressing well and seismic safety is forecast 
to be completed ahead of schedule by May 2012. 
Project progress is reported on page 40.

Dumbarton Bridge Seismic Retrofit
The Dumbarton bridge is a combination of three 
bridge types; reinforced concrete slab approaches 
supported on multiple pile extension columns, 
precast - prestressed concrete girders, and steel box 
girders supported on reinforced concrete piers. The 
retrofit strategy for the bridge includes superstructure 
and deck modifications and installation of isolation 
bearings. Project progress is reported on page 42.
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Existing San Francisco-Oakland 
Bay Bridge with New Tower in the 
background at Dusk
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Toll Bridge Seismic Retrofit Program Cost Summary (Millions)
Contract 
Status

AB 144/SB 66 
Budget

(August 2005)

TBPOC
Approved 
Changes

Current 
TBPOC

Approved 
Budget

(December 
2011)

Cost to Date 
(December 

2011)

Current Cost 
Forecast 

(December 
2011)

Cost 
Variance

Cost Status

a b c = a + b d e f = e - c

SFOBB East Span Seismic Replacement

Capital Outlay Construction
Skyway Completed  1,293.0  (38.9)  1,254.1  1,237.1  1,245.2  (8.9)

SAS Marine Foundations Completed  313.5  (32.6)  280.9  274.8  278.6  (2.3)

SAS Superstructure Construction  1,753.7  293.1  2,046.8  1,626.8  2,084.7  37.9 

YBI Detour Completed  131.9  360.9  492.8  466.0  482.8  (10.0)

YBI Transition Structures (YBITS)  299.3  (51.5)  247.8  82.1  328.5  80.7 

YBITS 1 Construction  185.5  82.1  242.4  56.9 

YBITS 2 Design  59.0  -   82.8  23.8 

YBITS Landscaping Design  3.3  -   3.3  -  

Oakland Touchdown (OTD)  283.8  55.2  339.0  208.7  330.7  (8.3)

OTD 1 Completed  212.0  203.0  203.3  (8.7)

OTD 2                   Design  62.0  -   56.1  (5.9)

Detour Construction  51.0  -   57.3  6.3 

OTD Electrical Systems Design  4.4  -   4.4  -  

Submerged Electric Cable Completed  9.6  5.7  9.6  -  

Existing Bridge Demolition Design  239.2  (0.1)  239.1  -   241.2  2.1 

*Cantilever Section Design  -   -   60.4 

*504/288 Sections Design  -   -   180.8 

Stormwater Treatment Measures Completed  15.0  3.3  18.3  16.8  18.3  -  

Other Completed Contracts Completed  90.4  -   90.4  89.9  90.4  -  

Capital Outlay Support  959.3  218.0  1,177.3  1,022.5  1,275.3  98.0 

Right-of-Way and Environmental Mitigation  72.4  -   72.4  51.7  80.4  8.0 

Other Budgeted Capital  35.1  (3.3)  31.8  0.7  7.7  (24.1)

Total SFOBB East Span Replacement  5,486.6  804.1  6,290.7  5,077.1  6,463.8  173.1 

Antioch Bridge Seismic Retrofit

Capital Outlay Construction and Mitigation Construction  70.0  70.0  40.9  51.0  (19.0)

Capital Outlay Support  31.0  31.0  21.5  34.7  3.7 

Total Antioch Bridge Seismic Retrofit  -   101.0  101.0  62.4  85.7  (15.3)

Dumbarton Bridge Seismic Retrofit

Capital Outlay Construction and Mitigation Construction  92.7  92.7  30.0  84.9  (7.8)

Capital Outlay Support  56.0  56.0  31.2  59.1  3.1 

Total Dumbarton Bridge Seismic Retrofit  -   148.7  148.7  61.2  144.0  (4.7)

Other Program Projects  2,268.4  (64.6)  2,203.8  2,162.2  2,192.2  (11.6)

Miscellaneous Program Costs  30.0  -   30.0  25.5  30.0  -  
 Net Programmatic Risks  -   -   -   -   77.1  77.1 

Program Contingency  900.0  (592.2)  307.8  -   89.2  (218.6)

Total Toll Bridge Seismic Retrofit Program 2  8,685.0  397.0  9,082.0  7,388.4  9,082.0  -  
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Toll Bridge Seismic Retrofit Program Schedule Summary (Millions)
  AB144/SB 

66 Project 
Completion 
Schedule 
Baseline 

(July 2005)

TBPOC 
Approved 
Changes 
(Months)

Current TBPOC 
Approved 

Completion 
Schedule 

(December 
2011)

Current 
Completion 

Forecast
(December 2011)

Schedule 
Variance 
(Months)

Schedule 
Status

Remarks/Notes

g h i = g + h j k = j - i l

SFOBB East Span Seismic Replacement

Contract Completion

Skyway Apr 2007 8 Dec 2007 Dec 2007 - See Page 26

SAS Marine Foundations Jun 2008 (5) Jan 2008 Jan 2008 - See Page 16

SAS Superstructure Mar 2012 29 Aug 2014 Aug 2014 - See Page 17

YBI Detour Jul 2007 41 Dec 2010 Oct 2010 (2) See Page 15

YBI Transition Structures (YBITS) Nov 2013 27 Feb 2016 Feb 2016 - See Page 16

YBITS 1 Dec 2013 Dec 2013 -

YBITS 2 Feb 2016 Feb 2016 -

YBITS Landscaping TBD TBD -

Oakland Touchdown Nov 2013 10 Sep 2014 Sep 2014 - See Page 31

OTD 1 Jun 2010 Jun 2010 -

OTD 2 Sep 2014 Sep 2014 -

OTD Electrical Systems TBD TBD -

Submerged Electric Cable Jan 2008 Jan 2008 -

Existing Bridge Demolition Sep 2014 15 Dec 2015 TBD -

Stormwater Treatment Measures Mar 2008 Mar 2008 Mar 2008 -

SFOBB East Span Bridge Opening and Other Milestones

Westbound Seismic Safety Open Sep 2011 27 Dec 2013 Sep 2013 (3)

Eastbound Seismic Safety Open Sep 2012 15 Dec 2013 Sep 2013 (3)

  Oakland Detour Eastbound Open May 2011 May 2011 -

  Oakland Detour Westbound Open Feb 2012 Feb 2012 -

OTD Westbound Access Aug 2009 Aug 2009 -

YBI Detour Open Sep 2009 Sep 2009 - See Page 13

Antioch Bridge Seismic Retrofit

Contract Completion Jun 2012 Jun 2012 - See Page 38

Seismic Safety Completion

Dumbarton Bridge Seismic Retrofit

Contract Completion Sep 2013 Sep 2013 - See Page 40

Seismic Safety Completion

Within approved schedule and budget
Identified potential project risks that could significantly impact approved schedules and budgets if not mitigated
Known project impacts with forthcoming changes to approved schedules and budgets

(1) Figures may not sum up to totals due to rounding effects.
(2) Construction administration of the OTD Detour is under the YBITS#1 contract. 
(3) Construction administration of the Cantilever segment will be under the YBITS#2 contract.



Aerial View of the Existing East and West Spans of the San Francisco-Oakland Bay Bridge 
and Yerba Buena Island with the New Self-Anchored Suspension Bridge’s Tower and 
Catwalks Illuminated

View from the Top of the Backspan Catwalk Looking West over Yerba Buena 
Island Transition Structure Contract #1 on the right and the Yerba Buena 
Island Detour on the left
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View from the Top of the Backspan Catwalk Looking West over Yerba Buena 
Island Transition Structure Contract #1 on the right and the Yerba Buena 
Island Detour on the left

Parallel Wire Strand (PWS) Cables at the Westbound East End Roadway Box
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge Seismic Retrofit Strategy

West Approach Overview

San Francisco-Oakland Bay Bridge West Span

When a 250-ton section of the upper deck of the 
East Span collapsed during the 7.1-magnitude Loma 
Prieta Earthquake in 1989, it was a wake-up call for 
the entire Bay Area. While the East Span quickly 
reopened within a month, a critical question lingered: 
How could the Bay Bridge - a vital regional lifeline 
structure - be strengthened to withstand the next 
major earthquake? Seismic experts from around 
the world determined that to make each separate 
element seismically safe on a bridge of this size, the 
work must be divided into numerous projects. Each 
project presents unique challenges. Yet there is one 
common challenge - the need to accommodate the 
more than 280,000 vehicles that cross the bridge 
each day.

West Approach Seismic 
Replacement Project
Project Status: Completed 2009
Seismic safety retrofit work on the West Approach in 
San Francisco, bounded on the west by 5th Street 
and on the east by the anchorage of the west span 
at Beale Street, involved completely removing and 
replacing this one-mile stretch of Interstate 80, as 
well as six on- and off-ramps within the confines of 
the West Approach’s original footprint. This project 
was completed on April 8, 2009.

West Span Seismic Retrofit Project
Project Status: Completed 2004
The West Span lies between Yerba Buena Island 
and San Francisco and is made up of two complete 
suspension spans connected at a center anchorage. 
Retrofit work included adding massive amounts of 
steel and concrete to strengthen the entire West 
Span, along with new seismic shock absorbers and 
bracing.
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East Span Seismic Replacement Project
Project Status: In Construction

Architectural Rendering of the New East Span of the San Francisco-Oakland Bay Bridge

Rather than a seismic retrofit, the two-mile long East Span 
is being completely rebuilt. When completed, the new 
East Span will consist of several different sections, but will 
appear as a single streamlined span. The eastbound and 
westbound lanes of the East Span will no longer include 
upper and lower decks. The lanes will instead be parallel, 
providing motorists with expansive views of the bay. These 
views will also be enjoyed by bicyclists and pedestrians, 
thanks to a new bike path on the south side of the bridge 
that will extend all the way to Yerba Buena Island. The new 
span will be aligned north of the existing bridge to allow 
traffic to continue to flow on the existing bridge as crews 
build the new span.

The new span will feature the world’s longest 
Self-Anchored Suspension (SAS) bridge that will 
be connected to an elegant roadway supported 
by piers (Skyway), which will gradually slope 
down toward the Oakland shoreline (Oakland 
Touchdown). A new transition structure on Yerba 
Buena Island (YBI) will connect the SAS to the YBI 
Tunnel and will transition the East Span’s side-
by-side traffic to the upper and lower decks of the 
tunnel and West Span.

When construction of the new East Span has been 
completed and vehicles have been safely rerouted 
to it, the original East Span will be demolished.
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San Francisco-Oakland Bay Bridge East Span Replacement
Project Summary

Overview of the San Francisco-Oakland Bay Bridge East Span 
Construction Progress 

The new East Span bridge can be split into four major 
components - the Skyway and the Self-Anchored 
Suspension bridge in the middle and the Yerba Buena 
Island Transition Structure and Oakland Touchdown 
approaches at either end. Each component is being 
constructed by one to three separate contracts that have 
been sequenced together to reduce schedule risk.

Highlighted below are the major East Span contracts 
and their schedules. The letter designation before each 
contract corresponds to contract descriptions in the 
report. 
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San Francisco-Oakland Bay Bridge East Span Replacement Project 
Yerba Buena Island Detour (YBID)

West Tie-In Phase #1 Rolled in on Labor Day Weekend 2007

YBID East Tie-In Rolled in on Labor Day 2009 Weekend

As with all of the Bay Bridge’s seismic retrofit 
projects, crews built the Yerba Buena Island 
Detour Structure (YBID) without disrupting traffic. 
To accomplish this task, YBID eastbound and 
westbound traffic was shifted off the existing 
roadway and onto a temporary detour on Labor 
Day weekend 2009. Drivers will use this detour, just 
south of the original roadway, until traffic is moved 
onto the new East Span.

YBID Contract
Contractor: C.C. Myers, Inc.
Approved Capital Outlay Budget: $492.8 M
Status: Completed October 2010

This contract was originally awarded in early 2004 
to construct the detour structure for the planned 
2006 opening of the new East Span. Because of 
a lack of funding, the SAS Superstructure contract 
was re-advertised in 2005 and the opening was 
reschedled to 2013 To better integrate the contract 
into the current East Span schedule and to improve 
seismic safety and mitigate future construction risks, 
the TBPOC approved a number of changes to the 
contract, including adding the deck replacement 
work near the tunnel that was rolled into place 
over Labor Day weekend 2007 advancing future 
transition structure foundation work and making 
design enhancements to the temporary detour 
structure. These changes increased the budget and 
forecast for the contract to cover the revised project 
scope and reduce project risks. 

A
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San Francisco-Oakland Bay Bridge East Span Replacement Project
Yerba Buena Island Transition Structures (YBITS)

The new Yerba Buena Island Transition Structures 
contract (YBITS) will connect the new SAS bridge 
span to the existing Yerba Buena Island Tunnel, 
transitioning the new side-by-side roadway decks to 
the upper and lower decks of the tunnel. The new 
structures will be cast-in-place reinforced concrete 
structures that will look very similar to the already 
constructed Skyway structures. While some YBITS 
foundations and columns have been advanced 
by the YBID contract, the remaining work will be 
completed under three separate YBITS contracts.

B YBITS #1 Contract
Contractor: MCM Construction, Inc.
Approved Capital Outlay Budget: $185.5 M
Status: 50% Complete as of December 2011

The YBITS #1 contract will construct the mainline 
roadway structure from the SAS bridge to the YBI tunnel. 
On February 4, 2010, Caltrans awarded the YBITS #1 
contract to MCM Construction, Inc.

Status: Construction of the eastbound and westbound 
footings and columns is complete. Work is 90% complete 
on the westbound roadway deck and the remaining 10% 
will be completed by February 2012. The eastbound 
falsework fabrication started in October 2011 and 
installation began in late December 2011. Westbound 
post tensioning started in December 2011 and will be 
completed in January 2012.

YBITS #2 Contract
Contractor: TBD
Approved Capital Outlay Budget: $59.0 M
Status: In Design

YBITS Landscaping Contract
Contractor: TBD
Approved Capital Outlay Budget $3.3 M
Status: In Design

The YBITS #2 contract will demolish the detour viaduct 
after all traffic is shifted to the new bridge and will 
construct a new eastbound on-ramp to the bridge in 
its place. The new ramp will also provide the final link 
for bicycle/pedestrian access off the SAS bridge onto 
Yerba Buena Island. To expedite opening of a new 
eastbound on-ramp and the pedestrian/bicycle pathway 
from Yerba Buena Island, the TBPOC has decided 
to split the bridge dismantling project into at least two 
contracts. The dismantling of the superstructure of 
the main cantilever section of the existing bridge will 
be incorporated into the YBITS #2 contract, while 
the remaining portions of the existing bridge will be 
removed by separate contract or contracts yet to be 
determined. YBITS #2 cantilever truss will be advertised 
in March 2012.

Upon completion of the YBITS work, a follow-on 
landscaping contract will be executed to replant and 
landscape the area.
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YBITS #1 Westbound Tensioning of the Roadway DeckYBITS #1 Westbound Roadway Deck Progress
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San Francisco-Oakland Bay Bridge 
East Span Replacement Project
Self-Anchored Suspension (SAS) 
Bridge

Aerial View of the Self-Anchored Suspension Bridge with Shear-Leg 
Crane Barge Hoisting Final Roadway Box into Place

If one single element bestows world class status on 
the new Bay Bridge East Span, it is the Self-Anchored 
Suspension (SAS) bridge. This engineering marvel 
will be the world’s largest SAS span at 2,047 feet in 
length, as well as the first bridge of its kind built with a 
single tower.

The SAS was separated into three separate contracts 
- construction of the land-based foundations and 
columns at pier W2; construction of the marine-
based foundations and columns at piers T1 and E2; 
and construction of the SAS steel superstructure, 
including the tower, roadway, and cabling. 
Construction of the foundations at pier W2 and at 
piers T1 and E2 was completed in 2004 and 2007, 
respectively.

SAS Marine Foundations Contract
Contractor: Kiewit/FCI/Manson, Joint Venture
Approved Capital Outlay Budget: $280.9 M
Status: Completed January 2008

Construction of the piers at E2 and T1 (see rendering 
on facing page) required significant on-water resources 
to drive the foundation support piles down, not only to 
bedrock, but also through the bay water and mud.

The T1 foundation piles extend 196 feet below the 
waterline and are anchored into bedrock with heavily 
reinforced concrete rock sockets that are drilled into the 
rock. Driven nearly 340 feet deep, the steel and concrete 
E2 foundation piles were driven 100 feet deeper than the 
deepest timber piles of the existing east span in order to 
get through the bay mud and reach solid bedrock.

C
 
SAS Land Foundation Contract
Contractor: West Bay Builders, Inc.
Approved Capital Outlay Budget: $26.4 M
Status: Completed October 2004

The twin W2 columns on Yerba Buena Island 
provide essential support for the western end of the 
SAS bridge, where the single main cable for the 
suspension span will extend down from the tower 
and wrap around and under the western end of the 
roadway deck. Each of these huge columns required 
massive amounts of concrete and steel and are 
anchored 80 feet into the island’s solid bedrock.
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Architectural Rendering of New Self-Anchored Suspension Span and Skyway

SAS Superstructure Contract
Contractor: American Bridge/Fluor Enterprises, Joint Venture
Approved Capital Outlay Budget: $2.05 B
Status: 80% Complete as of December 2011

D

The SAS bridge is not just another suspension bridge. 
Rising 525 feet above mean sea level and embedded in 
rock, the single-tower SAS span is designed to withstand 
a massive earthquake. Traditional main cable suspension 
bridges have twin cables with smaller suspender cables 
connected to them. While there will appear to be two 
main cables on the SAS, there will actually only be 
a single continuous cable. This single cable will be 
anchored within the eastern end of the roadway, carried 
over the tower and then wrapped around the two side-by-
side decks at the western end.

The single-steel tower is made up of four separate 
legs connected by shear link beams which function 
much like a fuse in an electrical circuit. These beams 
will absorb most of the impact from an earthquake, 
preventing damage to the tower legs. 

The next several pages highlight the construction 
sequence of the SAS and are followed by detailed 
updates on specific construction activities.
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Self-Anchored Suspension (SAS) Construction Sequence

STEP 2 - INSTALL ROADWAYS 
All 28 roadway boxes have been erected  
as of the end of October 2011. 

Status: Counterweights concrete 
placement was completed in early 
December 2011. Final bolting of service 
platforms, crossbeams and roadway 
decks continues. Roadway boxes 12, 13 
and 14 eastbound and westbound seam 
welding will be completed in January 2012 
along with roadway boxes 13 and 14 
inboard and outboard barrier installation. 
Bike path handrail installation started in 
mid-December and will be completed in 
January 2012.

STEP 3 - INSTALL TOWER
All tower legs, tower grillage and tower 
saddle were erected using the self-rising 
crane as of mid-May 2011. The tower head 
will be installed after cable erection has 
been completed in 2012.

Status: Tower bolting is complete and  
work on the  base shear plate continues 
and will be complete in January 2012.

STEP 1 - CONSTRUCT TEMPORARY 
SUPPORT STRUCTURES

All temporary support foundations and 
structures completed in September 2010 
between the Skyway and Yerba Buena 
Island to support the westbound and 
eastbound roadway box erections.
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Aerial View of the Self-Anchored Suspension Bridge with Shear-Leg Barge Crane Hoisting the Final Roadway Box to Complete the 
Self-Anchored Suspension Bridge Deck

STEP 4 - MAIN CABLE AND 
SUSPENDER INSTALLATION
The main cable pull started December 
2011 from the east end of the westbound 
roadway deck over the tower saddle, 
wrapped around pier W2 returning back 
to the tower saddle to the east end of 
eastbound roadway deck where it will 
be anchored.  Suspender cables will be 
added after all 137 cable bundles have 
been pulled to lift the roadway deck off the 
temporary support structure.

Status: The parallel wire strand (PWS) 
cable haul began in late December 2011 
and will be completed in mid-2012.

STEP 5 - WESTBOUND AND 
EASTBOUND SEISMIC SAFETY 
OPENING
The new bridge will now open 
simultaneously in both the westbound and 
eastbound directions in September 2013. 

Status: The Yerba Buena Island 
Transition Structure (YBITS) #1 is 
currently in progress and the Oakland 
Touchdown Detour (OTD) #2 will begin 
construction on April 18, 2012. The Self-
Anchored Suspension (SAS) segment of 
the bridge will be ready for seismic safety 
opening by September 2013.
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Self-Anchored Suspension (SAS) Superstructure Fabrication Activities

Off Loading the Final Four Roadway Boxes at Pier 7 in 
Oakland

TOLL BRIDGE SEISMIC RETROFIT PROGRAM

Roadway and Tower Segments 
Like giant three-dimensional jigsaw puzzles, the 
roadway and tower lifts of the SAS bridge are 
hollow steel shells that are internally strengthened 
and stiffened by a highly engineered network of 
welded steel ribs and diaphragms. The use of 
steel in this manner allows for a strong and yet 
relatively light and flexible structure to withstand 
the massive loads placed on the bridge during 
seismic events.  

All components undergo a rigorous quality review 
by ZPMC, ABF, and Caltrans to ensure that only 
bridge components that have been built according 
to contract specifications will be shipped. 

Roadway Box Fabrication Status: Roadway 
boxes 1 through 14 east and west have all been 
fabricated and delivered to the job site. 

Tower Fabrication Status: All tower components 
have been fabricated and were delivered to the 
job site in June 2011.

Cables and Suspenders
One continuous main cable will be used to support 
the roadway deck of the SAS bridge. The main 
cable will be anchored within the westbound and 
eastbound roadway boxes at the east end of the 
SAS near pier E2, then extend west over the 
northeast saddle towards the tower saddle at T1. It 
will then loop around pier W2 westbound deviation 
saddle, extend through the jacking beam saddle 
and extend around the eastbound deviation saddle 
at W2 over the tower saddle at T1 again to the 
south east saddle and finally anchor within the 
eastbound roadway box near pier E2. The main 
cable is made up of 137 bundles of wire strands 
and a number of smaller suspender cables will 
connect the roadway decks to the main cable. 

Status: All main cable strands have been 
fabricated and delivered to the job site and stored 
at Pier 7 in Oakland. The cable bands were 
shipped to the job site and arrived in November 
2011. The 75mm suspender cables are complete 
and are at the jobsite. The last of the 90mm 
suspender cables have been completed and  
shipped in December 2011. 

Saddles, Bearings, Hinges, and Other 
Bridge Components
The mounts on which the main cable and suspender 
ropes will sit are solid steel castings. Castings 
for the main cable saddles were made by Japan 
Steel Works, while the cable bands and brackets 
are being made by Goodwin Steel in the United 
Kingdom.

The bridge bearings and hinges that support, 
connect, and transfer loads from the Self-Anchored 
Suspension (SAS) Span to the adjoining sections 
of the new east span are being fabricated in a 
number of locations. Work on the bearings is being 
performed in Pennsylvania, USA and Hochang, 
South Korea, while hinge pipe beams are being 
fabricated in Oregon, USA. 

Status: The Hinge K pipe beams have been 
fabricated and installed. Hinge A seismic expansion 
joints are in fabrication and are currently scheduled 
for completion in February 2012. The SAS traveler 
rails and the Skyway bike path railings and 
crushable zone arrived in early December 2011. The 
anchor rods have been installed in roadway boxes 
13 east and west. Mechanical, electrical and piping 
installation is ongoing on the SAS Deck and the 
tower.
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Parrallel Wire Strands at Jacking Saddle
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Self-Anchored Suspension (SAS) Superstructure Cable Installation Activities

Parallel Wire Strand Anchor Rods

The Self-Anchored Suspension Bridge First Parallel Wire Strand 
(PWS) Placement Tramway System on the Back Span Catwalk

Sample of 137 Cable Band Compaction Testing 
Performed at Pier 7 in Oakland

With installation of all structural elements of the 
tower and roadway nearing completion, focus is 
now turning to the placement of the bridge’s more 
than 2.5 - foot in diameter and nearly mile long main 
cable. The single cable is made up of 137 separate 
bundled strands which contain 127 individual pencil 
thin wires. Each of the 137 bundled strands will be 
individually pulled by a tramway system from the 
northeastern end of the bridge, up and over the 
tower, and around the west end of the bridge before 
returning over the tower and to the southeastern end 
of the bridge (see figure on page 24). 

Status: Workers installed the orange-colored 
12-foot-wide catwalks from the roadway to the top 
of the tower in August 2011. The catwalks have 
provided workers with safe access during the 
installation of the hauling system, tramway system 
and now during the hauling of the main cable 
strands.

Because the bridge is asymmetric with a longer span 
to the east than to the west, the tower has been 
pulled back 20 inches to the west so that the tower 
will return to a plumb position when the weight of the 
heavier east side of the bridge is transferred to the 
main cable. The tower pull back was completed in 
September 2011.

To haul the cable strands up and around the bridge, 
a tramway system, similar to a ski lift, is being used 
to support, haul and place the main cable. The 
cable hauling started on December 21, 2011 and is 
scheduled for completion by mid 2012.
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Checking Connection of Haul Rope & Haul Frame Prior to Hauling PWS

Southeast  Deviation Saddle First Cable Strand Being Placed in Position
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Self-Anchored Suspension Bridge Main Cable Cross Section Diagram 
Showing the planned placement of the 137 Parallel Wire Strand Bundles
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Self-Anchored Suspension (SAS) Superstructure Cable Installation Activities
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Strand Support Tray

Strand Tram Pulling Arm

(1) Strand Spool Feeding Strand to Cable Trolley Frame (2) Connecting the Cable Strand Trolley Frame to the Strand 
Lead Socket

Strand Tram Pulling Arm

(3) Trolley Frame and Strand Being Hauled up toward the Tower (4) Strand Haul Complete at Eastbound Anchorage Area

Cable Hauling System
The 137 strands will be hauled up and around the self-anchored suspension span by
a custom tramway system similar to a ski lift. Each strand will be brought to the bridge on
spools (1) that are unwound and attached to a tram lift pulling arm (2) to be pulled
around the bridge. The strand is pulled by the pulling arm starting at the northeast corner
of the bridge up (3) and down the tower and around the west end of the bridge before
returning over the tower to the southeast end corner of the bridge (4).

TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Self-Anchored Suspension (SAS) Superstructure Cable Installation Activities
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge East Span Replacement Project
Skyway

Skyway on the left and Existing Bridge on the Right Looking East toward Oakland

The Skyway, which comprises much of the new East 
Span, will drastically change the appearance of the Bay 
Bridge. Replacing the gray steel that currently cages 
drivers, a graceful, elevated roadway supported by piers 
will provide sweeping views of the bay. 

Skyway Contract
Contractor: Kiewit/FCI/Manson, Joint Venture
Approved Capital Outlay Budget: $1.25 B
Status: Completed March 2008

Extending for more than a mile across Oakland mudflats, 
the Skyway is the longest section of the East Span. It sits 
between the new Self-Anchored Suspension (SAS) span 
and the Oakland Touchdown. In addition to incorporating 
the latest seismic-safety technology, the side-by-side 
roadway decks of the Skyway feature shoulders and lane 
widths built to modern standards.

E

The Skyway’s decks are composed of 452 pre-cast 
concrete segments (standing three stories high), 
containing approximately 200 million pounds of structural 
steel, 120 million pounds of reinforcing steel, 200 
thousand linear feet of piling and about 450 thousand 
cubic yards of concrete. These are the largest segments 
of their kind ever cast and were lifted into place by 
custom-made winches.

The Skyway marine foundation consists of 160 hollow 
steel pipe piles measuring eight feet in diameter and 
dispersed among 14 sets of piers. The 365-ton piles 
were driven more than 300 feet into the deep bay mud. 
The new East Span piles were battered or driven in at an 
angle, rather than vertically, to obtain maximum strength 
and resistance.

Designed specifically to move during a major earthquake, 
the Skyway features several state-of-the-art seismic 
safety innovations, including 60-foot-long hinge pipe 
beams. These beams will allow deck segments on the 
Skyway to move, enabling the deck to withstand greater 
motion and to absorb more earthquake energy. 
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge East Span Replacement Project
Oakland Touchdown

Oakland Touchdown Detour Westbound Widening

Oakland Touchdown #2 Contract
Contractor: TBD
Approved Capital Outlay Budget: $62.0 M
Status: In Design

The OTD #2 contract will complete the eastbound 
approach structure from the end of the Skyway 
to Oakland. This work is critical to the eastbound 
opening of the new bridge by September 2013. 

Status: The TBPOC has approved an acceleration 
plan that will construct a detour at the Oakland end 
of the bridge to allow for expedited construction of 
the OTD #2 contract. OTD #2 was advertised in 
November and will be awarded in February 2012. 
Construction will begin on April 28, 2012.

When completed, the Oakland Touchdown (OTD) 
structures will connect Interstate 80 in Oakland to the 
new side-by-side decks of the new East Span. For 
westbound drivers, the OTD will be their introduction to 
the graceful new East Span. For eastbound drivers from 
San Francisco, this section of the bridge will carry them 
from the Skyway to the East Bay, offering unobstructed 
views of the Oakland hills.

The OTD approach structures to the Skyway will be 
constructed in three phases. The first phase, constructed 
under the OTD #1 contract, built the new westbound 
approach structure. Due to physical constraints with the 
existing bridge, OTD #1 was only able to construct a 
portion of the eastbound approach. To facilitate opening 
the bridge in both directions at the same time, the 
current phase of work, performed by the Oakland Detour 
contractor, is widening the upper deck of the Oakland 
end of the existing bridge to allow for a traffic shift to the 
north that removes the physical constraint to completing 
the eastbound structure. The third phase, to be 
constructed by a future OTD #2 contract, will complete 
the eastbound lanes and provide the traffic switch to the 
new structure in both directions. This will allow the bridge 
to open simultaneously in both directions.

       Oakland Touchdown #1 Contract
Contractor: MCM Construction, Inc.
Approved Capital Outlay Budget: $212.0 M
Status: Completed June 2010

The OTD #1 contract constructed the entire 1,000-foot-
long westbound approach from the toll plaza to the 
Skyway. When open to traffic, the westbound approach 
structure will provide direct access to the westbound 
Skyway. In the eastbound direction, the contract 
constructed a portion of the eastbound structure and all 
of the eastbound foundations that are not in conflict with 
the existing bridge.

Status: MCM Construction, Inc. completed OTD #1 
westbound and eastbound phase 1 on June 8, 2010.

F

G



Oakland Detour Westbound Widening Exterior Structural Support 
Wall

Oakland Detour Westbound Widening Structural Support Walls

Westbound Foundation Hydraulic Jacking Support
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Aerial View of the Eastbound Oakland Detour with 
the EBMUD Outfall Crossing Structure on the right, 
the Relocated Clear Channel Sign and the Westbound 
Oakland Detour under Construction

TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge East Span Replacement Project
Oakland Detour

      Oakland Detour
Contractor: MCM Construction, Inc.
Approved Capital Outlay Budget: $51.0 M
Status: 88% Complete as of December 2011
To ensure a simultaneous eastbound and westbound 
opening of the bridge by September 2013, the 
TBPOC has approved an acceleration plan that will 
construct a detour at the Oakland end of the bridge 
to allow for expedited construction of the OTD #2 
contract. The detour realigns the existing bridge 
approach to the south to allow for construction of the 
remaining portion of OTD that was in conflict with the 
existing bridge. 

Status: The westbound detour construction 
foundations and pier walls are complete with the 
exception of one wall. The westbound detour is 
forecast to be completed in early February 2012, 
pending weather or construction delays. 

H



Dismantling Scope Included in the Future YBITS#2 Contract - 
YBI Detour at left, E-1 center, Cantilever at right
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Existing East Span Demolition
Contractor: TBD
Approved Capital Outlay Budget: $239.1 M
Status: In Design

I

Design work on the demolition of the existing bridge 
has started. The current plan is to complete the 
environmental clearance by the end of January 
2012, obtain all permits by the end of February 2012, 
advertise the YBITS #2 contract in March 2012 and 
award in August 2012. To expedite opening of a new 
eastbound on-ramp and the pedestrian/bicycle pathway 
from Yerba Buena Island, the TBPOC has decided to 
split the bridge dismantling project into at least two 
contracts. The dismantling of the superstructure of the 
main cantilever section of the existing east span of the 
bridge will be incorporated into the YBITS #2 contract, 
while the remaining portions will be removed by 
separate contract or contracts yet to be determined for 
the superstructure and marine foundations. 

TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge East Span Replacement Project
Existing East Span Bridge Demolition
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge East Span Replacement Project
Other Contracts

Archeological Investigations

New YBI Electrical Substation

A number of contracts needed to relocate utilities, clear 
areas of archeological artifacts, and prepare areas for 
future work have already been completed. The last major 
contract will be the eventual demolition and removal of 
the existing bridge, which by that time will have served 
the Bay Area for nearly 80 years. Following is a status of 
some the other East Span contracts.

Electrical Cable Relocation
Contractor: Manson Construction
Approved Capital Outlay Budget: $9.6 M
Status: Completed January 2008

A submerged cable from Oakland that is close to 
where the new bridge will touch down supplies 
electrical power to Treasure Island. To avoid any 
possible damage to the cable during construction, two 
new replacement cables were run from Oakland to 
Treasure Island. The extra cable was funded by the 
Treasure Island Development Authority.

Yerba Buena Island Substation
Contractor: West Bay Builders 
Approved Capital Outlay Budget: $11.6 M
Status: Completed May 2005

This contract relocated an electrical substation just 
east of the Yerba Buena Island Tunnel in preparation 
for the new East Span.

J
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Battered Pile Installation Demonstration
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Existing East Span of the San Francisco-Oakland Bay Bridge

Stormwater Retention Basin

Stormwater Treatment Measures
Contractor: Diablo Construction, Inc.
Approved Capital Outlay Budget: $18.3 M
Status: Completed December 2008

The Stormwater Treatment Measures contract 
implemented a number of best practices for the 
management and treatment of stormwater runoff. 
Focused on the areas around and approaching the toll 
plaza, the contract added new drainage and built new 
bio-retention swales and other related constructs.

East Span Interim Seismic Retrofit 
Contractors:  1) California Engineering 
  2) Balfour Beatty
Approved Capital Outlay Budget: $30.8 M
Status: Completed October 2000

After the 1989 Loma Prieta Earthquake, and before the 
final retrofit strategy was determined for the East Span, 
Caltrans completed an interim retrofit of the existing 
bridge to prevent a catastrophic collapse of the bridge 
should a similar earthquake occur before the East 
Span was completely replaced. The interim retrofit was 
performed under two separate contracts that lengthened 
pier seats, added some structural members, and 
strengthened areas of the bridge so they would be more 
resilient during an earthquake.

Pile Installation Demonstration
Contractor: Manson and Dutra, Joint Venture
Approved Capital Outlay Budget: $9.3 M
Status: Completed December 2000

While large-diameter battered piles are common in 
offshore drilling, the new East Span is one of the first 
bridges to use them in its foundations. To minimize 
project risks and build industry knowledge, a pile 
installation demonstration project was initiated to 
prove the efficacy of the proposed technology and 
methodology. The demonstration was highly successful 
and helped result in zero contract change orders or 
claims for pile driving on the project.
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Risk Management Program Update 

Potential Draw on Program reserve 
(Program ContingenCy)

As of the end of the fourth quarter of 2011, the 50 percent 
probable draw on Program Contingency is $219 million. 
The potential draw ranges from about $130 million to 
$300 million.

The current Program Contingency balance is sufficient to 
cover the cost of currently identified risks. In accordance 
with the approved TBSRP Risk Management Plan, 
risk mitigation actions are continuously developed and 
implemented to reduce the potential draw on the Program 
Contingency.

RISK MANAGEMENT DEVELOPMENTS

The 50 percent probable remaining Program Contingency 
Balance (i.e., the approved TBPOC Program 
Contingency Balance less the 50 percent Probable Draw) 
did not change noticeably this quarter. Reductions in 
the cost of risk were generally offset by contract change 
orders that mitigated or eliminated risks.

Cost and schedule risks on the SAS and YBITS #1 
contracts trended downward this quarter primarily 
due to progress made with completion of the bridge 
deck installation, YBITS#1 contract acceleration, and 
the transfer of Hinge K work to the SAS contract. The 
cost and schedule risk associated with cable system 
installation, load transfer, and the completion of corridor 
systems required for bridge opening have not changed 
substantially this quarter. Cost risks associated with these 
areas were adjusted to reflect an enhanced assessment 
of daily acceleration costs. Teams are actively engaged 
in each of these areas to mitigate the risks to the greatest 
extent possible. 

The SAS contractor’s updated schedule that meets the 
TBPOC’s milestones for opening the bridge in 2013. 
The Hinge K coordination issue between the SAS and 
YBITS#1 contractors has been resolved by transferring 
the Hinge K work to the SAS contractor. This removes 
the Hinge K work from the critical path to bridge opening.
The cable system, the next major activities on the 
critical path to bridge opening, includes installing and 
compacting the cable, attaching the cable bands and 
suspenders, wrapping the cable, painting the cable 
and suspenders, and installing the cable electrical 
systems. The Cable Erection Risk Management team 

has been meeting weekly for the past three years 
to resolve potential cable issues and many of their 
recommendations have been implemented, resulting in a 
reduction of many risks.

RISK MANAGEMENT LOOK AHEAD

The corridor schedule is aggressive and there are 
risks to the future activities on the critical paths through 
SAS cable installation, load transfer, and completion of 
mechanical, electrical, and plumbing systems required 
for the bridge opening. The risk management team 
continues to monitor the SAS contract, YBITS#1 contract, 
and the updated corridor schedule to alert the TBPOC 
of approaching critical activities and suggest mitigation 
responses for impending risks.

While the transfer of Hinge K work to the SAS contractor 
reduced schedule risk, teams continue to investigate 
ways to further mitigate the Hinge K completion risk. The 
YBITS#1 contractor has been issued a contract change 
order to further accelerate completion of the eastern-
most frames of the YBITS structures to allow the SAS 
contractor access to complete Hinge K. These actions 
reduce the risk of the YBITS#1 contract impacting bridge 
opening. 

Aggressive planning for the future East Span dismantling 
work is underway. Dismantling of the cantilever span 
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has been incorporated in the YBITS 2 contract to reduce 
contractor coordination risk and take advantage of other 
cost and schedule efficiency opportunities. Project scope 
for the remainder of the dismantling is being refined 
and an evaluation of the most prudent and efficient 
procurement strategy is underway. In concert with this 
effort, the risk management team will be updating the risk 
registers for this dismantling work. 

Various architectural enhancements and other project 
improvements are being assessed by the TBPOC and, 
if approved, will be reflected in the Potential Draw on 
Program Contingency curve in future quarters.

Figure 1 – Potential Draw on Program Contingency* 
*Figure 1 Notes:
1. The Program Contingency is currently $308 million per the TBPOC  approved budget.
2. Proposed architectural enhancements and project improvements are excluded unless approved by the TBPOC. 
3. Program Contingency may be used for other beneficial purposes than to cover risks. Therefore, the potential draw chart may not necessarily                        

represent a forecast of the future balance of Program Contingency funds.

YBITS #1 Westbound  Sections of Roadway on right with 
Existing Bridge and Yerba Buena Island Detour on Left with 
Hinge K at bottom right



Program Funding Status
AB 144 established a funding level of $8.685 billion for the TBSRP.  As of January 1, 2010, seismic retrofitting of 
Antioch and Dumbarton Bridges became part of the Toll Bridge Seismic Retrofit Program with the passage of AB 
1175, which provided another $750 million bringing the total funding to $9.435 billion. The program funding sources 
are shown in Table 1- Program Budget. 

Table 1—Program Budget as of December 31, 2011 ($ Millions)

TOLL BRIDGE SEISMIC RETROFIT PROGRAM

Budgeted
Funding Available & 

Contribution
Financing

Seismic Surcharge Revenue AB 1171  2,282.0  2,282.0 
Seismic Surcharge Revenue AB 144  2,150.0  2,150.0 
Seismic Surcharge Revenue AB 1175  750.0  750.0 
BATA Consolidation  820.0  820.0 
Subtotal - Financing  6,002.0  6,002.0 

Contributions
Proposition 192  790.0  789.0 
San Diego Coronado Toll Bridge Revenue Fund  33.0  33.0 
Vincent Thomas Bridge  15.0  6.9 
State Highway Account(1)(2)  745.0  745.0 
Public Transportation Account(1)(3)  130.0  130.0 
ITIP/SHOPP/Federal Contingency (4)  448.0  300.0 
Federal Highway Bridge Replacement and Rehabilitation (HBRR)  642.0  642.0 
SHA - East Span Demolition  300.0  -  
SHA - “Efficiency Savings”(5)  130.0  113.0 
Redirect Spillover  125.0  125.0 
Motor Vehicle Account  75.0  75.0 
Subtotal - Contribution  3,433.0  2,958.9 

Total Funding  9,435.0  8,960.9 

Encumbered to Date  7,563.6 

Remaining Unallocated  1,397.3 

Expenditures :
Capital Outlay  5,822.8 
State Operations  1,553.4 
Antioch and Dumbarton Expenditures by BATA  12.2 

Total Expenditures  7,388.4 

Encumbrances : 
Capital Outlay  143.4 
State Operations  31.8 

Total Encumbrances  175.2 

Total Expenditures and Encumbrances  7,563.6 
(1)  The California Transportation Commission adopted a new schedule and changed the PTA/SHA split on December 15, 2005.   
   (2)  To date, $645 million has been transferred from the SHA to the TBSRP, including the full $290 million transfer scheduled by the CTC to occur in 2005-06. 
       An  additional $100 million has been expended directly from the account. 
(3)  To date, $130 million has been transferred from the PTA to the TBSRP, including the full amount of all transfers scheduled by the CTC.     
    (4)  To date, $300 million has been transferred from the  ITIP/SHOPP/Federal Contingency to the TBSRP.     
  (5)  To date, $113 million has been transferred from the SHA to the TBSRP, representing the commitment of “Efficiency Savings” identified under AB 144. 
       Approximately $17 million remains to be distributed as scheduled by the CTC. 
       34
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Pursuant to Streets and Highways Code Section 30952.1 (d), expenses incurred by Caltrans, BATA, and 
the California Transportation Commission (CTC) for costs directly related to the duties associated with the 
TBPOC are to be reimbursed by toll revenues. Table 3 -Toll Bridge Program Oversight Committee Estimated 
Expenses: July 1, 2005 through December 31, 2011 shows expenses through December 31, 2011 for TBPOC 
functioning, support, and monthly and quarterly reporting.

Summary of the Toll Bridge Oversight Committee (TBPOC) Expenses

Table 2—CTC Toll Bridge Seismic Retrofit Program Contributions Adopted December 2005
Schedule of Contributions to the Toll Bridge Seismic Retrofit Program ($ Millions)

Source Description 2005-06
(Actual)

2006-07
(Actual)

2007-08
(Actual)

2008-09
(Actual)

2009-10
(Actual)

2010-11
(Actual)

2011-12
(Actual)

2012-13 2013-14 Total

AB
1171

SHA 290 290
PTA 80 40 120
Highway 
Bridge
Replacement
and
Rehabilitation
(HBRR) 

100 100 100 42 342

Contingency 1 99 100 100 148 448

AB 144

SHA* 2 8 53 50 17 130
Motor Vehicle
Account 
(MVA)

75 75

Spillover 125 125
SHA** 300 300
Total 547 273 100 43 99 153 150 165 300 1830

 * Caltrans Efficiency Savings
** SFOBB East Span Demolition Cost 

Table 3—Toll Bridge Program Oversight Committee 
Estimated Expenses: July 1, 2005 through December 31, 2011 ($ Millions)

Agency/Program Activity Expenses

BATA 2.1

Caltrans 2.4

CTC 2.0

Reporting 4.5

Total Program 11.0
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

Engineers (USACOE), the Regional Water Quality 
Control Board (RWQCB), the California Department 
of Fish and Game (CDFG), and the United States 
Coast Guard (USCG)  Caltrans provided a brief 
description of the anticipated dismantling activities 
and methods, summarized proposed avoidance 
and minimization measures, and summarized 
anticipated permitting actions required by each 
agency.

During this quarter Caltrans submitted to the 
National Marine Fisheries Service (NMFS) an 
application for a Letter of  Authorization, under 
Section 101 of the  Marine Mammal Protection Act, 
to transfer a small number of marine mammals  
incidental to construction of the new East Span 
and dismantling of the existing East Span of the 
SFOBB. 

A draft bird management plan for the dismantling 
of the existing east span was prepared to provide 
a management framework for avoiding impacts 
to birds nesting on the existing bridge during 
dismantling activities.

During the fourth quarter of 2011, a strategy was 
developed, in coordination with construction, to 
address the avoidance of impacts to nesting birds 
during the 2012 Presidents’ Day traffic diversion 
and associated dismantling work. An internal 
memo was developed to address all aspects of the 
nesting bird management strategy.  Pre-dismantling 
nesting bird surveys will continue to be performed 
during the first quarter of 2012.

 

Overall environmental compliance for the San 
Francisco-Oakland Bay Bridge (SFOBB) East 
Span Seismic Safety Project (ESSSP) has been 
a success during the fourth quarter of 2011.  The 
tasks for the current quarter are focused on 
mitigation monitoring and environmental permitting.  
Key successes in this quarter are as follows:

Bird monitoring was conducted weekly in all active 
construction areas.  Monitors did not observe any 
indication that birds were disturbed due to the 
SFOBB ESSSP construction activities.

Peregrine falcon monitoring for the 2011/2012 
nesting season began on December 6, 2011 and 
will continue through June 2012.  Monitors have 
observed peregrines flying through and roosting 
within the project area. During monitoring on 
December 13, 2011, the resident pair of peregrine 
falcons was observed attacking a red shouldered 
hawk which had entered their territory. The 
biological monitors rescued the injured hawk from 
the Skyway deck and transported it to the Lindsey 
Wildlife Museum Hospital, in Walnut Creek, for 
care and rehabilitation. The recovered hawk was 
banded and released at the Golden Gate Raptor 
Observatory in the Marin Headlands on December 
21, 2011.

SFOBB environmental compliance and storm 
water pollution prevention plan (SWPPP) 
inspections were conducted weekly at all active 
project sites. The project team continues to work 
closely with contractors to ensure compliance 
with environmental permits and regulations and to 
improve SWPPP and best management practices.

Caltrans oversaw the installation of shotcrete on 
several large slopes in the Yerba Buena Island 
Transition Structure (YBITS) portion of the project 
site from late November to mid December 2011.  
The stabilization of slopes at YBITS with shotcrete 
will greatly aid in the management of stormwater 
runoff during the 2011/2012 rainy season.

Caltrans hosted and participated in a series of 
Interagency Work Group meetings from late 
October 2011 through early December 7th with the 
Bay Conservation and Development Commission 
(BCDC), the National Marine Fisheries Service 
(NMFS), the United States Army Corps of 

Quarterly Environmental Compliance Highlights
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Peregrine Falcon above the San Francisco-Oakland  Bay Bridge
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Antioch Bridge Seismic Retrofit Project
Contractor: California Engineering Contractors, Inc.
Approved Capital Outlay Budget: $70.0 M
Status: 93% Complete as of December 2011

Welding of Column Casings at Sherman Island Approach 
Structure

Pier Retrofits on Sherman Island Completed

Serving the Delta region of the Bay Area, the Antioch 
Bridge takes State Route 160 traffic over the San 
Joaquin River, linking eastern Contra Costa County with 
Sacramento County. The current 1.8-mile-long steel 
plate girder bridge was opened in 1978 with one lane in 
each direction. The major retrofit measure for the bridge 
includes installing seismic isolation bearings at each of 
the 41 piers, strengthening piers 12 through 31 with steel 
cross-bracing between column bents, and installing steel 
casings at all columns located at the Sherman Island 
approach slab bridge.

Status: Work is progressing well and seismic safety is 
forecast to be completed ahead of schedule in June of 
2012. 

Seismic isolation bearings will allow the superstructure 
of the bridge to move independently from the pier and 
column substructure during an earthquake. All seismic 
isolation bearings have been fabricated, tested, and 
made ready for delivery. Seventy-two bearings (88% 
complete) have been installed at 41 piers.

At piers 12 through 31, center steel cross-bracing is 
being added between the pier columns to strengthen the 
pier. The work requires off-site fabrication of the steel 
cross-bracing and on-site preparation of the existing 
columns to ensure proper bond with the new bracing. 
Installation of cross-bracing has been completed at all 20 
piers. 

Columns supporting the approach slab bridge located 
on Sherman Island are being strengthened with steel 
column casing jackets. Ninety-five (95%)  of the 116 
column casing jackets have been installed and welded. 
Seventy-six (66%) of the column casings have been 
grouted. The approach slab bridge expansion joints are 
being retrofitted with seat extenders. Eight (67%) of the 
12 seat extenders have been installed.

In addition to the retrofit work, seismic monitoring 
equipment is being installed to provide ground and 
structure motion information during future seismic events. 
The monitoring equipment is being installed at 250, 160, 
80, 50, 20 and 4 feet below the ground surface.
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Installing Isolation Bearing

Pier Retrofit within Waterway
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Dumbarton Bridge Seismic Retrofit Project
Contractor: Shimmick Construction Company, Inc.
Approved Capital Outlay Budget: $92.7 M
Status: 40% Complete as of December 2011

Pier 24 Pier Cap Widening

Pier 19

TOLL BRIDGE SEISMIC RETROFIT PROGRAM

The current Dumbarton Bridge was opened to traffic in 
1982 linking the cities of Newark in Alameda County 
and East Palo Alto in San Mateo County. The 1.6-mile 
long bridge has six lanes (three in each direction) and 
an eight-foot bicycle/pedestrian pathway. The bridge is 
a combination of three bridge types; reinforced concrete 
slab approaches supported on multiple pile extension 
columns, precast-prestressed concrete delta girders 
and steel box girders supported on reinforced concrete 
piers. The current retrofit strategy for the bridge includes 
superstructure and deck modifications and installation of 
isolation bearings.

Status: The main bridge structure between piers 16-31 
will be raised approximately 5 inches in order for isolation 
bearings to be installed to separate the superstructure 
from the substructure during seismic events. In 
preparation, the bridge piers are being widened with 
reinforced concrete to accommodate the new bearings. 
Work continues with reinforcing steel and concrete 
placement at these main bridge piers. 

Along the reinforced concrete slab approaches, the 
bent caps are being extended and tied to new 48-
inch diameter steel piles that have been installed to 
strengthen the bridge. Bent cap extensions along the 
east and west trestle approach are now complete. 

The concrete coring operation to widen the pier caps is 
complete at all of the 14 locations. Concrete has been 
placed at 12 of 16 piers. The installation of jacking 
frames is complete at piers 17 through 21. Welding is 
ongoing at piers 22, 29 and 30. 

Work at the pumping plant is substantially complete. 
Fender rehabilitation work is ongoing at piers 23 and 24. 
Pier footing overlay concrete has been placed at piers 17 
through 22 and pier 25. Drill and bond dowel and rebar 
placement is ongoing at Pier 27.
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Pier 26 Pier Cap and Footing

Pier 24 Fender Rehabilitation
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Other Completed Projects

 High-Rise Section of San Mateo-Hayward Bridge

1958 Carquinez Bridge (foreground) with the 1927 Span 
(middle) under Demolition and the New Alfred Zampa Memo-
rial Bridge (background)

1962 Benicia-Martinez Bridge (right)

In the 1990s, the State Legislature identified seven of 
the nine state-owned toll bridges for seismic retrofit. In 
addition to the San Francisco-Oakland Bay Bridge, these 
included the Benicia-Martinez, Carquinez, Richmond-
San Rafael and San Mateo-Hayward bridges in the Bay 
Area, and the Vincent Thomas and Coronado bridges 
in Southern California. Other than the East Span of the 
Bay Bridge, the retrofits of all of the bridges have been 
completed as planned.

San Mateo-Hayward Bridge Seismic 
Retrofit Project
Project Status: Completed 2000

The San Mateo-Hayward Bridge seismic retrofit project 
focused on strengthening the high-rise portion of the 
span. The foundations of the bridge were significantly 
upgraded with additional piles.

1958 Carquinez Bridge Seismic  
Retrofit Project
Project Status: Completed 2002
The eastbound 1958 Carquinez Bridge was retrofitted in 
2002 with additional reinforcement of the cantilever thru-
truss structure.

1962 Benicia-Martinez Bridge Seismic 
Retrofit Project
Project Status: Completed 2003

The southbound 1962 Benicia-Martinez Bridge was 
retrofitted to “Lifeline” status with the strengthening of 
the foundations and columns and the addition of seismic 
bearings that allow the bridge to move during a major 
seismic event. The Lifeline status means the bridge is 
designed to sustain minor to moderate damage after 
a seismic event and to reopen quickly to emergency 
response traffic.
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Richmond-San Rafael Bridge

Los Angeles-Vincent Thomas Bridge

San Diego-Coronado Bridge

Richmond-San Rafael Bridge Seismic 
Retrofit Project
Project Status: Completed 2005

The Richmond-San Rafael Bridge was retrofitted to a 
“No Collapse” classification to avoid catastrophic failure 
during a major seismic event. The foundations, columns, 
and truss of the bridge were strengthened, and the 
entire low-rise approach viaduct from Marin County was 
replaced.

Los Angeles-Vincent Thomas Bridge 
Seismic Retrofit Project
Project Status: Completed 2000

San Diego-Coronado Bridge Seismic 
Retrofit Project
Project Status: Completed 2002

The Vincent Thomas Bridge is a 1,500-foot long 
suspension bridge crossing the Los Angeles Harbor in Los 
Angeles that links San Pedro with Terminal Island. The 
bridge was one of two state-owned toll bridges in Southern 
California (the other being the San Diego-Coronado 
Bridge). Opened in 1963, the bridge was seismically 
retrofitted as part of the TBSRP in 2000.

The San Diego-Coronado Bridge crosses over San Diego 
Bay and links the cities of San Diego and Coronado. 
Opened in 1969, the 2.1-mile long bridge was seismically 
retrofitted as part of the TBSRP in 2002.
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REGIONAL MEASURE 1 PROGRAM

Widening of the San Mateo-Hayward Bridge Trestle on Left

New Alfred Zampa Memorial (Carquinez) Bridge Soon after 
Opening to Traffic, with Crockett Interchange Still under 
Construction

Completed Projects

San Mateo-Hayward Bridge
Widening Project
Project Status: Completed 2003

This project expanded the low-rise concrete trestle 
section of the San Mateo-Hayward Bridge to allow 
for three lanes in each direction to match the existing 
configuration of the high-rise steel section of the bridge. 

Richmond Parkway 
Construction Project
Project Status: Completed 2001
The final connections to the Richmond Parkway from 
Interstate 580 near the Richmond-San Rafael Bridge 
were completed in May 2001.

New Alfred Zampa Memorial 
(Carquinez) Bridge Project
Project Status: Completed 2003
The new western span of the Carquinez Bridge, which 
replaced the original 1927 span, is a twin-towered 
suspension bridge with three mixed-flow lanes, a new 
carpool lane, shoulders and a bicycle/pedestrian pathway.

Bayfront Expressway (State Route 84) 
Widening Project
Project Status: Completed 2004
This project expanded and improved the roadway 
from the Dumbarton Bridge touchdown to the US 101/
Marsh Road interchange by adding additional lanes 
and turn pockets and improving bicycle/pedestrian 
access in the area.

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1), which authorized a standard auto toll 
of $1 for all seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were 
identified for use for certain highway and bridge improvements, public transit rail extensions, and other projects that 
reduce congestion in the bridge corridors. 

The toll bridge projects identified by RM 1 are complete and are as follows:
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New Richmond-San Rafael Bridge West Approach Trestle 
under Construction

Richmond-San Rafael Bridge 
Rehabilitation Projects
Project Status: Completed 2006
Two major rehabilitation projects for the Richmond-San 
Rafael Bridge were funded and completed: 
(1) replacement of the western concrete approach trestle 
and ship-collision protection fender system; and (2) 
rehabilitation of deck joints and resurfacing of the bridge 
deck. 

In 2005, along with the seismic retrofit of the bridge, 
the trestle and fender replacement work was completed 
as part of the same project. Under a separate contract 
in 2006, the bridge was resurfaced with a polyester 
concrete overlay along with the repair of numerous deck 
joints.

Benicia-Martinez Bridge Bicycle/Pedestrian Pathway Opened 
to the Public in August 2009

Benicia-Martinez Bridge Project 
Project Status: Completed 2009
A two-year project to rehabilitate and reconfigure the 
original Benicia-Martinez Bridge began shortly after 
the opening of the new Congressman George Miller 
Bridge. The existing 1.2-mile roadway surface on the 
steel deck truss bridge was modified to carry four lanes 
of southbound traffic (one more than before) - with 
shoulders on both sides - plus a bicycle/pedestrian 
path on the west side of the span that connects to 
Park Road in Benicia and to Marina Vista Boulevard 
in Martinez. Reconstruction of the east side of the 
bridge and approaches was completed in August 2008. 
Reconstruction of the west side of the bridge and its 
approaches and construction of the bicycle/pedestrian 
pathway were completed in August 2009.

Aerial View of Construction Progress

This corridor was consistently one of the Bay Area’s most 
congested during the evening commute. This was due in 
part to the lane merging and weaving that was required 
by the then-existing cloverleaf interchange. The new 
interchange features direct freeway-to-freeway connector 
ramps that now increase traffic capacity and improve 
overall safety and traffic operations in the area. With the 
new direct-connector ramps, drivers coming off of the 
San Mateo-Hayward Bridge can access Interstate 880 
without having to compete with traffic headed onto east 
Route 92 from south Interstate 880 (see progress photos 
in appendices). A Caltrans landscaping project will be 
undertaken in 2012.

Interstate 880/State Route 92
Project Status: Completed 2011
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Regional Measure 1 Program Cost Summary (Millions)
Contract 
Status

BATA 
Baseline 
Budget

(July 2005)

BATA
Approved
Changes

Current BATA
Approved

Budget
(December 

2011)

Cost to Date 
(December 

2011)

Current Cost 
Forecast 

(December 
2011)

Cost Variance Cost Status

a b c = a + b d e f = e - c

Interstate 880/Route 92 Interchange Reconstruction 

Capital Outlay Construction Complete  94.8  68.4  163.2  149.0  163.2  -  

Capital Outlay Support  28.8  35.8  64.6  61.7  64.6  -  

Capital Outlay Right-of-Way  9.9  7.3  17.2  14.7  17.2  -  

Project Reserve  0.3  (0.3)  -   -   -   -  

Total I-880/SR-92 Interchange 
Reconstruction  133.8  111.2  245.0  225.4  245.0  -  

Other Completed Program Projects  1,978.8  182.6  2,161.4  2,088.8  2,161.4  -  

Total Regional Measure 1 Toll Bridge 
Program 1  2,112.6  293.8  2,406.4  2,314.2  2,406.4  -  

                               

Within approved schedule and budget
Identified potential project risks that could significantly impact approved schedules and budgets if not mitigated
Known project impacts with forthcoming changes to approved schedules and budgets
1 Figures may not sum up to totals due to rounding effects.
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Regional Measure 1 Program Schedule Summary (Millions)
 BATA Baseline

Completion
Schedule

(September 
2005)

BATA Approved
Changes 
(Months)

Current BATA
Approved

Completion
Schedule

(December 
2011)

Current 
Completion 

Forecast
(December 2011)

Schedule 
Variance 
(Months)

Schedule 
Status

Remarks/Notes

g h i = g + h j k = j - i l

Interstate 880/Route 92 Interchange Reconstruction

Contract Completion

Interchange Reconstruction Dec 2010 9 Sep 2011 Sep 2011 - See Page 47





Self-Anchored Suspension Bridge Service Platform Electrical Equipment Installation
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Appendix A-1: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and 
Expenditures through December 31, 2011 ($ Millions)

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(12/2011)

Cost to Date
(12/2011)

Cost 
Forecast
(12/2011)

At-
Completion

Variance
a c d e = c + d f g h = g - e

SFOBB East Span Replacement Project
Capital Outlay Support  959.3  218.0  1,177.3  1,022.5  1,275.3  98.0 
Capital Outlay Construction  4,492.2  589.4  5,081.6  4,053.9  5,180.8  99.2 
Other Budgeted Capital  35.1  (3.3)  31.8  0.7  7.7  (24.1)

Total  5,486.6  804.1  6,290.7  5,077.1  6,463.8  173.1 
SFOBB West Approach Replacement

Capital Outlay Support  120.0  (2.0)  118.0  118.6  119.0  1.0 
Capital Outlay Construction  309.0  41.7  350.7  330.6  338.1  (12.6)

Total  429.0  39.7  468.7  449.2  457.1  (11.6)
SFOBB West Span Retrofit  -  

Capital Outlay Support  75.0  (0.2)  74.8  74.9  74.8  -  
Capital Outlay Construction  232.9  (5.5)  227.4  227.4  227.4  -  

Total  307.9  (5.7)  302.2  302.3  302.2  -  
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support  134.0  (7.0)  127.0  126.8  127.0  -  
Capital Outlay Construction  780.0  (90.5)  689.5  667.5  689.5  -  

Total  914.0  (97.5)  816.5  794.3  816.5  -  
Benicia-Martinez Bridge Retrofit  -  

Capital Outlay Support  38.1  -   38.1  38.1  38.1  -  
Capital Outlay Construction  139.7  -   139.7  139.7  139.7  -  

Total  177.8  -   177.8  177.8  177.8  -  
Carquinez Bridge Retrofit

Capital Outlay Support  28.7  0.1  28.8  28.8  28.8  -  
Capital Outlay Construction  85.5  (0.1)  85.4  85.4  85.4  -  

Total  114.2  -   114.2  114.2  114.2  -  
San Mateo-Hayward Retrofit  -  

Capital Outlay Support  28.1  -   28.1  28.1  28.1  -  
Capital Outlay Construction  135.4  (0.1)  135.3  135.3  135.3  -  

Total  163.5  (0.1)  163.4  163.4  163.4  -  
Vincent Thomas Bridge Retrofit (Los Angeles) 

Capital Outlay Support  16.4  -   16.4  16.4  16.4  -  
Capital Outlay Construction  42.1  (0.1)  42.0  42.0  42.0  -  

Total  58.5  (0.1)  58.4  58.4  58.4  -  
San Diego-Coronado Bridge Retrofit

Capital Outlay Support  33.5  (0.3)  33.2  33.2  33.2  -  
Capital Outlay Construction  70.0  (0.6)  69.4  69.4  69.4  -  

Total  103.5  (0.9)  102.6  102.6  102.6  -  
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Appendix A-1: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and 
Expenditures through December 31, 2011 ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(12/2011)

Cost to Date
(12/2011)

Cost 
Forecast
(12/2011)

At-
Completion

Variance
a c d e = c + d f g h = g - e

Antioch Bridge
Capital Outlay Support  -   31.0  31.0  15.3  34.7  3.7 
Capital Outlay Support by BATA  6.2 
Capital Outlay Construction  -   70.0  70.0  40.9  51.0  (19.0)

Total  -   101.0  101.0  62.4  85.7  (15.3)
Dumbarton Bridge

Capital Outlay Support  -   56.0  56.0  25.2  59.1  3.1 
Capital Outlay Support by BATA  6.0 
Capital Outlay Construction  -   92.7  92.7  30.0  84.9  (7.8)

Total  -   148.7  148.7  61.2  144.0  (4.7)

Subtotal Capital Outlay Support  1,433.1  295.6  1,728.7  1,540.1  1,834.5  105.8 
Subtotal Capital Outlay  6,286.8  696.9  6,983.7  5,822.1  7,043.5  59.8 
Subtotal Other Budgeted Capital  35.1  (3.3)  31.8  0.7  7.7  (24.1)
Miscellaneous Program Costs  30.0  -   30.0  25.5  30.0  -  
Subtotal Toll Bridge Seismic Retrofit Program  7,785.0  989.2  8,774.2  7,388.4  8,915.7  141.5 
Net Programmatic Risks*  -   -   -   -   77.1  77.1 
Program Contingency  900.0  (592.2)  307.8  -   89.2  (218.6)

Total Toll Bridge Seismic Retrofit Program 1  8,685.0  397.0  9,082.0  7,388.4  9,082.0  -  
 

1 Figures may not sum up to totals due to rounding effects.
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Appendix A-2: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and Expenditures 
through December 31, 2011 ($ Millions)

Bridge
AB 144 Baseline 

Budget
TBPOC Current 

Approved Budget

Expenditures 
to date

and
Encumbrances

as of 
December 2011

see Note (1)

Estimated costs
not yet spent 

or Encumbered 
as of December 

2011

Total 
Forecast 

as of 
December 

2011
a b c d e f = d + e

Other Completed Projects
Capital Outlay Support  144.9  144.6  144.6  -   144.6 
Capital Outlay  472.6  471.9  472.6  (0.8)  471.8 
Total  617.5  616.5  617.2  (0.8)  616.4 

Richmond-San Rafael
Capital Outlay Support  134.0  127.0  126.8  0.2  127.0 
Capital Outlay  698.0  689.5  667.8  21.7  689.5 
Project Reserves  82.0  -   -   -   -  
Total  914.0  816.5  794.6  21.9  816.5 

West Span Retrofit
Capital Outlay Support  75.0  74.8  74.8  -   74.8 
Capital Outlay  232.9  227.4  227.4  -   227.4 
Total  307.9  302.2  302.2  -   302.2 

West Approach
Capital Outlay Support  120.0  118.0  118.6  0.4  119.0 
Capital Outlay  309.0  350.7  345.9  (7.8)  338.1 
Total  429.0  468.7  464.5  (7.4)  457.1 

SFOBB East Span - Skyway
Capital Outlay Support  197.0  181.2  181.2  -   181.2 
Capital Outlay  1,293.0  1,254.1  1,237.1  8.1  1,245.2 
Total  1,490.0  1,435.3  1,418.3  8.1  1,426.4 

SFOBB East Span - SAS - Superstructure
Capital Outlay Support  214.6  375.5  382.0  96.7  478.7 
Capital Outlay  1,753.7  2,046.8  1,629.0  455.7  2,084.7 
Total  1,968.3  2,422.3  2,011.0  552.4  2,563.4 

SFOBB East Span - SAS - Foundations
Capital Outlay Support  62.5  37.6  37.6  -   37.6 
Capital Outlay  339.9  307.3  309.3  (4.3)  305.0 
Total  402.4  344.9  346.9  (4.3)  342.6 

Small YBI Projects
Capital Outlay Support  10.6  10.6  10.2  0.4  10.6 
Capital Outlay  15.6  15.6  15.5  0.2  15.7 
Total  26.2  26.2  25.7  0.6  26.3 

YBI Detour
Capital Outlay Support  29.5  90.7  87.8  (0.1)  87.7 
Capital Outlay  131.9  492.8  492.7  (9.9)  482.8 
Total  161.4  583.5  580.5  (10.0)  570.5 

YBI- Transition Structures 
Capital Outlay Support  78.7  106.4  65.6  46.2  111.8 
Capital Outlay  299.4  247.8  131.7  196.8  328.5 
Total  378.1  354.2  197.3  243.0  440.3 
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Appendix A-2: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and Expenditures 
through December 31, 2011 ($ Millions) Cont.

Contract

AB 144 
Baseline 
Budget

TBPOC Current 
Approved Budget

Expenditures to date
and

Encumbrances
as of December 

2011
see Note (1)

Estimated Costs
not yet spent or 
Encumbered as 

of December 2011

Total Forecast 
as of December 

2011
a b c d e f = d + e

Oakland Touchdown
Capital Outlay Support  74.4  108.9  89.8  30.0  119.8 
Capital Outlay  283.8  339.0  215.3  115.4  330.7 
Total  358.2  447.9  305.1  145.4  450.5 

East Span Other Small Projects
Capital Outlay Support  212.3  206.5  197.9  8.7  206.6 
Capital Outlay  170.8  170.8  118.9  35.7  154.6 
Total  383.1  377.3  316.8  44.4  361.2 

Existing Bridge Demolition
Capital Outlay Support  79.7  59.9  1.6  39.7  41.3 
Capital Outlay  239.2  239.1  -   241.2  241.2 
Total  318.9  299.0  1.6  280.9  282.5 

Antioch Bridge
Capital Outlay Support  -   31.0  15.5  13.0  28.5 
Capital Outlay Support by BATA  6.2  -   6.2 
Capital Outlay  -   70.0  47.4  3.6  51.0 
Total  -   101.0  69.1  16.6  85.7 

Dumbarton Bridge
Capital Outlay Support  -   56.0  25.7  27.4  53.1 
Capital Outlay Support by BATA  6.0  -   6.0 
Capital Outlay  -   92.7  55.6  29.3  84.9 
Total  -   148.7  87.3  56.7  144.0 

Miscellaneous Program Costs  30.0  30.0  25.5  4.5  30.0 
Total Capital Outlay Support  1,463.2  1,758.7  1,597.4  267.1  1,864.5 
Total Capital Outlay  6,321.8  7,015.5  5,966.2  1,085.0  7,051.2 
Program Total 1  7,785.0  8,774.2  7,563.6  1,352.1  8,915.7 

(1). Funds allocated to project or contract for Capital Outlay and Support needs includes Capital Outlay Support total allocation for FY 06/07.
(2). BSA provided a distribution of program contingency in December 2004 based in Bechtel Infrastructure Corporation input.

This Column is subject to revision upon completion of Department’s risk assessment update.
(3) Total Capital Outlay Support includes program indirect costs.
   

1 Figures may not sum up to totals due to rounding effects.
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 Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget, 
Forecasts and Expenditures through December 31, 2011 ($ Millions)

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(12/2011)

Cost to Date
(12/2011)

Cost 
Forecast
(12/2011)

At-
Completion

Variance
a c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge East Span Replacement 
Project

East Span - SAS Superstructure
Capital Outlay Support  214.6  160.9  375.5  358.1  478.7  103.2 
Capital Outlay Construction  1,753.7  293.1  2,046.8  1,626.8  2,084.7  37.9 

Total  1,968.3  454.0  2,422.3  1,984.9  2,563.4  141.1 
SAS W2 Foundations

Capital Outlay Support  10.0  (0.8)  9.2  9.2  9.2  -  
Capital Outlay Construction  26.4  -   26.4  26.5  26.4  -  

Total  36.4  (0.8)  35.6  35.7  35.6  -  
YBI South/South Detour

Capital Outlay Support  29.4  61.3  90.7  87.4  87.7  (3.0)
Capital Outlay Construction  131.9  360.9  492.8  466.0  482.8  (10.0)

Total  161.3  422.2  583.5  553.4  570.5  (13.0)
East Span - Skyway

Capital Outlay Support  197.0  (15.8)  181.2  181.2  181.2  -  
Capital Outlay Construction  1,293.0  (38.9)  1,254.1  1,237.1  1,245.2  (8.9)

Total  1,490.0  (54.7)  1,435.3  1,418.3  1,426.4  (8.9)
East Span - SAS E2/T1 Foundations  -  

Capital Outlay Support  52.5  (24.1)  28.4  28.4  28.4  -  
Capital Outlay Construction  313.5  (32.6)  280.9  274.8  278.6  (2.3)

Total  366.0  (56.7)  309.3  303.2  307.0  (2.3)
YBI Transition Structures (see notes below)

Capital Outlay Support  78.7  27.7  106.4  59.8  111.8  5.4 
Capital Outlay Construction  299.3  (51.5)  247.8  82.1  328.5  80.7 

Total  378.0  (23.8)  354.2  141.9  440.3  86.1 
* YBI- Transition Structures

Capital Outlay Support  16.4  16.4  16.4  -  
Capital Outlay Construction  -   -   -   -  

Total  16.4  16.4  16.4  -  
* YBI- Transition Structures Contract No. 1

Capital Outlay Support  57.0  33.3  62.1  5.1 
Capital Outlay Construction  185.5  82.1  242.4  56.9 

Total  242.5  115.4  304.5  62.0 
* YBI- Transition Structures Contract No. 2

Capital Outlay Support  32.0  10.1  32.3  0.3 
Capital Outlay Construction  59.0  -   82.8  23.8 

Total  91.0  10.1  115.1  24.1 
* YBI- Transition Structures Contract No. 3 Landscape 

Capital Outlay Support  1.0  -   1.0  -  
Capital Outlay Construction  3.3  -   3.3  -  

Total  4.3  -   4.3  -  
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 Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget, 
Forecasts and Expenditures through December 31, 2011 ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(12/2011)

Cost to Date 
(12/2011)

Cost 
Forecast
(12/2011)

At-
Completion

Variance
a c d e = c + d f g h = g - e

Oakland Touchdown (see notes below)
Capital Outlay Support  74.4  34.5  108.9  88.9  119.8  10.9 
Capital Outlay Construction  283.8  55.2  339.0  208.7  330.7  (8.3)

Total  358.2  89.7  447.9  297.6  450.5  2.6 
 * OTD Prior-to-Split Costs

Capital Outlay Support  21.7  20.0  21.7  -  
Capital Outlay Construction  -   -   -   -  

Total  21.7  20.0  21.7  -  
 * OTD Submarine Cable(1)

Capital Outlay Support  0.9  0.9  0.9  -  
Capital Outlay Construction  9.6  5.7  9.6  -  

Total  10.5  6.6  10.5  -  
 * OTD No. 1 (Westbound)

Capital Outlay Support  47.3  51.1  51.4  4.1 
Capital Outlay Construction  212.0  203.0  203.3  (8.7)

Total  259.3  254.1  254.7  (4.6)
 * OTD No. 2 (Eastbound)

Capital Outlay Support  22.5  12.5  30.7  8.2 
Capital Outlay Construction  62.0  -   56.1  (5.9)

Total  84.5  12.5  86.8  2.3 
 * OTD Touchdown 2 Detour(2)

Capital Outlay Support  15.0  3.7  13.6  (1.4)
Capital Outlay Construction  51.0  -   57.3  6.3 

Total  66.0  3.7  70.9  4.9 
 * OTD Electrical Systems

Capital Outlay Support  1.5  0.8  1.5  -  
Capital Outlay Construction  4.4  -   4.4  -  

Total  5.9  0.8  5.9  -  
Existing Bridge Demolition

Capital Outlay Support  79.7  (19.8)  59.9  1.4  41.3  (18.6)
Capital Outlay Construction  239.2  (0.1)  239.1  -   241.2  2.1 

Total  318.9  (19.9)  299.0  1.4  282.5  (16.5)
 * Cantilever Section

Capital Outlay Support  -   -   15.0 
Capital Outlay Construction  -   -   60.4 

Total  -   -   75.4 
 * 504/288 Sections

Capital Outlay Support  -   1.4  26.3 
Capital Outlay Construction  -   -   180.8 

Total  -   1.4  207.1 
YBI/SAS Archeology

Capital Outlay Support  1.1  -   1.1  1.1  1.1  -  
Capital Outlay Construction  1.1  -   1.1  1.1  1.1  -  

Total  2.2  -   2.2  2.2  2.2  -  
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 Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,  
Forecasts and Expenditures through December 31, 2011 ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(12/2011)

Cost to Date
(12/2011)

Cost 
Forecast
(12/2011)

At-
Completion

Variance
a c d e = c + d f g h = g - e

YBI - USCG Road Relocation
Capital Outlay Support  3.0  -   3.0  2.7  3.0  -  
Capital Outlay Construction  3.0  -   3.0  2.8  3.0  -  

Total  6.0  -   6.0  5.5  6.0  -  
YBI - Substation and Viaduct

Capital Outlay Support  6.5  -   6.5  6.4  6.5  -  
Capital Outlay Construction  11.6  -   11.6  11.3  11.6  -  

Total  18.1  -   18.1  17.7  18.1  -  
Oakland Geofill  -  

Capital Outlay Support  2.5  -   2.5  2.5  2.5  -  
Capital Outlay Construction  8.2  -   8.2  8.2  8.2  -  

Total  10.7  -   10.7  10.7  10.7  -  
Pile Installation Demonstration Project

Capital Outlay Support  1.8  -   1.8  1.8  1.8  -  
Capital Outlay Construction  9.3  -   9.3  9.2  9.3  -  

Total  11.1  -   11.1  11.0  11.1  -  
Stormwater Treatment Measures

Capital Outlay Support  6.0  2.2  8.2  8.2  8.2  -  
Capital Outlay Construction  15.0  3.3  18.3  16.8  18.3  -  

Total  21.0  5.5  26.5  25.0  26.5  -  
Right-of-Way and Environmental Mitigation

Capital Outlay Support  -   -   -   -   -   -  
Capital Outlay & Right-of-Way  72.4  -   72.4  51.7  80.4  8.0 
Total  72.4  -   72.4  51.7  80.4  8.0 

Sunk Cost - Existing East Span Retrofit
Capital Outlay Support  39.5  -   39.5  39.5  39.5  -  
Capital Outlay Construction  30.8  -   30.8  30.8  30.8  -  
Total  70.3  -   70.3  70.3  70.3  -  

Other Capital Outlay Support
Environmental Phase  97.7  -   97.7  97.8  97.7  -  

Pre-Split Project Expenditures  44.9  -   44.9  44.9  44.9  -  
Non-Project Specific Costs  20.0  (8.0)  12.0  3.2  12.0  -  
Total  162.6  (8.0)  154.6  145.9  154.6  -  

Subtotal Capital Outlay Support  959.3  218.0  1,177.3  1,022.5  1,275.3  98.0 
Subtotal Capital Outlay Construction  4,492.2  589.4  5,081.6  4,053.9  5,180.8  99.2 
Other Budgeted Capital  35.1  (3.3)  31.8  0.7  7.7  (24.1)

 -  
Total SFOBB East Span Replacement Project  5,486.6  804.1  6,290.7  5,077.1  6,463.8  173.1 

1 Figures may not sum up to totals due to rounding effects.
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 Appendix C: Regional Measure 1 Program Cost Detail ($ Millions)

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(12/2011)

Cost to Date
(12/2011)

Cost 
Forecast
(12/2011)

At-
Completion

Variance
a c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge
Capital Outlay Support

BATA Funding  84.9  7.2  92.1  91.9  92.1  -  
Non-BATA Funding  -   0.1  0.1  0.1  0.1  -  

Subtotal  84.9  7.3  92.2  92.0  92.2  -  
Capital Outlay Construction  -   -  

BATA Funding  661.9  94.6  756.5  753.7  756.5  -  
Non-BATA Funding  10.1  -   10.1  10.1  10.1  -  

Subtotal  672.0  94.6  766.6  763.8  766.6  -  
Total  756.9  101.9  858.8  855.8  858.8  -  

I-680/I-780 Interchange Reconstruction
Capital Outlay Support

BATA Funding  24.9  5.2  30.1  30.1  30.1  -  
Non-BATA Funding  1.4  5.2  6.6  6.2  6.6  -  

Subtotal  26.3  10.4  36.7  36.3  36.7  -  
Capital Outlay Construction

BATA Funding  54.7  26.9  81.6  77.1  81.6  -  
Non-BATA Funding  21.6  -   21.6  21.7  21.7  0.1 

Subtotal  76.3  26.9  103.2  98.8  103.3  0.1 
Total  102.6  37.3  139.9  135.1  140.0  0.1 

I-680/Marina Vista Interchange Reconstruction
Capital Outlay Support  18.3  1.9  20.2  20.2  20.2  -  
Capital Outlay Construction  51.5  4.9  56.4  56.1  56.4  -  

Total  69.8  6.8  76.6  76.3  76.6  -  
New Toll Plaza and Administration Building 

Capital Outlay Support  11.9  3.8  15.7  15.7  15.7  -  
Capital Outlay Construction  24.3  2.0  26.3  25.1  26.3  -  

Total  36.2  5.8  42.0  40.8  42.0  -  
Existing Bridge & Interchange Modifications

Capital Outlay Support
BATA Funding  4.3  13.7  18.0  18.0  18.0  -  
Non-BATA Funding  -   0.9  0.9  0.8  0.9  -  

Subtotal  4.3  14.6  18.9  18.8  18.9  -  
Capital Outlay Construction

BATA Funding  17.2  32.8  50.0  37.2  50.0  -  
Non-BATA Funding  -   9.5  9.5  -   9.5  -  

Subtotal  17.2  42.3  59.5  37.2  59.5  -  
Total  21.5  56.9  78.4  56.0  78.4  -  

Other Contracts
Capital Outlay Support  11.4  (0.9)  10.5  9.7  10.5  -   
Capital Outlay Construction  20.3  3.3  23.6  18.6  23.6  -  
Capital Outlay Right-of-Way  20.4  (0.1)  20.3  17.0  20.3  -  

Total  52.1  2.3  54.4  45.3  54.4  -  



60

Toll Bridge Program Oversight Committee

 Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(12/2011)

Cost to Date
(12/2011)

Cost 
Forecast
(12/2011)

At-
Completion

Variance
a c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project continued...
Subtotal BATA Capital Outlay Support  155.7  30.9  186.6  185.6  186.6  -  
Subtotal BATA Capital Outlay Construction  829.9  164.5  994.4  967.8  994.4  -  
Subtotal Capital Outlay Right-of-Way  20.4  (0.1)  20.3  17.0  20.3  -  
Subtotal Non-BATA Capital Outlay Support  1.4  6.2  7.6  7.1  7.6  -  
Subtotal Non-BATA Capital Outlay Construction  31.7  9.5  41.2  31.8  41.3  0.1 
Project Reserves  20.8  1.6  22.4  -   22.3  (0.1)

Total New Benicia-Martinez Bridge Project  1,059.9  212.6  1,272.5  1,209.3  1,272.5  -  
Notes: Includes EAs 00601_,00603_,00605_,00606_,00608_,00609_,0060A_,0060C_,0060E_,

0060F_,0060G_,0060H_, and all Project Right-of-Way 

Carquinez Bridge Replacement Project
New Bridge

Capital Outlay Support  60.5  (0.3)  60.2  60.2  60.2  -  
Capital Outlay Construction  253.3  2.7  256.0  255.9  256.0  -  

Total  313.8  2.4  316.2  316.1  316.2  -  
Crockett Interchange Reconstruction

Capital Outlay Support  32.0  (0.1)  31.9  31.9  31.9  -  
Capital Outlay Construction  73.9  (1.9)  72.0  71.9  72.0  -  

Total  105.9  (2.0)  103.9  103.8  103.9  -  
Existing 1927 Bridge Demolition

Capital Outlay Support  16.1  (0.3)  15.8  15.8  15.8  -  
Capital Outlay Construction  35.2  -   35.2  35.0  35.2  -  

Total  51.3  (0.3)  51.0  50.8  51.0  -  
Other Contracts

Capital Outlay Support  15.8  0.9  16.7  16.5  16.7  -  
Capital Outlay Construction  18.8  (1.2)  17.6  16.4  17.6  -  
Capital Outlay Right-of-Way  10.5  (0.1)  10.4  9.9  10.4  -  

Total  45.1  (0.4)  44.7  42.8  44.7  -  

Subtotal BATA Capital Outlay Support  124.4  0.2  124.6  124.4  124.6  -  
Subtotal BATA Capital Outlay Construction  381.2  (0.4)  380.8  379.2  380.8  -  
Subtotal Capital Outlay Right-of-Way  10.5  (0.1)  10.4  9.9  10.4  -  
Project Reserves  12.1  (9.7)  2.4  -   2.4  -  

Total Carquinez Bridge Replacement Project 1  528.2  (10.0)  518.2  513.5  518.2  -  

Notes Other Contracts include EAs 
01301_,01302_,01303_,01304_,01305_,01306_,01307_,01308_,01309_,0130A_,0130C
_,0130D_,0130F_,0130G_,0130H_,0130J_,00453_,00493_,04700_,00607_,2A270_,and 
29920_ and all Project Right-of-Way

 
1 Figures may not sum up to totals due to rounding effects.
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 Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(12/2011)

Cost to Date
(12/2011)

Cost 
Forecast
(12/2011)

At-
Completion

Variance
a c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle. Fender, and Deck Joint Rehabilitation
Capital Outlay Support

BATA Funding  2.2  (0.8)  1.4  1.4  1.4  -  
Non-BATA Funding  8.6  1.8  10.4  10.4  10.4  -  

Subtotal  10.8  1.0  11.8  11.8  11.8  -  
Capital Outlay Construction

BATA Funding  40.2  (6.8)  33.4  33.3  33.4  -  
Non-BATA Funding  51.1  -   51.1  51.1  51.1  -  

Subtotal  91.3  (6.8)  84.5  84.4  84.5  -  
Project Reserves  -   0.8  0.8  -   0.8  -  

Total  102.1  (5.0)  97.1  96.2  97.1  -  
Richmond-San Rafael Bridge Deck Overlay Rehabilitation

Capital Outlay Support
BATA Funding  4.0  (0.7)  3.3  3.3  3.3  -  
Non-BATA Funding  4.0  (4.0)  -   -   -   -  

Subtotal  8.0  (4.7)  3.3  3.3  3.3  -  
Capital Outlay Construction  16.9  (0.6)  16.3  16.3  16.3  -  
Project Reserves  0.1  0.3  0.4  -   0.4  -  

Total  25.0  (5.0)  20.0  19.6  20.0  -  
Richmond Parkway Project (RM 1 Share Only)

Capital Outlay Support  -   -   -   -   -   -  
Capital Outlay Construction  5.9  -   5.9  4.3  5.9  -  

Total  5.9  -   5.9  4.3  5.9  -  
San Mateo-Hayward Bridge Widening

Capital Outlay Support  34.6  (0.5)  34.1  34.1  34.1  -  
Capital Outlay Construction  180.2  (6.1)  174.1  174.1  174.1  -  
Capital Outlay Right-of-Way  1.5  (0.9)  0.6  0.5  0.6  -  
Project Reserves  1.5  (0.5)  1.0  -   1.0  -  

Total  217.8  (8.0)  209.8  208.7  209.8  -  
I-880/SR-92 Interchange Reconstruction

Capital Outlay Support  28.8  35.8  64.6  61.7  64.6  -  
Capital Outlay Construction

BATA Funding  85.2  68.4  153.6  149.0  153.6  -  
Non-BATA Funding  9.6  -   9.6  -   9.6  -  

Subtotal  94.8  68.4  163.2  149.0  163.2  -  
Capital Outlay Right-of-Way  9.9  7.3  17.2  14.7  17.2  -  
Project Reserves  0.3  (0.3)  -   -   -   -  

Total  133.8  111.2  245.0  225.4  245.0  -  
Bayfront Expressway Widening

Capital Outlay Support  8.6  (0.2)  8.4  8.4  8.4  -  
Capital Outlay Construction  26.5  (1.5)  25.0  24.9  25.0  -  
Capital Outlay Right-of-Way  0.2  -   0.2  0.2  0.2  -  
Project Reserves  0.8  (0.3)  0.5  -   0.5  -  

Total  36.1  (2.0)  34.1  33.5  34.1  -  
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 Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Contract

AB 144 / SB
66 Budget
(07/2005)

Approved
Changes

Current 
Approved 

Budget
(12/2011)

Cost to Date
(12/2011)

Cost 
Forecast
(12/2011)

At-
Completion

Variance
a c d e = c + d f g h = g - e

US 101/University Avenue Interchange Modification
Capital Outlay Support  -   -   -   -   -   -  
Capital Outlay Construction  3.8  -   3.8  3.7  3.8  -  

Total  3.8  -   3.8  3.7  3.8  -  

Subtotal BATA Capital Outlay Support  358.3  64.7  423.0  418.9  423.0  -  
Subtotal BATA Capital Outlay Construction  1,569.8  217.5  1,787.3  1,752.6  1,787.3  -  
Subtotal Capital Outlay Right-of-Way  42.5  6.2  48.7  42.3  48.7  -  
Subtotal Non-BATA Capital Outlay Support  14.0  4.0  18.0  17.5  18.0  -  
Subtotal Non-BATA Capital Outlay Construction  92.4  9.5  101.9  82.9  102.0  0.1 
Project Reserves  35.6  (8.1)  27.5  -   27.4  (0.1)

Total RM1 Program  2,112.6  293.8  2,406.4  2,314.2  2,406.4  -  

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation 
Includes Non-TBSRP Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening includes EAs 00305_,04501_,04503_,04504_,
04504_,04505_,04506_,04507_,04508_,04509_,27740_,27790_,04860_



Securing Storm Tie Cable on the Self Anchored Suspension Bridge 

Final Adjustment of Cable Hauling SystemFirst  Parallel Wire Strand (PWS) Installation on West Bound Mainspan Catwalk
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 Appendix D: Progress Diagrams
 Yerba Buena Island Transition Structures
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 Appendix D: Progress Diagrams (cont.)
 Antioch Bridge 
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 Appendix D: Progress Diagrams (cont.)
 Dumbarton Bridge
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Final Adjustment of Cable Hauling System
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The Tower Saddle Being Lifted onto the Tower Top Position and 
View of the Skyway and the Existing Bridge from the top of the 
Tower
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Self-Anchored Suspension Bridge Tower Cable Saddle and Hauling System

Project Photos
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 Appendix E: Project Progress Photographs
 Self-Anchored Suspension Bridge Field Work

Parallel Wire Strand (PWS) at Tower Saddle

Lifting Lug Deck Repair on East End Roadway Box
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Lifting Lug Deck Repair on East End Roadway Box

Checking Connection of Haul Rope and Haul Frame Prior to Hauling PWS

Second PWS Spool Connected to Cable Hauling System



The Self-Anchored Suspension Bridge Roadway Box Being Placed



YBITS #1 Eastbound Falsework Installation in Progress 
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 Appendix E: Project Progress Photographs
Antioch Bridge

Completed Isolation Bearing between Plate Girder and Bent Cap

Column Casings Installed at Sherman Island Approach Structure
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Dumbarton Bridge - Pier 31 Pier Cap

 Appendix E: Project Progress Photographs
Dumbarton Bridge

Dumbarton Bridge - Pier 23 Fender Rehabilitation
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 Appendix E: Project Progress Photographs
Westbound Oakland Detour

Oakland Detour - Structural Support

Oakland Detour - Westbound Wall Exterior Structural Support WallOakland Detour - Westbound Approach Widening Deck Formwork

Oakland Detour -  Support Wall Westbound Widening structural 
Support Wall
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Oakland Touchdown Detour Progress
Westbound Oakland Touchdown Detour Construction Progress

Newly 
Opened 
Eastbound 
Oakland 
Detour

Westbound 
Oakland 
Detour under 
Construction

Pier Walls under 
Construction
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 Appendix E: Project Progress Photographs
Yerba Buena Island Transition Structure #1 Westbound

YBITS #1 Westbound Barrier Wall Reinforcing Steel Installation

YBITS #1 Westbound First Section of Roadway Deck Post Tensioning Work Ongoing
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Oakland Touchdown Detour Progress

YBITS #1 Westbound Roadway Deck Progress
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 Appendix F: Glossary of Terms

Glossary of Terms
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, or 
subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law by Governor 
Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate projects 
or contracts as authorized by the Bay Area Toll Authority as of June 2005.

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by the Bay 
Area Toll Authority Commission. For schedule, changes to the AB 144/SB 66 Project Complete Baseline approved 
by the Toll Bridge Program Oversight Committee, or changes to the BATA Project Complete Baseline approved by 
the Bay Area Toll Authority Commission.

CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved Changes.

COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and year 
shown.

COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to complete the 
given scope of the program, project, or contract.

AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost Forecast and 
the Current Approved Budget.

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge Seismic Retrofit 
Program or subordinate projects or contracts.

BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 Program or 
subordinate projects or contracts.

PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project Complete 
Baseline or BATA Project Complete Baseline and Approved Changes.

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the program, 
project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months between the 
Project Complete Schedule Forecast and the Project Complete Current Approved Schedule.

% COMPLETE: % Complete is based on an evaluation of progress on the project, expenditures to date, and 
schedule.



 100% Recyclable

This document, including the coil 
binding, is 100% recyclable

The information in this report is provided in accordance with California 
Government code Section 755. This document is one of a series of 
reports prepared for the Bay Area Toll Authority (BATA)/Metropolitan 
Transportation Commission (MTC) for the Toll Bridge Seismic Retrofit 
and Regional Measure 1 Programs. The contract value for the 
monitoring efforts, technical analysis, and field site works that contribute 
to these reports, as well as the report preparation and production is 
$1,574,873.73.

Bay Area Management Consultants
An Association of URS Corporation and Hatch Mott MacDonald





View with Existing East Span on Left and 
New Bridge and Tower on right Looking 
West from Oakland toward Yerba Buena 
Island
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TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 25, 2012 

FR: Clive Endress, New SFOBB East Span Landscape Architect 

RE:  Agenda No. ‐   4a 

  Item –   Program Issues 
Architecture Items 

 
Recommendation: 
APPROVAL (Issue #1‐ Light Pipe) 
 
Cost: 
$8 to $10 Million if work completed prior to SSO / subject to scheduling of CCO’s  
YBITS1 CCO:  TBD (for OTD, Skyway & YBITS Structures)  
SAS CCO: TBD (for SAS Structure) 
 

Schedule Impacts:  
N/a 
 

Discussion: 
Issue #1‐ Light Pipe 
The original Light Pipe concept that was shown on the drawings as “Future Light Pipe” 
was based on 8” clear polycarbonate tubing with a light source at frequent intervals to 
provide a continuous line of light along the edge of the deck.  That lighting option created 
concern regarding both daytime aesthetics due to its industrial appearance and high 
initial installation cost, as well as, frequent maintenance requirements and high energy 
cost.  A study was done in 2008 to review the existing plans for the light pipe and what 
infrastructure had been installed in the field to date.  The study was also to identify 
concerns with respect to completing the design and develop a cost estimate for the light 
pipe installation.  This item was presented to the TBPOC in February of 2008.  The range 
of cost at that time was $29.1 M to $40.7 M for installation.  The range of cost is due to 
differences in light fixture options and potential installation challenges.  This estimate did 
not include ongoing maintenance costs. 
 
Newly realized LED technology has now made the original concept obsolete and has 
provided a viable solution for the providing linear lighting along the edge of the new 
bridge on both sides with a much improved daytime appearance, low maintenance costs 
(10 year warranty covers parts & labor) and a very low energy use.  The PMT reviewed 
this technology in September 2011 and requested a test be performed. Subsequently, a 200 
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foot segment of the LED light pipe was tested and viewed by PMT members and Clive 
Endress on November 30th, 2011.   
 
The demonstration performed indicates that an LED light pipe is a viable option for 
linear lighting of the new bridge.  When this item was discussed at the January 2011 
TBPOC meeting, staff was tasked with bringing back cost and schedule for this item. 
See table 1 for summary of costs and table 2 for overview schedule to meet Seismic Safety 
Opening (SSO). 
 
Table 1 
Light Pipe Furnish & Install  Material Cost  Installation Cost  Total Cost 
Before Bridge Opening  $3.5M to $4.5M  $4.5M to $5.5M  $8.0M to $10.0M 
After Bridge Opening  $3.5M to $4.5M  $12.0M to $16.0M  $16.0M to $20.0M 

 

Annual Energy Cost @ 12 hours per day ‐ $15000 / year 
Maintenance Cost ‐ Full Warranty (parts & labor for 10 years); Caltrans to provide lane 
closures for repair & maintenance 
 

Table 2 
Road map with milestone dates for timely installation of the light pipe before SSO 

Item  Date  Comments 
Presented to TBPOC  1/5/2012   
Approval from TBPOC 
(Not to Exceed CCO) 

2/5/2012   

Design/Construction Kick‐off 
Meeting 

2/12/2012  Bleyco/Manuf./Design JV/ CT

CCO Process & Concept Design  3/12/2011   
Design Development & Fixture 
Production 

8/1/2012  Start Delivery & Installation 

Installation Complete  2/1/2013 
Pending availability of all 
areas 

 
There are some challenges with respect to completing this work before SSO as ABF, at the 
moment, does not seem willing to perform this work.  However, it is still possible to 
accomplish this work prior to SSO by having other contractors participate and only 
involve ABF when absolutely necessary for the placement of brackets on the SAS 
structure.  It is worth noting that the majority of the light pipe is on the Skyway, OTD and 
YBITS and that there are a minor number of attachment points required on the SAS (less 
than 300). 
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Issue #2: Paint Portions of OTD, Skyway, SAS & YBITS White 
A complimentary discussion to the light pipe installation is painting portions of the 
bridge white/or grey to maintain visual continuity throughout the bridge, ( “a clean white 
line from shore to shore”).  An initial range for the rough order of magnitude for this 
work is $12 M to $18 M.  If the work is done by CCO the cost can be expected to be on the 
high side of this range.  Additionally, initial estimates for the annual maintenance costs 
are approximately $600 K annually starting after 15 years.   
 
Issue #3: YBI Bridgehead Concepts – The architecture team has proposed the placement 
of ‘bridgeheads’ at YBI to emphasize the arrival to the island, and to provide a clear 
transition from one structural form to the next.   BCDC has stated that they likely do not 
have jurisdiction over the proposed bridgeheads, but needed clarification on their 
purpose and need.  Staff is in the process of verifying the cost and constructability of the 
bridgeheads, which have been roughly estimated to cost several million dollars.   
 
Issue #4: Demolition Related Issues 
On December 7, 2011, staff met with BCDC to discuss a number of the architectural 
concepts related to the demolition project, and previously presented the TBPOC.  BCDC 
was generally receptive of the concepts, and had constructive comments and suggestions 
to move forward as summarized below: 
 
a) E1 Reuse Concept – BCDC believed that there was some merit to saving the pier 2 

ft above grade, but had questions on access.  Staff is taking the next steps to work 
up pathway up to E1 from Yerba Buena Island and will follow up with discussions 
with Caltrans, the City of San Francisco, and the U.S. Coast Guard discuss security 
and access issues with making it a public space.  The estimated savings for 
maintaining a portion of E1 is $2 to 4 million.  A decision on this item will need to 
be made soon to incorporate any changes into the YBITS2/Cantilever Demolition 
contract by March 2012. 
 

b) Gateway Park Salvage Concepts – On salvaging a 504ʹ truss at Gateway Park, 
BCDC had concerns about its large mass given the linear nature, likely 
development, and access of the Park.  The rough order of magnitude for cost of 
this item is $10 million dollars.  A decision on this item is not critical at this time as 
the 504/288 Demolition contract will be advertised in 2014.   
Attachments(s) 
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c) Existing Pier Reuse as Permit Required Shore Bird Habitat Concept – BCDC 
suggested that staff discuss relocation of the habitat additional avian biologists to 
determine if birds could safely use the proposed existing piers near the Oakland 
touch down. Staff will be arranging to meet with the biologists.  The estimated 
savings for reusing existing piers is $1 to 2 million.  A decision on this item is not 
critical at this time as the 504/288 Demolition contract will be advertised in 2014.   

 
 
 

Attachments(s):   
Architectural Issues Illustration Package  
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TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 25, 2012 

FR: 
 
Program Management Team, PMT 
 

RE:  Agenda No. ‐   4b 

    Item –   Program Issues 
Bay Bridge East Span Opening 

Recommendation: 
APPROVAL 
 
Cost: 
TBD 
 

Schedule Impacts:    
N/A 
 

Discussion: 
In order to create a collaborative East Span Opening event planning process, staff seeks 
approval on three main elements that will help move the process forward by defining our 
roles, developing clear decision‐making processes and creating parameters for our event 
planning efforts: 
 

1. Use of Bay Bridge Alliance (BBA) to develop and implement East Span Opening 
Event: BBA is a private, non‐profit agency1 formed to conduct activities related to 
the development and implementation of the opening celebration of the eastern 
span of the San Francisco‐Oakland Bay Bridge in 2013. This will include raising the 
funds needed for event planning and implementation. 

 
2. Development of a Memorandum of Understanding (MOU) between Bay Bridge 

Alliance and TBPOC: This document, which will use as a model the agreement 
used by the Golden Gate Bridge Highway and Transportation District (GGBHTD) 
and the Golden Gate National Parks Conservancy, will be an agreement between 
the Bay Bridge Alliance and the TBPOC. This document outlines the relationship 
between TBPOC agencies and BBA during the event planning process and 
implementation. The document will be reviewed jointly by all affected parties 
prior to approval. 

 

                                                 
1 501(c)(3) status pending formal federal approval.  
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3. Selection of an Alternative for the East Span Opening Event: We request approval 
of a draft plan detailing three alternatives (1) single day/no public access, 2) single 
day/with public access, or 3) multi‐day/with public access) for a Bay Bridge East 
Span opening event, including selection of a preferred alternative. 

 
Additional Information on the MOU: 
Staff proposes to use the existing MOU between GGBHTD and the Golden Gate Parks 
Conservancy as a guide for development an MOU with the Bay Bridge Alliance MOU. 
The Bay Bridge Alliance MOU is being customized to fit the needs of both the planning 
process for the East Span opening event and for the long‐term development of a 
transportation museum and other improvements at the Gateway Park site. 
 
A draft MOU is currently circulating among members of the TBPOC agencies’ staff while 
we await final approval by the Internal Revenue Service of the 501(c)(3) application. The 
draft MOU’s recitals currently include: definition of Bay Bridge Alliance’s function and 
authority; funding and event planning parameters; and each party’s s role in the event 
planning process. 
 
Caltrans’ MOU requirements, outlined in an email dated 1/19/12, have been incorporated 
into the current draft MOU document. These include specific information on TBPOC 
staff’s inclusion in Bay Bridge Alliance meetings, TBPOC’s role in event planning, event 
fundraising parameters, communication with TBPOC, and key functions of the 
Communication Partnership Team. 
 
 
 
Attachment(s): 
1. Draft Event Plan (see end of binder) 
2. Bay Bridge Alliance 501©(3) Application 
3. Project Agreement for GGB 75th Anniversary 
4. GGBHTD Parks Conservancy Agreement 

 
 

 



NEW BAY BRIDGE EAST SPAN
2013 OPENING CELEBRATION

DRAFT EVENT PLAN

January 2012



Four day of festivities on both sides of the bay marked
the 1936 opening of the Bay Bridge. Adjusted for in-
flation, that $2.50 parade ticket would cost more than
$40 in 2012.
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BAY AREA RESIDENTS historically have turned out in large numbers to celebrate
the bridges of San Francisco Bay and to honor the central role the bridges play in
the daily life of our region. Golden Gate Bridge officials in May 1987 expected
no more than 50,000 people to show up early on a Sunday morning for the 50th
anniversary of that span’s opening. They were caught wholly unprepared when
an estimated 800,000 arrived.  

The 1936 opening of the Bay Bridge included a regionwide celebra-
tion that drew hundreds of thousands of participants over four days
of both free and ticketed festivities on both sides of the Bay. Official
events included parades, fireworks shows, concerts, balls,
football games, multiple air shows and boat races (includ-
ing races for naval vessels), a spectacular searchlight dis-
play on the bay, formal dinners and luncheons, and bridge
dedication ceremonies featuring Gov. Frank Merriam and
former President Herbert Hoover.

And once President Franklin Roosevelt pressed a remote-
control button in the White House to activate traffic signal more than
2,400 miles away, people from throughout northern 
California climbed into their cars and flocked to the bridge for the
privilege of paying 65 cents — equivalent to more than $20 today
— to maneuver their vehicles through what was then the biggest traf-
fic jam in Bay Area history.

Bay Area residents’ affection for and identification with the region’s
bridges has continued into the 21st Century. This was demonstrated
in 2003 when an estimated 30,000 revelers braved chill winds and
intermittent showers to celebrate the opening of the Alfred Zampa
Memorial Bridge over the Carquinez Strait and most recently in 
August 2009 when a large crowd gathered on a blistering day in a
comparatively remote location for the debut of the bicycle/pedestrian
path on the Benicia-Martinez Bridge.

A Bay Area Tradition of Celebration

The 1987 celebration of the Golden
Gate Bridge 50th anniversary provided
many sobering public safety lessons
for future brige events

Crowds mobbed the Oakland end of
the Bay Bridge in 1936 to celebrate
the opening of the new span
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THE OPENING of the new Bay Bridge East Span is
an event worthy of a large-scale civic celebration. It
marks both the advent of a new architectural and
engineering icon and the end of a decades-long ef-
fort to deliver seismic safety to the region’s trans-
portation network following the 1989 Loma Prieta
earthquake. 

The following pages outline in detail three distinct levels of
celebration — Bronze, Silver or Gold — for the opening of
the new East Span. The description of each option identifies
potential challenges and includes projected costs, as well as
opportunities to generate private revenues that can offset
these costs.

Regardless of whether a bronze-, silver- or gold-level cel-
ebration is selected, the event will emphasize the bridge’s
world class design and engineering innovations, and its
position as the newest jewel in the internationally
renowned collection of architectural and engineering
gems adorning San Francisco Bay. 

A Time to Celebrate… Again

For evaluating celebration alternatives, this draft
event plan assumes an opening celebration 
during the Labor Day weekend of 2013.

NEW BAY BR IDGE EAST SPAN 2013 OPENING CELEBRAT ION PLAN



To accomplish this, staff from the TBPOC agencies and their partners will cultivate the par-
ticipation of:

� project construction workers;

� local schools and colleges;

� Bay Area museums (including Oakland Museum of California, Lawrence Hall of Science,
Exploratorium), and local artists, writers and poets;

� bridge designers and peer review panelists; and

� local residents who also participated in the construction and opening of the original 1936
Bay Bridge.

The current target for opening the new East Span to regular vehicle traffic is by 5 a.m. on Tuesday,
Sept. 3, 2013. Auspiciously, this date comes shortly after the expected conclusion of Louis Vuitton
Cup qualifying races for the 34th America’s Cup in the spectacular natural amphitheater of San
Francisco Bay, and just days before the September 7 start of the America’s Cup Finals. Opening
the new bridge at the same time America’s Cup races are taking place offers a chance for the
people of the Bay Area to share the East Span celebration — as well as the region’s natural
beauty, colorful history, dynamic economy, and diverse communities — with the rest of the world.

The opening of the new East Span is little more than a year away. A public celebration also
provides the best possible opportunity to establish among Bay Area residents — and East Bay
residents in particular — a sense of connection with and even ownership of the new East Span.

3

The 2013 America’s Cup races provides a chance to show the bridge’s opening celebration with the rest of
the World.
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the new East Span is more than just an architectural and engineering triumph, it is a symbol of the Bay Area’s position as a global
center of innovation.
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THE OPTION EXISTS to offer public (pedestrian) access to the Bay Bridge prior to
its opening to vehicular traffic. The first pivotal decision in planning the East Span
opening celebration is whether to provide this access. The Bronze celebration de-
tailed on the following pages assumes an opening celebration with no public ac-
cess to the bridge.

It is staff’s recommendation that the TBPOC offer the public a unique opportunity
to experience the span “up close and personal” during the opening celebration
with some level of public access. The Silver celebration provides for a single day
of public access, highlighted by a Bridge Walk, which actually would be a series
of timed-access opportunities, or “waves” for groups of perhaps no more than
50,000 per wave to walk across the westbound decks of both the new East Span
and the original West Span.

The Gold level is conceived as a multi-day event with a continuum of levels of ac-
cess and scale of events. These would include a Bridge Run and a family bicycling
event as well as a Bridge Walk.

Bronze, Silver and Gold



THE OPENING CELEBRATION for the new East Span will occur while the bridge
is closed in both directions to regular vehicle traffic as Caltrans construction teams
work to reconfigure the roadway on the Oakland side to align with the new span.
For evaluating celebration alternatives, it is assumed that the opening event will
occur during the 2013 Labor Day weekend.

A Bronze-level celebration, which could be managed
largely, if not exclusively, by the TBPOC agencies, would
take place on Monday, Sept. 2 at the foot of the west-
bound Oakland Touchdown and would involve:

� multi-cultural/interfaith blessing ceremony for
new bridge.

� ceremonial chain cutting

� remarks by public officials

� evening fireworks display

Access to the event will be limited to public officials,
media, workers and invited guests. 

Challenges: Close collaboration and coordination with
Caltrans construction staff to ensure all paving and other
roadway reconfiguration work has been completed prior
to the event

Costs: The cost of a fireworks display is estimated at
$10,000 per minute for each firing position. Given the
length of the Bay Bridge corridor, and the historic nature
of the event, it is recommended that up to 20 positions
be used for a spectacle that can be enjoyed not only from
the bridge but also from both the East Bay and San Fran-
cisco shorelines. Consequently, a 10-minute display is
estimated to cost $2 million. Cost estimates for other pro-
gram categories will be developed in coming weeks. An
extensive but perhaps incomplete list of potential cost cat-
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     Bronze Level
Single Day, No Public Access to Bridge

The cutting of chains by California
governors has become a tradition
for Bay Bridge project openings.
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egories for a top-notch event featuring high-ranking national and state
elected officials is outlined on the following pages:  

Revenue Strategies: Seek contributions mainly from bridge contrac-
tors to offset cost of fireworks and other production expenses. Addi-
tional funds may be generated through merchandising of:

� Official event  program 

� East Span apparel (hats, T-shirts, jackets, etc.)

� East Span posters

� East Span and West Span Lego kits

� Bridge Bits (small souvenir pieces construction leftovers). 

30
Friday

A U G U S T

31
Saturday

1
Sunday

2
Monday

S E P T E M B E R

An evening fireworks dis-
play for the East Span
opening could involve up
to 20 barge-mounted 
firing positions.
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Single Day, No Public Access to Bridge

Westbound Oakland
Touchdown

Presentation Stage – Front of
House (FOH) Platform 

Presentation Stage

Press Risers

VIP Risers

Camera Platforms

Tenting – Front of House (FOH)
Platform

Tenting – Video Village

Tenting – Technical Coverage

Tenting – Speaker Ready /
Green Room

Tenting – Press / Interview

Furniture and Décor 
Package – Main Stage

Furniture Package – FOH

Furniture Package – 
VIP Risers

Furniture Package – 
Video Village

Furniture Package – 
Technical Coverage

Furniture and Décor Package –
Speaker Ready/ Green Room

Furniture and Décor 
Package – Press/Interview

Security Barricade – 
main stage and camera plat-
forms

Speaker, VIP Restroom Equip-
ment and Services

Main stage – Audio/ Video/and
Lighting Package, including
Support

Main stage – Generators and
Power Distribution

Invited Guests’ Viewing
Area — Presentations,
Chain Cutting and Fire-
works

Fencing and Barricade –
Perimeter and Safety 
Sections

ADA Viewing Section – Riser
and Barricade

Waste Management – Equip-
ment Package

Restroom Compound and Serv-
icing

Water Stations – 
Equipment Package

Press Compound

Tenting

Press Registration/
Press Check in and 
Credentialing

Furniture and Decor 
Package

Internet – Wireless and Hard
line Connectivity

Press Compound – Office
Equipment and Supplies

Press Feed – Video 
Package/Audio

Press – Lighting Package

Waste Management Equipment

Press Restroom Compound 
and Services

Generators and Power 
Distribution

Westbound Oakland
Touchdown Ceremonial
Chain Cutting

Chain Cutting – Set/Props

Framed Chain Sections – 
Commemorative Gift Frames
for VIP’s/Dignitaries

Fireworks Display

Pyrotechnical Fees – 
10-20 Minutes

Barges and Tugboats

Food and Beverage

Speaker Green Rooms – 
Craft Services

Press Compound – 
Craft Services

VIP Hospitality Package

Catering Compound – Tenting,
Furniture Package

Catering Compound – Power
Distribution

Bronze Level Costs

8



Graphics and Signage

Main Stage Branding

Program Flyer

Merchandizing – 

Branding and Signage

Sponsorship Fulfillment –
Branding and Signage

Engineering – Main Stage

EMT/First Aid Services

Radios/Communications

Trucking

Production Staff 
(pre-production 
and onsite)

Technical Producer – Main
stage

Technical Director – All other
areas

Production Designer

Event Designer

Green Room Managers

VIP Liaisons

Press Check-in Staff

Venue Managers – Main
Stage/Press Compound/ In-
vited Guests

Project Manager – Food and
Beverage

Project Manager – 
Security

Security Team – Main Stage
and VIP

Security Team – Invited Guests

Project Manager – 

Operations/Waste Manage-
ment

Waste Management Team

Project Manager – 
Entrance Control

Entrance Control Team

Project Managers – Transporta-
tion

Transportation Management
Teams

Production Manager

Stand By/Onsite Hit Team

Production Labor

Scenic  

Tenting Installation/
Striking

Lighting 

Audio 

Video 

Rigging

Power Distribution

IT 

9
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THE SILVER CELEBRATION opens the bridge to the public — with a Bridge Walk
on the westbound decks of both the new East Span and the original West Span
(as well a parade across the East Span) — and marks a huge leap in scale and
complexity from the Bronze event.

As with the Bronze event, the Silver celebration would
take place Monday, Sept. 2. The key difference is open-
ing the bridge to the public. Preliminary estimates by a
major Bay Area event producer indicate such an event
likely would attract some 1 million people. A possible itin-
erary of events might include:

� Multi-cultural/interfaith blessing ceremony for
new bridge.

� Chain-cutting ceremony and speeches by public
officials and veterans of 1936 opening;

� Opening of an activity hub that includes food,
beverage and merchandise vendors; a variety of
participatory activities for guests of all ages; art
exhibitions; and exhibitions on the East Span
project as well as on the 1936 opening of the
original Bay Bridge and the 1939-40 Treasure
Island World’s Fair.

� Labor Day Parade from the Oakland Touchdown
area to Yerba Buena Island, featuring select high
school marching bands; school groups involved
in TBPOC educational outreach; Bay Bridge proj-
ect workers; elected officials, vintage cars, etc.

� Bridge Walk: a series of timed-access “waves”
with some 50,000 people per wave.

� Evening fireworks display.

Silver Level
Single Day, Bridge Walk Event for Public

The 2003 opening of the new Carquinez Bridge fea-
tured a Bridge Walk with a wide safety corridor and
plenty of CHP assistance. 



30
Friday

A U G U S T

31
Saturday

1
Sunday

2
Monday

S E P T E M B E R
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A Silver celebration would allow for some additional events
(e.g. an air show over the bay, a concert on Treasure Island
with the SAS tower providing a dramatic stage backdrop)
that could be held in partnership with the America’s Cup
Event Authority.  The Silver celebration also would allow for
ancillary events to be held outside the Bay Bridge corridor
during the week(s) leading up to the bridge opening. These
may include:

� Black tie events for public officials, bridge contractors,
etc.

� Engineering and design conference and symposium

� Exhibitions on the Bay Bridge and San Francisco Bay
at the Oakland Museum of California and several
other museums around the region

� Themed dances/balls such as those held during the
original 1936 opening celebration

� Bridge Crawl — a series of cultural and/or scientific
events that would be open to the public, and held at
various locations around the Bay Area;

� Event partnerships with local sports teams (Golden
State Warriors, Oakland Athletics, San Francisco 
Giants, Oakland Raiders, San Francisco 49ers, 
San Jose Sharks);

� Premiere of feature-length documentary film on the
Bay Bridge East Span project; and

�    Exhibitions of documentary short subjects and other
programming at the new dog park below the West
Span’s San Francisco anchorage.

The long Bay Bridge corridor allows for a 
fireworks spectacular that can be enjoyed by view-
ers miles from the shoreline.
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Challenges:  

� Logistics

� Transportation

� Outsourcing Event Production

� Fundraising

� Coordination with Caltrans construction

The enormous expected participation in a bridge walk
makes the logistical challenges of the Silver celebration
far greater than those of the Bronze event. Indeed, coor-

dination with Caltrans construction staff likely will be the easiest of the myriad challenges this
level of celebration entails. The projected attendance of 1 million is more than 30 times greater
than the estimated 30,000 people who attended the 2003 opening of the new Carquinez Bridge.
Thus, to coordinate an event of this size, TBPOC agency staff will require assistance from an ex-
perienced producer of large-scale events to plan and execute the celebration. 

In addition to creating a quality experience for Bridge Walk participants, the event producer must:

� ensure the safety and security of participants, including access for emergency personnel;

� establish and execute a timed-access plan to limit the number of people on the west-
bound bridge decks at any one time to about 100,000 or fewer;

� establish an activity hub and staging areas — complete with entertainment stages, chil-
dren’s activities, food/beverage services, sanitation, etc. — near the Oakland Touchdown
and at a San Francisco location such as Justin Herman Plaza.

� arrange for and deliver adequate shuttle bus and/or paratransit service to the Oakland
Touchdown area and other access sites from staging areas at key transit hubs;

� provide adequate shuttle bus and/or paratransit service along the event corridor;

� provide adequate food and beverage service; 

� provide adequate sanitation and waste disposal /recycling services;

� contract with an experienced concert promoter to handle talent booking, ticket sales,
etc., for an evening concert on Treasure Island; and

� ensure the bridge decks are ready for traffic by 5 a.m. the following morning.

Silver Level (continued)
Single Day, Bridge Walk Event for Public

Transporting Bridge Walk participants to and from the
Oakland Touchdown area is among the biggest chal-
lenges TBPOC afencies and their partners will have
to address.



30
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A U G U S T

31
Saturday

1
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2
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The large scale of a Silver celebration also creates the
need for an ambitious private fundraising effort. While the
use of toll funds may be appropriate to provide for public
safety, security and transportation, the Silver celebration
would involve myriad additional expenses and create a
corresponding need to raise private funds to offset these
expenses. As with the description of a Bronze event, an 
extensive list of potential cost categories for a Silver cele-
bration is outlined on the following pages.

Revenue Strategies: 

With the expectaion that public funds will be used to pay
for public safety and access, the cornerstone of the private
fundraising campaign for a Silver celebration will be a
corporate sponsorship program (see pages 32-36) that links
the East Span opening celebration with the longer term effort
to develop a Bay Bridge museum/visitor center and other
improvements at the Gateway Park site in Oakland. 

In addition to corporate sponsorships and merchandising
opportunities identified for the Bronze-level event, a Silver
celebration also offers revenues opportunities through:

� food and beverage sales

� sale of personalized bricks, concrete blocks, etc.,
for use in the construction of  a path, wall or other
structures at Gateway Park

� bridge tours during the week before Sept. 2

� sale of early-access tickets for the Bridge Walk

� concert ticket sales.

� sponsorship of hospitality sites/grandstand suites
at concert venue

To limit labor costs, it is recommended that TBPOC agency and contractor staff be deployed to
fill various positions under the direction of the event producer.

The sale of personalized bricks as a proven
fundraising technique for long-term public 
infrastructure improvements.

Potential revenue sources include food and beverage
sales, and the sale of personalized fundraising bricks
for use at the new Gateway Park site in Oakland.
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Silver Level Costs
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Single Day, Bridge Walk Event for Public

Westbound Oakland
Touchdown

Presentation Stage – Front of
House (FOH) Platform

Presentation Stage

Press Risers

VIP Risers

Camera Platforms

Tenting – FOH

Tenting – Video Village

Tenting – Technical Coverage

Tenting – Speaker Ready/Green
Room

Tenting – Press/Interview

Stage Set and Furniture – Main
Stage

Furniture Package – FOH

Furniture Package – VIP Risers

Furniture Package – Video Vil-
lage

Furniture Package – Technical
Coverage

Furniture and Décor Package –
Speaker Ready/Green Room

Furniture and Décor Package –
Press / Interview

Security Barricade – main
stage and camera platforms

Speaker, VIP Restroom Equip-
ment and Services

Main stage – Audio/Video/
Lighting Packages, including 
Support

Main stage – Generators and
Power Distribution

Public Viewing Area —
Presentations, Chain Cut-
ting and Fireworks

Fencing and Barricade –
Perimeter and Safety 
Sections

ADA Viewing Section – Riser
and Barricade

Waste Management – 
Equipment Package

Restroom Compound and Serv-
icing

Water Stations – Equipment
Package

Press Compound

Tenting

Press Registration/
Press Check-in and 
Credentialing

Furniture and Decor 
Package

Internet – Wireless and Hard
line Connectivity

Press Compound – Office
Equipment and Supplies

Press Feed – Video Package

Press Feed – Audio

Press – Lighting Package

Waste Management Equipment

Press Restroom Compound and
Services

Generators and Power 
Distribution

Ceremonial Chain 
Cutting

Chain Cutting – Set/Props

Framed Chain Sections – 
Commemorative Gift Frames
for VIP's/Dignitaries

Fireworks Display

Pyrotechnical Fees – 
10-20 Minutes

Barges and Tugboats

Food and Beverage —
Oakland Touchdown Sup-
port

Speaker Green Rooms – Craft
Services

Press Compound – Craft 
Services

VIP Hospitality Package

Catering Compound – Tenting,
Furniture Package

Catering Compound – Power
Distribution
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San Francisco — 
Satellite Activation

Entertainment Stage

Main Stage – FOH Platform

Press Risers

VIP Risers

Camera Platforms

Tenting – FOH

Tenting – Video Village

Tenting – Technical Coverage

Tenting – Green Rooms

Stage Set – Main Stage

Tenting – Video Village

Furniture Package – FOH

Furniture and Décor Package –
Green Rooms

Security Barricade – main stage
and camera platforms

Stage Restroom Equipment and
Services

Entertainment Acts – Perform-
ance Fees

Entertainment Hospitality

Main stage – Audio/
Video/Lighting Packages, in-
cluding Support

Main stage – Generators and
Power Distribution

Ambient Activities 
and Hospitality — 
San Francisco

Children’s Games Area Build
out

Food and Beverage Court –
Booths, Barricade, Seating

Waste Management Equipment
Package

Restroom Compound and
Services

Ambient Area – Audio/Lighting
Packages

Ambient Area – Generators
and Power Distribution

Treasure Island — Satellite
Activation

Entertainment Stage

Main Stage – FOH Platform

Press Risers

VIP Risers / Hospitality Suites,
Including Hospitality and
Staffing

Camera Platforms

Tenting – FOH

Tenting – Video Village

Tenting – Technical Coverage

Tenting – Green Rooms

Stage Set – Main Stage

Concert Venue Entrance Scenic
Treatment

Furniture Package – FOH

Furniture Package – Video 
Village

Furniture and Décor Package –
Green Rooms

Bleacher Package

Security Barricade – main
stage and camera platforms

Stage Restroom Equipment and
Services

Opening / Closing Acts – 
Performance Fees

Main Act – Performance Fees

Ticketing and Promotion

Entrance/Ticket Management
Equipment

Main stage – Audio/ Video/
Lighting Packages, including
Support

Main stage – Generators and
Power Distribution

Ambient Activities and
Hospitality — Treasure Is-
land

Children's Games Area 
Build out

Carnival Midway Games Rides
Package

Food and Beverage Court –
Booths, Barricade, Seating

Waste Management Equipment
Package

Restroom Compound and
Services

Ambient Area – Audio/Lighting
Packages

Ambient Area – Generators
and Power Distribution
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Single Day, Bridge Walk Event for Public

Parade — Oakland Touch-
down to Yerba Buena 
Island

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Parade Registration/Check-in
Compound, Including Partici-
pant Hospitality

Route Vehicle Rental – Classic
Cars

Route Vehicle Rental – Trolley
Cars

Route Vehicle Rental – Fire
Trucks

Route Vehicle Rental – Bay
Quackers

Route Waste Management
Equipment

Route Restroom Compounds

Route – Generators and Power
Distribution

Bridge Walk

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Distance Markers – Scenic
Pieces

Bridge Walk Registration/Check
in Compound

Bridge Walk Registration Web-
site Design/Administration

Bridge Walk Registration Mate-
rials – Onsite – Bibs, Waivers,
etc.

Bridge Walk Commemorative
T-shirts

Route Water Station Package

Route Waste Management
Equipment

Route Restroom Compounds

Route – Generators and Power
Distribution

Air Show

Air Show Production Cost

Transportation — 
All Areas

Shuttle Equipment – Bridge
Walk, Parade, General

Shuttle Zone Equipment Pack-
age

Program 
Documentation

Helicopter Aerial Photography
and Filming

Multiple Mobile Camera Crews

Video Editing Equipment 
Package

Event Merchandizing —  
All Areas

Merchandise Booths
(Tent/Counter/Storage/Cash,
Credit Register/Power/Data)

Official Commemorative Event
Program

East Span apparel (hats, T-
shirts, jackets, etc.)

East Span posters

East Span and West Span Lego
kits

Bridge Bits (small souvenir
pieces construction leftovers)

Graphics and Signage —
All Areas

Main Stages Branding

Program Flyer

Public Areas – Branding and
Signage

Food & Beverage  – Branding
and Signage

Merchandizing – Branding and
Signage

Bridge Walk Start/Finish and
Mileage Signage and Branding
Package

Bridge Parade Signage and
Branding Package

Transportation – Signage

Sponsorship Fulfillment –
Branding and Signage

Directional Signage – Venues –
Wide

Silver Level Costs (continued)



CAD Illustration and 
Design Services

Creative Illustration Services

CAD Plan Services

Production Expenses — All
Areas

Production Office Compound –
Trailers/Tents, Equipment &
Supplies

Storage Compound – Supplies,
Merchandise

Heavy Gear

Janitorial Supplies

Crew Meals

Permitting

Engineering Fees – Stages

EMT / First Aid Services – Public
Areas

EMT / First Aid Services –
Bridge Walk

Radios/Communications

Trucking

Production Staff (pre-
production and onsite)

Executive Producer and 
Producers

Lead Project Managers – 
Per Area

Technical Producers – 
Main stages

Technical Directors – 
Public Areas

Production Designers

Event Designers

Audio Designers

Video Producers

Video Directors

Lighting Designers

Master Electricians

GFX Operators

Stage Managers/Assistant
Stage Managers/Green Room
Managers

VIP Liaisons

Media Manager and Assistant
Media Managers

Venue Managers

Project Managers – Food and
Beverage

Food and Beverage Manage-
ment Team

Project Manager – Security

Security Teams – Main
Stages/VIP Areas/Public
Areas/Bridge Walk/Parade

Production Office Managers

Production Assistants and Run-
ners

Project Managers – Opera-
tions/Waste Management

Waste Management Teams –
Public Areas/Bridge Walk/
Parade

Project Managers – Bridge
Walk/Parade Operations

Project Managers and Teams –
Entrance Control – Public Areas

Registration Teams – Bridge
Walk / Parade

Project Managers – Merchan-
dizing

Merchandizing Teams – All
Areas

Stand By/Onsite Hit Teams – All
Areas

Project Managers – Transporta-
tion

Transportation Management
Teams

Production Labor – All Areas

Scenic 

Tenting Installation and Striking

Lighting 

Audio 

Video

Rigging

Power Distribution 

IT Labor – Media and Mer-
chandizing

Signal Feed Labor – Media
Compound

17
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Gold Level
Up to Four Days, Multiple Sites, 
Multiple Access Opportunities

THE GOLD CELEBRATION employs the same principle of public access outlined
for the Silver celebration but adds several key elements — including a half-
marathon or 10K run and a family-oriented (all-skills) bicycle ride across the
bridge — and reflects the original 1936 Bay Bridge opening by spreading the
events over four days and at multiple sites both within the Bay Bridge corridor
and at other locations around the region. 

While the added events, multi-day time frame and multiple
event locations expand the scale of the safety/security,
transportation, and other logistical challenges, the Gold
celebration also allows for economies of scale. These 
include not only more opportunities to generate revenue
but also to spread the demand for public participation
over a greater number of days and to spread infrastructure
costs over a greater number of events. 

An  essential scheduling challenge for the Gold celebra-
tion is coordination with Caltrans construction staff, as
the location of events/facilities in the Oakland Touch-
down and Toll Plaza areas will require either that the
roadway configuration work be completed by Friday
night, Aug. 30 or that the work be staged in such a way
that a wide safety buffer can be established and that an
access corridor can be provided from the Toll Plaza to
the westbound deck of the new East Span in such a way
that event participants do not interfere with the contrac-
tors’ work and vice-versa.

Participation
fees for Bridge
Run and
Bridge Bike
events can be
used to defray
costs for a
multi-day 
celebration



Presuming that one or the other of these requirements can
be met, a possible itinerary of events might include:

Friday, August 30

� Opening of activity hub at Treasure Island with food,
beverage and merchandise vendors; a carnival mid-
way; a variety of participatory activities for guests of
all ages; art exhibitions; and exhibitions on the East
Span project as well as on the 1936 opening of the
original Bay Bridge and the 1939-40 Treasure Island
World’s Fair.

� Black-tie type dinner for public officials, bridge 
contractors, etc., at Treasure Island concert venue.

� Evening concert at Treasure Island with SAS Tower
providing a dramatic stage backdrop. This would be
a ticketed event with capacity of 25,000. Public access
to the venue would be provided by shuttle buses from
various San Francisco locations.

S E P T E M B E R
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Treasure Island locations can be used as a hub 
for both free and ticketed activities in a multi-day
celebration that could last two, three or four days.

30
Friday

A U G U S T

31
Saturday

1
Sunday

2
Monday
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Saturday, August 31

� Multi-cultural/interfaith blessing ceremony for new
bridge.

� Opening of satellite “live sites” at Toll Plaza and
Justin Herman Plaza in San Francisco to provide
staging areas for two days of events. These sites in-
clude performance/public speaking stages, chil-
dren’s activities, food and beverage services,
sanitation facilities, etc., as well as video monitors
for viewing activities elsewhere around the region.

� Morning running event. Half-marathon course
across both East and West spans and back or 10K
option of going just one way. Course could be con-
figured with start/finish locations in both Oakland
and San Francisco. Paid participation (likely $60 to
$75 per person) with a limit of 20,000 participants.

� Afternoon family bike ride event across both spans
and back. Paid participation (up to $20 per person
with family ticket available for no more than $50),
with some 5,000 to 10,000 participants likely. 

� Evening concert at Treasure Island. Ticketed event
with capacity of 25,000.

Sunday, Sept. 1

� Opening of two or more additional satellite “live sites”
at transit-friendly locations in Oakland and South Bay
to stage buses to transport participants to the Bridge
Walk, and to provide auxiliary performance/public
speaking stages, children’s activities, food/beverage
sales, sanitation facilities, etc., as well as video mon-
itors for viewing activities elsewhere.

Gold Level (continued)
Up to Four Days, Multiple Sites, 
Multiple Access Opportunities

“Live sites” established at strategic locations around
the region can serve as localized activity centers and
as staging areas for Bridge Walk shuttles.



S E P T E M B E R

30
Friday

A U G U S T

31
Saturday

1
Sunday

2
Monday

21

� (foot of Oakland Touchdown) Morning chain-cutting ceremony
and speeches by public officials and veterans of 1936 opening

� Parade from Oakland Touchdown area to Yerba Buena Island,
featuring select marching bands; school groups involved in
TBPOC educational outreach; Bay Bridge project workers;
elected officials, vintage cars, etc.

� Bridge Walk

� Parade of America’s Cup yachts around Treasure Island and
Yerba Buena Island

� Air Show over the bay

� Evening concert at Treasure Island. Ticketed event with capacity
of 25,000.

� Grand finale fireworks display.

Monday, Sept. 2

� Labor Day picnic for bridge construction workers, et al., on deck
of East Span

� Potential fourth concert at Treasure Island. Ticketed event with
capacity of 25,000.

The SAS tower provides a dramatic
backdrop for main stage events on
Treasure Island.
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Challenges:  

� Coordination with Caltrans construction

� Logistics

� Transportation

� Outsourcing Event Production

� Fundraising

The multi-day nature of the Gold celebration makes coordina-
tion with Caltrans construction an essential priority. Just as
highlighted for the Silver level celebration, the TBPOC agency
staff will require assistance from an experienced producer of
large-scale events to plan and execute the celebration and to:

� ensure the safety and security of participants, including access for emergency personnel;

� establish and execute a timed-access plan to limit the number of people on the west-
bound bridge decks at any one time to 100,000 or fewer;

� establish an activity hub on Treasure Island and several satellite “live sites” — complete
with performance/public speaking stages, children’s activities, food and beverage serv-
ices, sanitation facilities, video monitors, etc. — near the Oakland Touchdown area, in
downtown San Francisco, and at strategic transit-friendly locations elsewhere around the
region.

� arrange for and deliver adequate shuttle bus and/or paratransit service to Treasure Is-
land, the Toll Plaza/Oakland Touchdown areas and other access sites from staging areas
at key transit hubs;

� provide adequate shuttle bus and/or paratransit service along the event corridor;

� provide adequate food and beverage service; 

� provide adequate sanitation and waste disposal /recycling services;

� contract with an experienced concert promoter to handle talent booking, ticket sales,
etc., for an evening concert on Treasure Island; and

� ensure the bridge decks are ready for traffic by 5 a.m. the following morning.

Gold Level (continued)
Up to Four Days, Multiple Sites, 
Multiple Access Opportunities

Coordination with Caltrans construction activities
near the Oakland Touchdown will be essential
for any multi-day celebration.
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The larger scale of the Gold celebration almost certainly will result in higher overall expenses
and thus establish a higher target for private fundraising efforts than that required for a one-day
Silver celebration. Cost estimates for specific program categories will be developed in coming
weeks. An extensive but likely incomplete list of identified cost categories is presented below:  The
extra costs of the Gold celebration may be offset by economies of scale. Set-up and break-down
costs for the concert venue, for instance, are no higher for a three- or four-concert series (Gold)
than for a single concert (Silver). The proposed Labor Day schedule offers a noteworthy oppor-
tunity to reduce costs by sharing set-up and break-down expenses with the sponsors of the Oracle
World event.

Revenue Strategies:

As with the Silver celebration, a sponsorship program that links the East Span opening celebration
with the longer term effort to develop a Bay Bridge museum/visitor center and other improvements
at the Gateway Park site forms the cornerstone of the private fundraising campaign for the Gold
celebration. Principles of the sponsorship camp program are outlined on pages 32-36. 

The multi-day Gold celebration also offers more opportunities for sales revenue than are available
for the one-day Bronze- or Silver-level events. These include:

� 3 (or even 4) times the number of ticket sales for concerts at Treasure Island venue

� sponsorship of hospitality sites / grandstand suites at concert venue

� participation fees for running and bicycling events;

� food /beverage/merchandise sales at the Treasure Island activity hub, and satellite “live
sites” at Toll Plaza/Oakland Touchdown area, downtown San Francisco and other loca-
tions around the region.

� sale of personalized bricks, concrete blocks, etc.,  for use in the construction of  a path,
wall or other structures at Gateway Park

� bridge tours — including after-hours access — during the preceding week

� early-access tickets for the Bridge Walk

Again, as with the Silver celebration, labor costs for the Gold celebration can be reduced some-
what by deploying TBPOC agency and contractor staff to fill various positions under the direction
of the event producer.
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Up to Four Days, Multiple Sites, 
Multiple Access Opportunities

Treasure Island Activation
— Friday-Sunday

Entertainment Stage —
Concert Venue — Friday,
Saturday, Sunday

Main Stage – Front of House
(FOH) Platform

Press Risers

VIP Risers/Hospitality Suites,
Including Hospitality and
Staffing

Camera Platforms

Tenting – FOH and Video 
Village

Tenting – Technical Coverage

Tenting – Green Rooms

Stage Set – Main Stage

Concert Venue Entrance Scenic
Treatment

Furniture Packages – FOH and
Video Village

Furniture and Décor Package –
Green Rooms

Bleacher Package

Security Barricade – main
stage and camera platforms

Stage Restroom Equipment
and Services

Opening/Closing Acts – 
Performance Fees

Main Acts – Performance Fees

Ticketing and Promotion

Entrance/Ticket Management
Equipment

Main stage – Audio Package

Main stage – Video Package,
including Support

Main stage – Lighting Package

Main stage – Generators and
Power Distribution

Ambient Activities and
Hospitality — Treasure 
Island — Friday-Sunday

Children's Games Area Build
out

Carnival Midway Games and
Rides Package

Treasure Island Bridge Art and
History Tent – Infrastructure
and Exhibits

Food and Beverage Court –
Booths, Barricade, Seating

Remote Press Compound –
Tenting, Furniture, Internet and
Power Capabilities

Waste Management Equip-
ment Package

Restroom Compound and
Services

Ambient Area – Audio Pack-
age

Ambient Area – Lighting Pack-
age

Ambient Area – Generators
and Power Distribution

Treasure Island Black Tie
Event — Friday Night

VIP Event Tent and Staging

Food and Beverage – Full
Catering Package

Furniture and Décor

Event Entertainment

Video Package

Lighting Package

Audio Package

Generator and Power 
Distribution

Live Site Activation — Toll
Plaza — Saturday, Sunday

Children's Games Area Build
out

Food and Beverage Court –
Booths, Barricade, Seating

Remote Press Compound –
Tenting, Furniture, Internet and
Power Capabilities

Waste Management Equip-
ment Package

Restroom Compound and
Services

Ambient Area – Audio Pack-
age

Ambient Area – Lighting Pack-
age

Ambient Area – Video Package

Ambient Area – Generators
and Power Distribution

Gold Level Costs
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Entertainment Stage —
Toll Plaza — Saturday,
Sunday

Main Stage – FOH Platform

Press Risers

VIP Risers

Camera Platforms

Tenting – FOH and Video 
Village

Tenting – Technical Coverage

Tenting – Green Rooms

Stage Set – Main Stage

Furniture Packages – FOH and
Video Village

Furniture and Décor Package
– Green Rooms

Security Barricade – main
stage and camera platforms

Stage Restroom Equipment
and Services

Entertainment Acts – Perform-
ance Fees

Entertainment Hospitality

Main stage – Audio Package

Main stage – Video Package,
including Support

Main stage – Lighting Package

Main stage – Generators and
Power Distribution

San Francisco Live Site 
Activation — JH Plaza —
Saturday, Sunday

Children's Games Area Build
out

Food and Beverage Court –
Booths, Barricade, Seating

Remote Press Compound –
Tenting, Furniture, Internet and
Power Capabilities

Waste Management Equip-
ment Package

Restroom Compound and
Services

Ambient Area – Audio Pack-
age

Ambient Area – Lighting Pack-
age

Ambient Area – Generators
and Power Distribution

Entertainment Stage — JH
Plaza — Saturday, Sunday

Main Stage – FOH Platform

Press Risers

VIP Risers

Camera Platforms

Tenting – Video Village

Tenting – Technical Coverage

Tenting – Green Rooms

Stage Set – Main Stage

Furniture Packages – FOH and
Video Village

Furniture and Décor Package
– Green Rooms

Security Barricade – main
stage and camera platforms

Stage Restroom Equipment
and Services

Entertainment Acts – Perform-
ance Fees

Entertainment Hospitality

Main stage – Audio and Video
Packages, including Support

Main stage – Lighting Package

Main stage – Generators and
Power Distribution

Bridge Run — Saturday

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Distance Markers – Scenic
Pieces

Bridge Run Registration/Check
in Compound

Bridge Run Registration Web-
site Design/Administration

Bridge Run Registration Mate-
rials – Onsite – Bibs, Waivers,
etc.

Bridge Run Commemorative
T-shirts

Route Water Station Package

Route Waste Management
Equipment

Route Restroom Compounds

Route – Generators and Power
Distribution
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Family Bike Ride — 
Saturday

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Distance Markers – Scenic
Pieces

Bridge Ride Registration/Check
in Compound

Bridge Ride Registration Web-
site Design/Administration

Bridge Ride Registration Mate-
rials – Onsite – Bibs, Waivers,
etc.

Bridge Ride Commemorative
Jerseys

Route Water Station Package

Route Waste Management
Equipment

Route Restroom Compounds

Route – Generators and Power
Distribution

TBD Live Site #3 Activation
— Sunday

Children's Games Area Build
out

Food and Beverage Court –
Booths, Barricade, Seating

Remote Press Compound –
Tenting, Furniture, Internet and
Power Capabilities

Waste Management Equip-
ment Package

Restroom Compound and
Services

Ambient Area – Audio Package

Ambient Area – Lighting 
Package

Ambient Area – Video Package

Ambient Area – Generators
and Power Distribution

Entertainment Stage —
Live Site #3 – Sunday

Main Stage – FOH Platform

Press Risers

VIP Risers

Camera Platforms

Tenting – FOH and Video 

Village

Tenting – Technical Coverage

Tenting – Green Rooms

Stage Set – Main Stage

Furniture Packages – FOH and
Video Village

Furniture and Décor Package –
Green Rooms

Security Barricade – main
stage and camera platforms

Stage Restroom Equipment
and Services

Entertainment Acts – Perform-
ance Fees

Entertainment Hospitality

Main stage – Audio Package

Main stage – Video Package,
including Support

Main stage – Lighting Package

Main stage – Generators and
Power Distribution

TBD Live Site #4 Activation
— Sunday

Children's Games Area Build
out

Food and Beverage Court –
Booths, Barricade, Seating

Remote Press Compound –
Tenting, Furniture, Internet and
Power Capabilities

Waste Management Equip-
ment Package

Restroom Compound and
Services

Ambient Area – Audio Pack-
age

Ambient Area – Lighting Pack-
age

Ambient Area – Video Package

Ambient Area – Generators
and Power Distribution

Entertainment Stage —
Live Site #4 — Sunday

Main Stage – FOH Platform

Press Risers

VIP Risers

Camera Platforms
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Tenting – FOH and Video 
Village

Tenting – Technical Coverage

Tenting – Green Rooms

Stage Set – Main Stage

Furniture Packages – FOH and
Video Village

Furniture and Décor Package
– Green Rooms

Security Barricade – main
stage and camera platforms

Stage Restroom Equipment
and Services

Entertainment Acts – Perform-
ance Fees

Entertainment Hospitality

Main stage – Audio Package

Main stage – Video Package,
including Support

Main stage – Lighting Package

Main stage – Generators and
Power Distribution

Westbound Oakland
Touchdown — Presenta-
tions, Chain Cutting 
Ceremony — Sunday

Presentation Stage – FOH
Platform

Press Risers

VIP Risers

Camera Platforms

Tenting – FOH and Video 
Village

Tenting – Technical Coverage

Tenting – Speaker
Ready/Green Room

Tenting – Press/Interview

Stage Set and Furniture –
Main Stage

Furniture Package – VIP Risers

Furniture Packages – FOH and
Video Village

Furniture Package – Technical
Coverage

Furniture and Décor Package
– Speaker Ready / Green
Room

Furniture and Décor Package
– Press / Interview

Security Barricade – main
stage and camera platforms

Speaker, VIP Restroom Equip-
ment and Services

Main stage – Audio Package

Main stage – Video Package,
including Support

Main stage – Lighting Package

Main stage – Generators and
Power Distribution

Chain Cutting – Set/Props

Framed Chain Sections –
Commemorative Gift Frames
for VIPs/Dignitaries

Food and Beverage —
Oakland Touchdown 
Support — Sunday

Speaker Green Rooms – Craft
Services

Press Compound – Craft Serv-
ices

VIP Hospitality Package

Catering Compound – Tent-
ing, Furniture Package

Catering Compound – Power
Distribution

Parade — Oakland 
Touchdown to Yerba
Buena Island — Sunday

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Parade Registration/Check in
Compound, Including Partici-
pant Hospitality

Route Vehicle Rental – Classic
Cars

Route Vehicle Rental – Trolley
Cars

Route Vehicle Rental – Fire
Trucks

Route Vehicle Rental – Bay
Quackers

Route Waste Management
Equipment

Route Restroom Compounds

Route – Generators and Power
Distribution
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Bridge Walk — Sunday

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Distance Markers – Scenic
Pieces

Bridge Walk
Registration/Check in Com-
pound

Bridge Walk Registration Web-
site Design/Administration

Bridge Walk Registration 
Materials – Onsite – Bibs,
Waivers, etc.

Bridge Walk Commemorative
T-shirts

Route Entertainment Stations –
Acts

Route Entertainment Stations –
Localized Audio Systems

Route Water Station Package

Route Waste Management
Equipment

Route Restroom Compounds

Route – Generators and Power
Distribution

Parade of Yachts — 
Sunday

Parade of Yachts Production
Cost

Air Show — Sunday

Air Show Production Cost

Fireworks Display — 
Sunday

Pyrotechnical Fees – 10-20
Minutes

Barges and Tugboats

East Span Bride Worker
Picnic — Monday

VIP Event Tent and Staging

Food and Beverage – Full
Catering Package

Furniture and Décor

Event Entertainment

Video Package

Lighting Package

Audio Package

Generator and Power Distribu-
tion

Transportation — All
Areas — Friday-Monday

Shuttle Equipment – Bridge
Walk, Parade, General

Shuttle Zone Equipment Pack-
age

Press Compound — Oper-
ational Friday-Monday

Tenting

Press Registration / Press
Check in and Credentialing

Furniture and Decor Package

Internet – Wireless and Hard
line Connectivity

Press Compound – Office
Equipment and Supplies

Press Feed – Audio/Video and
Lighting Packages

Waste Management Equip-
ment

Press Restroom Compound
and Services

Generators and Power Distri-
bution

Program Documentation
— Friday-Monday

Helicopter Aerial Photography
and Filming

Multiple Mobile Camera
Crews

Video Editing Equipment Pack-
age

Event Merchandizing — All
Areas — Friday-Monday

Merchandise Booths
(Tent/Counter/Storage/Cash,
Credit Register/Power/Data)

Official Commemorative Event
Program

East Span apparel (hats, T-
shirts, jackets, etc.)

East Span posters

East Span and West Span Lego
kits

Bridge Bits (small souvenir
pieces construction leftovers)

28

Up to Four Days, Multiple Sites, 
Multiple Access Opportunities

Gold Level Costs (continued)



Graphics and Signage –
All Areas

Main Stages Branding

Program Flyer

Public Areas/Live Site 1-4 –
Branding and Signage

Special Events and Cere-
monies – Branding and Sig-
nage

Food & Beverage – Branding
and Signage

Merchandizing – Branding
and Signage

Bridge Run Start/Finish and
Mileage Signage and Brand-
ing Package

Bridge Bike Ride Start/Finish
and Mileage Signage and
Branding Package

Bridge Walk Start/Finish and
Mileage Signage and Brand-
ing Package

Bridge Parade Signage and
Branding Package

Transportation – Signage

Sponsorship Fulfillment –
Branding and Signage

Directional Signage – Venue-
Wide

CAD Illustration and 
Design Services

Creative Illustration Services

CAD Plan Services

Production Expenses — All
Areas

Production Office Compound
– Trailers/Tents

Production Office Compound
– Equipment and Supplies

Storage Compound – Sup-
plies, Merchandise

Heavy Gear

Janitorial Supplies

Crew Meals

Permitting

Engineering Fees – Stages

EMT / First Aid Services – Pub-
lic Areas

EMT / First Aid Services –
Bridge Run

EMT / First Aid Services –
Bridge Ride

EMT / First Aid Services –
Bridge Walk

EMT / First Aid Services –
Bridge Parade

Radios/Communications

Trucking

Production Staff (pre-
production and onsite)

Executive Producer

Producers

Lead Project Managers – Per
Area/Live Site/Special Event

Technical Producers – Main
Stages, All Sites

Technical Directors – Public
Areas

Production Designers

Event Designers

Audio Designers

Video Producers

Video Directors

Lighting Designers

Master Electricians

GFX Operators

Stage Managers/Assistant
Stage Managers

Green Room Managers

VIP Liaisons/Media
Manager/Assistant Media
Managers

Venue Managers

Project Managers – Food and
Beverage

Food and Beverage Manage-
ment Team

Project Manager – Security

Security Teams – Main Stages
and VIP Areas
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Security Teams – Public Areas

Security Teams – Bridge
Run/Bridge Ride/Bridge
Walk/Parade

Production Office Managers

Production Assistants and 
Runners

Project Managers – Opera-
tions/Waste Management

Waste Management Teams –
Public Areas

Waste Management Teams –
Bridge Run

Waste Management Teams –
Bridge Ride

Waste Management Teams –
Bridge Walk

Waste Management Teams –
Parade

Project Managers – Bridge
Run/Bridge Ride/Bridge
Walk/Parade Operations

Project Managers – Entrance
Control – Live Sites 1-4, Bridge
Access

Entrance Control Teams – Live
Sites 1-4, Bride Access

Registration Teams – Bridge
Run / Bridge Ride / Bridge
Walk / Parade

Project Managers – Merchan-
dizing

Merchandizing Teams – All
Areas

Production Managers

Stand By/Onsite Hit Teams –
All Areas

Project Managers – Trans-
portation

Transportation Management
Teams

Production Labor — All
Areas

Scenic – Vendor Labor

Scenic – Union Labor

Tenting – Install/Strike Labor

Lighting – Vendor Labor

Lighting – Union Labor

Audio – Vendor Labor

Audio – Union Labor

Video – Vendor Labor

Video – Union Labor

Rigging – Union Labor

Power Distribution – Union
Labor

IT Labor – Media and Mer-
chandizing

Signal Feed Labor – Media
Compound
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BECAUSE THE TBPOC AGENCIES are not well equipped to pursue private funding,
a Silver- or Gold-level celebration requires a working arrangement with a nonprofit
partner that will provide a vehicle for private fundraising.

Partnerships with 501(c)(3) nonprofits are an increasingly common vehicle for public agencies to
leverage modest investments of public funds to attract private support for large-scale civic cele-
brations and other events. The Golden Gate Bridge, Highway & Transportation District, for ex-
ample, has teamed with the nonprofit Golden Gate Parks Conservancy to organize its 2012
celebration of the Golden Gate Bridge’s 75th anniversary. BART worked with a nonprofit known
as Friends of BART to the Airport to finance the 2003 gala that marked the opening of the system’s
SFO Extension project. Other examples of public agencies working with nonprofits include East
Bay Regional Parks and the City and County of San Francisco’s Parks and Recreation Department. 

Far more private support is likely to be generated through corporate sponsorships than through
direct contributions to a partner nonprofit. Consequently, BATA has consulted with Novato-based
Bartram Sponsorship Strategies (BSS) to assess prospects for a sponsorship campaign that can
be employed for a Silver or Gold celebration. BSS’s initial appraisal indicates: 

� Themes of innovation, vision and connectedness can be easily interwoven into activities
celebrating the opening of the new East Span, calling attention to the technologies and
ingenuity employed by the agencies and contractors that contributed to the project. 

� The coincidence of the East Span opening and the 2013 America’s Cup races — and the
prospect of Gateway Park development and Bay Bridge interpretive programming — add
to the fundraising potential for a celebration during this period.

It is in this context that BSS has provided the following concepts and recommendations, as well
as a clear and undisguised pitch at the conclusion for continuing engagement with the TBPOC:

Sponsorship Program Spearheads 
Private Funding Campaign

APPENDIX A
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Introduction 
The purpose of this document is to provide the TBPOC with direction and ideas to create the 
most appropriate and meaningful program for a wide range of constituents, which ultimately 
serves to drive value for media and corporate partners. Certain standard practices should be 
followed and, ultimately, true value must be offered to the corporate market. The following is a 
high level guide for generating corporate partners for the East Span opening celebration and 
related activities by taking an integrated approach, with each program action building 
exponential value for constituents and partners. 
 
Objectives 
The objectives of this document are to provide initial direction to the organizing body including: 

• How to design a program that appeals to corporate partners who will provide funding and 
other forms of support to underwrite the re-opening celebration and related extensions 

• Primary parties involved in the program’s foundational partner ecosystem  
• Forms of value necessary to maximize the investments made by corporate partners 
• Ways to work with media and other complementary partners to address core mission-

based needs and to help generate value for corporate partners 
• Key elements of a program that will serve as attractors for the various partners sought 
• Challenges to be considered in planning the work 
• Timing issues to be considered 
• Projected range of revenue to be sought from corporate partners 

 
Primary Elements 
In projecting the primary elements of the Bay Bridge program, as well as the issues, needs and 
revenue that follows, we are operating under the assumption that the following elements will be 
part of the program: 

• A clear call to action related to the Bay Bridge, its environs and the citizens that use it 
that engages the public in a form that partners can help support  

• A social mission, which could include the funding of a new East Bay park and visitors 
center for the Bay Bridge 

• Physical improvements to the waterfront including the possible development of 
parklands and a Bay Bridge visitors center or other educational and interpretive material 

• A substantial promotional campaign that includes web actions, broadcast and print 
media, out-of-home advertising, and events 

• A major public event designed to attract an audience in the hundreds of thousands, 
spread over at least two days and taking place in locations on both sides of the bay as 
well as on the bridge itself 

• Community involvement through the engagement of institutions and individuals that 
brings the celebration to the grassroots over an extended period of time 

 
Each of these elements represents a key area of activity that will serve to address the overarching 
mission of the public agencies involved. These elements can be shaped to offer solutions to 
public needs in a form that also provides the value required by corporate partners to justify 
substantial sponsorship investments. 
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Primary Ecosystem Partners 
Leadership/Agency 
Bay Area Toll Authority/Metropolitan Transportation Commission (BATA/MTC) – the 
assumption is that BATA will serve as the contracting agency on behalf of the TBPOC. 
California State Department of Transportation (Caltrans) – coordination with the state 
agency that owns and operates the Bay Bridge is imperative to minimize disruption and to 
generate cohesion among key partners 
California Transportation Commission (CTC) – similarly, coordination with the third TBPOC 
agency is imperative to minimize disruption and to generate cohesion among key partners 
Nonprofit – partnership with a non-profit organization is critical for accessing funds from 
corporate charitable sources, and helps to direct certain aspects of the program including physical 
site improvements and interpretive/educational content 
 
Needed Partners/Roles to be Filled 
Project Management (celebration, parklands) – a lead person or agency to oversee the 
coordination of all elements of the program 
Partner Recruitment and Management – individual or agency to create a partner program, 
take the program to market to recruit media and corporate partners, and manage fulfillment 
Communications Coordination – lead individual or organization to coordinate communications 
including web actions, advertising, promotion and publicity; much of which will be provided by 
partners so this role needs to closely interface with Partner Recruitment and Management 
Community Engagement – an individual or agency to oversee coordination of involvement 
among community organizations, education and other public service entities 
Event Production – a company to produce the celebration events and related actions 
 
Projected Partner Structure/Revenue  
The following is a possible structure for recruiting and organizing corporate and media partners. 
Depending on the various elements and assets ultimately included, this structure may need to be 
substantially altered. We also provide some broadly estimated partnership “fees”. Final pricing is 
dependent on elements and benefits ultimately included, number of companies at each level 
(fewer companies generate higher fees from each), and general scope and appeal of the program 
and partnership offering. Pricing also is based on comparable partnership offerings including 
major events, cause actions, sports/entertainment sponsorships and related media extensions. 
 
Lead Corporate Partners – We recommend between two and four major corporate partners to 
lead the effort, each of which is integrated into all elements of the program with custom 
extensions. Realistic revenue goals range from $500,000 to $2 million from each of these 
companies, with the upper end reflecting a robust program and commercial offering and limited 
corporate participation (likely one company at this investment level). 
 
2nd Tier Corporate Partners – These companies value high-profile positions but don’t require 
(or can’t fund) a lead role; companies at this level still receive category exclusivity and 
substantial value/brand integration. Revenue goals range from $200K to $500K with the same 
variables as above. We project between five and eight companies at this level with pricing set by 
the value of the offering, scope of the program and the value of the upper level opportunity. 
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Supporting/Target Partners – Many companies will want some form of involvement in all or 
targeted aspects of the program, and various packages can be developed to hold corporate 
partners at this level. Fees can range from $25,000 to $100,000, with much creativity applied in 
how packages are designed. There is no maximum number of partners at this level beyond what 
the market will bear – we project between $500,000 and $1 million in revenue from this level 
depending on all of the previously mentioned variables.  
 
Other Revenue Streams – Other revenue streams can include hospitality opportunities (selling 
space for corporate entertainment at a major event); fundraising through major donors and 
traditional methods as well as creative efforts through social media and mobile tech; donations 
generated by corporate partners; and food and beverage sales at events. 
 
Media Partners – Partnerships with media and online companies should be developed, each of 
which provide in-kind promotion and programming support into which corporate partners can be 
integrated. Media partnerships should encompass the television, radio, print and online sectors. 
All media partners should utilize their online platforms to create an ecosystem that generates 
exponentially powerful viral presence. These need to be reciprocal by nature where each partner 
promotes the other as well as major corporate partners; media partners also need tools for 
generating revenue to underwrite their in-kind promotion. Collaborating with media partners can 
also lead to accessing cash-paying partners that buy combined partnership/advertising packages. 
 
Total projected partnership revenue based on this approach – likely from $3 million to 
$6 million, with higher (or lower) revenues possible depending upon a wide range of factors. 
 
 
Primary Benefits for Corporate/Media Partners 
To generate these revenues it is assumed that partners will be integrated into all primary program 
elements in a manner commensurate with their investment and scaled by level of participation. 
With many details to be determined in each area, primary benefit categories include: 

• Positioning – Includes category rights, official partner status, access to intellectual 
property and proprietary imagery and associative value; 

• Social action/cause linkage – Partner linkage to any cause actions such as parkland 
development, education extensions and/or visitor improvements, and community 
engagement; 

• Brand integration – Tasteful and appropriate commercial (logo) recognition in all 
aspects of the program; 

• Media integration – Logo and content integration into media and other communications-
related benefits; 

• Onsite integration – At Bay Bridge, eventual Gateway Park site, visitor center and/or 
other official venue improvements or commemorative platforms; 

• Event presence – Standard array of event-related benefits including “owned” (named) 
platform, promotional space and brand integration, and custom programs; 

• Hospitality/special experiences – Space for entertaining guests and employees, access to 
unique experiences for executives. 
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Keys to Success 
To generate the results sought, the following is a summary of best practices to be considered: 
 
Coordinate all elements – All activities should be coordinated with one centrally-managed 
partnership program to guarantee delivery of major partner benefits and to avoid undermining of 
recruitment efforts. 
 
Establish as a region-wide celebration – Take advantage of media reach, corporate locations 
and large regional population by creating the program in a form that appeals to residents living 
throughout the nine-county area (and beyond); this, in turn, increases corporate value and the 
number of companies that become viable partners. 
 
Build in technology extensions – Use technology to communicate stories, engage the audience 
and attract and serve partners; partners can be recruited to help develop and fund these 
extensions, which, in turn, increase the value and appeal of partnership offerings. 
 
Be ready to customize – A structured program is required to attract and hold corporate and 
media partners, but customization is required to secure most major partners; flexibility and a 
willingness to truly collaborate are essential attributes of a successful partnership effort. 
 
Stay true to social mission – Develop social causes and actions to engage the community 
including fundraising, education and institutional support. Integrate corporate partners into these 
actions; focusing on the social mission allows for corporate partners to be better accepted by the 
public and provides a channel through which charitable funding can be accessed (a non-profit 
partner is a critical feature of the project leadership hierarchy for this reason). 
 
Be ready to provide commercial value – While the program will be designed for the public 
benefit, providing commercial value to major partners is critical; brand integration, product sales 
opportunities and rights to develop sales-related promotions are all critical to establishing the 
types of major partnerships advocated here. 
 
Keep it all together – Don’t fragment the program by allowing companies access without 
coming in through official channels; maintain program integrity and value by controlling who 
can offer corporate association with the overall program and its various parts. In other words, 
don’t give various internal partners and constituents the ability to recruit their own corporate 
partners that would then compete with program sponsors recruited in an official capacity. 
 
Allow sufficient time – Starting early and getting to market at least a year prior to funding needs 
is essential (see timeline below); keep in mind that a few months are typically needed to prepare 
for the partnership marketplace – the program needs to be established, partner benefits identified, 
primary program actions planned at a certain level, and communication materials created. 
 
Engage partners/vendors with expertise – The governing agencies must retain outside 
producers and consultants to develop and facilitate the desired actions, accessing the expertise 
required to generate the results sought; once retained, the directing agencies need to fully support 
consultants and provide information and access required to generate the success desired. 
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Timeline/Process 
Projecting toward the development of a culminating series of events over Labor Day 2013, the 
following high-level projected timeline outlines the work required to develop a major 
corporate/media partnership program that provides substantial funding and promotional value for 
the overall effort. This requires much internal collaboration and coordination among all primary 
organizing agencies and external service providers retained to help produce the program. 
 
Jan.-June 2012 Determine primary elements of the celebration; create partnership 
program; recruit complementary partners, including media, which generate value for corporate 
partners; get sign-off from lead agencies in order to enter the market with a mandate. 
 
July-Dec. 2012 Recruit corporate partners in a systematic, category-specific form; partners 
are developed through high-level contacts and executive relationships as well as through 
traditional relationship development channels. Program actions continue to be developed and 
defined concurrent with partner recruitment work. The program should be ready for public 
launch in Jan. 2013 with major partners committed, contracts in place and initial funds received. 
 
Jan.-April 2013 Initial program actions get underway, with moderate promotion of coming 
attractions and major corporate partners; focus is on community engagement, fundraising, and 
planning. Final corporate partnerships are closed, contracted and activated. 
 
April-Aug. 2013 Primary program actions get underway with buildup to the main event; 
media and other promotions move into high gear. All corporate partners are signed and fees paid. 
 
Aug.-Sept. 2013 The main event takes place on Labor Day weekend with substantial 
promotion through the preceding weeks via web action, media partners and other assets.  
 
Sept.-Dec. 2013 Non-event actions continue and partnerships are, for the most part, 
completed, with program recaps and recognition provided. 
 
Proposed Role for Bartram 
Given our role to date as an unofficial adviser on this project; our successful work on the 
comparable Golden Gate Bridge 75th Anniversary; and our track record of developing new 
programs, events and venues and the partnerships that support them, Bartram is an ideal service 
provider for the Bay Bridge celebration. At the appropriate time, we will provide a formal 
proposal, but some of the roles we can perform include: 
 

• Lead management of the corporate and media partner program (includes program 
development, activation; partner recruitment and activation) 

• Communications planning  
• Cause-related concept development and activation  
• Overarching program development and management functions 

 
We would seek to be retained on a fee basis by annual contract, with revenue sharing 
(commissions) funding the work once it reaches a certain level of maturity.  
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Bronze Level
Date: Monday, September 2, 2013

Time Oakland Touch
Down/Toll Booth

Bay 
Bridge

Treasure 
Island

Live Site – Oak. Jack
London Sq

Live Site – SF
Justin Herman Plza

Air and 
Sea

5:30 PM Ceremonial Chain 
Cutting6:00 PM

6:30 PM
Remarks by 

Public Officials7:00 PM

7:30 PM

8:00 PM Evening Fireworks 
Display

8:30 PM

Silver Level
6:00 AM

Cultural Blessings

Sunrise Bridge Walk-
Wave #1

6:30 AM

7:00 AM
Local Yacht Club 

Regatta7:30 AM

8:00 AM
Real Food Festival

Farmer’s Market8:30 AM

America’s Cup 
Yacht Expo

9:00 AM

9:30 AM
Ceremonial Chain 

Cutting
Simulcast of 
Chain Cutting

Simulcast of 
Chain Cutting

10:00 AM
Bridge Walk 
Wave #2

10:30 AM Live Local Bands Cooking Demos/
Local Entertainment

Parade of 
Navy Ships11:00 AM

Parade Simulcast of Parade
Coverage

Simulcast of Parade
Coverage

11:30 AM

12:00 PM

Salute to 
Local Heros

Simulcast of Salute 
to Local Heros 

Simulcast of Salute 
to Local Heros 

Hot Air Balloon Show
12:30 PM

1:00 PM Air Show – Canadian
Birds

1:30 PM
Air Show –
Blue Angels2:00 PM Bridge Walk

Wave #3 Live Local Bands Cooking Demos/
Local Entertainment2:30 PM

3:00 PM
Interviews on Bridge Simulcast of Interviews

on Bridge
Simulcast of Interviews

on Bridge
Paddle Boat Race

3:30 PM Wooden Boat Race



Gold Level
Date: Friday, August 30, 2013

Time Treasure 
Island

Treasure Island
Building 1

4:00 PM

Festival
Midway Games / F & B

4:00 PM - 11 PM

4:30 PM
5:00 PM
5:30 PM
6:00 PM
6:30 PM
7:00 PM

Black Tie Event

Venues: Bldg 1, Bldg 3 
and Tent

7:30 PM
8:00 PM

Headliner 
Concert

8:30 PM
9:00 PM
9:30 PM
9:45 PM
10:00 PM

Festival Continued & 
Departure from Concert10:30 PM

11:00 PM

NEW BAY BR IDGE EAST SPAN 2013 OPENING CELEBRAT ION PLAN38

Silver Level (continued)
Date: Monday, September 2, 2013

Time Oakland Touch
Down/Toll Booth

Bay 
Bridge

Treasure 
Island

Live Site – Oak. Jack
London Sq

Live Site – SF
Justin Herman Plza

Air and 
Sea

4:00 PM

Festival
Midway Games/F&B

4 PM - 11 PM

Live Local Bands 
(cut to T.I. & Brige

Walk)

Wine Tasting & Local
Celebrity Chef Demo4:30 PM

5:00 PM

Simulcast of Live 
Coverage of Treasure
Island Main Stage

Simulcast of Live 
Coverage of Treasure
Island Main Stage

5:30 PM

6:00 PM

6:30 PM

7:00 PM

7:30 PM

8:00 PM

Headliner Concert
8:30 PM

9:00 PM

9:30 PM

9:45 PM Fireworks

10:00 PM Festival Continued 
Departure from 

Concert
10:30 PM

11:00 PM
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Gold Level (continued)
Date: Saturday, August 31, 2013

Time Oakland Touch
Down/Toll Booth

Bay 
Bridge

Treasure 
Island

Live Site – Oak. Jack
London Sq

Live Site – SF
Justin Herman Plza

Air and 
Sea

6:00 AM

6:30 AM

7:00 AM

Half Marathon or 
10 k Run Local Yacht 

Regatta

7:30 AM

8:00 AM Real Food 
Festival

Farmer’s 
Market8:30 AM

9:00 AM Ribbon Cutting 
Ceremony / Entrance to 

public bridge walks

Simulcast 
Ribbon Cutting 

Ceremony / Entrance to 
public bridge walks

Simulcast 
Ribbon Cutting 

Ceremony / Entrance to 
public bridge walks

9:30 AM

10:00 AM

Bridge Walk
Wave #1

10:30 AM

Live 
Local Bands

Cooking 
Demonstrations/Local

Entertainment

Parade of 
Navy Ships11:00 AM

11:30 AM

12:00 PM
Hot Air Balloon

Show12:30 PM

1:00 PM

1:30 PM Wooden Boat 
Race2:00 PM Public Bridge Walk 

Wave #22:30 PM Paddle Board Race

3:00 PM
Interviews on Bridge Simulcast 

Interviews on Bridge
Simulcast 

Interviews on Bridge Kite Festival
3:30 PM

4:00 PM

Festival
Midway games / F&B
4:00 PM - 11:00 PM

Live Local Bands 
(cut to Treasure Is. &

Bridge Walk)

Wine Tasting & Local
Celebrity Chef Demos4:30 PM

5:00 PM

Simulcast 
of Live Coverage 
of Treasure Island 

Main Stage

Simulcast 
of Live Coverage 
of Treasure Island 

Main Stage

5:30 PM

6:00 PM

6:30 PM

7:00 PM

7:30 PM

8:00 PM

Headliner Concert

8:30 PM

9:00 PM

9:30 PM

10:00 PM

10:30 PM Festival Continued &
Concert Departure11:00 PM
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Gold Level (continued)
Date: Sunday, September 1, 2013

Time Oakland Touch
Down/Toll Booth

Bay 
Bridge

Treasure 
Island

Live Site – Oak. Jack
London Sq

Live Site – SF
Justin Herman Plza

Air and 
Sea

6:00 AM

6:30 AM

7:00 AM
Cultural Blessings

Family 
Bike Ride

Dragon Boat Expo7:30 AM

8:00 AM Real Food 
Festival

Farmer’s 
Market8:30 AM

America’s Cup
Yacht Expo

9:00 AM Ribbon Cutting 
Ceremony / Entrance to 

public bridge walks

Simulcast 
Ribbon Cutting 

Ceremony / Entrance to 
public bridge walks

Simulcast 
Ribbon Cutting 

Ceremony / Entrance to 
public bridge walks

9:30 AM

10:00 AM
Bridge Walk
Wave #110:30 AM Live 

Local Bands

Cooking 
Demonstrations/Local

Entertainment11:00 AM
Parade of 
Navy Ships11:30 AM

Parade Simulcast of 
Parade Coverage

Simulcast of 
Parade Coverage12:00 PM

12:30 PM
Salute to 

Local Heros

Simulcast 
Salute to 

Local Heros

Simulcast 
Salute to 

Local Heros

Hang Gliding Contest
1:00 PM

1:30 PM Air Show –
Canadian Birds

2:00 PM Bridge Walk 
Wave #2 Live Local Bands

Cooking 
Demonstrations/Local

Entertainment

Air Show –
Blue Angels2:30 PM

3:00 PM
Interviews on Bridge Simulcast 

Interviews on Bridge
Simulcast 

Interviews on Bridge Paddle Board Race
3:30 PM

4:00 PM

Festival
Midway games / F&B
4:00 PM - 11:00 PM

Live Local Bands 
(cut to Treasure Is. &

Bridge Walk)

Wine Tasting & Local
Celebrity Chef Demos

Kite Festival  

4:30 PM

5:00 PM

Simulcast 
of Live Coverage 
of Treasure Island 

Main Stage

Simulcast 
of Live Coverage 
of Treasure Island 

Main Stage

5:30 PM

6:00 PM

6:30 PM

7:00 PM

7:30 PM

8:00 PM

Headliner Concert
8:30 PM

9:00 PM

9:30 PM

10:00 PM Fireworks

10:30 PM Festival Continued &
Concert Departure11:00 PM
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Gold Level (continued)
Date: Monday, September 2, 2013

Time Bay Bridge Treasure Island

6:00 AM

Sunrise 
Bridge Walk
Wave #1

6:30 AM
7:00 AM
7:30 AM
8:00 AM
8:30 AM
9:00 AM
9:30 AM
10:00 AM

Bridge Walk
Wave #2

10:30 AM
11:00 AM

Labor Day 
Picnic

11:30 AM
12:00 PM
12:30PM
12:00 PM
12:30PM
1:00 PM
1:30PM
2:00 PM

Bridge Walk
Wave #3

2:30PM
3:00 PM
3:30PM
4:00 PM
4:30PM
5:00 PM
5:30PM



BAY AREA TOLL AUTHORITY

Joseph P. Bort Metro Center
101 Eighth Street
Oakland, Ca 94607-4700

510.817.5700 tel
510.817.5848 fax
510.817.5769 TTY/TDD

info@mtc.ca.gov
www.mtc.ca.gov

Contacts:
John Goodwin, BATA – jgoodwin@mtc.ca.gov, 510.817.5862
Bart Ney, Caltrans – bart@megaprojectstudios.com, 510.224.6499
Dina Noel, CTC – dina_noel@dot.ca.gov, 916.203.7112



Fonn 1·023 ~· ' 
(Rev. June 2006) 
Department of the Treasury 
Internal Revenue SeJVice 

Application for Recognition ,of Exemption 
Under Section 5,01(c)(3) of the .Internal Revenue Code 

OMB No. 1545-Q056 

Note: ff exempt status Is 
approved, this 
application will be open 
for public inspection. 

~ 

Use the instructions to complete this application and for a definition of all bold items. For additional help, call IRS Exempt 
Organizati,ons ·Customer Account Services toll-free at 1-877-829-5500. Visit ou'r website at www.irs.gov for forms and 
publications. If the required information and documents are not submitted with payment of the appropriate user fee, ·the 
application may be returned to you. 

Attach additional sheets'to this application if you need more space to answer fully. Put your name and EIN on each sheet and 
identify each answer by Part ~nd line number. Complete Parts I - XI of Form 1023 and submit only those Schedules (A through 
H) that apply to you. , , 

i:JMII . Identification of Applicant 
' ' 

1 Full name of organization (exactly as it appears in your organizing document) 2 c/o Name (if applicable) 
-

Bay Bridge Alliance -
3 Mailing address (Number and street) (see instructions) Room/Suite 4 Employer Identification Number (EIN) 

3026 Fairview Avenue 61-1654316 

City or town, state or country, and ZIP+ 4 ! ' 5 Month the annual accounting period -ends (01 -12! 

Alameda, CA 94501 :01742 12 I, •• . 
6 Primary contact (officer, director, trustee, or authorized representative) I 

a Name: Bobby Winston Ellinthorpe b Phone: (510) 205-1447 

c Fax: (optionaQ (510) 215-2520 

7 Are you represented by an authorized repr~sent~tive, such_as an attom~y or accountant? If "Yes," Ill Yes 0 No 
provide the authorized representative's name, and the name and address of the authorized 
representative's firm.' lnclude a completed Form 2848, Power of Attorney and Declaration of 
Representative, with y9ur application if you would lik~ us to communicate with your representative. 

8 Was a person who is not one of your officers, directors, trustees, employees, or an authorized 0 Yes 
representative listed in line 7, paid, or promised· payment, to help plan, manage, or advise you about 
the structure or activities of your organization, or about your financial or tax matters? If "Yes," 
provide the person's name, the name and address of the person's firm, the amounts paid or 
promised to be paid, and describe that person's role. 

9a Organization's website: None 

b Organization's email: (optionaQ 

10 Certain organizations are not required to file an information return (Form 990 or Form 990-EZ). If you D Yes 
are granted tax-exemption, are you claiming to be excused from filing Form 990 or Form 990-EZ'? If 
"Yes," explain. See the instructions for a description of organizations not required to file Form 990 or 
Form 990-EZ. 

11 Date incorporated if a corporation, or formed, if other than a corporation. (MM/DDIYYYY) 
, . 

11 I 03 I 

12 Were you formed under the laws of a foreign country? -~· 0 Yes 
If "Yes," state the country. 

hZI No 

Ill No 

Ill No 

For Paperwork Reduction Act Notice, see page 24 of the instructions. Cat. No. 17133K Fonn 1023 (Rev. 6-2006) 

'· 

} . 

'• 



1@111 Organizational Structure 
Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance EIN: 61 -1654316 Page 2 

You must be a corporation (including a limited liability company), an unincorporated association, or a trust to be tax exempt. 
(See instructions.) DO N_OT file thil! fonn unless YOll ~n che(!k "Yes" on lines 1, 2, 3, or 4. · 

1 Are you a corporation? If "Yes," attach a copy of your articles of incorporation showing certification G2l Yes 
of filing with the appropriate state agency. Include copies of any amendments to your articles and 

D No 

be sure they also show state filing ·certification. 

2 Are you a limited liability company (LLC)? If "Yes," attach a copy of your articles of organization showing D Yes !;ZI No 
certification of filing with the appropriate ·state agency. Also, if you adopted an of)erating agreement, attach 
a copy. Include copies of any amendments to your articles and be sure they show state filing certification. 
Refer to the instructions for circumstances when an LLC should not file its own exemption application. 

3 Are you an unincorporated association? If "Yes," attach a copy of your articles of association, DYes !;21 No 
constitution, or other similar organizing document that is dated and includes at least two signatures. 
Include signed and dated copies of any amendments. 

4a Are you a trust? If "Yes," attach a signed and dated copy of your trust agreement. Include signed D Yes Ill No 
and dated copies of any amendments. 

b Have you been funded? If "No," explain how you are formed without anything of value placed in trust. D Yes D No 

Have you adopted G2l Yes D No 

The following questions are designed to ensure that when you file this application, your organizing document contains the required provisions 
to meet the organizational test under section 501(c)(3). Unless you can check the boxes in both lines 1 and 2, your organizing document 
does not meet the organizational test. DO NOT file this application until you have amended your organizing document. Submit your 
original and amended organizing documents (showing state filing certification if you are a corporation or an LLC) with your application. 

1 Section 501 (c)(3) requires that your organizing document state your exempt purpose(s), such as charitable, Ill 
religious, educational, and/or scientific purposes. Check the t;>ox to confirm that your organizing document 
meets this requirement. Describe specifically where your organizil)g document meets this requirement, such as 
a reference to a particular article or section in your organizing document. Refer to the instructions fqr exempt 
purpose language. Location of Purpose Clause (Page, Article, and Paragraph): Page 1, Article II, Paragraph B 

2a Section 501(c)(3) requires that upon dissolution of your organization, your remaining assets must be used exclusively Ill 
for exempt purposes, such as charitable, religious, educational, and/or scientific purposes. Check the box on line 2a to 
confirm that your organizing document meets this requirement by express provision for the distribution of assets upon 
dissolution. If you rely on state law for your dissolution provision, do not check the box on line 2a and go to line 2c. 

2b If you checked the box on line 2a, specify the location of your dissolution clause (Page, Article, and Paragraph). 
Do not complete line 2c if you checked box 2a. ..;.,....:a""'go:.;e..:~""'...:.A~rt...:.J;.:c..:..•e~~:'-'n_,_,_---------------

2c See the instructions for information about the operation of state law in your particular state. Check this box if .0 
you rely on operation of state law for your dissolution provision and indicate the state: 

1@1@ Narrative Description of Your Activities 

Using an attachment, describe your past, present, and planned activities in a narrative. If you believe that you have already provided some of 
this information in response to other parts of this application, you may summarize that information here and refer to the specific parts of the 
application for supporting details. You may also attach representative copies of newsletters, brochures, or similar documents for supporting 
details to this narrative. Remember that if this application is approved, it will be open for public inspection. Therefore, your narrative 
description of activities should be thorough and accurate. Refer to the instructions for information that must be included in your description. 

1:&11*1 Compensation and Other Financial Arrangements With Your Officers, Directors, Trustees, 
Employees, c:~nd Independent Contractors 

1 a Ust the names, titles, and mailing addresses of all of your officers, directors, and trustees. For each person listed, state their 
total annual compensation, or proposed compensation, for all services to the organization, whether as an officer, employee, or 
other position. Use actual figures, if available. Enter "none" if no compensation is or will be paid. If additional space is needed, 
attach a separate sheet. Refer to the instructions for information on what to include as compensation. 

Compensation amount 
Name Title Mailing address (annual actual or estimated) 

Bobby Winston Ellinthorpe President, Director 
3026 Fairview Avenue 

0 ------ ----- .............. ---------------- --- -.. -
Alameda, CA 94501 

Tom Lockard Treasurer, Director ~~«?~!-~ -~~~-~9-~~~-- ... -----. ----- 0 
1 Ferry Bldg., SF, CA 94111 

Michael B. Wilmar Secretary, Director ~J:l~I?P.~!~ -~~J!i_~!~- ~~!>.~~~-~~-~r~. 0 
Center 17th Fl. SF CA 94111 

Will Travis Director 
1704 Vine Street 

0 ------- ------ .. ---- .. -- -.. ----- ------ .. -----
Berkeley, CA 94703 

Monique Moyer Director ~<.?-~. ~-'- ~~~ .r:~~f)~l~«?~·- P.~~r .1. ____ 0 
San Francisco CA 94111 

Form 1 023 (Rev. 6-2006) 



Form l023 (Rev. 6-2006) Name: Bay Bridge Alliance EJN: 61 -1654316 Page 3 
i:tffjlil . Compensation and Other Financial Arrangements With Your Officers, Directors, Trustees, 

Employees, and Independent Contractors (Continued) 

b List the names, titles, and mailing addresses of each of your five highest compensated employees who receive or will 
receive compensation of more than $50,000 per year. Use the actual figure, if available. Refer to the instructions for 
information on what to include as compensation. Do not include officers, directors, or ·trustees listed in line 1 a. 

Name litle 

N/A 

Mailing address 
Compensation amount 
(annual actual or estimated) 

c List the names, names of businesses, and mailing addresses of your five highest compensated independent contractors 
that receive or will receive compensation of more than $50,000 per year. Use the actual figure, if available. Refer to the 
instructions for information on what to include as compensation. 

Name litle 

N/A 

' 

Mailing address 
Compensation amount 
(annual actual or estimated) 

The following "Yes" or "No" questions relate to past, present, or planned relationships, transactions, or agreements with your officers, 
directors, trustees, highest compensated employees, and highest compensated independent contractors listed in lines 1 a, 1 b, and 1 c. 

2a Are any of your officers, directors, or trustees related to each other through family or business 
relationships? If "Yes," identify the individuals and explain the relationship. 

b Do you have a business relationship with any of your officers, directors, or trustees other than 
through their position as an officer, director, or trustee? If "Yes," identify the individuals and describe 
the business relationship with each of your officers, directors, or trustees. 

c Are any of your officers, directors, or trustees related to your highest compensated employees or 
highest compensated independent contractors listed on lines 1 b or 1 c through family or business 
relationships? If "Yes," identify the individuals and explain the relationship. 

3a For each of your officers, directors, trustees, highest compensated employees, and highest 
compensated independent contractors listed on lines 1 a, 1 b, or 1 c, attach a list showing their name, 
qualifications, average hours worked, and duties. · 

b Do any of your officers, directors, trustees, highest compensated employees, and highest 
compensated independent contractors listed on lines 1 a, 1 b, or 1 c receive compensation from any 
other organizations, whether tax exempt or taxable, that are related to you through common 
control? If "Yes," identify the individuals, explain the relationship between you and the other 
organization, and describe the compensation arrangement. 

4 In establishing the compensation for your officers, directors, trustees, highest compensated 
employees, and highest compensated independent contractors listed on lines 1 a, 1 b, and 1 c, the 
following practices are recommended, although they are not required to obtain exemption. Answer 
"Yes" to all the practices you use. 

a Do you or will the individuals that approve compensation arrangements follow a conflict of interest policy? 
b Do you or will you approve compensation arrangements in advance of paying compensation? 
c Do you or will you document in writing the date and terms of approved compensation arrangements? 

DYes 

DYes 

DYes 

DYes 

!il Yes 
!il Yes 
!il Yes 

bZI No 

Ill No 

bZI No 

bZI No 

D No 
D No 
D No 

Form 1023 (Rev. 6-2006) 



Fonn :1023 (Rev. 6-2006) Name: Bay Bridge Alliance EIN: 61 _ 1654316 

IUMIW Compensation and Other Financial Arrangements With Your Officers, Directors, Trustees, 
Employees, and Independent Contractors (Continued) 

d Do you or will you record in writing the decision made by each individual who decided or voted on Ill Yes 
compensation arrangements? 

e Do you or will you approve compensation arrangements based on information about compensation paid by Ill Yes 
similarly situated taxable or tax-exempt organizations for similar services, current compensation surveys 
compiled by independent firms, or actual written offers from similarly situated organizations? Refer to the 
instructions for Part V, lines 1 a, 1 b, and 1 c, for information on what to include as compensation. 

f Do you or will you record in writing both the information on which you relied to base your decision Ill Yes 
and its source? 

g If you answered "No" to any item on lines 4a through 4f, describe how you set compensation that is 
reasonable for your officers, directors, trustees, highest compensated employees, and highest 
compensated independent contractors listed in Part V, Jines 1a, 1b, and 1c. 

Sa Have you adopted a conflict of interest policy consistent with the sample conflict of interest policy Ql Yes 
in Appendix A to the instructions? If "Yes," provide a copy of the policy and explain how the policy 
has been adopted, such as by resolution of your governing board. If "No," answer lines 5b and 5c. 

b What procedures will you follow to assure that persons who have a conflict of interest will not have 
influence over you for setting their own compensation? 

c What procedures will you follow to assure that persons who have a conflict of interest will not have 
influence over you regarding business deals with themselves? 

Note: A conflict of interest policy is recommended though it is not required to obtain exemption. 
Hospitals, see Schedule C, Section I, line 14. 

6a Do you or will you compensate any of your officers, directors, trustees, highest compensated employees, 0 Yes 
and highest compensated independent contractors listed in lines 1 a, 1 b, or 1 c through non-fixed . 
payments, such as discretionary bonuses or revenue-based payments? If "Yes," describe all non-fixed 
compensation arrangements, including how the amounts are determined, who is eligible for such 
arrangements, whether you place a limitation on total compensation, and how you determine or will 
determine that you pay no more than reasonable compensation for services. Refer to the instructions for 
Part V, lines 1a, 1b, and 1c, for information on what to include as compensation. 

b Do you or will you compensate any of your employees, other than your officers, directors, trustees, 0 Yes 
or your five highest compensated employees who receive or will receive compensation of more than 
$50,000 per year, through non-fixed payments, such as discretionary bonuses or revenue-based 
payments? If "Yes," describe all non-fixed compensation arrangements, including how the amounts 
are or will be determined, who is or will be eligible for such arrangements, whether you place or will 
place a limitation on total compensation, and how you determine or will determine that you pay no 
more than reasonable compensation for services. Refer to the instructions for Part V, lines 1 a, 1 b, 
and 1 c, for information on what to include as compensation. 

7a Do you or will you purchase any goods, services, or assets from any of your officers, directors, 0 Yes 
trustees, highest compensated employees, or highest compensated independent contractors listed in 
lines 1a, 1b, or 1c? If "Yes," describe any such purchase that you made or intend to make, from 
whom you make or will make such purchases, how the terms are or will be negotiated at arm's 
length, and explain how you determine or will determine that you pay no more than fair market 
value. Attach copies of any written contracts or other agreements relating to such purchases. 

b Do you or will you sell any goods, services, or assets to any of your officers, directors, trustees, 0 Yes 
highest compensated employees, or highest compensated independent contractors listed in lines 1 a, 
1 b, or 1c? If "Yes," describe any such sales that you made or intend to make, to whom you make or 
will make such sales, how the terms are or will be negotiated at arm's length, and explain how you 
determine or will determine you are or will be paid at least fair market value. Attach copies of any 
written contracts or other agreements relating to such sales. 

Sa Do you or will you have any leases, contracts, loans, or other agreements with your officers, directors, 0 Yes 
trustees, highest compensated employees, or highest compensated independent contractors listed in 
lines 1a, 1b, or 1c? If "Yes," provide the information requested in lines 8b through Sf. 

b Describe any written or oral arrangements that you made or intend to make. 
c Identify with whom you have or will have such arrangements. 
d Explain how the terms are or will be negotiated at arm's length. 
e Explain how you determine you pay no more than fair market value or you are paid at least fair market value. 
f Attach copies of an~ signed leases, contracts, loans, or other agreements relating to such arrangements. 

9a Do you or will you have any leases, contracts, loans, or other agreements with any organization in 
which any of your officers, directors, or trustees are also officers, directors, or trustees, or in which 
any individual officer, director, or trustee owns more than a 35% interest? If "Yes," provide the 
information requested in Jines 9b through 9f. 

0 Yes 

Page 4 

0 No 

0 No 

0 No 

0 No 

121 No 

Ill No 

Ill No 

Ill No 

Ill No 

Ill No 

Fonn 1 023 (Rev. 6-2006) 
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Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance EIN: 61 - 1654316 
l::lftiltj Compensation and Other Financial Arrangements With Your Officers, Directors, Trustees, 

Employees, and Independent Contractors (Continued) 

b Describe any written or oral arrangements you made or intend to make. 
c Identify with whom you have or will have such arrangements. 
d Explain how the terms are or will be negotiated at arm's length. 
e Explain how you determine or will determine you pay no more than fair market value or that you are 

paid at least fair market value. 

f Attach a copy of any signed leases, contracts, loans, or other agreements relating to such arrangements. 

l::lftii@l Your Members and Other Individuals and Organizations That Receive Benefits From You 

Page 5 

The
1
following "Yes" or "No" questions relate to goods, services, and funds you provide to individuals and organizations as part 

of your activities. Your answers should pertain to past, present, and planned activities. (See instructions.) 

1a In carrying out your exempt purposes, do you provide goods, services, or funds to individuals? If Ill Yes 0 No 
"Yes," describe each program that provides goods, services, or funds to individuals. 

b In carrying out your exempt purposes, do you provide goods, services, or funds to organizations? If 
"Yes," describe each program that provides goods, services, or funds to organizations. 

Ill Yes 

2 Do any of your programs limit the provision of goods, services, or funds to a specific individual or 0 Yes 
group of specific individuals? For example, answer "Yes," if goods, services, or funds are provided 
only for a particular individual, your members, individuals who work for a particular employer, or 
graduates of a particular school. If "Yes," explain the limitation and how recipients are selected for 
each program. 

3 Do any individuals who receive goods, services, or funds through your programs have a family or 0 Yes 
business relationship with any officer, director, trustee, or with any of your highest compensated 
employees or highest compensated independent contractors listed in Part V, lines 1a, 1b, and 1c? If 
"Yes," explain how these related individuals are eligible for goods, services, or funds. 

l::lftii@il Your History 
The following "Yes" or "No" questions relate to your history. (See instructions.) 

1 Are you a successor to another organization? Answer "Yes," if you have taken or will take over the 0 Yes 
activities of another organization; you took over 25% or more of the fair market value of the net 
assets of another organization; or you were established upon the conversion of an organization from 
for-profrt to non-profit status. If "Yes," complete Schedule G. 

2 Are you submitting this application more than 27 months after the end of the month in which you 
were legally formed? If "Yes," complete Schedule E. 

l::lftifJI!i Your Specific Activities 

0 Yes 

The following "Yes" or "No" questions relate to specific activities that you may conduct. Check the appropriate box. Your 
answers should pertain to past, present, and planned activities. (See instructions.) 

1 Do you support or oppose candidates in political campaigns in any way? If "Yes," explain. 0 Yes 

2a Do you attempt to influence legislation? If "Yes," explain how you attempt to influence legislation 0 Yes 
and complete line 2b. If "No," go to line 3a. 

b Have you made or are you making an election to have your legislative activities measured by 0 Yes 
expenditures by filing Form 5768? If "Yes," attach a copy of the Form 5768 that was already filed or 
attach a completed Form 5768 that you are filing with this application. If "No," describe whether your 
attempts to influence legislation are a substantial P,art of your activities. Include the time and money 
spent on your attempts to influence legislation as compared to your total activities. 

3a Do you or will you operate bingo or gaming activities? If "Yes," describe who conducts them, and 0 Yes 
list all revenue received or expected to be received and expenses paid or expected to be paid in 
operating these activities. Revenue and expen~es should be provided for the time periods specified 
in Part IX, Financial Data. 

b Do you or will you enter into contracts or other agreements with individuals or organizations to 0 Yes 
conduct bingo or gaming for you? If "Yes," describe any written or oral arrangements that you made 
qr intend to make, identify with whom you have or will have such arrangements, explain how the 
terms are or will be negotiated at arm's length, and explain how you determine or will determine you 
pay no more than fair market value or you will be paid at least fair market value. Attach copies or 
any written contracts or other agreements relating to such arrangements. 

c List the states and local jurisdictions, including Indian Reservations, in which you conduct or will 
conduct gaming or bingo. 

0 No 

Ill No 

[;21 No 

Ill No 

Ill No 

Ill No 

Ill No 

Ill No 

Ill No 

Ill No 

Form 1023 (Rev. 6-2006) 



Fol'l'!"l1023 (Rev. 6-2006) Name: Bay Bridge Alliance __ EIN: 61- 1654316 

I UMfUli Your Specific Activities (Continued) 

4a Do you or will you undertake fundraising? If "Yes,"· check all the fundraising programs you do or will Ql Yes 
conduct. (See instructions.) 

!;zl mail solicitations !;zl phone solicitations 
Ill email solicitations D accept donations on your website 
bZI personal solicitations 
D vehicle, boat, plane, or similar donations 
Ill foundation grant solicitations 

D receive donations from another organization's website 
Ill government grant solicitations 
D Other 

Attach a description of each fundrais!ng program. 

b Do you or will you have written or oral contracts with any individuals or organizations to raise funds D Yes 
for you? If "Yes," describe these activities. Include all revenue and expenses from these activities 
and state who conducts them. Revenue and expenses should be provided for the time periods 
specified in Part IX, Financial Data. Also, attach a copy of any contracts or agreements. 

c Do you or will you engage in fundraising activities for other organizations? If "Yes," describe these D Yes 
arrangements. Include a description of the organizations for which you raise f1.,1nds and attach copies 
of all contracts or agreements. 

d List all states and local jurisdictions in which you conduct fundraising. For each state or local_ 
jurisdiction listed, specify whether you fundraise for your own organization, you fundraise for another 
organization, or another organization fundraises for you. 

e Do you or will you maintain separate accounts for any contributor under which the contributor has D Yes 
the right to advise on the use or distribution of funds? Answer "Yes" if the donor may provide advice 
on the types of investments, distributions from the types of investments, or the distribution from the 
donor's contribution accoun~. If "Yes," describe this program, including the type of advice that may 
be provided and submit copies of any written materials provided to donors. 

5 Are you affiliated with a governmental unit? If "Yes," explain. GZI Yes 

Sa Do you or will you engage in economic development? If "Yes," describe your program. D Yes 
b Describe in full who benefits from your economic development activities and how the activities 

promote exempt purposes. 

7a Do or will persons other than your employees or volunteers develop your facilities? If "Yes," describe D Yes 
each facility, the role of the developer, and any business or family relationship(s) between the 
developer and your officers, directors, or trustees. 

b Do or will persons other than your employees or volunteers manage your activities or facilities? If D Yes 
"Yes," describe each activity and facility, the role of the manager, and any business or family 
relationship(s) between the manager and your officers, directors, or trustees. 

c If there is a business or family relationship between any manager or developer and your officers, 
directors, or trustees, identify the individuals, explain the relationship, describe how contracts are 
negotiated at arm's length so that you pay no more than fair market value, and submit a copy of any 
contracts or other agreements. 

8 Do you or will you enter into joint ventures, including partnerships or limited liability companies 
treated as partnerships, in which you share profits and losses with partners other than section 
501(c)(3) organizations? If "Yes," describe the activities of these joint ventures in which you 
participate. 

9a Are you applying for exemption as a childcare organization under section 501(k)? If "Yes," answer 
lines 9b through 9d. If "No," go to line 10. 

b Do you provide child care so that parents or caretakers of children you care for can be gainfully 
employed (see instructions)? If "No," explain how you qualify as a childcare organization described 
in section 501 (k). 

c Of the children for whom you provide child care, are 85% or more of them cared for by you to 
enable their parents or caretakers to be gainfully employed (see instructions)? If "No," explain how 
you qualify as a childcare organization described in section 501 (k). 

d Are your services available to the general public? If "No," describe the specific group of people for 
whom your activities are available. Also, see the instructions and explain how you qualify as a 
childcare organization described in section 501 (k). · 

10 Do you or will you publish, own, or have rights in music, literature, tapes, artworks, choreography, 
scientific discoveries, or other intellectual property? If "Yes," explain. Describe who owns or will 
own any copyrights, patents, or trademarks, whether fees are or will be charged, how the fees are
determined, and how any items are or will be produced, distributed, and marketed. 

DYes 

DYes 

DYes 

DYes 

Ill Yes 

DYes 

Page 6 

D No 

Ill No 

Ill No 

Ill No 

D No 

Ill No 

Ill No 

Ill No 

Ql No 

!;zl No 

Ill No 

Ill No 

D No 

fll No 
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Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance EIN: 61 - 1654316 
l:tM(+Jiil Your Specific Activities (Continued) 

11 Do you or will .you accept contributions of: real property; conservation easements; ciQsely held l;z'l Yes 
securities; intellectual property such as patents, trademarks, and copyrights; works of music or art; 
licenses; royalties; automobiles, boats, planes, or other vehicles; or collectibles of any type? If "Yes," 
describe each type of contribution, any conditions imposed by the donor on the contribution, and 
any agreements with the donor regarding the contribution. 

12a Do you or will you operate in a foreign country or coun~ries? If "Yes," answer lines 12b through 
12d. If "No," go to line 13a. 

b Name the foreign countries and regions within the countries in which you operate. 
c Describe your operations in each country and region in which you operate. 
d Describe how your operations in each country and region further your exempt purposes. 

13a Do you or will you make grants, loans, or other distributions to organization(s)? If "Yes," answer lines 
13b through 13g. If "No," go to line 14a. 

b Describe how your grants, loans, or other distributions to organizations further your exempt purposes. 
c Do you have written contracts with each of these organizations? If "Yes," attach a copy of each contract. 
d Identify each recipient organization and any relationship between you and the recipient organization. 
e Describe the records you keep with respect to the grants, loans, or other distributions you make. 
f Describe your selection process, including whether you do any of the following: 

Q) Do you require an application form? If ''Yes," attach a copy of the form. 
Qi) Do you require a grant proposal? If "Yes," describe whether the grant proposal specifies your 

responsibilities and those of the grantee, obligates the grantee to use the grant funds only for the 
purposes for which the grant was made, provides for periodic written reports concerning the use 
of grant funds, requires a final written report and an accounting of how grant funds were used, 
and acknowledges your authority to withhold and/or recover grant funds in case such funds are, 
or appear to be, misused. 

g Describe your procedures for oversight of distributions that assure you the resources are used to 
further your exempt purposes, including whether you require periodic and final reports on the use of 
resources. 

0 Yes 

0 Yes 

0 Yes 

0 Yes 
0 Yes 

14a Do you or will you make grants, loans, or other distributions to foreign organizations? If "Yes," 0 Yes 
answer lines 14b through 14f. If "No," go to line 15. 

b Provide the name of each foreign organization, the country and regions within a country in which 
each foreign organization operates, and describe any relationship you have with each foreign 
organization. 

c Does any foreign organization listed in line 14b accept contributions earmarked for a specific country 0 Yes 
or specific organization? If "Yes," list all earmarked organizations or countries. 

d Do your contributors know that you have ultimate authority to use contributions made to you at your 0 Yes 
discretion for purposes consistent with your exempt purposes? If "Yes," describe how you relay this 
information to contributors. · 

e Do you or will you make pre-grant inquiries about the recipient organization? If "Yes," describe these 0 Yes 
inquiries, including whether you inquire about the recipient's financial status, its tax-exempt status 
under the Internal Revenue Code, its ability to accomplish the purpose for which the resources are 
provided, and other relevant information. 

f Do you or will you use any additional procedures to ensure that your distributions to foreign 0 Yes 
organizations are used in furtherance of your exempt purposes? If "Yes," describe these procedures, 
including site visits by your employees or compliance checks by impartial experts, to verify that grant 
funds are being used appropriately. 

Page 7 

0 No 

Iii No 

Iii No 

0 No 

0 No 
0 No 

Ill No 

0 No 

0 No 

0 No 

0 No 
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Form 1023 (Rev. 6-2096) Name: ~ay Bridge Alliance . EIN: 61 - 1654316 
i:tffjlfiiil Your Specific Activities (Continued) 
15 Do you have a close connection with any organizations? If "Yes," explain. 

16 Are you applying for exemption as a cooperative hospital service organization under section 
501(e)? If "Yes," explain. 

17 Are you applying for exemption as a cooperative service organization of operating educational 
organizations under section 501(!)? If "Yes," explain. 

18 Are you appiying for exemption as a charitable risk pool under section 501 (n)? If "Yes," explain. 

19 Do you or will you operate a school? If "Yes," complete Schedule B. Answer "Yes," whether you 
operate a school as your main function or as a 6econdary activity. 

20 Is your main function to provide hospital or medical care? If "Yes," complete Schedule C. 

21 Do you or will you provide low-income housing or housing for the elderly or handicapped? If 
"Yes," complete Schedule F. 

22 Do you or will you provide scholarships, fellowships, educational loans, or other educational grants to 
individuals, including grants for travel, study, or other similar purposes? If "Yes," complete 
Schedule H. 

Note: Private foundations may use Schedule H to request advance approval of individual grant 
procedures. 

Ill Yes 

D Yes 

D Yes 

D Yes 

D Yes 

D Yes 

D Yes 

D Yes 

Page 8 

D No 

bZI No 

Ill No 

lll No 

lli No 

Ill No 

Ill No 

Ill No 
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Form 1o23 (Rev. 6-2006) Name: Bay Bridge Alliance EIN: 61 - 1654316 Page 9 

IUftil£1 Financial Data 
For_purposes of this schedule, years in existence refer to completed !ax years. If in existence 4 or more years, complete the 
schedule for the most recent 4 tax years. If in existence more than 1 year but less than 4 years, complete the statements for 
each year in existence and provide projections of your likely revenues and expenses based on a reasonable and good faith 
estimate of your future finances for a total of 3 years of financial information. If in existence less than 1 year, provide projections 
of your likely revenues and expenses for the current year and the 2 following years, based on a reasonable and good faith 
estimate of your future finances for a total of 3 years of financial information. (See instructions.) 

Ill 
Gl 
:I 
r:: 
~ 
Gl 
a: 

1 Gifts, grants, and 
contributions received (do not 
include ·unusual grants) 

6 

7 

9 

15 

16 

Value of services or facilities 
furnished by a governmental 
unit without charge (not 
including the value of services 
generally furnished to the 

without 

Any revenue not otherwise 
listed above or in lines 9-12 
below (attach an itemized 

Gross receipts from admissions, 
merchandise sold or services 
performed, or furnishing of 
facilities in any activity that is 
related to exempt 

itemized 

Contributions, gifts, grants, 
and similar amounts paid out 
(attach an itemized list) 

Disbursements to or for the 
benefit of members (attach an 
itemized list) 

Any expense not otherwise 
classified, such as program 
services (attach itemized list) 

24 Total Expenses 
Add lines 14 23 

200 0 

0 

0 0 

0 0 

0 

0 

0 

(e) Provide Total for 
(a) through (d) 

0 

Form 1023 (Rev. 6-2006) 



EIN: 61 - 1654316 

1 Cash . . . . . . . 
2 Accounts receivable, net 
3 Inventories . . . . . 

Assets 

4 Bonds and notes receivable (attach an itemized list) 
5 Corporate stocks (attach an itemized list) 
6 Loans receivable (attach an itemized list) . . . . . 
7 Other investments (attach an itemized list) . . . . 
8 Depreciable and depletable assets (attach an itemized list) . 
9 Land . . . . . . . . . . . . . . . . 

10 Other assets (attach an itemized list) . . . . . . 
11 Total Assets (add lines 1 through 10) . . 

Liabilities 
12 Accounts payable . . . . . . . . . . . . 
13 Contributions, gifts, grants, etc. payable . . . . . 
14 Mortgages and notes payable (attach an itemized list) 
15 Other liabilities (attach an itemized list) . . . . . 
16 Total Liabilities (add lines 12 through 15) 

Fund Balances or Net Assets 
17 Total fund balances or net assets . . . . . . . . . . 
18 Total Liabilities and Fund Balances or Net Assets lines 16 and 1 

19 Have there been any substantial changes in your assets or liabilities since the end of the period 
shown above? If "Yes," explain. 

l:lfti£1 Public Charity Status 

0 Yes 

0 

Ill No 

Part X is designed to classify you as an organization that is either a private foundation or a public charity. Public charity status 
is a more favorable tax status than private foundation status. If you are a private foundation, Part X is designed to further 
determine whether you are a private operating foundation. (See instructions.) 

1 a Are you a private foundation? If "Yes," go to line 1 b. If "No," go to line 5 and proceed as instructed. 
If you are unsure, see the instructions. 

b As a private foundation, section 508(e) requires special provisions in your organizing document in 
addition to those that apply to all organizations described in section 501 (c)(3). Check the box to 
confirm that your organizing document meets this requirement, whether by express provision or by 
reliance on operation of state Jaw. Attach a statement that describes specifically where your 
organizing document meets this requirement, such as a reference to a particular article or section in 
your organizing document or by operation of state law. See the instructions, including Appendix B, 
for information about the special provisions that need to be contained in your organizing document. 
Go to line 2. · 

0 Yes 

2 Are you a private operating foundation? To be a private operating foundation you must engage 0 Yes 
directly in the active conduct of charitable, religious, educational, and similar activities, as opposed 
to indirectly carrying out these activities by providing grants to individuals or other organizations. If 
"Yes," go to line 3. If "No," go to the signature section of Part XI. 

3 Have you existed for one or more years? If "Yes," attach financial information showing that you are a private 0 Yes 
opejilting foundation; go to the signature section of Part XI. If "No," continue to line 4. 

4 Have you attached either (1) an affidavit or opinion of counsel, (including a written affidavit or opinion 0 Yes 
from a certified public accountant or accounting firm with expertise regarding this tax law matter), 
that sets forth facts concerning your operations and support to demonstrate that you are likely to 
satisfy the requirements to be classified as a private operating foundation; or (2) a statement 
describing your proposed operations as a private operating foundation? 

Ill No 

0 

0 No 

0 No 

0 No 

5 -Jf you answered "No" to line 1a, indicate the type of public charity status you are requesting by checking one of the choices below. 
You may check only one box. 

The organization is not a private foundation because it is: 
a 509(a)(1) and 170(b)(1)(A)(i}-a church or a convention or association of churches. Complete and attach Schedule A 0 
b 509(a)(1) and 170(b)(1)(A)Oi}-a school. Complete and attach Schedule B: 0 
c 509(a)(1) and 170(b)(1)(A)(iii}-a hospital, a cooperative hospital service organization, or a medical research 0 

organization operated in conjunction with a hospital. Complete and attach Schedule C. 

d 509(a)(3}-an organization supporting either one or more organizations described in line Sa through c, f, g, or h 0 
or a publicly supported section 501 (c)(4), (5), or (6) organization. Complete and attach Schedule D. 

Fonn 1023 (Rev. 6-2006) 



Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance • EIN: 61 -1654316 

l:gTii!i Public Charity Status (Continued) 
. . 

e 509(a)(4)-an organiza~~m organized and operat~d exclusively for testing for public safety. D 
f 509(a)(1) and 170(b)(1)(A)Ov)-an organization operated for the benefit of a college or university that is owned or D 

operated .by a governm~ntal unit. _ · 

g 509(a)(1) and 170(b)(1)(A)(vi)-an organization that receives a substantial part of its financial support in the form • Ill 
of contributions from publicly supported organizations, from a governmental unit, or .from the general public. 

h 509(a)(2)-an organization that normally receives 'not more than one-third of its financial support from gross D 
investment income and receives more than one-third of its financial support-:-from contributions, membership 
fees, and gross receipts from activ~i"es related to its exempt functions (subjeCt to certain exceptions). - ,, 
A publicly supported orgaQ.ization, but unsure if it is described in 5g or 5h. The organization would like the IRS to D 
decide the correct status. • . 

6 If you ch~ked box g, h, or i in question 5 above, you must request el~her an _!ldyan_ce or a d~finitive ruling by 
selecting one of the boxes.below. -Refer to the instructions to determine which type· of ruling you are eligible to receive. 

~ 1 ·~ 

a Request for Advance Ruling: By checking this box and signing the cons~nt, pursuant to section 6501 (c)(4) of D 
the Code you request an advance ruling and agree to extend the statute of limitations on the assessment of 
excise tax under section 4940 of the Code. The tax ..,ill apply only if you do not establish public support status 
at the end of the 5-year advance ruling period. The assessment period will be extended for the 5 advance ruling 
years to 8 years, 4 months, and 15 days beyond the end of the first year. You have the right to refuse or limit 
the extension to a mutually agreed-upon period of time or issue(s). Publication 1035, Extending the Tax 
Assessment Period, pro~ide_s a r:nore detailed explanation of your rights and the consequences of the choices 
you make. You may obtain Publication 1035 free of charge from the IRS web site at www.irs.gov or by calling, 
toll-free 1-800-829-3676. Signing this consent will not deprive you of any appeal rights to which you would 
otherwise be entitled. If you decide not to extend the statute of limitations, you are not eligible for an advance 
ruling. 

For Organization 

(Signature of Officer, Director, Trustee, or other (Type or print name of signer) (Date) 
authorized officiaO 

(Type or print title or authority of signer) 

For IRS Use Only 

IRS Director, Exempt Organizations (Date) 

b Request for Definitive Ruling: Check this box if you have completed one tax year of at least 8 full months and D 
you are requesting a definitive ruling. To confirm your public support status, answer line 6b0) if you checked box 
g in line 5 above. Answer line 6b0i) if you checked box h in line 5 above. If you checked box i in line 5 above, 
answer both lines 6b(i) and o~. 

(i) (a) Enter 2% of line 8, column (e) on Part IX-A. Statement of Revenues and Expenses. 
(b) Attach a list showing the name and amount contributed by each person, company, or organization whose D 

gifts totaled more than the 2% amount. If the answer is "None," check this box. 

(ii) (a) For each year amounts are included on lines 1, 2, and 9 of Part IX-A. Statement of Revenues and 
Expenses, attach a list showing the name of and amount received from each disqualified person. If the 
answer is "None," check this box. D 

(b) For each year amounts are included on line 9 of Part IX-A. Statement of Revenues and Expenses, attach 
a list showing the name of and amount received from each payer, other than a disqualified person, whose 
payments were more than the larger of (1) 1% of line 10, Part IX-A. Statement of Revenues and 
Expenses, or (2) $5,000. If the answer is "None," check this box. D 

7 Did you receive any unusual grants during any of the years shown on Part IX-A. Statement of 
Revenues and Expenses? If "Yes," attach a list including the name of the contributor, the date and 
amount of the grant, a brief description of the grant, and explain why it is unusual. 

DYes D No 

Form 1 023 (Rev. 6-2006) 



Form 1023 (Rev. 6-2006} Name: Bay Bridge Alliance EIN: 61 - 1654316 Page 12 

l:tMCil User Fee Information 
You must include a user fee payment with this application. It will not be processed w~thout your paid user fee. If your average 
annual gross receipts have exceeded or will exceea '$1 0,000 annually over a 4-year period, you must submit payment of $750. If 
your gross receipts have not exceeded or will not exceed $1 0,000 annually over a 4-year period, the required user fee payment 
is $300. See instructions for Part XI, ·for -a definition of gross receipts over a 4-year period. Your check or money order must be 
made payable to the United States Treasury. User f~s are subject to change. Check our website at www.irs.gov and type "User 
Fee" in the keyword .box, or call Customer ~ccount Services at 1-877-829-5500 for current information. 

1 Have your annual gross receiptS averaged or are they expected to average not more tl]an $10,000? 0 Yes 
If "Yes," check the box on line 2 and enclose a user fee paYment of $300 (Subject to chang&-See above). 
If "No," check the box on line 3 and enclose a user fee payment of $750 (Subject to chang&-See above). 

2 Check the box if you have enclosed the reduced user fee payment of $300 (Subject to change). 
3 Check the box if you have enclosed the user fee payment of $750 (Subject to change). 

Ill No 

I declare under the 'penalties of perjury that I am authorized to sign this application on behalf of the above organization and that I have examined this 
application, including the accompanying schedules and attachments, and to the best of my knowledge it Is true, correct, and complete. 

Please ~ · Bobby Winston Sign ___ ... _ ..... __ ......... _ ....... _. _ ... _ ..... _. ...... . .. . . . ....... __ .... __ -· .......... _ ... _ .... __ ..... _ .. _ _ _ _ .... _____ .. ____________ _ 
Here (Signature of Officer, Director, Trustee, or other (Type or print name !Jf signer) (Date} 

authorized official) President 

(Type or print title or authority of signe_r) 

Reminder: Send the completed Form 1023 Checklist with your filled-in-application. Form 1023 (Rev. 6-2006} 



Form 1023 Chec-klist 
(Revised June 2006) 
Application for Recognition of Exemption under Section 501 (c)(3) of the 
Internal Revenue Code 

Note. Retain a copy of the completed Form 1023 in your permanent records. Refer to the General Instructions 
regarding Public Inspection of approved applications. 

Check each box to finish your application (Form 1 023). Send this completed Checklist with your filled-in 
application. If you have not answered all the items below, your application may be returned to you as 
incomplete. · ' 

[l] Assemble the application and materials in this order: 
• Form 1 023 Checklist 
• Form 2848, Power of Attorney and Declaration of Representative (if filing) 
• Form 8821, Tax Information Authorization (if filing) 
• Expedite request (if requesting) 
• Application (Form 1023 and Schedules A through H, as required) 
• Articles of organization 
• Amendments to articles of organization in chronological order 
• Bylaws or other rules of operation and amendments 
• Documentation of nondiscriminatory policy for schools, as required by Schedule B 
• Form 5768, Election/Revocation of Election by an Eligible Section 501 (c)(3) Organization To Make 

Expenditures To Influence Legislation (if filing) 
• All other attachments, including explanations, financial data, and printed materials or publications. Label 

each page with name and EIN. 

[l] User fee payment placed in envelope on top of checklist. DO NOT STAPLE or otherwise attach your check or 
money order to your application. Instead, just place it in the envelope. 

[l] Employer Identification Number (EIN) 

[l] Completed Parts I through XI of the application, including any requested information and any required 
Schedules A through H. 

• You must provide specific details about your past, present, and planned activities. 
• Generalizations or failure to answer questions in the Form 1 023 application will prevent us from recognizing 

you as tax exempt. 
• Describe your purposes and proposed activities in specific easily understood terms. 
• Financial information should correspond with proposed activities. 

D Schedules. Submit only those schedules that apply to you and check either "Yes" or "No" below. 

Schedule A Yes_ NoL Schedule E Yes_ NoL 

Schedule B Yes_ NoL 

Schedule C Yes_ NoL 

ScheduleD Yes_ NoL 

Schedule F Yes_ No_{_ 

Schedule G Yes_ NoL 

Schedule H Yes_ NoL 



[ZJ An exact copy of your complete articles of organization (creating document). Absence of the proper purpose 
and dissolution clauses is the number one reason for delays in the issuance of determination letters. 

• Location of Purpose Clause from Part Ill, line 1 (Page, Article and Paragraph Number) Pg.1, Article II,' B 

• Location of Dissolution Clause from Part Ill, line 2b or 2c (Page, Article and Paragraph Number) or by 
operation of state Jaw Page 2, Article VII 

[ZJ Signature of an officer, director, trustee, or other official who is authorized to sign the application. 
• Signature at Part XI of Form 1 023. 

[Z] Your name on the application must be the same as your legal name as it appears in your articles of 
organization. 

Send completed Form 1 023, user fee payment, and all other required information, to: 

Internal Revenue Service 
P.O. Box 192 
Covington, KY 41 012-0192 

If you are using express mail or a delivery service, send Form 1 023, user fee payment, and attachments to: · 

Internal Revenue Service 
201 West Rivercenter Blvd. 
Attn: Extracting Stop 312 
Covington, KY 41011 



Part II, Line 1 
Certified Articles of Incorporation 

W02-WEST:5MOK1\403737481.5 

Attachment to Form 1023 
Bay Bridge Alliance 

61-1654316 



William Manierre 
Matthew Richardson 
Molly Lateiner 

Part I, Line 7 

Attachment to Form 1023 
Bay Bridge Alliance 

61-1654316 

The above individuals are attorneys at Sheppard, Mullin, Richter and Hampton LLP. 

4 Embarcadero Center , Floor 17 
San Francisco, CA 
94111 

See Form 2848 attached. 

W02-WEST:SMOKI\403737481 .5 



W02-WEST:5MOK1\403737481.5 

Part II, Line 5 
Bylaws 

Attachment to Form 1023 
Bay Bridge Alliance 

61-1654316 



Part IV 
Narrative Description of Your Activities 

Attachment to Form 1023 
Bay Bridge Alliance 

61-1654316 

The applicant has conducted no activities as of the date of this application. The specific 
purposes of the applicant include, but are not limited to, conducting activities intended to inform 
and inspire the public concerning the role the transportation network in the San Francisco Bay 
Area has played in shaping the Bay Area and advancing Bay Area regionalism, whicp may 
include developing and implementing plans related to celebrating the opening of the replacement 
eastern span of the San Francisco-Oakland Bay Bridge in 2013, with the assistance and input of 
the Metropolitan Transportation Commission and the Bay Area Toll Authority, facilitating one 
or more video presentations and exhibitions concerning the history of San Francisco Bay, 
facilitating the establishment and operation of a regional transportation museum and conducting 
other activities for the same or similar general purposes. 

W02-WEST:5MOKI\403737481.5 



Part V, Line 1a 

Attachment to Form 1023 
Bay Bridge Alliance 

61-1654316 

Compensation and Other Financial Arrangements With Your Officers, Directors, Trustees, 
Employees, and Independent Contractors 

(Continuation of information concerning officers, directors and trustees) 

Name: Michael Ghielmetti Title: Director 

Mailing Address: 
Signature Properties 
4670 Willow Rd, Pleasanton, CA 94588-8587 

Compensation amount: 0 

Name: Bill Lindsay Title: Director 

Mailing Address: 
City of Richmond 
1401 Marina WayS, Richmond, CA 94804-3746 

Compensation amount: 0 

Name: Lori Fogarty 

Mailing Address: 
Oakland Museum of California 
1000 Oak Street, Oakland, CA 94607 

Compensation amount: 0 

Name: Scott Haggerty 

Mailing Address: 

Alameda County Board of Supervisors 
1221 Oak Street, Room 536 
Oakland, CA 94612 

Compensation amount: 0 

Name: Bill Dodd 

W02-WEST:SMOKI\403737481.5 

Title: Director 

Title: Director 

Title: Director 



Mailing Address: 
Napa County Board of Supervisors 
1195-3rd Street, Room 310 
Napa, CA 94559 

Compensation amount: 0 

Name: Bijan Sartipi 

Mailing Address: 
District Director 
Caltrans, District 4 
P.O. Box 23660 
Oakland, CA 94623-0660 

Compensation amount: 0 

W02-WEST:SMOK1\403737481 .5 

Title: Director 
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Part V, Line 3a 

.r 

Name Qualifications Average Monthly 
Hours Worked for 
the Applicant 

Bobby Experienced in business and 40 
Winston non-profit organizations 
Ellinthorpe 
Tom Lockard Experienced in business and 5 

fmance 
Michael B. Attorney 7 
Wilmar 
Will Travis Experiencedinlocru 5 

govemmentru affairs 
Monique Experienced in locru 5 
Moyer govemmentru affairs 
Michael Experienced in business and 5 
Ghielmetti locru govemmentru affairs 
Bill Lindsay Experiencedinlocru 5 

govemmentru affairs 
Lori Fogarty Experiencedinlocru 5 

government affairs and 
museum operations 

Scott Civic leader 5 
Haggerty 
Bill Dodd Civic leader 5 
Bijan Sartipi Civic leader 5 
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Duties 
; 

. 
President, Director 

Treasurer, Director 

Secretary, Director 

Director 

Director 

Director 

Director 

Director 

Director 

Director 
Director 
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While none of the Corporation's officers or directors are compensated, and the Corporation does 
not einploy any employees or independent contractors at this time, in the event that the 
Corporation compensates any individuals in the future, the compensation will be based on 
compensation arrangemeJ!tS used by similar tax-exempt organizations and current compensation 
surveys compiled by independent firms. 
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Below is the applicant's Coqllict of Interest Policy that was ad~pted by the organization 
by board resolution on January 23, 2012. 

Conflict of Interest Policy 

of 

Bay Bridge Alliance 

Article I 
Purpose 

1.1 The purpose of this Conflict of Interest Policy (the "Policy") is to protect the 
interest of Bay Bp.dge Alliance (the "Organization") when it is contemplating entering into a 
transaction or arrangement that might involve an actual or potential Conflict of Interest. This 
Policy is intended to supplement but not replace any applicable state and federal laws governing 
conflict of interest applicable to nonpr~fit and charitable organizations. 

Article II 
Defmitions 

2.1 ·"Compensation" means any direct or indirect remuneration as well as gifts or 
favors that are not insubstantial. 

2.2 "Conflict oflnterest" means a transaction or arrangement that might benefit the 
private interest of an officer or director of the Organization or might result in a possible excess 
benefit transaction, as that term is defmed in Section 4958(c) of the Internal Revenue Code of 
1986, as amended. 

2.3 "Financial Interest" means any of the following interests, held directly or 
indirectly, through business, investment, or family: 

(a) An ownership or investment interest in any entity with which the 
Organization has a transaction or arrangement; 

(b) A Compensa!ion arrangement with the Organization or with any entity or 
individual with which the Organization has a transaction or arrangement; or 

(c) A potential ownership or investnient interest in, or Compensation 
arrangement with, any entity or individual with which the Organization is negotiating a 
transaction or arrangement. 
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For purposes of this Policy, a Financial Interest is not necessarily a Conflict of Interest. 

Pursuant to Section 3.2, a person who has a Financial Interest may have a Conflict oflnterest 
only if the appropriate governing board or committee decides that a Conflict of Interest exists. 

2.4 "Interested Person" means any director, principal officer, or member of a 
committee with governing board delegated powers, who has a direct or indirect Financial 
Interest. 

Article lll 
Procedures 

3.1 Duty to Disclose. In connection with any actual or possible Conflict of Interest, 
an Interested Person must disclose the existence of any Financial Interest and be given the 
opportunity to disclose all material facts to the directors and members of committees with 
governing board delegated powers considering the proposed transaction or arrangement. 

3.2 Determining Whether a Conflict of Interest Exists. After disclosure of the 
Financial Interest and all material facts, and after any discussion with the Interested Person, the 
Interested Person shall leave the goveining board or committee meeting while the determination 
of a Conflict of Interest is discussed and voted upon. The remaining board or committee 
members shall decide if a Conflict of Interest exists. 

3.3 Procedures for Addressing the Conflict of Interest. 

(a) An Interested Person may make a presentation at the governing board or 
committee meeting, but after the presentation, such Interested Person shall leave the meeting 
during the discussion of, and the vote on, the transaction or arrangement involving the possible 
Conflict of Interest. 

(b) The chairperson of the governing board or committee shall, if appropriate, 
appoint a disinterested person or committee to investigate alternatives to the proposed transaction 
or arrangement. 

(c) After exercising due diligence, the governing board or committee shall 
determine wheth~r the Organization can obtain with reasonable efforts a more advantageous 
transaction or arrangement from a person or entity that would not give rise to a Conflict of 
Interest. 

(d) If a more advantageous transaction or arrangement is not reasonably 
possible under circumstances not producing a Conflict of Interest, the governing board or 
committee shall determine by a majority vote of the disinterested directors whether the 
transaction or arrangement is in the Organization's best interest, for its own benefit, and whether 
it is fair and reasonable. In conformity with the above determination it shall make its decision as 
to whether to enter into the transaction or arrangement. 

3.4 Violations of the Conflicts of Interest Policy. 
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(a) If the governing board or committee has reasonable cause to believe a 

member has failed to disclose an actual or possible Conflict of Interest, it shall inform the 
member of the basis for such belief and _afford the member an opportunity to explain the alleged 
failure to disclose. · 

(b) If, after hearing the member's response and after making further 
investigation as warranted by the circumstances, the governing board or committee determines 
the member has failed to disclose an actual or possible Conflict of Interest, it shall take 
appropriate disciplinary and corrective action. 

Article IV 
Records of -Proceedings 

4.1 The minutes of the governing board and all committees with board delegated 
powers shall contain: 

(a) The names of the persons who disclosed or otherwise were found to have 
a Financial Interest in connection with an actual or possible Conflict of Interest, the nature of the 
Financial Interest, any action taken to determine whether a Conflict of Interest was present, and 
the governing board's or committee's decision as to whether a Conflict of Interest in fact existed. 

(b) The names of the persons who were present for discussions and votes 
relating to the transaction or arrangement, the content of the discussion, including any 
alternatives to the proposed transaction or arrangement, and a record of any votes taken in 
connection with the proceedings. 

Article V 
Compensation Matters 

5.1 A voting member ofthe governing board who receives Compensation, directly or 
indirectly, from the Organization for services is precluded from voting on matters pertaining to 
that member's Compensation. 

5.2 A voting member of any committee whose jurisdiction includes Compensation 
matters and who receives Compensation, directly or indirectly, from the Organization for 
services is precluded from voting on matters pertaining to that member's Compensation. 

5.3 No voting member of the governing board or any committee whose jurisdiction 
includes Compensation matters and who receives Compensation, directly or indirectly, from the 
Organization, either individually or collectively, is prohibited from providing information to any 
committee regarding Compensation. 

Artic!e VI 
Annual Statements 

6.1 Each director, principal officer and member of a committee with governing board 
delegated powers shall annually sign a statement which affirms such person: 
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(a) Has received a copy of the Policy, 

(b) Has read and understands the Policy, 

(c) Has agreed to comply with the Policy, and 
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(d) Understands the Organization is charitable and in order to maintain its 
federal tax exemption it must engage primarily in activities which accomplish one or more of its 
tax-exempt purposes. 

Article VII 
Periodic Reviews 

7.1 To ensure the Organization operates in a manner consistent with charitable 
purposes and does not engage in activities that could jeopardize its tax-exempt status, periodic 
reviews shall be conducted. The periodic reviews shall, at a minimum, include the following 
subjects: 

(a) Whether Compensation arrangements and benefits are reasonable, based 
on competent survey information, and the result of arm's length bargaining. 

(b) Whether partnerships, joint ventures, and arrangements with management 
organizations conform to the Organization's written policies, are properly recorded, reflect 
reasonable investment or payments for goods and services, further charitable purposes and do not 
result in inurement, impermissible private benefit or in an excess benefit transaction. 

Article VIII 
Use of Outside Experts 

8.1 When conducting the periodic reviews as provided for in Article VII, the 
Organization may, but need not, use outside advisors. If outside experts are used, their use shall 
not relieve the governing board of its responsibility for ensuring periodic reviews are conducted. 
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The applicant intends to provide funding to an individual to be used for the production of a 2-
hour non-commercial educational documentary video regarding the history and construction of 
The San Francisco-Oakland Bay Bridge, with a special focus on the new eastern span. 
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The applicant intends to engage in developing and implementing plans related to celebrating the 
opening of the replacement eastern span of the San Francisco-Oakland Bay Bridge in 2013 with 
the assistance and input of the Metropolitan Transportation Commission and the Bay Area Toll 
Authority. These operations may benefit those agencies. 
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Directors, officers and volunteers of the applicant will attempt to obtain donations from 
both private individuals and entities via various cypical fundraising efforts, as well as from the 
government by applying for various grants. No specific fundraising programs have been 
developed. 
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The applicant intends to conduct fundraising for its own organization in the local 
jurisdictions of the Bay Area, California, which is comprised of the following nine counties: 

• Alameda County 
• Contra Costa County 
• Marin County 
• Napa County 
• San Francisco County 
• San Mateo County 
• Santa Clara County 
• Solano County 
• Sonoma County 
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Among other, related reasons, the applicant was formed to engage in developing and 
implementing plans related to celebrating the opening of the replacement eastern span of the 
San Francisco-Oakland Bay Bridge in 2013 with the assistance and input of the Metropolitan 
Transportation Commission and the Bay Area Toll Authority. 
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At this time it is uncertain what kind of contributions the Corporation will be accepting. 
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BYLAWS 

OF 

BAY BRIDGE ALLIANCE, 

a California Nonprofit Public Benefit Corporation 

ARTICLE I 

OFFICES 

Section 1.1 Principal Office. This corporation's principal office shall be 
fixed and located at 3026 Fairview Ave., Alameda, California 94501. The Board ofDrrectors 
of this corporation (the "Board") is granted full power and authority to change such principal 
office from one location to another. 

Section 1.2 Other Offices. Branch . or subordinate offices may be 
established at any time by the Board at any place or places. 

ARTICLE II 

PURPOSES 

Section 2.1 Purposes. The specific and primary purposes of this 
corporation are charitable and educational, meeting the requirements for exemption under 
Section 501(c)(3) of the Internal Revenue Code of 1986 and Section 23701d of the California 
Revenue and Taxation Code, namely, to develop and display exhibitions of artifacts and 
materials relating to the history of the transportation network in the San Francisco Bay Area 
for the purpose of informing and inspiring the public concerning the role the network has 
played in shaping the Bay Area and advancing Bay Area regionalism and to conduct other 
activities for the same purpose, including, potentially, the establishment and operation of a 
regional transportation museum. To facilitate the accomplishment of these purposes, this 
corporation may engage in, sponsor (or co-sponsor) or otherwise be associated with all such 
lawful activities as the Board may from time to time determine. 

ARTICLE III 

MEMBERSHIP 

Section 3.1 No Members. This corpor~tion shall have no members. Any 
action for. which there is no specific provision in the California Nqnprofit Public Benefit 
Corporation Law applicable to a corporation which has no members and which would 
otherwise require approval by a majority of all members or approval by the members shall 
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require only approval of the Board. All rights that would otherwise vest in the members shall 
vest in the directors. 

Section 3.2 Associates. Nothing in this Article Ill shall be construed as 
limiting the right of this corporation to refer to persons associated with it as "members" even 
though such persons are not members, and no such reference shall constitute anyone a 
member within the meaning of Section 5056 of the California Nonprofit Public Benefit 
Corporation Law. This corporation may confer by amendment of its Articles of Incorporation 
(the "Articles") or of these Bylaws some or all of the rights of a member, as set forth in the 
California Nonprofit Public Benefit Corporation Law, upon any person or persons who do not 
have the right to vote (a) for the election of directors, (b) on a disposition of substantially all 
of the assets of this corporation, (c) on a merger, (d) on a dissolution, (e) 9n changes to this 
corporation's Articles or Bylaws or (f) for the election of delegates, but no such person shall 
be a member within the m~aning of Section 5056. 

ARTICLE IV 

DIRECTORS 

Section 4.1 Powers of Directors. Subject to the limitations of the Articles 
and these Bylaws, the activities and affairs of this corporation shall be conducted and all 
corporate powers shall be exercised by or under the direction of the Board. The Board may 
delegate the management of the activities of this corporation to any person or persons or 
committees however composed, provided that the activities and affairs of this corporation 
shall be managed and all corporate powers shall be exercised under the ultimate direction of 
the Board. Without prejudice to such general powers, but subject to the same limitations, it is 
hereby expressly declared that the Board shall have the following powers in addition to the 
other powers enumerated in these Bylaws: 

(a) To select and remove all the other officers, agents and 
employees of this corporation, prescribe powers and duties .for them as ·may not be 
inconsistent with law, the Articles or these Bylaws, fix their compensation and require 
from them security for faithful service. 

(b) To conduct, manage and control the affairs and activities of this 
corporation and to make such rules and regulations therefor consistent with law, the 
Articles or these Bylaws, as they may deem appropriate. 

(c) To adopt, make and use a corporate seal, and to alter the form of 
such seal from time to time as they may deem appropriate. 

(d) To borrow money and incur indebtedness for the purposes of 
this corporation, and to cause to be executed and delivered therefor, in the corporate 
name, promissory notes, bonds, debentures, deeds of trust, mortgages, pledges, 
hypothecations, or other evidences of debt and securities therefor. 
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Section 4.2 Number of Directors. The authorized number of directors shall 
consist of at least five (5) but no more than twenty (20) directors, until changed by 
amendment to the Articles or these Byl~ws. The number of directors as of January 23, 2012, 
shall be eleven (11) until changed by the Board. 

Section 4.3 Selection And Term Of Office. Directors shall be elected at the 
annual meeting of the Board. Each director shall serve until the next such annual meeting of 
the Board and until a successor has been elected and qualified. 

Section 4.4 Restriction on Interested Directors. Not more than 49% of the 
persons serving on the Board at any one time may· be interested persons. An interested person 
is (i) any person being compensated by this corporation for services rendered to it within the 
previous 12 months, whether as a full-time or part-time employee, independent contractor or 
otherwise, excluding any reasonable compensation paid to a director as director; and (ii) any 
brother, sister, ancestor, descendant, spouse, brother-in-law, sister-in-law, son-in-law, 
daughter-in-law, mother-in-law or father-in-law of any such person. Any violation of the 
provisions of this paragraph shall not, however, affect the validity or enforceability of any 
transaction entered into by this corporation. 

Section 4.5 Vacancies. 

(a) Subject to the provlSlons of Section 5226 of the California 
Nonprofit Public Benefit Corporation Law, any director may resign effective upon 
giving written notice to the Chairman of the Board (if there be such an officer), the 
President, the Secretary or the Board, unless the notice specifies a later time for the 
effectiveness of such resignation. If the resignation is effective at a future time, a 
successor may be selected before such time, to take office when the resignation 
becomes effective. 

(b) Vacancies in the Board may be filled by a majority of the 
remaining directors, although less than a quorum, or by a sole remaining director. 
Each director so selected shall hold office until the expiration of the term of the 
replaced director and until a successor has been selected and qualified. 

(c) A vacancy or vacancies in the Board shall be deemed to exist in 
case of the death, resignation or removal of any director, or if the authorized number 
of directors be increased. 

(d) By majority vote, the Board may declare vacant the office of a 
director who has been declared of unsound mind by a final order of court, or been 
convicted of a felony, or been found by a final order or judgment of any court to have 
breached any duty arising under Article III of the California Nonprofit Public Benefit 
Corporation Law. 

(e) No reduction of the authorized number of directors shall have 
the effect of removing any director prior to the expiration of the director's term of 
office. 
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ARTICLEV 

MEETINGS OF THE BOARD 

Section 5.1 Place Of Meeting. Meetings of the Board shall be held at any 
place within or without the State of California which has been designated from time to time 
by the Board. In the absence of such designation, regular meetings shall be held at the 
principal office of this corporation. · 

Section 5.2 Annual Meetings. The Board shall hold an annual meeting for 
the purpose of organization, selection of directors (when required by these Bylaws) and 
officers and the transaction of other business. Annual meetings of the Board shall be held 
without call or notice on 10:00 a.m. on September 1 of each year; provided, however, that the 
Board may by resolution fix another date or time for the annual meeting. 

Section 5.3 Regular Meetings. Regular meetings of the Board shall be held 
without call or notice on such dates and at such times as may be fixed from time to time by 
the Board. 

Section 5.4 Special Meetings. 

(a) Special meetings of the Board for any purpose or purposes may 
be called at any time by the Chairman of the Board (if there be such an officer), the 
President, any Vice President, the Secretary, or any two directors. Special meetings of 
the Board shall be held upon four days' notice by first-class mail or 48.hours' notice 
given personally or by telephone, telecopy, electronic mail or other similar means of 
communication. Any such notice shall be addressed or delivered to each director at 
such director's address as it is shown upon the records of this corporation or as may 
have been given to this corporation by the director for purposes of notice or, if such 
address is not shown on such records or is not readily ascertainable, at the place in 
which the meetings of the directors are regularly held. 

(b) Notice by mail shall be deemed to have been given at the time a 
written notice is deposited in the United States mails, postage prepaid. Any other 
written notice shall be deemed to have been given at the time it is personally delivered 
to the recipient or is delivered to a common carrier for transmission, or actually 
transmitted by the person giving the notice by electronic means, to the recipient. Oral 
notice shall be deemed to have been given at the time it is communicated, in person or 
by telephone or wireless, to the recipient or to a person at the office of the recipient 
who the person giving the notice has reason to believe will promptly communicate it 
to the receiver. 

Section 5.5 Quorum. A majority of the authorized number of directors 
constitutes a quorum of the Board for the transaction of business, except to adjourn as 
provided in Section 5.10 of these Bylaws. Every act or decision done or made by a majority 
of the directors present at a meeting duly held at which a quorum is present shall be regarded 
as the act of the Board, unless a greater number be required by" law or by the Articles, except 
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as provided in the nyxt sentence. A ~eeting at which a quorum is initially present may 
continue to transact business notwithstanding the withdrawal of directors, if any action taken 
is approved by at least a majority of the required quorum for such meeting. 

Section 5.6 Voting. Each director present shall be entitled to one vote on 
each matter placed before a meeting. At an annual meeting, the directors whose terms are 
expiring may be reelected, and, until the election of their successors, shall be entitled to vote 
upon all matters, including the election of their successors. 

Section 5.7 Participation In Meetings By Conference Telephone. Members 
of the Board may participate in a meeting through use of conference telephone or similar 
communications equipment, so long as all members participating in such meeting can hear 
one another. 

Section 5.8 Waiver Of Notice. Notice ofa meeting need not be given to 
any director who signs a waiver of notice or a written consent to holding the meeting or an 
approval of the minutes thereof, whether before or after the meeting, or who attends the 
meeting without protesting, prior thereto or at its commencement, the lack of notice to such 
director. All such waivers, consents and approvals shall be filed with the corporate records or 
made a part of the minutes of the meetings. 

Section 5.9 Action Without Meeting. Any action required or permitted to 
be taken by the Board may be taken without a meeting, if all members of the Board shall 
individually or collectively consent in writing to such action. Such consent or consents shall 
have the same effect as a unanimous vote of the Board and shall be filed with the minutes of 
the proceedings of the Board. For purposes of this Section 5.9 only, "all members of the 
Board" shall not include any "interested director" as defined in Section 5233 of the California 
Nonprofit Public Benefit Corporation Law. 

Section 5.10 Adjournment. A majority of the directors present, whether or 
not a quorum is present, may adjourn any directors' meeting to another time and place. Notice 
of the time and place of holding an adjourned meeting need not be given to absent directors if 
the time and place be fixed at the meeting adjourned, except as provided in the next sentence. 
If the meeting is adjourned for more than 24 hours, notice of any adjournment to another time 
or place shall be given prior to the time of the adjourned meeting to the directors who were 
not present at the time of the adjournment. 

Section 5.11 Rights Of Inspection. Each director of this corporation shall 
have the a~solute right at any reasonable time to inspect and copy all ·books, records and 
documents of every kind and to inspect the physical properties of this corporation. 

Section 5.12 Committees. The Board may appoint' one or more committees, 
each consisting of two or more directors, and delegate to such:com.Drittees any of the authority 
of the Board, except with respect to: 

(a) The approval of any action for which the California Nonprofit 
Public Benefit Corporation Law also requires approval of the members or approval of 
a majority of all members; 
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(b) The filling of vacancies on the Board or on any committee; 

(c) The fixing of compensation of the directors for serving on the 
Board or any committee; 

(d) The amendment or repeal of bylaws or the adoption of new 
bylaws; 

(e) The amendment or repeal of any resolution of the Board that, by 
its express terms, is not so amendable or repealable; 

(f) The appointment of other committees of the Board or the 
members thereof; 

(g) The expenditure of corporate funds to support a nominee for 
director after there are more people nominated for director than can be elected; or 

(h) The approval of any self-dealing transaction, as such 
transactions are defmed in Section 5233(a) of the California Nonprofit Public Benefit 
Corporation Law. 

AD.y such committee must be created, and the members thereof appointed, by resolution 
adopted by a majority of the authorized number of directors then in office, provided a quorum 
is present. The Board may appoint, in the same manner, alternat~ members of any committee 
who may replace any absent member at any meeting of the committee. The Board shall have 
the power to prescribe the manner in which proceedings of any such cornmittee shall be 
conducted. In the absence of any such prescription, such committee shall have the power to 
prescribe the manner in which its proceedings shall be conducted. Unless the Board or such 
committee shall otherwise provide, the regular and special meetings and other actions of any 
such committee shall be governed by the provisions of this Article V applicable to meetings 
and actions of the Board. Minutes_ shall be kept of each meeting of each committee. 

Section 5.13 Advisory Committees. The Board may from time to time 
appoint advisory committees as deemed appropriate, consisting of directors or persons who 
are not directors, but such advisory cqmmittees shall not be deemed committees of the Board 
and shall not exercise any powers of the Board. Notice of, and procedures for, meetings of 
advisory committees shilll be as prescribed by the chairman of each such advisory committee, 
and meetings of the any advisory committee may be called by the Chairman of the Board (if 
there be such an officer), the Board, the President or the chairman of the advisory committee. 
The members of any such committees shall be subject to the provisions of Article Ill. 

Section 5.14 Fees and Compensation. Directors and members of committees 
may receive such compensation,. if any, for their services, and such reimbursement for 
expenses, as may be fixed or determined by the Board. 
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ARTICLE VI 

OFFICERS 

Section 6.1 Officers. The officers of this corporation shall be a Presi4ent, a 
Secretary and Treasurer. This corporation may also have, at the discretion of the Board, a 
Chairman of the Board, one or more Vice Presidents, one or more Assistant Secretaries and 
such other officers as may be elected or appointed in accordance with the provisions of 
Section 6.3 of these Bylaws. Any number of offices may be held by the same person. 

Section 6.2 Election. The officers of this corporation, except such officers 
as may be elected or appointed in accordance with the provisions of Section 6.3 or Section 6.5 
of these Bylaws, shall be chosen annually by, and shall serve at the pleasure of, the Board, 
and shall hold their respective offices ~til their resigilation, removal, or other disqualification 
from service, or until their respective successors shall be elected. 

Section 6.3 Subordinate Officers. The Board may elect, and may empower 
the ,President to appoint, such other officers as the business of this corporation may require, 
each of whom shall hold office for such period, have such authority and perform such duties 
as are provided in these Bylaws qr as the Board may from time to time determine. 

Section 6.4 Removal And Resignation. 

(a) Any officer may be removed, either with or without cause, by 
the Board at any time or, except in th~ case of an officer chosen by the Board, by any 
office~ upon whom such power of removal may be conferred by the Board. 

(b) Any officer may resign at any time by giving written notice to 
this corporation, but Without prejudice to the rights, if any, of this corporation under 
any contract to which the officer is a party. Any such resignation shall take effect at 
the date of the receipt of such notice or at any later time specified therein and, unless 
otherwise specified therein, the acceptance of such resignatiQn shall not be necessary 
to make it effective. 

Section 6.5 Vacancies. A vacancy in any office because of death, 
resignation, removal, disqualification or any other cause shall be filled as it occurs in the 
manner prescribed in these Bylaws for election or appo~tment to such office. 

Section 6.6 President. The President is the general manager and chief 
executive officer of this corporation and has, subject to the control of the Board, general 
supervision, direction and control of the business and officers of this corporation. The 
President shall preside at all meetings of the Board. The President has the general powers and 
duties of management usually vested in the office of president and general manager of a 
corporation and such other powers and duties as may be prescribed by the Board. 

Section 6. 7 Vice Presidents. In the absence or disability of the President, 
and subject to any limitations imposed by the Board, the Vice Presidents, if any, are 
appointed, in order of their rank as fixed by the Board or, if not ranked, the Vice President 
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designated by the Board, shall perform all the duties of the President and, when so acting, 
shall have all the powers of, and -be subject to all the restrictions upon, the President. The 
Vice President(s) shall have such other powers and perform such other duties as from time to 
time may be prescribed for them respectively by the Board. 

Section 6.8 Secretary. The Secretary shall attend all meetings of the Board 
and shall keep or cause to be kept, at the principal office or such other place as the Board may 
order, a book of minutes of all meetings of the Board, and its committees, with the time and 
place of holding, whether regular or special, and if special, how authorized, the notice thereof 
given, the names of those present at Board and committee meetings, and the proceedings 
thereof. The Secretary shall keep, or cause to be kept, at the principal office in the State of 
California the original or a copy of this corporation's Articles and Bylaws, as amended to 
date. The Secretary shall give, or cause to be given notice of all meetings of the Board and 
any committees thereof required by these Bylaws or by law to be given, shall keep the seal of 
this corporation in safe custody and shall also have such other powers and duties as may from 
time to time be assigned to him or her by the Board or the President. 

Section 6.9 Assistant Secretaries. The Board may appoint one or more 
Assistant Secretaries. Subject to any limitations imposed by the Board, each Assistant 
Secretary shall have all the powers and duties of the Secretary in the event of the Secretary's 
absence or disability, and each shall also have such other powers and duties as may from time 
to time be assigned to him by the Board, the President or the Secretary. 

Section 6.10 Treasurer. The Treasurer of this corporation shall keep and 
maintain, or cause to be kept and maintained, full and accurate accounts of the properties and 
business transactions of this corporation and shall send or cause to be sent to the Board such 
financial statements and reports as are by law or these Bylaws required to be sent to them. 
The Treasurer shall deposit this corporation's funds and other valuables, in the name and to the 
credit of this corporation with such depositaries as may be designated by the Board. The 
Treasurer shall disburse the funds of this corporation as may be ordered by the Board, taking 
proper vouchers for such disbursements, shall render to the President and the directors, 
whenever they request it, an account of all transactions as Treasurer and of the financial 
condition of this corporation, and shall have such other powers and perform such other duties 
as may be prescribed by the Board. 

Section 6.11 Duties May Be Delegated. In case of the absence of any officer 
of this corporation, or for any other reason that the Board may deem sufficient, the Board may 
delegate, for the time being, all or part of the powers or duties of such officer to any other 
officer or to any-director. 

· ARTICLE VII 

OTHER PROVISIONS 

Section 7.1 Amendments. These Bylaws may be amended or repealed by 
the approval of the Board. 
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Section 7.2 Endorsement Of Documents; Contracts. Subject to the 
proVIsiOns of applicable law, any note, mortgage, evidence of indebtedness, contract, 
conveyance or other instrument in writing and any assignment or endorsement thereof 
executed or entered into between this corporation and any other -person, when signed by the 
Chairman of the Board, the President or any Vice President and the Secretary, any Assistant 
Secretary, the Treasurer of this corporation shall be valid and binding on this corporation in 
the absence of actual knowledge on .the part of the other person that the signing officers had 
no authority to execute the same. Any such instruments may be signed by any other person or 
persons and in such manner as from time to time shall be determined by the Board, and, 
unless so authorized by the Board, no off1.cer, agent or employee .shall have any power or 
authority to bind this corporation by any contract or engagement or to pledge its credit or to 
render it liable for any purpose or amount. 

Section 7.3 Representation Of Shares Of Other Corporations. The President 
or any other officer or officers authorized by the Board or the President are each authorized to 
vote, represent and exercise on behalf of this corporation all rights incident to any and all 
shares of any other corporation or corporations standing in the name of this corporation. The 
authority herein granted may be exercised either by any such officer in person or by any other 
person authorized so to do by proxy or power of attorney duly executed by said officer. 

Section 7.4 Construction And Definitions. Unless the context otherwise 
requires, the general provisions, rules of construction and definitions contained in the General 
Provisions of the California Nonprofit Corporation Law and in the California Nonprofit 
Public Benefit Corporation Law shall govern the construction of these Bylaws. 

Section 7.5 Annual Report. The Board shall cause an annual report to be 
sent to the directors within 120 days after the end of this corporation's fiscal year. The annual 
report shall be accompanied by any report on it of independent accountants or, if there is no 
such report, by the certificate of an authorized officer of this corporation that such statements 
were prepared without audit from this corporation's books and records. This requirement of 
an annual report shall not apply if this corporation receives less than $25,000 in gross receipts 
during the fiscal year, provided, however, that the information specified above for inclusion in 
an annual report must be furnished annually to all directors who request it in writing. That 
report shall contain the following information, ~ appropriate detail, for the fiscal year: 

(a) The assets and liabilities, including the trust funds, of this 
corporation as of the end ofthe fiscal year. 

(b) The principal changes in assets and liabilities, including trust 
funds. 

(c) The revenue or receipts of this corporation, both unrestricted 
and restricted to particular purposes. 

(d) The expenses or disbursements of this corporation for both 
general and restricted purposes. 

(e) Any information required by Section 7.6 of these Bylaws. 
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Section 7.6 Annual Statement of Certain Transactions and Indemnifications. 
As part of the annual report to all directors, or as a separate document if no annual report is 
issued, this corporation shall-annually prepare and mail or furnish to each director a statement 
of any transaction or indemnification of the following kind within 120 days after the end of 
this corporation's fiscal year: 

(a) Any transaction (i) in which this corporation, its parent, or its 
subsidiary was a party, (ii) in which an "interested person" had a direct or indirect 
material financial interest and (iii) which involved more than $50,000, or was one of a 
number of transactions with the same interested person involving, in aggregate, more 
than $50,000. The statement shall include a brief description of the transaction, the 
names of interested persons involved, their relationship to this corporation, the nature 
of their interest in the transaction and, if practicable, the amount of that interest, 
provided that if the transaction was with a partnership in which the interested person is 
a partner, only the interest of the partnership need be stated. 

For purpose of this Section 7.6(a), an "interested person" is either of the 
following: (1) Any director or officer of this corporation, its parent, or subsidiary (but 
mere common directorship shall not be considered such an interest), or (2) any holder 
of more than 10 percent of the voting power of this corporation, its parent, or its 
subsidiary. 

(b) Any indemnifications or advances aggregating more than 
$10,000 paid during the fiscal year to any officer or director of this corporation under 
Sections 8.1 to 8.10 ofthese Bylaws. 

ARTICLE VIII 

INDEMNIFICATION 

Section 8.1 Definitions. For the purposes of this Article VIII, "agent" 
means any per~on who is or was a director, officer, employee, or other agent of this 
corporation, or is or was serving at the request of this corporation as a director, officer, 
employee, or agent of another foreign or domestic corporation, partnership, joint venture, 
trust, ot: other enterprise, or was a director, officer, employee, or agent of a foreign or 
domestic corporation which was a predecessor corporation of this corporation or of another 
enterprise at the request of such predecessor corporation; "proceeding" means any threatened, 
pending, or completed action or proceeding, whether civil, criminal, administrative, or 
investigative; and "expenses" includes, without limitation, attorneys' fees and any expenses of 
establishing a right to indemnification under Sections 8.4 or 8.5(b) of these Bylaws. 

Section 8.2 Indemnification in Actions by Third Parties. This corporation 
shall have power to indemnify any person who was or is a party or is threatened to be made a 
party to any proceeding (other than an action by or in the right of this corporation to procure a 
judgment in its favor, an action brought under Section 5233 of the California Non-profit 
Public Benefit Corporation Law, or an action brought by the Attorney General or a person 
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granted re.Iator st_atus by the Attorney _Gener~ for any breach of duty relating to assets held in 
charitable trust), by reason of the fact that such person is or was an agent ofthis corporation, 
against expenses, judgments, fmes, settlements, and other amo~ts actually and reasonably 
incurred in connection with such proceeding if such person acted in good faith and in a 
manner such person reasonably believed to be in the best interests of this corporation and, in 
the case of a criminal proceeding, had no reasonable cause to believe the conduct of such 
person was unlawful. The termination of any proceeding by judgment, order, settlement, 
conviction, or upon a plea of nolo contendere or its equivalent shall not, of itself, create a 
presumption that the person did not act in good faith and in a manner which the person 
reasonably believed to be in the best interests of this corporation or that the person had 
reasonable cause to believe that the person's conduct was unlawful. 

Section 8.3 Indemnification in Actions by or in the · Right of this 
Corporation. This corporation shall have the power to indemnify any person who was or is a 
party or is threatened to be made a party to any threatened, pending, or completed action by or 
in the right of this corporation, or -brought under Section 5233 of the California Nonprofit 
Public Benefit Corporation Law, or brought by the Attorney General or a person granted 
relator status by the Attorney General for breach of duty relating to assets held in charitable 
trust, to procure a judgment in its favor by reason of the fact that such person is or was an 
agent of this corporation, against expenses actually and reasonably incurred by such person in 
connection with the defense or settlem~nt of such action if such person acted in good faith, in 
a manner such person believed to be in the best interests of this corporation, and with such 
care, including reasonable inquiry, as an ordinarily prudent person in a like position would 
use under similar circumstances. No indemnification shall be made under this Section 8.3: 

(a) In respect of any claim, issue, or matter as to which such person 
shall have been adjudged to be liable to this corporation in the performance of such 
person's duty to this corporation, unless arid orily to the extent that the court in which 
sue~ proceeding is or was pending shall determine upon application that, in view of all 
the circumstances of the case, such person is fairly and reasonably entitled to 
indemnity for the expenses which such court shall determine; 

(b) Of amounts paid in settling or otherwise disposing of a 
threatened or pending action, with or without court approval; or 

(c) Of expenses incurred in defending a threatened or pending 
action which is settled or otherwise disposed of without court approval, unless it is 
settled with ihe approval of the Attorney General. 

Section 8.4 Indemnification Against Expenses. To the extent that an agent 
of this corporation has been successful on the merits in defense of any proceeding referred to 
in Section 8.2 or 8.3 of these Bylaws or in defense of any claim, issue or matter therein, the 
agent shall be indemnified against expenses actually and reasonably incurred by the agent ill 
connection therewith. · 

Section 8.5 Required Determination. Except as provided in Section 8.4 of 
these Bylaws, any indemnification under this Article VITI shall be made by this corporation 
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only if authorized in the specific case, upon a determination that indemnification of the agent 
is proper in the circumstances because the agent has met the applicable standard of conduct 
set forth in Section 8.2 or 8.3 of these Bylaws by: 

(a) A majority vote of a quorum consisting of directors who are not 
parties to such proceeding; or 

(b) The court in which such proceeding is or was pending upon 
application made by this corporation or the agent or the attorney or other person 
rendering services in connection with the defense, whether or not such application by 
the agent, attorney, or other person is opposed by this corporation. 

Section 8.6 Advance of Expenses. Expenses incurred in defending any 
proceeding may be advanced by this corporation prior to the final disposition of such 
proceeding upon receipt of an undertaking by or on behalf of the agent to repay such amount 
unless it shall be determined ultimately that the agent is entitled to be indemnified as 
authorized in this Article VIII. 

Section 8.7 Other Indemnification. No provision made by this corporation 
to indemnify its or its subsidiary's directors or officers for the defense of any proceeding, 
whether contained in the Articles, these Bylaws, a resolution of members or directors, an 
agreement, or otherwise, shall be valid unless consistent with this Article VIII. Nothing 
contained in this Article VIII shall affect any right to indemnification to which persons other 
than such directors and offict:rs may be entitled by contract or otherwise. 

Section 8.8 Forms of Indemnification Not Permitted. No indemnification 
or advance shall be mad~ under this Article VIII, except as provided in Section 8.4 or 8.5(b) 
of"these Bylaws, in any circumstances where it appears: 

(a) That it would be inconsistent with a provision of the Articles, 
these Bylaws, or an agreement in effect at the time of the accrual of the alleged cause 
of action asserted in the proceeding in which the expenses were incurred or other 
amounts were paid, which prohibits or otherwise limits indemnification; or 

(b) That it would be inconsistent with any condition expressly 
imposed by a court in approving a settlement. 

Section 8.9 Insurance. 1bis corporation shall have the power to purchase 
and maintain insurance on behalf of any agent of this corporation against any liability asserted 
against or incurred by the agent in such capacity or arising out of the agent's status as such 
whether or not this corporation would have the power to indemnify the agent against such 
liability under the provisions of this Article VIJI, provided, however, that this corporation 
shall have no power to purchase and maintain such insurance to indemnify any agent of this 
corporation for a vi~lation of Section 5233 of the California Nonprofit Public Benefit 
Corporation Law. 

Section 8.10 Nonapplicability to Fiduciaries of Employee Benefit Plans. 
1bis Article VIII does not apply to any proceeding against any trustee, investment manager or 
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other fiduciary of an employee benefit plan j.n such person's capacity as such, even though 
such person may also be an agent of this corporation as defmed in Section 8.1 of these 
Bylaws. This corporation shall have power to indemnify such trustee, investment manager or 
other fiduciary to the extent permitted by subdivision (f) of Section 207 of the California 
General Corporation Law. 
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CERTIFICATE OF SECRETARY 

The undersigned hereby certifies that: 

1. I am the duly elected and acting Secretary of Friends of One Bay Area, 
a California nonprofit public benefit corporation, the name of which will shortly be changed 
to Bay Bridge Alliance; and 

2. The foregoing Bylaws consisting of 13 pages constitute the Bylaws of 
such corporation as duly adopted by the Board of Directors on January 23, 2012, and have not 
been amended or modified since such date. 

IN WITNESS WHEREOF, I have executed this Certificate as of this January 
23,2012. 
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Michael B. Wilmar, 
Secretary 
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CERTIFICATE OF AMENDMENT OF 
ARTICLES OF INCORPORATION 
OFFRIENDSOFONEBAYAREA 

The undersigned certify that: 

1. They are the president and the assistant secretary, respectively, of Friends of One Bay Area, a 
California nonprofit public benefit corporation. 

follows: 

2. Article I of the Articles of Incorporation of this corporation is amended to read as follows: 

I. 

The name of this corporation is Bay Bridge Alliance. 

3. Section B of Article II of the Articles of Incorporation of this corporation is amended to read as 

B. This corporation is organized and operated exclusively for charitable, scientific and 
educational purposes, within the meaning of Section 501(c)(3) ofthe Internal Revenue Code of 1986, as 
amended (the "Code"). The specific purposes of this corporation include, but are not limited to, 
conducting activities intended to inform and inspire the public concerning the role the transportation 
network in the San Francisco Bay Area has played in shaping the Bay Area and advancing Bay Area 
regionalism, which may include developing and implementing plans related to celebrating the opening 
of the replacement eastern span of the San Francisco-Oakland Bay Bridge in 2013, with the assistance 
and input of the Metropolitan Transportation Commission and the Bay Area Toll Authority, facilitating. 
one or more video presentations and exhibitions concerning the history of San Francisco Bay, 
facilitating the establishment and operation of a regional transportation museum and conducting other 
activities for the same or similar general purposes. This corporation may engage in any activities that 
are reasonably related to· or in furtherance of its stated charitable, scientific and educational purposes. 

4. The foregoing amendment to the Articles of Incorporation has been duly approved by the board 
of directors. 

5. The corporation has no members. 

We further declare under penalty of petjury under the laws of the State of California that the matters set 
forth in this certificate are true and correct of our own knowledge. 

DATED: January_, 2012 
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Bobby Winston Ellinthorpe 
President 

Michael B. Wilmar 
Secretary 
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PRO.lECT AGREEMENT 

FOR 

GOLDEN GATE BRIDGE 75TH ANNIVERSARY, 

VISITOR EXPERIENCE PROJECTS AND ACTIVITIES, AND 

MERCHANDISING ACTIVITIES 

This Project Agreement is made and e~tered into as of Apnl '211 ~~~. (Effective Date) by 

and between the Golden Gate Bridge, Highway and T~rtation District (District) and the 

. Golden Gate National Parks Conservancy (Conservancy), a California nonprofit public benefit 

corporation descrlbed in Section. 501 ( c )(3) of the Internal Revenue Code) (hereinafter referred to 

as "Agreement"). 

ARTICLE I. BACKGROUND AND OBJECTIVES 

A. The District, the Conservancy, and the National Park Service (NPS) have entered into 
that certain Memorandum of Understanding, dated 3/'21/'JI)()l (MOU), acknowledging that the 
District and the Conservancy may enter into further agreements to complete Plans, Programs and 
Services 9f mutual interest in furtherance of the MOU objectives. 

B. The District and the Conservancy (collectively, the Parties) desire to enter into this 
Agreement memorializing and setting the terms of a cooperative. relationship to plan and 
implement the following (all of which is re.ferred to herein as the Project or Project Activities): 

1: Golden Gate Bridge 75th Anniversary: A program to celebrate the 75th ~versary . 
(Anniversary) of the opening of the Golden Gate Bridge (Bridge), to include public 
events and programs, fee-based ·events and programs, communications, website 
development, social media, sponsorships, retail partnerships, p~oduction and sale of . 
commemorative products, and visitor improvements on District property or on federal 
government property subject to the District's Right of Way Permit (collectively, the 
Anniversary Activities). Visitor improvements may mclude a 75th Anniversary Pavilion 
(which will become a Visitor Orientation Facility after the Anniversary year) and a multi-

. ·purpose space for hosting events and visitor programs. The 75t1t A.ntftvers~ Pavilion 
may be located in either the remodeled Round House or in a newly constructed facility; 

2. Visitor.Experience Projects and Activities: A program of ongoing site improvements; 
interpretive services~ including audio and guided tours in areas currently accessible to the 
public; photo opportunities; retail operations;· and food service on District property 
(collectively, the Visitor Experience Projects and Activities). Site improvements include 
a visitor orientation facility with ~xtensive interpretive sales items located on the South 
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side of the Bridge (Visitor Orientation Facility), a cafe located near the Bridge Plaza 
(GGB Cafe) •. and potential additional orientation/retail outlets (Other GGB 9utlets). 

3. Merchandising Activities: A program of development, production, marketing, and .sale 
of interpretive, informational and commemorative materials related to the Bridge, 
·including publications, smart-phone applications, and other merchandise related to the 
Bridge (collectively, the Merchandise) to be sold at any location including the GGB and 
Conservancy Online Store; and 

4. Sponsorships and Fundraising: A program of fundraising and sponsorships, including 
development of private and public support focused primarily on funding the Anniversary 
Activities and the Visitor Experience Projects and Activities. 

C. The Conservancy and the District desire that all aspects of the Project be respectful of the 
Bridge and its history, mindful of the Bridge's regional, national and international identity, 
protective of public safety and security, c~mscientious about resource protection, and financially 
feasible. · 

D. The District and the Conservancy agree that the Conservancy should recoup its costs of 
conducting and managing all aspects of the Project, net of all philanthropic donations and 
sponsorships to Project Activities, including costs incurred in preparing the Anniversary Plan 
and the Visitor Experience Plan (see Article II) but not including costs in negotiating and 
entering into the MOU and this Agreement (collectively, the Projeet Investment). 

. . . 

E. The District and the Conservancy acknowledge that several components of the Project 
will require approval of the NPS and agree to collaborate to secure NP~ input and approval as 
necessary. Such components include cultural and natural resource investigations; studies and 
related compliance docu.mep.tation, type and design of permanent and temporary construction 
imgrove~ents, mo<li?~~tions and. alterations, location ~d type ~f~sitor se~ce outlets plus any 
7 5 Anniversary actiV1tles occurrm.g on NPS land outside the Distnct' s penmtted area. 

In consideration of the recitals set forth in Article I and the mutual promises set forth 
herein, the Parties agree as follows: · 

ARTICLE II. THE PROJECT 

A. The Anniversary Plan 

The Conservancy shall develop a plan for the .Apniversary Activities (Anniversanr Plan), for 
review and approval by the District.· The Anniversary Plan shall describe the events, programs, 
merchandise, marketing, communications, site improvements, and activities to be executed in 
commemoration of the Anniversary. The Anniversary Plan shall incorporate an Anniversary 
committee that includes civic leaders, philanthropists, and supporters, to be managed by the 
Conservancy with the cooperation of the District. the Anniversary Plan may include events 
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throughout 2012, with major events occurring in May 2012. The Anniversary Plan shall provide 
a basic option with modest scale and funding needs and-components that can be added as 
available funding allows. 

B. The Anniversary Activities 

The Conservancy shall be responsible for implementing each comp<;>nent of the Anniversary Plan · 
.approved by the District, including leading efforts to raise the funds and secure the sponsorships 
necessary for ~ Anniversary Activities. 

C. The Visitor Experience Plan 

The Conservancy shall develop for review and approval by the District a plan for the Visitor 
Experience Programs and Activities (the Visitor Experience Plan). The Conservancy will seek 
NPS input into the Visitor Experience Plan and certain .components, as identified above, ~y 
require NPS approval. The Visitor Experience Plan shall include a timeline with a list of 
mile_stones and necessary approvals, and shall address: 

1. The remodel of and capital improvements to the existing Roundhouse and GGB Cafe; 

2. The potential d~sign and construction of additional visitor-serving facilities to 
interpret the Bridge and provide retail, tour, and visit<?r-serving functions including a 
75th Anniversary Pavilion/Visitor Orientation Facility and Other GGB Outlets, and 
ultimately a Permanent Visitor Center/Museum; 

3. Design and construction of lm.provenients to visitor flow, automobile and bus 
circulation, topography, and views at and around the Bridge; 

4. New or improved guided or self-guided tours of the areas on and around the Bridge 
that are accessible to the public; 

5. O~er possible ~arned income ventures or visitor services; and 

6. Design and manufacture of all necessary fixtures, displays, and signage. 

D. ·The Visitor Experience Programs and Activities 

The Conservancy shall be responsible for implementing each component of the Visitor 
Experience Plan approved by the District, including providing staffing for visitor programs and 
retail, tour, and food service outlets. In cooperation with the NPS, the Parties recognize the 
significance of the NPS interpretive role, its input in interpretive planning and themes, the 
positiye public response to the NPS ranger presence and benefit of the NPS Uniformed personnel 
in providing interpr~tive services, such as staffing or providing Visitor Experience Programs and 
Activities. If the NPS personnel are included, it will be in a manner that complements, not 
competes with the Conservancy's interpretive services. 
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E. Merchandising Activities 

The Conservancy shall prepare a Scope of Sales proposal, describing the scope, themes, and 
subject matterS of the proposed Merchandising Activities, and shall present it to the District and 
NPS for input and discussion and to the District for final approval. The Conservancy shall be 
responsible for implementing each component of the Merchandising Activities, including 
conducting sales at the 75th Anniversary Pavilion/Visitor Orientation Facility and Other GGB 
Outlets (if any) and through the GGB Onfuie Store. The District acknowledges that the 
Conservancy may also market and sell the Merchandise through its own wholesale program 
(Conservancy Wholesale), its own retail outlets located off District property (the Conservancy 
Retail Outlets), and its own website (the Conservancy Online Store), and that such activities shall 
not be subject to the District's approval pursuant to this Paragraph but shaQ. be subject to the 
Revenue Sharing set forth below in Article m: If the sale of Bridge related Merchandise through 
Conservancy ·Wholesale, Conservancy Retail Outlets or the Conservancy Online Store causes 
excessive record keeping, administrative or financi_al expenses or is in violation of current federal 
regulations or previously existing legal agreements, the parties agree to meet and confer 
regarding amending this portion of the Agreement. 

The Conservancy shall be responsible for securing the work of artists and other service providers ·· 
in connection with the Merchandise. · · 

F. Public Relations 

The District shall act ·as lead public spokesperson for, and shall have primary responsibility for 
interacting with the press regarding, the Project. The Conservancy shall provide support to the 
District regarding responses to contacts from the press, potential vendors, and other interested 
parties. 

G. District Employees 

Conservancy agrees to interview and give first consideration for employment to those District 
employees who currently work in the Gift Center and Cafe. · 

ARTICLE m. COST AND REVENUE SHARING 

A. Composition of Project Gross Revenues 

Project Gross Revenues consist of revenue generated during the Term of this Agreement from: 

1. Revenue generated from tours and other fee-based visitor experiences in and around 
the Golden Gate Bridge; 
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2. Sales of Golden Gate Bridge-related materials; merchandise, events, and services, 
both on District property and offsite, including Conservancy website-based sales , 
wholesale program and retail outlets ; and 

3. All sales at the 75th Anniversary Pavilion/Visitor Center, GOB Cafe, and at other 
locations on District property/right of way, as approved by District for use by 
Conservancy, including food and beverage concession as well as non Golden Gate 
Bridge related merchandise. 

B. Responsibility for Payment of Capital and Operating Costs 

Conservancy will be solely responsible for payment of all capital and operating costs incurred to 
implement the Project ("Project Costs''). Project Costs will be payable first out of sponsorships, 
donations and other contributions received by Conservancy for Project purposes, and thereafter 
from Project Gross Revenues. Project Costs include but are not limited to all Anniversary costs, 
cost of goods sold, on-site staff and operating costs, cost .of capital, direct Project overhead, 
allocated indirect overhead and allocated management costs which includes administrative, 
marketing, communications, advertising, ·product development, ·project planning, professional 
services and related project expenses. 

C. Allocation of Project Gross Revenues 

Project Gross Revenues will be allocated as follows: 

I. First, to pay Project Costs net of sponsorships, donations and other contributions. 
During this period, 5% of Project Gross Revenues are to be allocated to District to 
offset the loss of District gift center and cafe net revenues; however, all of t4e 
District's allocation will be applied to the payment of Conservancy's capital costs and 
then other remaining Project Costs. 

2. Second, after recoupment of all Project Costs, if the Conservancy has not s~ed 
construction of a Permanent Visitor Center/Museum, the District's 5% of gross ·· 
revenues and all remaining net revenues will be set aside for the design and 
construction of a Permanent Visitor Center/ Museum. 

3. Third, following recoupment by Conservancy of all Project Costs and following the 
completion of construction of a permanent visitors center/museum (whether 
constructed pursuant to this Agreement or a subsequent agreement), the parties will 
negotiate in good faith a future allocation of Project Gross Revenues. :me District's 
allocated share will be in the form of a percentage of annual· gross revenues, which 
the District may expend in its sole discretion for any purpose consistent with its 
mission. Any net revenues remaining with Conservancy will be reinvested at the site 
via capital improvements or interpretive programs: 
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D. Reopener 

Following the allocation of Project Gross Revenues a5 specified abo.ve, the parties may 
renegotiate future revenue allocations, which may be further adjusted, up or down, from time to 
time based upon actual experience, p~t to a negotiation process that may be invoked by 
either party. To -facilitate and support that process, Conservancy will provide ilie District with 
yearly financial statements and comparisons of actual performance to projections, together with 
projected budgets for subsequent year(s), to form the basis for either party proposing a change in 
the revenue allocations. · 

In addition, Conservancy has the right at any time to request a temporary reduction in the 
percentage of Project Gross Revenues to be allocated to the District pmsuant to Paragraph C(3) 
above based upon changed circumstances in the fmancial health of the Project, supported by 
appropriate financial documentation. 

ARTICLE IV. TERM 

A. Term of Project 

This Agreement will be for ten (l 0) years from the effective date, unless earlier terminated 
aceording to the provisions of Article VII below. The parties contemplate a long term 
relationship and to that end the Term shall automatically re~ew thereafter for additional ten-year 
tenri.s unless the District or the Conservancy opts not to renew it by giving notice to the other 
Party at least 180 days prior to the end of the Term. 

B.· Notices 

All notices required under this Agree~ent shall be given as required under Article XII, 
Paragraph G. . · 

ARTICLE V. MODIFICATION, ASSIGNMENT, TERMINATION 

A. Modification 

This Agreement may only be modified by written modifications which include mutual consent 
and signatures of all parties. Request for. modifications will be forwarded in writing by one party 
to the other, enclosing-the proposed ~orm of modification, at least sixty ( 60) days prior to the 
proposed date of said modification(s). 

R . Assignment 

This Agreement may not. be assigned in whole or in part by the Conservancy without the prior 
written approval of the District. 

4/18/2011 6 



C. Suspension or Termination 

Termination of the Agreement means the cancellation of this Agreement, in whole or in part, at 
any time prior to the completion of the Term of the Agreement (Article IV). Suspension of the 
Agreement is an action by the District that temporarily suspends the Agreement, pending · · 
corrective action by the Conservancy or pending a decision to terminate by the Di~trict. 

1. Suspension: If the Conservancy fails to comply with the terms of the Agreement, the 
District may, on reasonable notice to the Conservancy, suspend the Agreement, withhold 
any payments, and prohibit the Conservancy from incurring additional obligations of 
funds, pending corrective action by the Conservancy; or decide to terminate in 
accordance with Article V, Paragraph C, Part 2. All necessary and proper costs that the 
Conservancy could not reasonably avoid during the period of suspension shall be allowed 
provided that they are reasonably allocable to the Project 

2. Termination for Cilu~e: Either party may terminate this Agreement in whole or in part 
at any time, whenever such party reasonably determines that the other party has failed to · 
comply with the conditions of the Agreement. The terminating party shall notify the 
other party in writing of such determination and the reasons for the terminatio~ together 
with the effective date of the termination which must provide at least ninety (90) days' 
notice and opportunity to correct the perceived failure. The Conservancy shall not incur 
new obligations after receipt of such termination noti.ce and shall cancel as many 
outstanding obligations as possible. Payments made to the Conservancy or recoveries by 
the District under Agreements terminated for cause shall be in accordance with the legal 
rights and liabilities of the Parties. · 

. 3. Termination for Convenience: The Agreement may be terminated in whole or in part 
whenever the Conservancy or the District determines, in its sole discretio~ that the 
continuation of the Agreement or any part of it will not produce beneficial results 
commensurate with the further expenditure of funds. The Conservancy and the District 
shall agree upon the termination conditions, including the effective date of such 
termination and, in ·the case of partial termination, th.e portion to be terminated. In the 
event that the Conservancy and the District c~ot agree on such termination conditions, 
the District and the Conservancy each reserve the right to unilaterally terminate the 
Agreement by giving one hundred and eighty (180) days written notice of termination to 
the other party. The Conservancy shall not incur new obligations for ·the terminated 
portion after tlie effective date of such termination notice and shall cancel as many 
outstanding obligations as possible. 

D. Termination Payment 

The Distri~ acknowledges that the initial stages of the Project will require the Conservancy to 
invest significant tim~ and resources, and intends that the Conservancy recoup its investment · 
from the revenues of the Project: Therefore, if the District terminates this Agreement prior to the 
end of the Project term, under Article V, Paragraph C, Part 3, Termination for Convenience, 
above, the Conservancy will be permitted to recoup a sum equal to the sum of the outstanding 
Project Costs made by Conservancy payable at the District's el~ction either through a 
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continuation of Merchandising Activities or through a termination payment or a combination of 
both: 

E. Ownership of Facilities 

Upon termination or expiration of the relationship, the District will retain sole ownership of all 
improvements and facilities constructed or installed during the life of the Agreement. 

· ARTICLE VI . . USE OF DISTRICT PROPERTY AND FACILITIES 

A. The District may permit the Conservancy during the term of this Agreement access to 
District property and facilities solely for the conduct of the Project. The District shall, on a date 
or dates to be determined as part of the Visitor Experience Plan and for the duration of the Term 
set forth in Article IV, deliver to the Conservancy occupancy of the real property, fixtures, arid 
personal property consisting of the eXisting GGB Round House; the GGB Cafe, and such other 
specified real property that may be agreed upon by the parties. 

B. The Conservancy shall be responsible for all costs of occupancy of new or remodeled 
facilities erected or constructed including, but not limited to, maintenance, repairs and utility 
charges. The parties may enter into a separate agreement to specify additional terms and 
conditions of the Conservancy's occupancy of District property and facilities. 

-ARTICLE VII. INTELLECTUAL.PROPERTY 

A. Trademarks and Service Marks 

1. Ownership and Registration. Any and all use of any trademarks or service marks 
in connection with this Agreement shall inure to the. benefit of the District and any ~d all such · 
trademarks or serVice marks shall be owned by the District. To the extent any artwork, graphic or 
logo design, or other works of authorship are generated as part of any such trademarks· or service 
marks, the Conservancy will ensure that all right, title and interest in the associated copyrights 
are assigned to the District. The District shall have the sole and exclusive right to seek or own 
any and all registrations of any trademarks or service marks used or created in connection with 
this Agreement. · · 

2. Iritemet and Similar Properties. Any and all registrations for domain names or 
any names incorporating the District's trademarks or service marks and any accounts, user 
names, or other such properti,es used in connection with social media that ar~ procrired or used in · 
connection with this Agreement shall be in the name of the District and owned by the District. 

3. Licenses. The Partie.s will execute such license agreements for the use of 
trademarks or service marks as may be necessary to enable the Conservancy and District to 
undertake activities and programs authorized by this Agreement. 
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B. Copyrights (apart from Trademarks and Service Marks) 

1. New Materials Created by Parties. Subject to Section A.l., any and all copyrights 
in any and all works of autho~hip created by the Conservancy, the District, or both of them in 
connection with this Agreement shall be owned jointly by the District and the Conservancy, 
without any duty to account to each other apart from the revenue sharing, reporting and other 
related provisio~ set forth in this Agreement. The parties agree that during the term of the 
Agreement all benefits of revenues derived from this joint ownership will contribute to .the 
Project Gross Revenues, and the District will not use this joint ownership to compete with the 
Conservancy's merchandise and sales of such new materials. Upon expiration or termination of 
this Agreement, the District and Conservancy will continue to jointly own the copyright in 
materials created in connection with this Agreement, witholl! any duty to account to each other 
whatsoever. 

2. New Materials Created by Third Parties. Subject to Section A.l., where the . 
Conservancy uses or anticipates usjng third parties (jnclud.ing without limitation artists, authors, 
photographers, and videographers) to create or assist in the creation of any works of authorship 
in connection with this Agreement, the Conservancy will either: 

(i) · procure joint ownership of the copyright for the Conservancy and the 
District, with the same rights and duties as for the joint ownership set forth in Section B.l.; or 

. . 

(ii) procure a written license to the copyright for the benefit of the 
Conservancy and the District, with full rights whether acting separately or together; or 

(iii) ·determine that no license or copyright need be obtained. 

The Parties will meet and agree uP<>n the. categories of materials for which joint copyright or 
long term license is desired. Thereafter The Conservancy will in good faith on a ca.Se by case 
basis evaluate and decide which of these options should be undertaken, taking into account the 
nature of the work, the cost of ownership versus a license, and the benefits to 1;>e derived, among 
other considerations. 

C. Existing Intellectual Property Rights 

For clarity, and notwithstanding anything to the contrary, nothing in this Agreement transfers 
any ownership of copyrights, trademarks, service marks, or other intellectual-property or 
proprietary rights held by either of the Parties prior to this Agreement to the other party, unless 
specified by written agreement. 

ARTICLE Vlll. FINANCIAL ASSISTANCE AND COST SHARING 

A. The Conservancy shall work closely with the District to identify funding sources for the 
Project. In light of the Conservancy's unique fundraising capability and experience as a 
nonprofit organization, the Conservancy will assume major responsibility for carrying out 
fundraising prognll:ns and activities. · 
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B. The capability of the District.to provide financial assistance, if at all, will be determined 
on a year-by-year, project-by-project basis, and is subject to the availability of funds. It is not 
expected that Bridge toll revenues will be used. Any commitm.ent of District revenues for the 
Project will require approval by the District Board of Directors, together with an agreed upon 
modification of the costs and revenue sharing arrarigement set forth in Article III. 

C. The Conservancy shall submit proposed budgets and ·any budget amendments to the 
District's Auditor Controller for review and concurrence. 

D. All funds received and all funds expended by the Conservancy under this Agreement 
shall be mainUlined as specified in Article IX, below. 

ARTICLE IX. REPORTS 

A. Accounting System 

The Conservancy shall maintain an accounting system, which identifies all revenues, expenses, 
assets, liabilities, and net-assets in accordance with current Generally Accepted Accounting 
Principles (GAAP). 

The -conservancy shall administer all financial functions of the Project. All revenues and 
expenses associated with retail, visitors experience activities or related functions, all 
underwriting, sponsorship and support of the Project shall be recorded and managed by the 
Conservancy. All assets, debt, debt-service and related information shall be recorded and 
managed solely by the Conservancy for all aspects ofthe ·Project. Detailed accounting records 
shall be maintained in a manner which easily satisfies reasonable reporting requirements of 
either party ~dis consistent with _current provisions ofGAAP. 

The Conservancy shall annually submit a Statement of Financial Activities (including gross 
sales, cost of merchandise; labor costs and other related expenses) for all sales, programs and 
activities within the District Right of Way, and for all activities and·sales covered by this 
Agreement. The Conservancy shall make available on a monthly and quarterly basis, a 
simplified unaudited ver5ion of the same Statement of Financial Activities. 

The Conservancy shall also submit separate audited financial statements for the preceding fiscal 
year to the District. ~uch statements shall be submitted to the District upon completion of the 
Conservancy's annual audit. The financial statements shall be 'audited by an independent 
certified public accountant or by an independent licensed public accountant who has been 
certified or licensed in the State of California 

B. Inspection of Records 

The District and any of its duly .authorized representatives, shall, until the expiration of five ( 5) 
calendar years after the close of the business year of the Conservancy and its cooperators and 
contractors, have access to and the right to examine any of the pertinent books, docUm.ents, 
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papers, and financial records related to this Agreement including Federal and State information 
~etualls. · 

C. Annual Reports 

. The Conservancy shall prepare and submit to the District and NPS an annual report of the 
Conservancy's activities after the close of each Conservancy fiscal year during the term of this 
Agreement. The report shall include, but need not be limited to, the following: 

1. Statement of achievements during the precedfug year; 

2. Description of activities and services offered in furtherance of this Agreemen.t. 

ARTICLEX. INDEMNIFICATION 

The Conservancy and the District shall each indemnify, defend, save and hold harmless the other 
Party, its Directors, Officers, employees and agents, frQm any and all clirims, demands, damages, 
losses, penalties, fines, costs, liabilities, causes of action, orders, judgments, expe~es and the 
like for any loss or destruction of, or damage to, any prope~, or for the death of or injury to any 
person, of any nature whatsoever and by whomever made, which may arise out of the actions or 
inactions, or the contract responsibilities, of the indemnifying Party. 

ARTICLE XI. HEALTH, SAFETY AND SECURITY 

1. The Conservancy shall provide for the safety of its employees, contractors, volunteers 
and the general public in their use of any District property or facilities under this 
Agreement. The Conservancy shall take such steps as are necessary to ensure a safe and 
healthful work enviro~ent for its employees, contractors, volunteers and the general 
public. Periodic inspections shall be conducted by the District's risk manage~ent and 
safety office. 

2. Operations under this Agreement and the administration thereof by the District may be 
subject to the laws of the United States governing the GGNRA and the rules," regulations 
and policies promulgated therein, and to such State and local building safety, h~alth and 
sanitation codes, statutes and standards as may apply. 

3. The Conservancy shall designate a staff person with authority to represent and to carry 
out the Conservancy's responsibilities for health and safety. under this Agreement. The 
Conservancy shall notify the District of the initial designation and any subsequent 
changes in the designation by written notice within thirty (30) days of such designation or 
any such change. .. 

. . 

4. The Conservancy shall, in consultation with the District, and other appropriate inspection 
officials participate in a re~lar program of Fire and Safety Inspections covering all 
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facilities and programs authorized under this Agreement. Written reports covering all 
inspections of physical facilities will be completed by the inspectors and forwarded to the 
District within ten (10) days of the inspection date. At a minimum, all facilities shall be 
inspected on an annual basis, provided however that the District may require more 
frequent inspections where, in the District's reaSonable opinion, more frequent 
inspections are required to ensure safety. 

5. The Conservancy shall provide and main~in fire protection equipment including portable 
fire extinguishers of appropriate size, type and distribution to adequately protect all · 
facilities assigned to the Conservancy under this Agreement. ProVision and maintenance 
of this equipment will comply with National Fire Protection Association Standards as 
defined in NFPA No: 10, 1975. 

6. The Conservancy shall proVide and maintain adequate first aid equipment and qualified 
personnel to serve the potential needs of the Conservancy's employees, volunteers and 
the general public in the use of any faciliti~s assigned to the Conservancy lln.der this 
Agreement. ·.The District will provide the Conservancy with contact information 
regarding District personnel who respond t~ emergency situations regarding visitor health 
and safety. 

7. The Conservancy shall take immediate steps to correct health and safety and sanitation 
infractions called to its attention by the District and other Federal, State, or local 
inspection officials when such infractions, in the reasonable opinion. of the inspecting 
offiCial, pose an immediate threat to the health and/or safety of persons or property. 

. . 
8. The Conservar1cy shall take steps to ensure that all accidents involving personal injury 

(other than minor first aid) and/or property damage and all fires occurring within the 
facilities assigned under this Agreement are reported immediately to the District's 
autho~representative. 

9. The Conservancy shall be responsible for the security of any buildings that may be 
assigned under this Agreement and property· contained therein. Disci>very of any break
in or other criminal act shall be immediately reported to the District's authorized 
representative. 

ARTICLE XII. MISCELLANEOUS 

A. · Use of Area 

This Agreement is entered into by the Conservancy with the knowledge that the historic, natural 
and recreational qualities of the Bridge and its environs are to be preserved. The Conservancy 
shall not use any premises, or exercise any of the rights or privileges herein provided for, except 
to the extent necessary for the purposes of this Agreement and unless authorized by the NPS or 
the District, given their respective approval ri~ts, and when necessary by both the NPS and 
District. · 
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B. Non-Profit Status 

During the term of this Agreement, the Conservancy shall retain-its non-profit status pursuant to 
the Non-Profit Corporation Law of the State ofCalifoniia. Loss of this status shall be cause for 
termination of this Agreement. This provision does not apply to any financially independent 
-subsidiary of the Conservancy. 

C. Taxes 

Any and all taxes which may be lawfully levied by the S~te of California or its political 
subdivisions upon the property or business of the Conservancy shall be paid by the .Conservancy 
based on terms and conditions imposed by the taxing agent. No delinquencies shill be allowed 
to accrue. Delinquencies are grounds for termination of this Agreement. 

D. · Officials Not To Benefit 

In connection with the perfonnan~e of work under this Agreement, the Conservancy agrees not 
to employ, enter into any contract with, or provide any benefit arising from this Agreement to, 
employees and/or members of the Board ofTrus_tees of the ConserVancy or Distri<;rt Directors, 
officers or employees. · 

E. Headings 

The headings throughout this Agreement are for c·onvenience and reference only and the words 
contained therein shall in no way be held to explain, modify, amplify or aid in the interpretation, 
construction or meaning of the provisions of this Agreement. 

F. Invalidity 

If any provisions of this Agreement or its application to any person or any circumstances shall be 
invalid and unenforceable, the other provisions of this Agreement shall not be affected by such 
invalidity or unehforceability. · 

' 

G. Notices 

1. Any notice which the Conservancy may desire or may be required hereunder to give or 
deliver to the District shall be deemed sufficiently given or delivered if in writing and 
sent by registered or certified mail, return receipt requested, first class, postage prepaid, 
addressed to General Manager, Golden Gate·Bridge, Highway & Transportation District, 
P.O. Box 9000, Presidio Station, San Francisco, CA 94129-0601 or such other person 
and/or address as the District may designate by written notice to the other parties. The 
time of delivery of such notice shall be deemed to be the time when the same is received. 

2. Any notice which the District may d~~ire or may be· required hereunder to give or deliver 
to the Conservancy shall be deemed sufficiently given or delivered if in writing and sent 
·by registered or certified mail, return receipt requested, first class, postage prepaid, 
addfessed to Executive Director, Golden Gate N~tional Parks Conservancy, Building 
201, Fort Mason, San Francisco, CA 94123 or such other person and/or address as the 
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Conservancy may designate by written notice to the other parties. The time of the 
delivery of such notice shall be deemed to be the time when the same is received . . 

· I. Insurance 

· 1. General 

(a) The types and amounts of insurance coverage purchased by the 
· Conservancy shall, as a minimum, meet requirements detailed in this 

Article. Said insurance shall be reviewed annually for adequacy by the 
District and the Conservancy. The District reserves the right to direct 
adjustments in the ConserVancy's insurance program, after consultation 
with the Conservancy, as the District deems necessary to insure the 
protection of the interests of the District. 

(b) The Conservancy shall annually, or at. the time insurance is purchase, 
provide the District with Certificates of Instlrance, Broker's Analysis or 
similar documents sufficient to evidence compliance wit1t this section and 
shall provide the District t4irtY (30) days advance written notice of any 
material change in the Conservancy's approved insurance program 
hereunder. 

(c) The District will not be responsible for any omissions or inadequacies of 
insurance coverage and amounts in the event the insurance purchased by 
the Conservancy proves to be inadequate or otherwise insufficient for any 
reason whatsoever. 

(d) All insurance policies required by this Agreem~nt shall specify that the 
insurance companies shall have rto right of subrogation against the 
District; and shall provide that the pistrict, its Directors, Officers, 
employees and agents are named as additional in~ureds; and shall provide 
that the insurance companies shall have no recourse against the District for 
payment of any premiums or assessments. 

2. Public Liability Insurance 

(a)- The Conservancy shall purchase and maintain during the term of this 
Agreement Comprehensive General Liability insurance against claims 
occasioned by actions or omissions of the Conservancy in carrying out the 
activities authoriZed by this Agreement. 

(b) Such insurance shall be in amounts approved by the Disirlct that shall be 
commensurate with the degree of risk and the scope and size of activities 
authorized herein. 
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3. Property Insurance 

(a) The Conservancy at its cost shall secure and maintain fire, extended 
coverage and such other perils insurance in such types and limits as are 
determined by the District to be necessary to repair or replace District 
property and facilities, and the Conservancy's equipmen4 furnishings and 

· othet personal property necessary and as is reasonably available to 
satisfactorily discharge-the Conservancy's obligations under this 
Agreement. For insurance purposes, values of such property shall be 
determined at the inception of this Agreement and updated annually 
thereafter. 

(b) Such insurance shall provide for the Conservancy and the District to be 
named insured as their interests may appear. Insurance provisions 
respecting replacement at the "same site" shall be waived. 

(c) In the event of loss, the Conservancy shall use all proceeds of such 
~ance to repair, rebuild, restore or replace :Pistrict property and 
facilities, and the equipmen4 furnishings and other personal property of 
the Conservancy required for the continuing operation of the facilities, as 
directed by the District. 

4. Additional Insurance Coverage 

4/18/2011 

(a) The Conservancy shall also obtain the following additiomil coverage: · 

(b) 

(1) The Conservancy shall purchase and maintain during the term of 
this Agreement extensions of the Comprehensive Qeneral Liability 
coverage which provide, at the same limits, Product Liability and 
Contractual Liability and _Liquor Liability if liquor is served. 

(2) The Conservancy shall provide the following-coverage respecting 
vehicles owned and/or operated by the Conservancy: 
Comprehensive Automobile Liability, Unins\.lred Motorist 

· coverage, and statutory ''No-Fault" coverage, as required by the 
State of California 

(3) The Conservancy shall provide Statutory Worker's Compensation 
as required by the State of CalifQrnia, Employer's Liability 
coverage and Voluntary Compensation endorsement. 

The Conservancy shall require that all users acting under the provisions of 
sub agreements with the Conservancy carry insurance at levels appropriate 
to the degree of risk during the course of their activities related to this 
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Agreement, or that such activities are cove~ed by the Conservancy's 
insurance. 

(c) All payable losses arising. out of damage to District property and facilities 
.shall be paid to: the District. 

ARTICLE Xlll. AUTHORIZING SIGNATURES 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement by their du1y 
authorized representatives as of the date written above. 

GOLDEN GATE BRIDGE, HIGHWAY AND GOLDEN GATE NATIONAL PARKS 
TRANSPORTATION DISTRICT CONSERVANCY . 

Approved as to form: 
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E 
c0 111GI IWAY & TRANSPORTATION DISTRICT 

To: 

From: 

Date: 

Subject: 

MEMORANDUM 

Janet S. Tarantino, Secretary of the District 

Denis J. Mulligan, General Manger ~ ~ 
June 24, 2011 

AGREEMENT BETWEEN THE GOLDEN GATE NATIONAL PARKS 
CONSERVANCY AND THE GOLDEN GATE BRIDGE, HIGHWAY AND 
TRANSPORTATION DISTRICT 

Attached herewith for your Office 's files and safekeeping are the following original counterpati 
documents between the Golden Gate National Parks Conservancy and the Golden Gate Bridge, 
Highway and Transportation District (District): 

1. Scope of Sales Agreement dated June 17, 2011 ; 
2. Golden Gate Bridge Project Agreement Amendment III dated June 17, 2011; and, 
3. Golden Gate Bridge Project Agreement Amendment IV dated June 17, 2011 

These documents should be kept with the Memorandum of Understanding (between the National 
Park Service, Conservancy and District) and Agreement (between the Conservancy and District) 
which were sent to your office previously. 

Attachments 

cc: David Miller, Madeline Chun, Joseph Wire, Kary Witt 

BOX 9000, PRESIDIO STATION • SAN FRANCISCO, CA 94129-0601 • USA 



June 17,2011 

Golden Gate Bridge, Highway and Transportation District (District) 

and the 

Golden Gate National Parks Conservancy (Parks Conservancy) 

Scope of Sales Agreement 

Sales Purpose and Philosophy 

The Scope of Sales is an outline that provides direction about the subject areas and types of 
merchandise to be considered for sale by the Golden Gate National Parks Conservancy 
(Parks Conservancy) in retail outlet(s) located in the Golden Gate Bridge, Highway and 
Transportation District (District)'s Right of Way. This guideline will assist Parks 
Conservancy and District staffs as they research, develop, propose and select titles and 
merchandise. Items may occasionally fall outside of these categories; they will be 
considered on a case by case basis. 

The retail outlet(s) at the District operated by the Parks Conservancy will sell items that 
support the District's interpretive themes and visitor information needs. The retail 
outlet(s)'s offerings will strive to appeal to a range of ages and interest groups, in a range 
of media and prices, and to present a balance of historical perspectives. Sales items will 
relate to District's resources- specifically the Golden Gate Bridge, visitor needs and 
amenities, trip planning, the Golden Gate National Parks, and related topics as defined in 
this document. 

The Parks Conservancy will also sell food and non-alcoholic beverages in retail outlet(s) 
located in the District's Right of Way. 

Golden Gate Bridge Significance Statement 

Spanning the fabled entrance to San Francisco Bay, the Golden Gate Bridge is a 1.2-mile
long symbol of American ingenuity and resolve. Constructed during the Great Depression 
and opened to traffic in 1937, it was the longest suspension bridge in the world for more 
than a quarter-century. This international icon is also a vital Bay Area transportation link
more than 40 million vehicles cross the Bridge each year, as do millions of visitors from 
around the world. The centerpiece of the Golden Gate National Parks, the Bridge is both a 
marvel of engineering and spectacular example of soaring architectural imagination. 



Mission Statement: Golden Gate Bridge, Highway and Transportation District 

The mission of the Golden Gate Bridge, Highway and Transportation District (District) is 
to provide safe and reliable operation, maintenance and enhancement of the Golden Gate 
Bridge and to provide transportation services, as resources allow, for customers within the 
U.S. Highway 101 Golden Gate Corridor. 

Mission Statement: Golden Gate Bridge Retail Store 

The Parks Conservancy will work with the District to develop a fiscally responsible retail 
and product program that will interpret, celebrate, and promote the beauty and majesty of 
the Golden Gate Bridge as well as the national park lands that connect to the Bridge. 
Through a series of iconic and celebratory products and publications presented in a 
dynamic retail environment on the District's Right of Way and through the Golden Gate 
Bridge online store, this program will provide visitors with an opportunity to engage with 
this landmark structure, to learn about its unique stories and to have an expanded and 
memorable experience. 

Merchandise Criteria 

Primary Interpretive Themes and Subject Matters 

This list is not considered comprehensive, but provides the framework for areas of 
interpretive research and exploration. The list also presents the range of subject matter that 
merchandise in the Golden Gate Bridge retail program will cover- with primary emphasis 
on the Bridge and its setting. 

Theme A: Architecture and Engineering 
I. Spanning the Golden Gate 
2. Bridge Engineering 
3. Building the Bridge 
4. Design and Geometry 
5. Facts and Figures 
6. Challenges and Obstacles 
7. Bridge Over Time: Changes 
8. Painting the Bridge 
9. Day-to-Day Operations 
10. Ongoing Repairs, Maintenance, and Performance 
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Theme B: History 
I. Before the Bridge 
2. Native American 
3. Discover the Golden Gate: Spanish, British 
4. Westward Expansion 
5. Story of Building the GOB 
6. Joseph Strauss, Morrow 
7. Opening the Bridge 
8. Bridge During Wartime 
9. Bridge Events and Milestones 
10. SF and Bay Area History 

Theme C: Transportation 
I. Cars 
2. Boats 
3. Bicycles 
4. Runners 
5. Walkers 

Theme D: Landmark, Icon, Symbol 
I. Building the Legend 
2. Symbol of America 
3. Commemoration 
4. Celebration 
5. Reflection 
6. Inspiration 

Theme E: Golden Gate National Parks 
I. Fort Point National Historic Site 
2. Presidio of San Francisco 
3. Crissy Field 
4. Other Golden Gate National Parks Sites 
5. Cultural History 
6. Natural History 
7. Scenery 
8. Visiting the Golden Gate National Parks 
9. Stewardship 
I 0. National Park Service and National Parks 
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Theme F: Natural and Scenic Setting 
I. Formation of the Land 
2. Ornithology 
3. Marine Biology 
4. Ocean Currents 
5. Bay and Island Ecology 
6. Geology Above and Below the Land 

Theme G: Secondary Interpretive Themes 
I. Promoting Bridge Messages, Programs, Initiatives, Special Events, etc. 
2. Bay Area Explorations 
3. Recreation 
4. California History 

Audiences 

• Individuals/Families 
• Young Adults, Children, School Groups (K-12) 
• Foreign Visitors 
• Non-English Speaking Audiences 
• Recreational Users: Bicyclists, Runners 
• Teachers and Other Educators 
• Organized Group Visits 
• Local Communities, including Neighbors and Local Organizations 
• Non-traditional Bridge Users or Other Special Populations 

Media Types 

A variety of media formats shall be offered for sale to accommodate different learning 
styles and tastes in order to reach the widest possible audience. 

• Books (adult, teens, children). 

• Electronic Media (audio, video, Apps, DVD, CD, CDROM, web-based, and new 
electronic and technology based formats) that tell historic and contemporary stories 
and voices of the Bridge, reaching new and younger audiences, and addressing the 
changing way information is presented and learned. 

• Graphic Arts (historic and contemporary: art, graphics, photography), poster and 
prints that represent the architectural, cultural, symbolic significance of the Bridge. 
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• Printed Materials (stationery, stamps, journals, calendars, magnets, etc.) that reflect 
historic and contemporary images of the park and relay informative text about a wide 
variety of park subjects. 

• Replicas and Reproductions (models, bolts, nuts, clothing, badges, coins, 
instmments, equipment, tools, historic ephemera, toys, games, signs, etc.) that offer 
visitors close facsimiles to actual artifacts and cultural objects of the parks. 

• Informational Decks (boxes, fold-outs, set, etc.) which present interpretive stories 
and history to visitors in unique formats. 

• Apparel with historic and logo images that promote the Bridge, and provide visitors 
with physical comfort during changing weather conditions. 

• Childrens' toys and games that reflect the Bridge themes. 

• Arts, crafts, and jewelry inspired by the Bridge. 

• Gifts that reflect Bridge themes, design, and iconic status. 

• General brochures, guides and maps to the Bridge. 

• Branded items that reflect the Bridge, Bridge Programs, Bridge Initiatives, and 
Bridge Events, Commemorative Occasions (apparel, ceramics, pins, patches, luggage 
tags, posters, stationery, and other visitor destination items) that promote awareness 
to local and national audiences about the Bridge, encouraging visitation and positive 
engagement with the Bridge on many levels. 

• Amenities for the visitor that offer them a valuable service, including, but not limited 
to beverages, food, camera batteries, ponchos, sunscreen, umbrellas, etc.). 

• Bridge merchandise based on the collection of the District. 

• Golden Gate Bridge 75111 Anniversary merchandise utilizing the anniversary logo. 

Items for Special Programs/Events 

It may be appropriate to introduce certain titles or items to support special Bridge events, 
anniversaries, holidays, and celebrations. 

Selection Process and Criteria for Specific Sales Items 

The Parks Conservancy will use this document as their guideline to purchase and develop 
products and publications sold at retail operations on the District's Right of Way. The 
General Manager or their designee may review items at any time for: 

5 



• Appropriateness: How well does this product interpret Bridge and park themes, 
promote the Bridge and park lands, and serve audiences? 

• Quality: How well does the product capture the message and what is the level of 
craftsmanship of each item? 

• Accuracy: Does the product reflect the best scholarship and knowledge? 

• Value: Is the product a good buy for the customer at the suggested sales price? 

• Currency: Is the product up-to-date? 

• Authenticity: Does the product reflect an authentic historical perspective? 

• Visitor Amenities: Does the product offer visitors a valuable service? 

• Revenue Generation Ability: Does the product produce positive revenue? 

Designated Staff for Implementing the Scope of Sales Agreement 

The District staff designee for working with the Parks Conservancy in implementing 
this Scope of Sales Agreement is Kellee Hopper, Marketing and Communications 
Director. 

The Parks Conservancy staff designee for working with the District in implementing 
this Scope of Sales Agreement is Robert Lieber, Director of Retail and Product 
Development. 

Authorities and Limits 

• The Parks Conservancy will have the authority to develop and select merchandise 
responding to the merchandise criteria and audiences outlined in this Agreement. 

• A list Golden Gate Bridge Collection and 751
h Anniversary logo merchandise to be 

created by the Parks Conservancy for sale at retail locations within the District's 
Right of Way and on the Golden Gate Bridge online store will be presented to the 
District designee for approval. The District designee is committed to a streamlined 
approval process that expedites decisions. 

• The Parks Conservancy designee will consult with the District designee when review 
of the content of merchandise is deemed important to ensure accuracy of 
presentation. 

6 



• The District designee may request a list of merchandise items being developed or on 
sale at retail locations within the District 's Right of Way and on the Golden Gate 
Bridge online store. Any item deemed inappropriate by the District will be brought 
to the attention of the Parks Conservancy designee and re-evaluated to determine the 
appropriate action to be taken, including, but not limited to selling through of 
existing on hand inventory. 

• No items will be sold which contributes to the damage or inappropriate degradation 
of Bridge resources, including the Bridge's status as an international icon. 

• No items may be sold which compromises the security of the Bridge or its users. 

Off-Site Sales 

The Golden Gate National Parks Conservancy, in order to promote the Golden Gate Bridge 
to wider audiences, will engage in off-site and online retail and wholesale sales. 

Special Event Sales 

All items sold on the District's Right of Way will be sold by the Parks Conservancy. For 
special events, with the written approval of the District and the Parks Conservancy a 
vendor may sell items deemed appropriate by the District that does not compete with the 
Parks Conservancy's retail inventory. 

Denis J. Mulligan, General anager 
Golden Gate Bridge, Highway and Transportation District 

Greg Moore, Executive Director Date 
Golden Gate National Parks Conservancy 

7 
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June 17, 2011 

Golden Gate Bridge Project Agreement 
Amendment Ill 

Clarification between Golden Gate National Parks Conservancy and Golden Gate 
Bridge, Highway and Transportation District ·Article XII., Section I 

Insurance related points of clarification 

Property and Facilities: 

• Facilities covered under all insurance obligations of this Agreement shall include: the 75th 
Anniversary Pavilion (Visitor Orientation Facility), Bridge Cafe and Round House. 

Coverage Limits: 

• The Golden Gate National Parks Conservancy (Parks Conservancy) shall provide 
General Liability limits of $1,000,000/$2,000,000 (occurrence and aggregate) and 
Umbrella of $15,000,000; and the Parks Conservancy shall name the Golden Gate 
Bridge, Highway and Transportation District as an additional named insured. 

• The Parks Conservancy shall provide Builder's Risk limits of $2,000,000 during the 
construction of the Visitor Orientation Facility. 

Replacement Value: 

• Current estimated replacement value for the prospective construction of the 75th 
Anniversary Pavilion (Visitor Orientation Facility) is $2,000,000. Per Project Agreement, 
this estimate will be restated after completion of construction . 

Golden Gate Bridge, Highway and Transportation District 

"Greg Moore, Executive Director 
Golden Gate National Parks Conservancy 

Date 

Date 

'Z..o z._o (I 
/ 
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June 17, 2011 

Golden Gate Bridge Project Agreement 
Amendment IV 

ARTICLE VI. USE OF DISTRICT PROPERTY AND FACILITIES, B. 

• The District agrees to maintain all exterior sections of build ings, including the Bridge 
Cafe, Round House and Pavilion. Such maintenance shall include but not be limited to: 
general condition , cleaning , and routine maintenance. 

• The District is responsible for maintaining a high standard for the plaza, similar to how it 
currently maintains the existing visitor areas, including: plaza maintenance and routine 
repairs, landscape maintenance, garbage and litter collection, and clean-up. 

• The Parks Conservancy will design all improvements to minimize future maintenance 
needs. 

• The Parks Conservancy will be responsible for all interior maintenance of buildings 
including the Bridge Cafe, Round House and Pavilion. 

• The District shall cover all costs associated with the repair and maintenance of existing 
utility structures and delivery systems including sewage, water and electricity except for 
repairs necessitated by Parks Conservancy construction activities. 

• The Parks Conservancy shall cover all costs associated with on-going operations of new 
and existing utilities within the project space. 

• All of the cost associated with carrying out the responsibilities set forth above, except for 
the District's repair of existing utilities, shall be deemed Project Costs. 

Denis J. Mulligan, General nager Date 
Golden Gate Bridge, Highway and Transportation District 

Greg Moore, Executive Director Date 
Golden Gate National Parks Conservancy 
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311 Burma Road
Oakland, CA 94607

February 1, 2012

Citizens’ Stamp Advisory Committee 
c/o Stamp Development
U.S. Postal Service
475 L’Enfant Plaza SW, Room 3300
Washington, DC 20260-3501

Dear Citizens’ Stamp Advisory Committee, 

We are writing to propose a commemorative stamp honoring the new San Francisco-Oakland Bay Bridge, 
which is scheduled to open in 2013. This is more than an upgrade to one of the country’s busiest bridges; it is 
an epic transformation into a global icon, featuring some of the most cutting-edge and innovative engineering, 
construction and seismic technology. Because of the project’s significance to the Bay Area, the State of California 
and the nation at large, we believe a commemorative stamp would be an ideal tribute. 

Rebuilding the Bay Bridge is a monumental endeavor in terms of the challenges we have overcome and the 
herculean engineering and construction feats that have been accomplished. This $6.3 billion dollar project is 
currently the largest public infrastructure project in the United States of America.  The Bay Bridge retrofit has been a 
powerful economic engine, generating approximately 126,000 new jobs.

One signature element transforms the Bay Bridge into a new global icon – the Self-Anchored Suspension Span 
(SAS). The SAS component is the largest bridge of its kind anywhere in world (2,078 feet), one of many firsts. The 
bridge’s distinctive and asymmetrical design, as well as sweeping and graceful aesthetics, will give the new East 
Span a unique silhouette. 

Building this world-class bridge is a global effort—with components being manufactured domestically and 
overseas. The Bay Bridge project was honored at the 2010 World Expo in Shanghai, the largest world’s fair in history, 
as a public safety project incorporating technological innovation, environmental consciousness and international 
teamwork. The uniqueness and significance of this project has also caught the attention of the national and 
international media with several television documentaries already produced. 

For more information about the San Francisco-Oakland Bay Bridge Seismic Safety Projects, please visit 
BayBridgeInfo.org. 

We thank you for your consideration. 

Steve Heminger
TBPOC Chair, Executive Director, Bay Area Toll Authority

Bimla Rhinehart
TBPOC Vice-Chair, Executive Director, California Transportation

Malcolm Dougherty
Acting Director, Caltrans



311 Burma Road
Oakland, CA 94607

February 1, 2012

Citizens Coinage Advisory Committee
801 9th Street, NW
Washington, DC 20220 

Dear Citizens’  Coin Advisory Committee, 

In 1936, to mark the opening of the original San Francisco-Oakland Bay Bridge, Congress authorized the issue of
200,000 silver commemorate half dollars.

We are writing to propose a commemorative coin honoring the new San Francisco-Oakland Bay Bridge, which
is scheduled to open in 2013. This is more than an upgrade to one of the country’s busiest bridges; it is an
epic transformation into a global icon, featuring some of the most cutting-edge and innovative engineering,
construction and seismic technology. Because of the project’s significance to the Bay Area, the State of California
and the nation at large, we believe a commemorative coin would be an ideal tribute.

Rebuilding the Bay Bridge is a monumental endeavor in terms of the challenges we have overcome and the
herculean engineering and construction feats that have been accomplished. This $6.3 billion dollar project is
currently the largest public infrastructure project in the United States of America. The Bay Bridge retrofit has been a
powerful economic engine, generating approximately 126,000 new jobs.

One signature element transforms the Bay Bridge into a new global icon – the Self-Anchored Suspension Span
(SAS). The SAS component is the largest bridge of its kind anywhere in world (2,078 feet), one of many firsts. The
bridge’s distinctive and asymmetrical design, as well as sweeping and graceful aesthetics, will give the new East
Span a unique silhouette.

Building this world-class bridge is a global effort—with components being manufactured domestically and
overseas. The Bay Bridge project was honored at the 2010 World Expo in Shanghai, the largest world’s fair in history,
as a public safety project incorporating technological innovation, environmental consciousness and international
teamwork. The uniqueness and significance of this project has also caught the attention of the national and
international media with several television documentaries already produced.

For more information about the San Francisco-Oakland Bay Bridge Seismic Safety Projects, please visit
BayBridgeInfo.org.

We thank you for your consideration. 

Steve Heminger
TBPOC Chair, Executive Director, Bay Area Toll Authority

Bimla Rhinehart
TBPOC Vice-Chair, Executive Director, California Transportation

Malcolm Dougherty
Acting Director, Caltrans
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Item5a_Corridor Update_Feb12 

TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 25, 2012 

FR: Tony Anziano, Toll Bridge Program Manager, CT 
Jason Weinstein, Senior Program Coordinator, BATA 

RE:  Agenda No. ‐   5a 

  Item –   San Francisco‐Oakland Bay Bridge Updates 
Corridor Update 

Recommendation: 
For Information Only 
 
Cost: 
N/A 
 

Schedule Impacts:  
TBD 
 

Discussion: 
Work is ongoing across the entire length of the San Francisco‐Oakland Bay Bridge East 
Span Seismic Replacement Project.   

o On the Self‐Anchored Suspension Span Contract, the contractor has completed the 
hauling of 7 of 137 cable strands that will support the self‐anchored suspension 
span. 

o On the Yerba Buena Island Transition Structures #1 Contract, the concrete deck of 
the westbound approach structure was completely poured out at the end of 
January. 

o On the Oakland Detour, the multi‐day closure of the westbound direction of the 
bridge (upper deck) is still on schedule for President’s Day Weekend from 8 PM 
on Friday, February 17 through early morning of Tuesday, February 21 to open the 
Westbound detour.  This schedule is highly dependent on construction progress 
and weather. 

o The Oakland Touchdown #2 contract opened seven bids for the work on January 
18, 2012.  With an engineer’s estimate of $42.9 million, the apparent lowest bidder 
was $14.2 million, or 33%, below the engineer’s estimate with a bid of $28.7 
million. 

Attachment(s): 
Toll Bridge Seismic Retrofit Program ‐ Summary Schedule (SSO) 



Toll Bridge Seismic Retrofit Program - Summary Schedule (SSO) Update as of 01/20/2012

Events

SFOBB - SSO - Labor Day 2013 Schedule

1 YBITS 1 Project- EA 04-0120S4 (Bid: 15-Dec-09, NTP 23-Feb-10) *  Note: Beneficiary Use YBITS 1 Project

1 Complete WB Frame 1 Concrete Pour:  16-Dec-11 A

RW 50A / Temp. EB On-Ramp 2 WB Frame 2 Stressing Complete : 30-Jan-12

3 EB Frame 2-Lower Deck 1st Concrete Pour: March 2012

4 WB Hinge K Turnover Milestone: 1-May-12

YBITS 1 Contract Completion 5 EB Hinge K Turnover Milestone: 1-Nov-12

Frames 1 (WB & EB)

Frames 2 Ready for Hinge K 

June1Q 2Q 3Q 4Q 1Q 3Q 4Q 1Q 2Q 3Q 4Q2Q
2011 2012 2013 2014 2015 2016 2017
4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

EB

SSO Ready

WB

SSO

YBITS 1 Contract Completion 5 EB Hinge K Turnover Milestone: 1-Nov-12

6 WB & EB SSO Ready:  5-Jul-13 (Max Incentive)

2 SAS Project - EA 04-0120F4 (Bid: 22-Mar-06, NTP 18-May-06)
WB SAS Project

1 Start PWS: 21-Dec-11 A

Hinge K Closure Pour (WB & EB- ABF to Submit Detail Schedule 2 Complete PWS: 30-May-12

3 Phase 1 Load Transfer: 12-Oct-12

4 WB Hinge K Turnover Milestone: 1-May-12

5 EB Hinge K Turnover Milestone: 1-Nov-12

PWS Strands 1 - 137 SAS Contract Completion 6 WB & EB SSO Ready: 28-Aug-13 (Max Incentive)

3 OTD Detour - EA 04-0120S4 OTD Detour Project

1 EB Detour Traffic Switch: 29-May-11 A

2 WB Detour Traffic Switch: 21-Feb-12
3 Completion:  30-Mar-2012

4 OTD2 Project - EA 04-0120M4 OTD2 Project

ADV Bid   Award 1st Working Day 1 Advertise: 7-Nov-2011 A

2 Bid Opening: 18-Jan-2012A

11/7 1/18   2/17 4/28 3 Award: 17-Feb-2012

Frames 2 Ready for Hinge K 

SSO Ready

Complete PWS Load Transfer

Open Temp. WB Lanes

SSO Ready

EB

11/7 1/18   2/17 4/28 3 Award: 17-Feb-2012

4 1st Working Day: 28-Apr-2012

OTD 2 Construction OTD 2 Contract Completion 6 SSO Ready :  1-Mar-13

  Apparent Low Bidder duration 4 Mo., Max. "B" value 10Mo.

1 2 3 4 5 6

SFOBB Bike Path OTD 2- Bike Path Segment 2 Bike Path

Open OTD2 Open OTD2 Open YBITS Bike Path 1 CTC Project Funding 26-Jan-12

Segment 3- Open Bike Path Temp. Bike Path Permanent Bike Path 2 Advertise: End of Feb 2012

250 W. Days A+B Contract Variations

300 W. Days Segment 2- Bike Path

5 YBITS  2+ Cant. Dismantling - EA 04-0120T4 SFOBB - Dismantling Contracts
YBITS 2 + Cantilever Dismantling  Project

B.O: 31-Jan-12 Permits: 29-Feb-12 1 Receive Supplemental Biological Opinion : 31-Jan-12

NTP 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 2 BCDC Commission Meeting: 2-Feb-12

Environmental 9/7 Cantilever Dismantling A+B Contract Variations Contract Completion 3 Permits: 29-Feb-12, List: 29-Feb-12

HQ RTL ADV BID AWARD 4 Advertise:  26-Mar-12

YBID Removal 5 Contractor to Provide Construction Sequence

SSO Ready 

YBID Removal 5 Contractor to Provide Construction Sequence

11/14 2/29 3/26 7/24 8/23

Ramp / SG Road /Landing /Bike Path `

504 & 288 Contracts:

6 504 & 288 Dismantling - Steel Only Option 2- Two Contracts

A.  Remove 504 & 288 Steel Only

Dismantling - Steel B. Remove All Foundations

7 All Foundations Removal

Dismantling - Foundations

8 Antioch Bridge - EA 04-1A5214 (Bid: 10-Mar-10, NTP: 19-May-10) Antioch Project

SSO : 21-Mar12, Contract Completion: 29-Jun-12

Antioch & Dumbarton Bridge
9 Dumbarton Bridge - EA 04-1A5224 (Bid: 15-Jun-10, NTP: 26-Aug-10) Dumbarton Bridge

Replace 1st Joint: 31-May-12SSO

SSO
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  Item5b_Existing Bridge Demolition rev_01Feb12 

TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 25, 2012 

FR: 
 
Program Management Team (PMT) 
 

RE:  Agenda No. ‐   5b 

  Item –   San Francisco‐Oakland Bay Bridge Updates 
Existing Bridge Demolition 

 
Recommendation: 
APPROVAL of Option 2 – splitting the remaining existing East Span demolition into two 
contracts, one for the remaining superstructure and one for the remaining substructure. 
 
Cost: 
Option 2 could save as much as $10 M compared to Option 1 
 

Schedule Impacts:  
Option 2 has a 6‐month positive impact on schedule risk as compared to Option 1 
 

Discussion: 
The complete demolition of the existing East Span of the San Francisco‐Oakland Bay had 
always been considered during the design of the new (SFOBB).  Until the past few years, 
however, the detail of how the existing East Span would be demolished was not clear.  
The detail has become much clearer over the past year with the Cantilever portion of the 
existing East Span demolition being included in the YBITS #2 contract.  With the critical 
Cantilever demolition decision made, the focus now shifts to the remainder of the East 
Span demolition, specifically the 504’ and 288’ truss sections and the foundations that 
support these structures.   
 
There are several options that have been reviewed for the demolition of the remaining 
504’ and 288’ truss sections and the foundations.  They are: 
 
1. One Contract ‐ All remaining work 
2. Two Contracts – 1) All superstructure and 2) All foundations  
3. Three  Contracts – 1) 504’ and 288’ Superstructure, 2) 504’ foundations, 3) 288’ 

foundations 
4. Two Contracts – 1) 504’ superstructure and foundations, 2) 288’ superstructure and 

foundations 
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  Item5b_Existing Bridge Demolition rev_01Feb12 

The table below shows the relative cost differential for Options 2, 3, and 4 as compared to 
Option 1.  There were 7 factors used to compare the 4 options, however, the two largest 
factors that influenced relative cost were: 
 
• The number of contracts recommended (2 contracts with costs each under $100 M  

will increase competition and will likely result in 2% to 10% bid savings) 
• The potential delay from environmental permitting constraints. 
 
The biggest unknown at the moment is the length of time it will take to get the permit 
revalidation to remove the East Span foundations.  As a result, keeping the foundation 
work in the same contract as the superstructure work would likely delay all of the work. 
 
Taking all of the factors into consideration, staff recommends approval of Option 2 as 
discussed above. 
 

 
Evaluation Factor  Option 1  Option 2  Option3  Option 4 

Bid Savings from smaller contracts $0  ‐$9,300,000 ‐$11,200,000 ‐$9,300,000
Bid Costs from splitting out like 
work 

$0 0 $0 $2,200,000

Trestle/Access Issues  $0 $1,500,000 $2,500,000 $1,500,000
Multiple Contractor Conflicts  $0 $3,000,000 $6,000,000 $3,000,000
Direct COS Costs  $0 $4,000,000 $6,600,000 $4,000,000
Overall Length of Demo Schedule 
(includes Environmental Delays to 
award and effect of staggered starts): 
Leads to Program Extension Costs 

$0 ‐$6,750,000 $0 ‐$6,750,000

Potential Cost of Construction Delay 
Risks (ie Lower TRO) 

$0 ‐$2,600,000 ‐$3,400,000 ‐$1,500,000

Total (As Compared to Option 1) $0 ‐$10,150,000 500,000 ‐$6,850,000
 
 
 
Attachment(s): 
Existing Bridge Demolition Cost Matrix 
 



One Contract (Baseline) Zero Relative Cost 504 & 288 One Contract and Substructure another 504 & 288 One Contract and Two Substructure Contracts 504 One Contract and 288 & Substructure another
Rationale Cost Rationale Cost Rationale Cost Rationale Cost

1 Bid Savings from smaller contracts Baseline Cost All other costs compared to this 
baseline

0 Splitting contract in two contracts 
creates lower bonding requirements 
and thus more bidding competition

Potential 2%-10% Savings,  
Forner Estimate 2% 
(Substructure work so 
specialized ….few bidders 
anyway, so only potential 
5% savings for 50% of the 
work)                        Teams 
Estimate 5%,          Teds 
Estimate 10%             2-10% 
($165 mil)

-$9,300,000 Splitting contract in three contracts 
creates lower bonding requirements and 
thus more bidding competition

Additional 20% saving over 
option 2

-$11,200,000 Splitting contract in two contracts creates 
lower bonding requirements and thus 
more bidding competition

Potential 2%-10% Savings,  
Forner Estimate 2% 
(Substructure work so 
specialized ….few bidders 
anyway, so only potential 5% 
savings for 50% of the work)  
Teams Estimate 5%,          
Teds Estimate 10%                
2-10% ($165 mil)

-$9,300,000

2 Bid Costs from splitting out like work Baseline Cost All other costs compared to this 
baseline

0 Like work kept togeher, no change 
from baseline

All steel demo in one 
contract, all substructure 
demo in another

$0 Like work kept togeher, no change from 
baseline

All steel demo in one 
contract, all substructure 
demo in two other smaller 
projects

$0 Like work not kept together, 288 Steel 
work added to substructure work

5%-10% increase in cost of 
superstructure item work in 
substructure contract     
Estimate Cost of 288 steel 
work: $30 mil

$2,200,000

3 Trestle/Access Issues Baseline Cost All other costs compared to this 
baseline

0 Splitting contract in two means 
potential issue with sharing trestle 
between two contractors

30% probability of spending 
$5 mill. Probability is low as 
Contractor may not choose 
to include a trestle in his 
means and methods.

$1,500,000 Splitting contract in three means 
potential issue with sharing trestle 
between three contractors

50% probability of spending 
$5 mill

$2,500,000 Splitting contract in two means potential 
issue with sharing trestle between two 
contractors

30% probability of spending 
$5 mill

$1,500,000

4 Multiple Contractor Conflicts Baseline Cost All other costs compared to this 
baseline

0 Splitting contract in two means 
potential conflicts between two 
contractors

1-3% of value of the work:  
$1.5-$4.5 mill. % is low as it 
should be possible to 
manage the risk to this low 
level.

$3,000,000 Splitting contract in three means 
potential conflicts between two 
contractors

Twice potential cost of two 
contractor potential conflicts

$6,000,000 Splitting contract in two means potential 
conflicts between two contractors

1-3% of value of the work:  
$1.5-$4.5 mill

$3,000,000

5 Direct COS Costs Baseline Cost All other costs compared to this 
baseline ie Forecast of $26.6 million or 
$40k/day

0 Adding one extra contract increases 
fixed COS costs

Adds 15% to cost of COS ie 
15% of $26.6 mill

$4,000,000 Adding two extra contract increases 
fixed COS costs

Adds 25% to cost of COS ie 
25% of $26.6 mill

$6,600,000 Adding one extra contract increases 
fixed COS costs

Adds 15% to cost of COS ie 
15% of $26.6 mill

$4,000,000

6 Overall Length of Demo Schedule 
(includes Environmental Delays to award 
and effect of staggered starts): Leads to 
Program Extension Costs

Baseline Cost All other costs compared to this 
baseline. Potential for 6-12  month 
potential delay to start of construction 
because substructure environmental 
permits could delay the single contract.

0 Structure work could be bid 9 
months before the combined, but  
the overall length would be 
increased by approx six months to 
help stagger the work and avoid 
conflict. Potential for 3 months 
savings to overall construction & 
program duration. 

Program costs of about  $50-
100/k in fixed costs near the 
end of the program: 
Potentail savings of  90 days 
@ $75k per day.

-$6,750,000 Needing to stagger three contracts to 
avoid contractor interface conflicts 
would make this option a wash with 
option 1.

$0 Structure work could be bid 9 months 
before the combined, but  the overall 
length would be increased by approx six 
months to help stagger the work and 
avoid conflict. Potential for 3 months 
savings to overall construction & 
program duration. 

Similar to Option 2 -$6,750,000

7 Potental Cost of Construction Delay Risks 
ie Lower TRO

Baseline Cost All other costs compared to this 
baseline: All other construction delays 
(ie doesn't include permit delays) which 
is covered at 6months @ $72k/day ie 
$8.5 million 

0 By splitting project we reduced the 
potential for low TRO work to be 
costed at High TRO number of one 
contrac, potential for 30% savings 
in TRO delays costs.

Potential for 30% savings in 
TRO delays costs.

-$2,600,000 By splitting project we reduced the 
potential for low TRO work to be costed 
at High TRO number of one contract, 
potential for 40% savings in TRO delays 
costs as now sep.

Potential for 40% savings in 
TRO delays costs.

-$3,400,000 By splitting project but mixing the type of 
work you would potentially have TRO 
costs in between option1 & 2, potential 
for 15% savings in TRO delays costs.

Potential for 15% savings in 
TRO delays costs (ie half the 
potential savings of Option 
2)

-$1,500,000

Totals* 0 (10,150,000) 500,000 (6,850,000)
Costs are for comparative purposes: not meant to be absolute Costs are for comparative purposes: not meant to be absolute Costs are for comparative purposes: not meant to be absolute Costs are for comparative purposes: not meant to be absolute
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Recommendation:  
For Information Only 
 

Cost:  
N/A 
 

Schedule Impacts:   
N/A 
 

Discussion:  
 
The Antioch and Dumbarton Bridge Seismic Retrofit updates will be sent under separate 
cover. 
 
 
 

 
Attachment(s): 
N/A 

 
 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 25, 2012 

FR:  Mike Forner, Principal Transportation Engineer, Caltrans 

RE:  Agenda No. ‐  6a 

  Item‐               Antioch and Dumbarton Bridge Seismic Retrofit Updates 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 7:  OTHER BUSINESS 
 

No Attachments 
 




